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SECTION 01 00 00 
GENERAL REQUIREMENTS 

 

1.1 GENERAL INTENTION  

A. Contractor shall completely prepare site for bui lding operations, 

including demolition and removal of existing struct ures, and furnish 

labor and materials and perform work for Renovation  of B3 Basement for 

Acupuncture and Chiropractic Services, as required by drawings and 

specifications.  

B. Visits to the site by Bidders may be made only b y appointment with the 

Medical Center Engineering Officer.  

C. Offices of AE Works, Ltd., as Architect-Engineer s, will render certain 

technical services during construction. Such servic es shall be 

considered as advisory to the Government, and shall  not be construed as 

expressing or implying a contractual act of the Gov ernment without 

affirmations by Contracting Officer or his duly aut horized 

representative.  

D. Before placement and installation of work subjec t to tests by testing 

laboratory retained by Department of Veterans Affai rs, the Contractor 

shall notify the Contracting Officer Representative  in sufficient time 

to enable testing laboratory personnel to be presen t at the site in time 

for proper taking and testing of specimens and fiel d inspection. Such 

prior notice shall be not less than three work days , unless otherwise 

designated by the Contracting Officer Representativ e. 

E. All employees of general contractor and subcontr actors shall comply with 

VA security management program and obtain permissio n of the VA police, 

be identified by project and employer, and restrict ed from unauthorized 

access. 

F. Prior to commencing work, general contractor sha ll provide proof that a 

OSHA designated “competent person” (CP) (29 CFR 192 6.20(b)(2) will 

maintain a presence at the work site whenever the g eneral or 

subcontractors are present. 

 

G. Training: 
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1. All employees of general contractor or subcontra ctors shall have the 

10-hour or 30-hour OSHA Construction Safety course and other relevant 

competency training, as determined by RE/COR acting  as the 

Construction Safety Officer with input from the fac ility Construction 

Safety Committee. 

2. Submit training records of all such employees fo r approval before the 

start of work. 

H. VHA Directive 2011-36, Safety and Health during Construction, dated 

9/22/2011 in its entirety is made a part of this se ction. 

1.2 STATEMENT OF BID ITEM(S)  

A. ITEM I, GENERAL CONSTRUCTION: Work includes the demolition and necessary 

removal of existing structures and construction and  certain other items, 

and general construction, alterations, mechanical a nd electrical work, 

and utility systems, for the comprehensive renovati on of approximately 

2,100 sq. ft. of administrative space and conversio n to clinical space 

for the Acupuncture/Chiropractic Department.  Work includes the 

development of five (5) exam rooms, one bariatric t oilet room, one 

workroom, one group room, one administrative office , a reception area, a 

waiting room, soiled and clean storage rooms, and a  general table 

storage room. Each exam room shall contain a sink w ith base cabinets, 

wall-mounted storage cabinets, work station, privac y curtain and patient 

lift system, duress alarm and information services capable of connecting 

to nearest switch room.  Waiting area shall connect  to education/CTV.  

Work shall include lighting upgrades, access contro l and the ability to 

monitor/record the area and connect with existing a ccess control/video 

monitoring systems.  Work is to be completed in com pliance with ADA 

regulations, VA Master Specifications and all appro priate federal, state 

and local building codes.  

 

1.3 SPECIFICATIONS AND DRAWINGS FOR CONTRACTOR 

A. AFTER AWARD OF CONTRACT, fifteen (15) sets of sp ecifications and 

drawings will be furnished. These drawings and spec ifications will 

partially consist of those returned by prospective bidders.   
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B. Additional sets of drawings may be made by the C ontractor, at 

Contractor's expense, from reproducible sepia print s furnished by 

Issuing Office. Such sepia prints shall be returned  to the Issuing 

Office immediately after printing is completed. 

1.4 CONSTRUCTION SECURITY REQUIREMENTS 

A. Security Plan: 

1. The security plan defines both physical and admi nistrative security 

procedures that will remain effective for the entir e duration of the 

project. 

2. The General Contractor is responsible for assuri ng that all sub-

contractors working on the project and their employ ees also comply 

with these regulations. 

B. Security Procedures: 

1. General Contractor’s employees shall not enter t he project site 

without appropriate badge.  They may also be subjec t to inspection of 

their personal effects when entering or leaving the  project site. 

2. For working outside the “regular hours” as defin ed in the contract, 

the General Contractor shall give 3 days’ notice to  the Contracting 

Officer so that security arrangements can be provid ed for the 

employees.  This notice is separate from any notice s required for 

utility shutdown described later in this section. 

3. No photography of VA premises is allowed without  written permission 

of the Contracting Officer. 

4. VA reserves the right to close down or shut down  the project site and 

order General Contractor’s employees off the premis es in the event of 

a national emergency.  The General Contractor may r eturn to the site 

only with the written approval of the Contracting O fficer. 

C. Key Control: 

1. The General Contractor shall provide duplicate k eys and lock 

combinations to the Contracting Officer Representat ive for the 
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purpose of security inspections of every area of pr oject including 

tool boxes and parked machines and take any emergen cy action. 

2. The General Contractor shall turn over all perma nent lock cylinders 

to the VA locksmith for permanent installation. See  Section 08 71 00, 

DOOR HARDWARE and coordinate. 

D. Document Control: 

1. Before starting any work, the General Contractor /Sub Contractors 

shall submit an electronic security memorandum desc ribing the 

approach to following goals and maintaining confide ntiality of 

“sensitive information”. 

2. The General Contractor is responsible for safeke eping of all 

drawings, project manual and other project informat ion.  This 

information shall be shared only with those with a specific need to 

accomplish the project. 

3. Certain documents, sketches, videos or photograp hs and drawings may 

be marked “Law Enforcement Sensitive” or “Sensitive  Unclassified”.  

Secure such information in separate containers and limit the access 

to only those who will need it for the project.  Re turn the 

information to the Contracting Officer upon request . 

4. These security documents shall not be removed or  transmitted from the 

project site without the written approval of Contra cting Officer. 

5. All paper waste or electronic media such as CDs and diskettes shall 

be shredded and destroyed in a manner acceptable to  the VA. 

6. Notify Contracting Officer and Site Security Off icer immediately when 

there is a loss or compromise of “sensitive informa tion”. 

 

7. All electronic information shall be stored in sp ecified location 

following VA standards and procedures using an Engi neering Document 

Management Software (EDMS). 
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a. Security, access and maintenance of all project drawings, both 

scanned and electronic shall be performed and track ed through the 

EDMS system. 

b. “Sensitive information” including drawings and o ther documents may 

be attached to e-mail provided all VA encryption pr ocedures are 

followed. 

E. Motor Vehicle Restrictions 

1. Vehicle authorization request shall be required for any vehicle 

entering the site and such request shall be submitt ed 24 hours before 

the date and time of access. Access shall be restri cted to picking up 

and dropping off materials and supplies. 

2. Separate permits shall be issued for General Con tractor and its 

employees for parking in designated areas only. 

1.5 FIRE SAFETY 

A. Applicable Publications: Publications listed bel ow form part of this 

Article to extent referenced. Publications are refe renced in text by 

basic designations only.  

1. American Society for Testing and Materials (ASTM ): 

E84-2009.............Surface Burning Characteristic s of Building 

Materials 

2. National Fire Protection Association (NFPA): 

10-2010..............Standard for Portable Fire Ext inguishers 

30-2008..............Flammable and Combustible Liqu ids Code 

51B-2009.............Standard for Fire Prevention D uring Welding, 

Cutting and Other Hot Work 

70-2011..............National Electrical Code 

101-2012.............Life Safety Code 

241-2009.............Standard for Safeguarding Cons truction, 

Alteration, and Demolition Operations 
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3. Occupational Safety and Health Administration (O SHA): 

29 CFR 1926..........Safety and Health Regulations for Construction 

4. VHA Directive 2005-007 

B.  Fire Safety Plan: Establish and maintain a fire pro tection program in 

accordance with 29 CFR 1926. Prior to start of work , prepare a plan 

detailing project-specific fire safety measures, in cluding periodic 

status reports, and submit to Contracting Officer R epresentative and 

Facility Safety Manager for review for compliance w ith VHA Directive 

2005-007, NFPA 101 and NFPA 241.Prior to beginning work, all employees 

of the contractor and/or any subcontractors shall u ndergo a safety 

briefing provided by the general contractor’s compe tent person per OSHA 

requirements. This briefing shall include informati on on the 

construction limits, VAMC safety guidelines, means of egress, break 

areas, work hours, locations of restrooms, use of V AMC equipment, etc. 

Provide documentation to the Contracting Officer Re presentative that all 

construction workers have undergone contractor’s sa fety briefing. 

C. Site and Building Access: Maintain free and unob structed access to 

facility emergency services and for fire, police an d other emergency 

response forces in accordance with NFPA 241. 

D. Separate temporary facilities, such as trailers,  storage sheds, and 

dumpsters, from existing buildings and new construc tion by distances in 

accordance with NFPA 241. For small facilities with  less than 6 m (20 

feet) exposing overall length, separate by 3m (10 f eet). 

 

 

 

 

E. Temporary Construction Partitions:  

1. Install and maintain temporary construction part itions to provide 

smoke-tight separations between construction areas and adjoining 

areas. Construct partitions of gypsum board or trea ted plywood (flame 
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spread rating of 25 or less in accordance with ASTM  E84) on both 

sides of fire retardant treated wood or metal steel  studs. Extend the 

partitions through suspended ceilings to floor slab  deck or roof. 

Seal joints and penetrations. At door openings, ins tall Class C, ¾ 

hour fire/smoke rated doors with self-closing devic es. 

2. Install fire-rated temporary construction partit ions as shown on 

drawings to maintain integrity of existing exit sta ir enclosures, 

exit passageways, fire-rated enclosures of hazardou s areas, 

horizontal exits, smoke barriers, vertical shafts a nd openings 

enclosures. 

3. Close openings in smoke barriers and fire-rated construction to 

maintain fire ratings. Seal penetrations with liste d through-

penetration firestop materials in accordance with S ection 07 84 00, 

FIRESTOPPING. 

F. Temporary Heating and Electrical: Install, use a nd maintain 

installations in accordance with 29 CFR 1926, NFPA 241 and NFPA 70. 

G. Means of Egress: Do not block exiting for occupi ed buildings, including 

paths from exits to roads. Minimize disruptions and  coordinate with 

Contracting Officer Representative and facility Saf ety Manager. 

H. Egress Routes for Construction Workers: Maintain  free and unobstructed 

egress. Inspect daily. Report findings and correcti ve actions weekly to 

Contracting Officer Representative and facility Saf ety Manager. 

I. Fire Extinguishers: Provide and maintain extingu ishers in construction 

areas and temporary storage areas in accordance wit h 29 CFR 1926, NFPA 

241 and NFPA 10.  

J. Flammable and Combustible Liquids: Store, dispen se and use liquids in 

accordance with 29 CFR 1926, NFPA 241 and NFPA 30.  

  K. Sprinklers: Install, test and activate new aut omatic sprinklers prior to 

removing existing sprinklers.  

L. Existing Fire Protection: Do not impair automati c sprinklers, smoke and 

heat detection, and fire alarm systems, except for portions immediately 

under construction, and temporarily for connections . Provide fire watch 
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for impairments more than 4 hours in a 24-hour peri od. Request 

interruptions in accordance with Article, OPERATION S AND STORAGE AREAS, 

and coordinate with Contracting Officer Representat ive and facility 

Safety Manager. All existing or temporary fire prot ection systems (fire 

alarms, sprinklers) located in construction areas s hall be tested as 

coordinated with the medical center. Parameters for  the testing and 

results of any tests performed shall be recorded by  the medical center 

and copies provided to the Contracting Officer Repr esentative. 

M. Smoke Detectors: Prevent accidental operation. R emove temporary covers 

at end of work operations each day. Coordinate with  Contracting Officer 

Representative and facility Safety Manager. 

N. Hot Work: Perform and safeguard hot work operati ons in accordance with 

NFPA 241 and NFPA 51B. Coordinate with Contracting Officer 

Representative. Obtain permits from facility Safety  Manager at least 

forty-eight (48) hours in advance. Designate contra ctor's responsible 

project-site fire prevention program manager to per mit hot work.   

O. Fire Hazard Prevention and Safety Inspections: I nspect entire 

construction areas weekly. Coordinate with, and rep ort findings and 

corrective actions weekly to Contracting Officer Re presentative and 

facility Safety Manager. 

P. Smoking: Smoking is prohibited in and adjacent t o construction areas 

inside existing buildings and additions under const ruction. In separate 

and detached buildings under construction, smoking is prohibited except 

in designated smoking rest areas. 

Q. Dispose of waste and debris in accordance with N FPA 241. Remove from 

buildings daily. 

R. Perform other construction, alteration and demol ition operations in 

accordance with 29 CFR 1926. 

S. If required, submit documentation to the Contrac ting Officer 

Representative that personnel have been trained in the fire safety 

aspects of working in areas with impaired structura l or 

compartmentalization features. 
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1.6 OPERATIONS AND STORAGE AREAS  

A. The Contractor shall confine all operations (inc luding storage of 

materials) on Government premises to areas authoriz ed or approved by the 

Contracting Officer. The Contractor shall hold and save the Government, 

its officers and agents, free and harmless from lia bility of any nature 

occasioned by the Contractor's performance. 

B. Temporary buildings (e.g., storage sheds, shops,  offices) and utilities 

may be erected by the Contractor only with the appr oval of the 

Contracting Officer, and shall be built with labor and materials 

furnished by the Contractor without expense to the Government. The 

temporary buildings and utilities shall remain the property of the 

Contractor and shall be removed by the Contractor a t its expense upon 

completion of the work. With the written consent of  the Contracting 

Officer, the buildings and utilities may be abandon ed and need not be 

removed.  

C. The Contractor shall, under regulations prescrib ed by the Contracting 

Officer, use only established roadways, or use temp orary roadways 

constructed by the Contractor when and as authorize d by the Contracting 

Officer. When materials are transported in prosecut ing the work, 

vehicles shall not be loaded beyond the loading cap acity recommended by 

the manufacturer of the vehicle or prescribed by an y Federal, State, or 

local law or regulation. When it is necessary to cr oss curbs or 

sidewalks, the Contractor shall protect them from d amage. The Contractor 

shall repair or pay for the repair of any damaged c urbs, sidewalks, or 

roads.  

(FAR 52.236-10) 

D. Working space and space available for storing ma terials shall be as 

determined by the Contracting Officer Representativ e.   

E. Workmen are subject to rules of Medical Center a pplicable to their 

conduct.  

F. Execute work so as to interfere as little as pos sible with normal 

functioning of Medical Center as a whole, including  operations of 

utility services, fire protection systems and any e xisting equipment, 

and with work being done by others. Use of equipmen t and tools that 
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transmit vibrations and noises through the building  structure, are not 

permitted in buildings that are occupied, during co nstruction, jointly 

by patients or medical personnel, and Contractor's personnel, except as 

permitted by Contracting Officer Representative whe re required by 

limited working space.   

1. Do not store materials and equipment in other th an assigned areas.  

2. Schedule delivery of materials and equipment to immediate 

construction working areas within buildings in use by Department of 

Veterans Affairs in quantities sufficient for not m ore than two work 

days. Provide unobstructed access to Medical Center  areas required to 

remain in operation.  

3. Where access by Medical Center personnel to vaca ted portions of 

buildings is not required, storage of Contractor's materials and 

equipment will be permitted subject to fire and saf ety requirements. 

G. Building No. 3 will be occupied during performan ce of work; but 

immediate areas of alterations will be vacated.   

  1. Contractor shall take all measures and provide  all material necessary 

for protecting existing equipment and property in a ffected areas of 

construction against dust and debris, so that equip ment and affected 

areas to be used in the Medical Centers operations will not be 

hindered. Contractor shall permit access to Departm ent of Veterans 

Affairs personnel and patients through other constr uction areas which 

serve as routes of access to such affected areas an d equipment. 

Coordinate alteration work in areas occupied by Dep artment of 

Veterans Affairs so that Medical Center operations will continue 

during the construction period.  

H. When a building or portion thereof is turned ove r to Contractor, 

Contractor shall accept entire responsibility there fore.  

1. Contractor shall maintain a minimum temperature of 4 degrees C (40 

degrees F) at all times, except as otherwise specif ied.  

2. Contractor shall maintain in operating condition  existing fire 

protection and alarm equipment. In connection with fire alarm 

equipment, Contractor shall make arrangements for p re-inspection of 
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site with Fire Department or Company (Department of  Veterans Affairs 

or municipal) whichever will be required to respond  to an alarm from 

Contractor's employee or watchman.  

I. Utilities Services: Maintain existing utility se rvices for Medical 

Center at all times. Provide temporary facilities, labor, materials, 

equipment, connections, and utilities to assure uni nterrupted services. 

Where necessary to cut existing water, steam, gases , sewer or air pipes, 

or conduits, wires, cables, etc. of utility service s or of fire 

protection systems and communications systems (incl uding telephone), 

they shall be cut and capped at suitable places whe re shown; or, in 

absence of such indication, where directed by Contr acting Officer 

Representative.  

1. No utility service such as water, gas, steam, se wers or electricity, 

or fire protection systems and communications syste ms may be 

interrupted without prior approval of Contracting O fficer 

Representative. Electrical work shall be accomplish ed with all 

affected circuits or equipment de-energized. When a n electrical 

outage cannot be accomplished, work on any energize d circuits or 

equipment shall not commence without the Medical Ce nter Director’s 

prior knowledge and written approval. Refer to spec ification Sections 

26 05 11, REQUIREMENTS FOR ELECTRICAL INSTALLATIONS  and 27 05 11 

REQUIREMENTS FOR COMMUNICATIONS INSTALLATIONS for a dditional 

requirements. 

2. Contractor shall submit a request to interrupt a ny such services to 

Contracting Officer Representative, in writing, 48 hours in advance 

of proposed interruption. Request shall state reaso n, date, exact 

time of, and approximate duration of such interrupt ion.  

3. Contractor will be advised (in writing) of appro val of request, or of 

which other date and/or time such interruption will  cause least 

inconvenience to operations of Medical Center. Inte rruption time 

approved by Medical Center may occur at other than Contractor's 

normal working hours.  

4. Major interruptions of any system must be reques ted, in writing, at 

least 15 calendar days prior to the desired time an d shall be 

performed as directed by the Contracting Officer Re presentative.  
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5. In case of a contract construction emergency, se rvice will be 

interrupted on approval of Contracting Officer Repr esentative. Such 

approval will be confirmed in writing as soon as pr actical.  

6. Whenever it is required that a connection fee be  paid to a public 

utility provider for new permanent service to the c onstruction 

project, for such items as water, sewer, electricit y, gas or steam, 

payment of such fee shall be the responsibility of the Government and 

not the Contractor.  

J. Abandoned Lines: All service lines such as wires , cables, conduits, 

ducts, pipes and the like, and their hangers or sup ports, which are to 

be abandoned but are not required to be entirely re moved, shall be 

sealed, capped or plugged. The lines shall not be c apped in finished 

areas, but shall be removed and sealed, capped or p lugged in ceilings, 

within furred spaces, in unfinished areas, or withi n walls or 

partitions; so that they are completely behind the finished surfaces. 

K. To minimize interference of construction activit ies with flow of Medical 

Center traffic, comply with the following:  

1. Keep roads, walks and entrances to grounds, to p arking and to 

occupied areas of buildings clear of construction m aterials, debris 

and standing construction equipment and vehicles.   

2. Method and scheduling of required cutting, alter ing and removal of 

existing roads, walks and entrances must be approve d by the 

Contracting Officer Representative.  

L. Coordinate the work for this contract with other  construction operations 

as directed by Contracting Officer Representative. This includes the 

scheduling of traffic and the use of roadways, as s pecified in Article, 

USE OF ROADWAYS.  

1.7 ALTERATIONS  

A. Survey: Before any work is started, the Contract or shall make a thorough 

survey with the Contracting Officer Representative and a representative 

of VA Supply Service, of areas of buildings in whic h alterations occur 

and areas which are anticipated routes of access, a nd furnish a report, 
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signed by all three, to the Contracting Officer. Th is report shall list 

by rooms and spaces: 

1. Existing condition and types of resilient floori ng, doors, windows, 

walls and other surfaces not required to be altered  throughout 

affected areas of building.   

2. Existence and conditions of items such as plumbi ng fixtures and 

accessories, electrical fixtures, equipment, veneti an blinds, shades, 

etc., required by drawings to be either reused or r elocated, or both. 

3. Shall note any discrepancies between drawings an d existing conditions 

at site.  

4. Shall designate areas for working space, materia ls storage and routes 

of access to areas within buildings where alteratio ns occur and which 

have been agreed upon by Contractor and Contracting  Officer 

Representative.  

B. Any items required by drawings to be either reus ed or relocated or both, 

found during this survey to be nonexistent, or in o pinion of Contracting 

Officer Representative and/or Supply Representative , to be in such 

condition that their use is impossible or impractic al, shall be 

furnished and/or replaced by Contractor with new it ems in accordance 

with specifications which will be furnished by Gove rnment. Provided the 

contract work is changed by reason of this subparag raph B, the contract 

will be modified accordingly, under provisions of c lause entitled 

"DIFFERING SITE CONDITIONS" (FAR 52.236-2) and "CHA NGES" (FAR 52.243-4 

and VAAR 852.236-88).  

C. Re-Survey: Thirty days before expected partial o r final inspection date, 

the Contractor and Contracting Officer Representati ve together shall 

make a thorough re-survey of the areas of buildings  involved. They shall 

furnish a report on conditions then existing, of re silient flooring, 

doors, windows, walls and other surfaces as compare d with conditions of 

same as noted in first condition survey report:  

1. Re-survey report shall also list any damage caus ed by Contractor to 

such flooring and other surfaces, despite protectio n measures; and, 

will form basis for determining extent of repair wo rk required of 
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Contractor to restore damage caused by Contractor's  workmen in 

executing work of this contract.  

D. Protection: Provide the following protective mea sures:  

1. Wherever existing roof surfaces are disturbed, t hey shall be 

protected against water infiltration. In case of le aks, they shall be 

repaired immediately upon discovery.  

2. Temporary protection against damage for portions  of existing 

structures and grounds where work is to be done, ma terials handled 

and equipment moved and/or relocated.  

3. Protection of interior of existing structures at  all times, from 

damage, dust and weather inclemency. Wherever work is performed, 

floor surfaces that are to remain in place shall be  adequately 

protected prior to starting work, and this protecti on shall be 

maintained intact until all work in the area is com pleted.  

1.8 INFECTION PREVENTION MEASURES 

A. Implement the requirements of VAMC’s Infection C ontrol Risk Assessment 

(ICRA) team. ICRA Group may monitor dust in the vic inity of the 

construction work and require the Contractor to tak e corrective action 

immediately if the safe levels are exceeded. 

B. Establish and maintain a dust control program as  part of the 

contractor’s infection preventive measures in accor dance with the 

guidelines provided by ICRA Group. Prior to start o f work, prepare a 

plan detailing project-specific dust protection mea sures, including 

periodic status reports, and submit to Contracting Officer 

Representative and Facility ICRA team for review fo r compliance with 

contract requirements in accordance with Section 01  33 23, SHOP 

DRAWINGS, PRODUCT DATA AND SAMPLES.  

1. All personnel involved in the construction or re novation activity 

shall be educated and trained in infection preventi on measures 

established by the medical center. 

C. Medical center Infection Control personnel shall  monitor for airborne 

disease (e.g. aspergillosis) as appropriate during construction. A 

baseline of conditions may be established by the me dical center prior to 
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the start of work and periodically during the const ruction stage to 

determine impact of construction activities on indo or air quality. In 

addition: 

1. The RE and VAMC Infection Control personnel shal l review pressure 

differential monitoring documentation to verify tha t pressure 

differentials in the construction zone and in the p atient-care rooms 

are appropriate for their settings. The requirement  for negative air 

pressure in the construction zone shall depend on t he location and 

type of activity. Upon notification, the contractor  shall implement 

corrective measures to restore proper pressure diff erentials as 

needed. 

2. In case of any problem, the medical center, alon g with assistance 

from the contractor, shall conduct an environmental  assessment to 

find and eliminate the source. 

D. In general, following preventive measures shall be adopted during 

construction to keep down dust and prevent mold.  

1. Dampen debris to keep down dust and provide temp orary construction 

partitions in existing structures where directed by  Contracting 

Officer Representative. Blank off ducts and diffuse rs to prevent 

circulation of dust into occupied areas during cons truction. 

2. Do not perform dust producing tasks within occup ied areas without the 

approval of the Contracting Officer Representative.  For construction 

in any areas that will remain jointly occupied by t he medical Center 

and Contractor’s workers, the Contractor shall: 

a. Provide dust-proof, fire-rated temporary drywall  construction 

barriers to completely separate construction from t he operational 

areas of the hospital in order to contain dirt debr is and dust. 

Barriers shall be sealed and made presentable on ho spital occupied 

side. Install a self-closing rated door in a metal frame, 

commensurate with the partition, to allow worker ac cess. Maintain 

negative air at all times. A fire retardant polysty rene, 6-mil 

thick or greater plastic barrier meeting local fire  codes may be 

used where dust control is the only hazard, and an agreement is 
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reached with the Contracting Officer Representative  and Medical 

Center. 

b. HEPA filtration is required where the exhaust du st may reenter the 

breathing zone.  Contractor shall verify that const ruction exhaust 

to exterior is not reintroduced to the medical cent er through 

intake vents, or building openings. Install HEPA (H igh Efficiency 

Particulate Accumulator) filter vacuum system rated  at 95% capture 

of 0.3 microns including pollen, mold spores and du st particles. 

Insure continuous negative air pressures occurring within the work 

area. HEPA filters should have ASHRAE 85 or other p re-filter to 

extend the useful life of the HEPA. Provide both pr imary and 

secondary filtrations units. Exhaust hoses shall be  heavy duty, 

flexible steel reinforced and exhausted so that dus t is not 

reintroduced to the medical center. 

c. Adhesive Walk-off/Carpet Walk-off Mats, minimum 600mm x 900mm (24” 

x 36”), shall be used at all interior transitions f rom the 

construction area to occupied medical center area. These mats 

shall be changed as often as required to maintain c lean work areas 

directly outside construction area at all times. 

d. Vacuum and wet mop all transition areas from con struction to the 

occupied medical center at the end of each workday.  Vacuum shall 

utilize HEPA filtration. Maintain surrounding area frequently. 

Remove debris as they are created. Transport these outside the 

construction area in containers with tightly fittin g lids. 

 

e. The Contractor shall not haul debris through pat ient-care areas 

without prior approval of the Contracting Officer R epresentative 

and the Medical Center. When, approved, debris shal l be hauled in 

enclosed dust proof containers or wrapped in plasti c and sealed 

with duct tape. No sharp objects should be allowed to cut through 

the plastic. Wipe down the exterior of the containe rs with a damp 

rag to remove dust. All equipment, tools, material,  etc. 

transported through occupied areas shall be made fr ee from dust 

and moisture by vacuuming and wipe down.  
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f. Using a HEPA vacuum, clean inside the barrier an d vacuum ceiling 

tile prior to replacement. Any ceiling access panel s opened for 

investigation beyond sealed areas shall be sealed i mmediately when 

unattended. 

g. There shall be no standing water during construc tion. This 

includes water in equipment drip pans and open cont ainers within 

the construction areas. All accidental spills must be cleaned up 

and dried within 12 hours. Remove and dispose of po rous materials 

that remain damp for more than 72 hours. 

h.  At completion, remove construction barriers and cei ling protection 

carefully, outside of normal work hours. Vacuum and  clean all 

surfaces free of dust after the removal. 

E. Final Cleanup: 

1. Upon completion of project, or as work progresse s, remove all 

construction debris from above ceiling, vertical sh afts and utility 

chases that have been part of the construction. 

2. Perform HEPA vacuum cleaning of all surfaces in the construction 

area. This includes walls, ceilings, cabinets, furn iture (built-in or 

free standing), partitions, flooring, etc. 

3. All new air ducts shall be cleaned prior to fina l inspection. 

1.9 DISPOSAL AND RETENTION 

A. Materials and equipment accruing from work remov ed and from demolition 

of buildings or structures, or parts thereof, shall  be disposed of as 

follows:  

1. Reserved items which are to remain property of t he Government are 

identified by attached tags or noted on drawings or  in specifications 

as items to be stored. Items that remain property o f the Government 

shall be removed or dislodged from present location s in such a manner 

as to prevent damage which would be detrimental to re-installation 

and reuse. Store such items where directed by Contr acting Officer 

Representative.  
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2. Items not reserved shall become property of the Contractor and be 

removed by Contractor from Medical Center. 

3. Items of portable equipment and furnishings loca ted in rooms and 

spaces in which work is to be done under this contr act shall remain 

the property of the Government. When rooms and spac es are vacated by 

the Department of Veterans Affairs during the alter ation period, such 

items which are NOT required by drawings and specif ications to be 

either relocated or reused will be removed by the G overnment in 

advance of work to avoid interfering with Contracto r's operation.  

1.10 PROTECTION OF EXISTING VEGETATION, STRUCTURES, EQUIPMENT, UTILITIES AND 
IMPROVEMENTS  

A. The Contractor shall preserve and protect all st ructures, equipment, and 

vegetation (such as trees, shrubs, and grass) on or  adjacent to the work 

site, which are not to be removed and which do not unreasonably 

interfere with the work required under this contrac t. The Contractor 

shall only remove trees when specifically authorize d to do so, and shall 

avoid damaging vegetation that will remain in place . If any limbs or 

branches of trees are broken during contract perfor mance, or by the 

careless operation of equipment, or by workmen, the  Contractor shall 

trim those limbs or branches with a clean cut and p aint the cut with a 

tree-pruning compound as directed by the Contractin g Officer. 

  

B. The Contractor shall protect from damage all exi sting improvements and 

utilities at or near the work site and on adjacent property of a third 

party, the locations of which are made known to or should be known by 

the Contractor. The Contractor shall repair any dam age to those 

facilities, including those that are the property o f a third party, 

resulting from failure to comply with the requireme nts of this contract 

or failure to exercise reasonable care in performin g the work. If the 

Contractor fails or refuses to repair the damage pr omptly, the 

Contracting Officer may have the necessary work per formed and charge the 

cost to the Contractor. 

(FAR 52.236-9) 
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C.  Refer to Section 01 57 19, TEMPORARY ENVIRONMENTAL CONTROLS, for 

additional requirements on protecting vegetation, s oils and the 

environment. Refer to Articles, "Alterations", "Res toration", and 

"Operations and Storage Areas" for additional instr uctions concerning 

repair of damage to structures and site improvement s. 

1.11 RESTORATION  

A. Remove, cut, alter, replace, patch and repair ex isting work as necessary 

to install new work. Except as otherwise shown or s pecified, do not cut, 

alter or remove any structural work, and do not dis turb any ducts, 

plumbing, steam, gas, or electric work without appr oval of the 

Contracting Officer Representative. Existing work t o be altered or 

extended and that is found to be defective in any w ay, shall be reported 

to the Contracting Officer Representative before it  is disturbed. 

Materials and workmanship used in restoring work, s hall conform in type 

and quality to that of original existing constructi on, except as 

otherwise shown or specified.  

B. Upon completion of contract, deliver work comple te and undamaged. 

Existing work (walls, ceilings, partitions, floors,  mechanical and 

electrical work, lawns, paving, roads, walks, etc.)  disturbed or removed 

as a result of performing required new work, shall be patched, repaired, 

reinstalled, or replaced with new work, and refinis hed and left in as 

good condition as existed before commencing work.  

 

C. At Contractor's own expense, Contractor shall im mediately restore to 

service and repair any damage caused by Contractor' s workmen to existing 

piping and conduits, wires, cables, etc., of utilit y services or of fire 

protection systems and communications systems (incl uding telephone) 

which are indicated on drawings and which are not s cheduled for 

discontinuance or abandonment.  

D. Expense of repairs to such utilities and systems  not shown on drawings 

or locations of which are unknown will be covered b y adjustment to 

contract time and price in accordance with clause e ntitled "CHANGES" 

(FAR 52.243-4 and VAAR 852.236-88) and "DIFFERING S ITE CONDITIONS" (FAR 

52.236-2).  
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1.12 LAYOUT OF WORK  

A. The Contractor shall lay out the work from Gover nment established base 

lines and bench marks, indicated on the drawings, a nd shall be 

responsible for all measurements in connection with  the layout. The 

Contractor shall furnish, at Contractor's own expen se, all stakes, 

templates, platforms, equipment, tools, materials, and labor required to 

lay out any part of the work. The Contractor shall be responsible for 

executing the work to the lines and grades that may  be established or 

indicated by the Contracting Officer. The Contracto r shall also be 

responsible for maintaining and preserving all stak es and other marks 

established by the Contracting Officer until author ized to remove them. 

If such marks are destroyed by the Contractor or th rough Contractor's 

negligence before their removal is authorized, the Contracting Officer 

may replace them and deduct the expense of the repl acement from any 

amounts due or to become due to the Contractor.  

(FAR 52.236-17) 

B. The Contractor shall perform the surveying and l ayout work of this and 

other articles and specifications in accordance wit h the provisions of 

Article "Professional Surveying Services".  

 

1.13 AS-BUILT DRAWINGS 

A. The Contractor shall maintain two (2) full-size sets of as-built 

drawings which will be kept current during construc tion of the project, 

to include all contract changes, modifications and clarifications. 

B. All variations shall be shown in the same genera l detail as used in the 

contract drawings. To ensure compliance, as-built d rawings shall be made 

available for the Contracting Officer Representativ e's review, as often 

as requested. 

C. Contractor shall deliver two approved completed sets of as-built 

drawings to the Contracting Officer Representative within 15 calendar 

days after each completed phase and after the accep tance of the project 

by the Contracting Officer Representative. 

D. Paragraphs A, B, & C shall also apply to all sho p drawings. 
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1.14 USE OF ROADWAYS 

A. For hauling, use only established public roads a nd roads on Medical 

Center property and, when authorized by the Contrac ting Officer 

Representative, such temporary roads which are nece ssary in the 

performance of contract work. Temporary roads shall  be constructed by 

the Contractor at Contractor's expense. When necess ary to cross curbing, 

sidewalks, or similar construction, they must be pr otected by 

well-constructed bridges. 

1.15 TEMPORARY USE OF MECHANICAL AND ELECTRICAL EQUIPMENT  

A. Use of new installed mechanical and electrical e quipment to provide 

heat, ventilation, plumbing, light and power will b e permitted subject 

to compliance with the following provisions:  

1. Permission to use each unit or system must be gi ven by Contracting 

Officer Representative. If the equipment is not ins talled and 

maintained in accordance with the following provisi ons, the 

Contracting Officer Representative will withdraw pe rmission for use 

of the equipment. 

  

2. Electrical installations used by the equipment s hall be completed in 

accordance with the drawings and specifications to prevent damage to 

the equipment and the electrical systems, i.e. tran sformers, relays, 

circuit breakers, fuses, conductors, motor controll ers and their 

overload elements shall be properly sized, coordina ted and adjusted. 

Voltage supplied to each item of equipment shall be  verified to be 

correct and it shall be determined that motors are not overloaded. 

The electrical equipment shall be thoroughly cleane d before using it 

and again immediately before final inspection inclu ding vacuum 

cleaning and wiping clean interior and exterior sur faces.  

3. Units shall be properly lubricated, balanced, an d aligned. Vibrations 

must be eliminated.  

4. Automatic temperature control systems for prehea t coils shall 

function properly and all safety controls shall fun ction to prevent 

coil freeze-up damage.  



VA Project No. 528A5-13-532  Canandaigua VAMC 
AE Works Project No. 13035   Renovate B3 Basement  
  for Acupuncture/Chiropractic 
  Final Submission 
                     VA master 05-01-13 
 

 

GENERAL REQUIREMENTS 

01 00 00 - 22 

5. The air filtering system utilized shall be that which is designed for 

the system when complete, and all filter elements s hall be replaced 

at completion of construction and prior to testing and balancing of 

system. 

6. All components of heat production and distributi on system, metering 

equipment, condensate returns, and other auxiliary facilities used in 

temporary service shall be cleaned prior to use; ma intained to 

prevent corrosion internally and externally during use; and cleaned, 

maintained and inspected prior to acceptance by the  Government.  

Boilers, pumps, feedwater heaters and auxiliary equ ipment must be 

operated as a complete system and be fully maintain ed by operating 

personnel. Boiler water must be given complete and continuous 

chemical treatment.   

B. Prior to final inspection, the equipment or part s used which show wear 

and tear beyond normal, shall be replaced with iden tical replacements, 

at no additional cost to the Government.  

C. This paragraph shall not reduce the requirements  of the mechanical and 

electrical specifications sections.  

1.16 TEMPORARY USE OF EXISTING ELEVATORS  

  A. Use of existing elevators for handling buildin g materials and 

Contractor's personnel will be permitted, subject t o following 

provisions:  

1. Contractor makes all arrangements with the Contr acting Officer 

Representative for use of elevators. The Contractin g Officer 

Representative will ascertain that elevators are in  proper condition. 

Contractor may use identified elevators in Building  No. 3 for 

exclusive use for daily use between the hours of 7: 00AM and 4:00PM 

EST, and for special non-recurring time intervals w hen permission is 

granted. Personnel for operating elevators will not  be provided by 

the Department of Veterans Affairs.  

2. Contractor covers and provides maximum protectio n of following 

elevator components:  

a. Entrance jambs, heads soffits and threshold plat es.  
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b. Entrance columns, canopy, return panels and insi de surfaces of car 

enclosure walls.  

c. Finish flooring.  

3. Government will accept hoisting ropes of elevato r and rope of each 

speed governor if they are worn under normal operat ion. However, if 

these ropes are damaged by action of foreign matter  such as sand, 

lime, grit, stones, etc., during temporary use, the y shall be removed 

and replaced by new hoisting ropes.  

1.17 TEMPORARY TOILETS  

A. Provide where directed, (for use of all Contract or's workmen) ample 

temporary sanitary toilet accommodations with suita ble sewer and water 

connections; or, when approved by Contracting Offic er Representative, 

provide suitable dry closets where directed. Keep s uch places clean and 

free from flies, and all connections and appliances  connected therewith 

are to be removed prior to completion of contract, and premises left 

perfectly clean.  

1.18 AVAILABILITY AND USE OF UTILITY SERVICES  

A. The Government shall make all reasonably require d amounts of utilities 

available to the Contractor from existing outlets a nd supplies, as 

specified in the contract. The amount to be paid by  the Contractor for 

chargeable electrical services shall be the prevail ing rates charged to 

the Government. The Contractor shall carefully cons erve any utilities 

furnished without charge.  

B. The Contractor, at Contractor's expense and in a  workmanlike manner 

satisfactory to the Contracting Officer, shall inst all and maintain all 

necessary temporary connections and distribution li nes, and all meters 

required to measure the amount of electricity used for the purpose of 

determining charges. Before final acceptance of the  work by the 

Government, the Contractor shall remove all the tem porary connections, 

distribution lines, meters, and associated parapher nalia.  

C. Contractor shall install meters at Contractor's expense and furnish the 

Medical Center a monthly record of the Contractor's  usage of electricity 

as hereinafter specified.  
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D. Heat: Furnish temporary heat necessary to preven t injury to work and 

materials through dampness and cold. Use of open sa lamanders or any 

temporary heating devices which may be fire hazards  or may smoke and 

damage finished work, will not be permitted. Mainta in minimum 

temperatures as specified for various materials:  

1. Obtain heat by connecting to Medical Center heat ing distribution 

system.  

a. Steam is available at no cost to Contractor.  

E. Electricity (for Construction and Testing): Furn ish all temporary 

electric services.  

1. Obtain electricity by connecting to the Medical Center electrical 

distribution system. The Contractor shall meter and  pay for 

electricity required for electric cranes and hoisti ng devices, 

electrical welding devices and any electrical heati ng devices 

providing temporary heat. Electricity for all other  uses is available 

at no cost to the Contractor.  

F. Water (for Construction and Testing): Furnish te mporary water service. 

1. Obtain water by connecting to the Medical Center  water distribution 

system. Provide reduced pressure backflow preventer  at each 

connection. Water is available at no cost to the Co ntractor.  

2. Maintain connections, pipe, fittings and fixture s and conserve 

water-use so none is wasted. Failure to stop leakag e or other wastes 

will be cause for revocation (at Contracting Office r Representative's 

discretion) of use of water from Medical Center's s ystem.  

G. Steam: Furnish steam system for testing required  in various sections of 

specifications.  

1. Obtain steam for testing by connecting to the Me dical Center steam 

distribution system. Steam is available at no cost to the Contractor.  

2. Maintain connections, pipe, fittings and fixture s and conserve 

steam-use so none is wasted. Failure to stop leakag e or other waste 

will be cause for revocation (at Contracting Office r Representative's 

discretion), of use of steam from the Medical Cente r's system.  
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H. Fuel: Natural and LP gas and burner fuel oil req uired for boiler 

cleaning, normal initial boiler-burner setup and ad justing, and for 

performing the specified boiler tests will be furni shed by the 

Government. Fuel required for prolonged boiler-burn er setup, 

adjustments, or modifications due to improper desig n or operation of 

boiler, burner, or control devices shall be furnish ed by the Contractor 

at Contractor's expense. 

1.19 NEW TELEPHONE EQUIPMENT 

A. The Contractor shall coordinate with the work of  installation of 

telephone equipment by others. This work shall be c ompleted before the 

building is turned over to VA. 

 

 

1.20 TESTS  

A. Pre-test mechanical and electrical equipment and  systems and make 

corrections required for proper operation of such s ystems before 

requesting final tests. Final test will not be cond ucted unless 

pre-tested.  

B. Conduct final tests required in various sections  of specifications in 

presence of an authorized representative of the Con tracting Officer. 

Contractor shall furnish all labor, materials, equi pment, instruments, 

and forms, to conduct and record such tests.  

C. Mechanical and electrical systems shall be balan ced, controlled and 

coordinated. A system is defined as the entire comp lex which must be 

coordinated to work together during normal operatio n to produce results 

for which the system is designed. For example, air conditioning supply 

air is only one part of entire system which provide s comfort conditions 

for a building. Other related components are return  air, exhaust air, 

steam, chilled water, refrigerant, hot water, contr ols and electricity, 

etc. Another example of a complex which involves se veral components of 

different disciplines is a boiler installation. Eff icient and acceptable 

boiler operation depends upon the coordination and proper operation of 

fuel, combustion air, controls, steam, feedwater, c ondensate and other 

related components.  
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D. All related components as defined above shall be  functioning when any 

system component is tested. Tests shall be complete d within a reasonably 

short period of time during which operating and env ironmental conditions 

remain reasonably constant.  

E. Individual test result of any component, where r equired, will only be 

accepted when submitted with the test results of re lated components and 

of the entire system.  

 

 

1.21 INSTRUCTIONS  

A. Contractor shall furnish Maintenance and Operati ng manuals (hard copies 

and electronic) and verbal instructions when requir ed by the various 

sections of the specifications and as hereinafter s pecified.  

B. Manuals: Maintenance and operating manuals and o ne compact disc (four 

hard copies and one electronic copy each) for each separate piece of 

equipment shall be delivered to the Contracting Off icer Representative 

coincidental with the delivery of the equipment to the job site. Manuals 

shall be complete, detailed guides for the maintena nce and operation of 

equipment. They shall include complete information necessary for 

starting, adjusting, maintaining in continuous oper ation for long 

periods of time and dismantling and reassembling of  the complete units 

and sub-assembly components. Manuals shall include an index covering all 

component parts clearly cross-referenced to diagram s and illustrations. 

Illustrations shall include "exploded" views showin g and identifying 

each separate item. Emphasis shall be placed on the  use of special tools 

and instruments. The function of each piece of equi pment, component, 

accessory and control shall be clearly and thorough ly explained. All 

necessary precautions for the operation of the equi pment and the reason 

for each precaution shall be clearly set forth. Man uals must reference 

the exact model, style and size of the piece of equ ipment and system 

being furnished. Manuals referencing equipment simi lar to but of a 

different model, style, and size than that furnishe d will not be 

accepted.  
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C. Instructions: Contractor shall provide qualified , factory-trained 

manufacturers' representatives to give detailed ins tructions to assigned 

Department of Veterans Affairs personnel in the ope ration and complete 

maintenance for each piece of equipment. All such t raining will be at 

the job site. These requirements are more specifica lly detailed in the 

various technical sections. Instructions for differ ent items of 

equipment that are component parts of a complete sy stem, shall be given 

in an integrated, progressive manner. All instructo rs for every piece of 

component equipment in a system shall be available until instructions 

for all items included in the system have been comp leted. This is to 

assure proper instruction in the operation of inter -related systems. All 

instruction periods shall be at such times as sched uled by the 

Contracting Officer Representative and shall be con sidered concluded 

only when the Contracting Officer Representative is  satisfied in regard 

to complete and thorough coverage. The Department o f Veterans Affairs 

reserves the right to request the removal of, and s ubstitution for, any 

instructor who, in the opinion of the Contracting O fficer 

Representative, does not demonstrate sufficient qua lifications in 

accordance with requirements for instructors above.   

1.22 GOVERNMENT-FURNISHED PROPERTY  

A. The Government shall deliver to the Contractor, the Government-furnished 

property shown on the drawings.  

1. Government-furnished property includes but is no t necessarily limited 

to the following: 

 a. Toilet paper holders. 

 b. Paper towel dispensers. 

 c. Waste/trash receptacles. 

 d. Soap dispensers. 

B. Equipment furnished by Government to be installe d by Contractor will be 

furnished to Contractor at the Medical Center.  

  C. Storage space for equipment will be provided b y the Government, and the 

Contractor shall be prepared to unload and store su ch equipment therein 

upon its receipt at the Medical Center.  
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D. Notify Contracting Officer in writing, 60 days i n advance, of date on 

which Contractor will be prepared to receive equipm ent furnished by 

Government. Arrangements will then be made by the G overnment for 

delivery of equipment.  

1. Immediately upon delivery of equipment, Contract or shall arrange for 

a joint inspection thereof with a representative of  the Government. 

At such time the Contractor shall acknowledge recei pt of equipment 

described, make notations, and immediately furnish the Government 

representative with a written statement as to its c ondition or 

shortages.  

2. Contractor thereafter is responsible for such eq uipment until such 

time as acceptance of contract work is made by the Government.  

E. Equipment furnished by the Government will be de livered in a partially 

assembled (knock down) condition in accordance with  existing standard 

commercial practices, complete with all fittings, f astenings, and 

appliances necessary for connections to respective services installed 

under contract. All fittings and appliances (i.e., couplings, ells, 

tees, nipples, piping, conduits, cables, and the li ke) necessary to make 

the connection between the Government furnished equ ipment item and the 

utility stub-up shall be furnished and installed by  the contractor at no 

additional cost to the Government.  

F. Completely assemble and install the Government f urnished equipment in 

place ready for proper operation in accordance with  specifications and 

drawings.  

G. Furnish supervision of installation of equipment  at construction site by 

qualified factory trained technicians regularly emp loyed by the 

equipment manufacturer. 

1.23 RELOCATED EQUIPMENT ITEMS  

A. Contractor shall disconnect, dismantle as necess ary, remove and 

reinstall in new location, all existing equipment a nd items indicated by 

symbol "R" or otherwise shown to be relocated by th e Contractor.  

B. Perform relocation of such equipment or items at  such times and in such 

a manner as directed by the Contracting Officer Rep resentative.  
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C. Suitably cap existing service lines, such as ste am, condensate return, 

water, drain, gas, air, vacuum and/or electrical, w henever such lines 

are disconnected from equipment to be relocated. Re move abandoned lines 

in finished areas and cap as specified herein befor e under paragraph 

"Abandoned Lines".  

D. Provide all mechanical and electrical service co nnections, fittings, 

fastenings and any other materials necessary for as sembly and 

installation of relocated equipment; and leave such  equipment in proper 

operating condition.  

E. Contractor shall employ services of an installat ion engineer, who is an 

authorized representative of the manufacturer of th is equipment to 

supervise assembly and installation of existing equ ipment required to be 

relocated.   

F. All service lines such as noted above for reloca ted equipment shall be 

in place at point of relocation ready for use befor e any existing 

equipment is disconnected. Make relocated existing equipment ready for 

operation or use immediately after reinstallation.  

1.24 HISTORIC PRESERVATION  

A. Where the Contractor or any of the Contractor's employees, prior to, or 

during the construction work, are advised of or dis cover any possible 

archeological, historical and/or cultural resources , the Contractor 

shall immediately notify the Contracting Officer Re presentative 

verbally, and then with a written follow up.  

 

- - - E N D - - - 
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SECTION 01 32 16.15 
PROJECT SCHEDULES  

(SMALL PROJECTS – DESIGN/BID/BUILD) 

 
PART 1- GENERAL 

1.1 DESCRIPTION 

A. The Contractor shall develop a Critical Path Met hod (CPM) plan and 

schedule demonstrating fulfillment of the contract requirements (Project 

Schedule), and shall keep the Project Schedule up-t o-date in accordance 

with the requirements of this section and shall uti lize the plan for 

scheduling, coordinating and monitoring work under this contract 

(including all activities of subcontractors, equipm ent vendors and 

suppliers). Conventional Critical Path Method (CPM)  technique shall be 

utilized to satisfy both time and cost applications . 

1.2 CONTRACTOR'S REPRESENTATIVE 

A. The Contractor shall designate an authorized rep resentative responsible 

for the Project Schedule including preparation, rev iew and progress 

reporting with and to the Contracting Officer's Rep resentative (COR). 

B. The Contractor's representative shall have direc t project control and 

complete authority to act on behalf of the Contract or in fulfilling the 

requirements of this specification section. 

C. The Contractor’s representative shall have the o ption of developing the 

project schedule within their organization or to en gage the services of 

an outside consultant.  If an outside scheduling co nsultant is utilized, 

Section 1.3 of this specification will apply. 

1.3 CONTRACTOR'S CONSULTANT 

A. The Contractor shall submit a qualification prop osal to the COR, within 

10 days of bid acceptance. The qualification propos al shall include: 

1. The name and address of the proposed consultant.  

2. Information to show that the proposed consultant  has the 

qualifications to meet the requirements specified i n the preceding 

paragraph.  

3. A representative sample of prior construction pr ojects, which the 

proposed consultant has performed complete project scheduling 

services. These representative samples shall be of similar size and 

scope. 
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B. The Contracting Officer has the right to approve  or disapprove the 

proposed consultant, and will notify the Contractor  of the VA decision 

within seven calendar days from receipt of the qual ification proposal. 

In case of disapproval, the Contractor shall resubm it another consultant 

within 10 calendar days for renewed consideration. The Contractor shall 

have their scheduling consultant approved prior to submitting any 

schedule for approval. 

1.4 COMPUTER-PRODUCED SCHEDULES 

A. The contractor shall provide monthly, to the Dep artment of Veterans 

Affairs (VA), all computer-produced time/cost sched ules and reports 

generated from monthly project updates. This monthl y computer service 

will include: three copies of up to five different reports (inclusive of 

all pages) available within the user defined report s of the scheduling 

software approved by the Contracting Officer; a har d copy listing of all 

project schedule changes, and associated data, made  at the update and an 

electronic file of this data; and the resulting mon thly updated schedule 

in PDM format.  These must be submitted with and su bstantively support 

the contractor’s monthly payment request and the si gned look ahead 

report. The COR shall identify the five different r eport formats that 

the contractor shall provide. 

B. The contractor shall be responsible for the corr ectness and timeliness 

of the computer-produced reports. The Contractor sh all also responsible 

for the accurate and timely submittal of the update d project schedule 

and all CPM data necessary to produce the computer reports and payment 

request that is specified.  

C. The VA will report errors in computer-produced r eports to the 

Contractor’s representative within ten calendar day s from receipt of 

reports. The Contractor shall reprocess the compute r-produced reports 

and associated diskette(s), when requested by the C ontracting Officer’s 

representative, to correct errors which affect the payment and schedule 

for the project.  
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1.5 THE COMPLETE PROJECT SCHEDULE SUBMITTAL 

A. Within 45 calendar days after receipt of Notice to Proceed, the 

Contractor shall submit for the Contracting Officer 's review; three blue 

line copies of the interim schedule on sheets of pa per 765 x 1070 mm (30 

x 42 inches) and an electronic file in the previous ly approved CPM 

schedule program. The submittal shall also include three copies of a 

computer-produced activity/event ID schedule showin g project duration; 

phase completion dates; and other data, including e vent cost. Each 

activity/event on the computer-produced schedule sh all contain as a 

minimum, but not limited to, activity/event ID, act ivity/event 

description, duration, budget amount, early start d ate, early finish 

date, late start date, late finish date and total f loat. Work 

activity/event relationships shall be restricted to  finish-to-start or 

start-to-start without lead or lag constraints. Act ivity/event date 

constraints, not required by the contract, will not  be accepted unless 

submitted to and approved by the Contracting Office r. The contractor 

shall make a separate written detailed request to t he Contracting 

Officer identifying these date constraints and secu re the Contracting 

Officer’s written approval before incorporating the m into the network 

diagram. The Contracting Officer’s separate approva l of the Project 

Schedule shall not excuse the contractor of this re quirement. Logic 

events (non-work) will be permitted where necessary  to reflect proper 

logic among work events, but must have zero duratio n. The complete 

working schedule shall reflect the Contractor's app roach to scheduling 

the complete project. The final Project Schedule in its original form 

shall contain no contract changes or delays which m ay have been incurred 

during the final network diagram development period , and shall reflect 

the entire contract duration as defined in the bid documents.  These 

changes/delays shall be entered at the first update  after the final 

Project Schedule has been approved. The Contractor should provide their 

requests for time and supporting time extension ana lysis for contract 

time as a result of contract changes/delays, after this update, and in 

accordance with Article, ADJUSTMENT OF CONTRACT COM PLETION. 

 

 

 

B. Within 30 calendar days after receipt of the com plete project interim 

Project Schedule and the complete final Project Sch edule, the 
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Contracting Officer or his representative, will do one or both of the 

following: 

1. Notify the Contractor concerning his actions, op inions, and 

objections. 

2. A meeting with the Contractor at or near the job  site for joint 

review, correction or adjustment of the proposed pl an will be 

scheduled if required. Within 14 calendar days afte r the joint 

review, the Contractor shall revise and shall submi t three blue line 

copies of the revised Project Schedule, three copie s of the revised 

computer-produced activity/event ID schedule and a revised electronic 

file as specified by the Contracting Officer. The r evised submission 

will be reviewed by the Contracting Officer and, if  found to be as 

previously agreed upon, will be approved. 

C. The approved baseline schedule and the computer- produced schedule(s) 

generated there from shall constitute the approved baseline schedule 

until subsequently revised in accordance with the r equirements of this 

section. 

1.6 WORK ACTIVITY/EVENT COST DATA 

A. The Contractor shall cost load all work activiti es/events except 

procurement activities. The cumulative amount of al l cost-loaded work 

activities/events (including alternates) shall equa l the total contract 

price. Prorate overhead, profit and general conditi ons on all work 

activities/events for the entire project length. Th e contractor shall 

generate from this information cash flow curves ind icating graphically 

the total percentage of work activity/event dollar value scheduled to be 

in place on early finish, late finish. These cash f low curves will be 

used by the Contracting Officer to assist him in de termining approval or 

disapproval of the cost loading. Negative work acti vity/event cost data 

will not be acceptable, except on VA issued contrac t changes.  

B. The Contractor shall cost load work activities/e vents for guarantee 

period services, test, balance and adjust various s ystems in accordance 

with the provisions in Article, FAR 52.232 – 5 (PAY MENT UNDER 

FIXED-PRICE CONSTRUCTION CONTRACTS) and VAAR 852.23 6 – 83 (PAYMENT UNDER 

FIXED-PRICE CONSTRUCTION CONTRACTS).  

 

C. In accordance with FAR 52.236 – 1 (PERFORMANCE O F WORK BY THE 

CONTRACTOR) and VAAR 852.236 – 72 (PERFORMANCE OF W ORK BY THE 

CONTRACTOR), the Contractor shall submit, simultane ously with the cost 

per work activity/event of the construction schedul e required by this 
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Section, a responsibility code for all activities/e vents of the project 

for which the Contractor's forces will perform the work.  

D. The Contractor shall cost load work activities/e vents for all BID ITEMS 

including ASBESTOS ABATEMENT. The sum of each BID I TEM work shall equal 

the value of the bid item in the Contractors' bid.  

1.7 PROJECT SCHEDULE REQUIREMENTS 

A. Show on the project schedule the sequence of wor k activities/events 

required for complete performance of all items of w ork. The Contractor 

shall: 

1. Show activities/events as:  

a. Contractor's time required for submittal of shop  drawings, 

templates, fabrication, delivery and similar pre-co nstruction 

work.  

b. Contracting Officer's and Architect-Engineer's r eview and approval 

of shop drawings, equipment schedules, samples, tem plate, or 

similar items.  

c. Interruption of VA Facilities utilities, deliver y of Government 

furnished equipment, and rough-in drawings, project  phasing and 

any other specification requirements.  

d. Test, balance and adjust various systems and pie ces of equipment, 

maintenance and operation manuals, instructions and  preventive 

maintenance tasks. 

e. VA inspection and acceptance activity/event with  a minimum 

duration of five work days at the end of each phase  and 

immediately preceding any VA move activity/event re quired by the 

contract phasing for that phase.  

2. Show not only the activities/events for actual c onstruction work for 

each trade category of the project, but also trade relationships to 

indicate the movement of trades from one area, floo r, or building, to 

another area, floor, or building, for at least five  trades who are 

performing major work under this contract.  

3. Break up the work into activities/events of a du ration no longer than 

20 work days each or one reporting period, except a s to 

non-construction activities/events (i.e., procureme nt of materials, 

delivery of equipment, concrete and asphalt curing)  and any other 

activities/events for which the COR may approve the  showing of a 

longer duration. The duration for VA approval of an y required 

submittal, shop drawing, or other submittals will n ot be less than 20 

work days.  
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4. Describe work activities/events clearly, so the work is readily 

identifiable for assessment of completion. Activiti es/events labeled 

"start," "continue," or "completion," are not speci fic and will not 

be allowed. Lead and lag time activities will not b e acceptable.  

5. The schedule shall be generally numbered in such  a way to reflect 

either discipline, phase or location of the work. 

B. In addition to the monthly payment application p rovisions of Article 1.8 

of this Section, and throughout the duration of the  project, the 

Contractor is required to update the schedule of va lues whenever the 

Project Schedule is updated; all of which will be u sed by the VA as the 

basis for processing both the monthly AIA applicati on and certificate 

for payment documents AIA G702 and AIA G703. 

C. The Contractor shall submit the following suppor ting data in addition to 

the project schedule:  

1. The appropriate project calendar including worki ng days and holidays.  

2. The planned number of shifts per day.  

3. The number of hours per shift.   

Failure of the Contractor to include this data shal l delay the review of 

the submittal until the Contracting Officer is in r eceipt of the missing 

data.  

D. To the extent that the Project Schedule or any r evised Project Schedule 

shows anything not jointly agreed upon, it shall no t be deemed to have 

been approved by the COR. Failure to include any el ement of work 

required for the performance of this contract shall  not excuse the 

Contractor from completing all work required within  any applicable 

completion date of each phase regardless of the COR ’s approval of the 

Project Schedule.  

E. Compact Disk Requirements and CPM Activity/Event  Record Specifications: 

Submit to the VA an electronic file(s) containing o ne file of the data 

required to produce a schedule, reflecting all the activities/events of 

the complete project schedule being submitted. 

1.8 PAYMENT TO THE CONTRACTOR 

A. Monthly, the Contractor shall submit the AIA app lication and certificate 

for payment documents G702 & G703 reflecting update d schedule activities 

and cost data in accordance with the provisions of the following 

Article, PAYMENT AND PROGRESS REPORTING, as the bas is upon which 

progress payments will be made pursuant to Article,  FAR 52.232 – 5 

(PAYMENT UNDER FIXED-PRICE CONSTRUCTION CONTRACTS) and VAAR 852.236 – 83 

(PAYMENT UNDER FIXED-PRICE CONSTRUCTION CONTRACTS). The Contractor shall 
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be entitled to a monthly progress payment upon appr oval of estimates as 

determined from the currently approved updated proj ect schedule. Monthly 

payment requests shall include: a listing of all ag reed upon project 

schedule changes and associated data; and an electr onic file (s) of the 

resulting monthly updated schedule. 

B. Approval of the Contractor’s monthly Application  for Payment shall be 

contingent, among other factors, on the submittal o f a satisfactory 

monthly update of the project schedule. 

C. Refer also to Article 1.7, Paragraph B. of this Section, for additional 

monthly payment application submission provisions a nd requirements. 

1.9 PAYMENT AND PROGRESS REPORTING 

A. Monthly schedule update meetings will be held on  dates mutually agreed 

to by the COR and the Contractor. Contractor and th eir CPM consultant 

(if applicable) shall attend all monthly schedule u pdate meetings. The 

Contractor shall accurately update the Project Sche dule and all other 

data required and provide this information to the C OR three work days in 

advance of the schedule update meeting. Job progres s will be reviewed to 

verify: 

1. Actual start and/or finish dates for updated/com pleted 

activities/events. 

2. Remaining duration for each activity/event start ed, or scheduled to 

start, but not completed. 

3. Logic, time and cost data for change orders, and  supplemental 

agreements that are to be incorporated into the Pro ject Schedule. 

4. Changes in activity/event sequence and/or durati on which have been 

made, pursuant to the provisions of following Artic le, ADJUSTMENT OF 

CONTRACT COMPLETION. 

5. Completion percentage for all completed and part ially completed 

activities/events. 

6. Logic and duration revisions required by this se ction of the 

specifications. 

7. Activity/event duration and percent complete sha ll be updated 

independently. 

B. After completion of the joint review, the contra ctor shall generate an 

updated computer-produced calendar-dated schedule a nd supply the 

Contracting Officer’s representative with reports i n accordance with the 

Article, COMPUTER PRODUCED SCHEDULES, specified. 

C. After completing the monthly schedule update, th e contractor’s 

representative or scheduling consultant shall rerun  all current period 
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contract change(s) against the prior approved month ly project schedule. 

The analysis shall only include original workday du rations and schedule 

logic agreed upon by the contractor and Contracting  Officer 

Representative  for the contract change(s). When there is a disagre ement 

on logic and/or durations, the Contractor shall use  the schedule logic 

and/or durations provided and approved by the Contr acting Officer 

Representative. After each rerun update, the result ing electronic 

project schedule data file shall be appropriately i dentified and 

submitted to the VA in accordance to the requiremen ts listed in articles 

1.4 and 1.7. This electronic submission is separate  from the regular 

monthly project schedule update requirements and sh all be submitted to 

the Contracting Officer Representative within fourt een (14) calendar 

days of completing the regular schedule update. Before inserting the 

contract changes durations, care must be taken to e nsure that only the 

original durations will be used for the analysis, n ot the reported 

durations after progress.  In addition, once the fi nal network diagram 

is approved, the contractor must recreate all manua l progress payment 

updates on this approved network diagram and associ ated reruns for 

contract changes in each of these update periods as  outlined above for 

regular update periods.  This will require detailed  record keeping for 

each of the manual progress payment updates. 

D. Following approval of the CPM schedule, the VA, the General Contractor, 

its approved CPM Consultant, RE office representati ves, and all 

subcontractors needed, as determined by the SRE, sh all meet to discuss 

the monthly updated schedule. The main emphasis sha ll be to address work 

activities to avoid slippage of project schedule an d to identify any 

necessary actions required to maintain project sche dule during the 

reporting period. The Government representatives an d the Contractor 

should conclude the meeting with a clear understand ing of those work and 

administrative actions necessary to maintain projec t schedule status 

during the reporting period. This schedule coordina tion meeting will 

occur after each monthly project schedule update me eting utilizing the 

resulting schedule reports from that schedule updat e. If the project is 

behind schedule, discussions should include ways to  prevent further 

slippage as well as ways to improve the project sch edule status, when 

appropriate. 
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1.10 RESPONSIBILITY FOR COMPLETION 

A. If it becomes apparent from the current revised monthly progress 

schedule that phasing or contract completion dates will not be met, the 

Contractor shall execute some or all of the followi ng remedial actions:  

1. Increase construction manpower in such quantitie s and crafts as 

necessary to eliminate the backlog of work. 

2. Increase the number of working hours per shift, shifts per working 

day, working days per week, the amount of construct ion equipment, or 

any combination of the foregoing to eliminate the b acklog of work.  

3. Reschedule the work in conformance with the spec ification 

requirements. 

B. Prior to proceeding with any of the above action s, the Contractor shall 

notify and obtain approval from the COR for the pro posed schedule 

changes. If such actions are approved, the represen tative schedule 

revisions shall be incorporated by the Contractor i nto the Project 

Schedule before the next update, at no additional c ost to the 

Government. 

1.11 CHANGES TO THE SCHEDULE 

A. Within 30 calendar days after VA acceptance and approval of any updated 

project schedule, the Contractor shall submit a rev ised electronic file 

(s) and a list of any activity/event changes includ ing predecessors and 

successors for any of the following reasons: 

1. Delay in completion of any activity/event or gro up of 

activities/events, which may be involved with contr act changes, 

strikes, unusual weather, and other delays will not  relieve the 

Contractor from the requirements specified unless t he conditions are 

shown on the CPM as the direct cause for delaying t he project beyond 

the acceptable limits. 

2. Delays in submittals, or deliveries, or work sto ppage are encountered 

which make rescheduling of the work necessary. 

3. The schedule does not represent the actual prose cution and progress 

of the project. 

4. When there is, or has been, a substantial revisi on to the 

activity/event costs regardless of the cause for th ese revisions. 

B. CPM revisions made under this paragraph which af fect the previously 

approved computer-produced schedules for Government  furnished equipment, 

vacating of areas by the VA Facility, contract phas e(s) and sub 

phase(s), utilities furnished by the Government to the Contractor, or 
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any other previously contracted item, shall be furn ished in writing to 

the Contracting Officer for approval. 

C. Contracting Officer's approval for the revised p roject schedule and all 

relevant data is contingent upon compliance with al l other paragraphs of 

this section and any other previous agreements by t he Contracting 

Officer or the VA representative. 

D. The cost of revisions to the project schedule re sulting from contract 

changes will be included in the proposal for change s in work as 

specified in FAR 52.243 – 4 (Changes) and VAAR 852. 236 – 88 (Changes – 

Supplemental), and will be based on the complexity of the revision or 

contract change, man hours expended in analyzing th e change, and the 

total cost of the change.  

E. The cost of revisions to the Project Schedule no t resulting from 

contract changes is the responsibility of the Contr actor. 

1.12 ADJUSTMENT OF CONTRACT COMPLETION 

A. The contract completion time will be adjusted on ly for causes specified 

in this contract. Request for an extension of the c ontract completion 

date by the Contractor shall be supported with a ju stification, CPM data 

and supporting evidence as the COR may deem necessa ry for determination 

as to whether or not the Contractor is entitled to an extension of time 

under the provisions of the contract. Submission of  proof based on 

revised activity/event logic, durations (in work da ys) and costs is 

obligatory to any approvals. The schedule must clea rly display that the 

Contractor has used, in full, all the float time av ailable for the work 

involved in this request. The Contracting Officer's  determination as to 

the total number of days of contract extension will  be based upon the 

current computer-produced calendar-dated schedule f or the time period in 

question and all other relevant information. 

 

B. Actual delays in activities/events which, accord ing to the computer- 

produced calendar-dated schedule, do not affect the  extended and 

predicted contract completion dates shown by the cr itical path in the 

network, will not be the basis for a change to the contract completion 

date. The Contracting Officer will within a reasona ble time after 

receipt of such justification and supporting eviden ce, review the facts 

and advise the Contractor in writing of the Contrac ting Officer's 

decision. 

C. The Contractor shall submit each request for a c hange in the contract 

completion date to the Contracting Officer in accor dance with the 
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provisions specified under FAR 52.243 – 4 (Changes)  and VAAR 852.236 – 

88 (Changes – Supplemental). The Contractor shall i nclude, as a part of 

each change order proposal, a sketch showing all CP M logic revisions, 

duration (in work days) changes, and cost changes, for work in question 

and its relationship to other activities on the app roved network 

diagram. 

D. All delays due to non-work activities/events suc h as RFIs, WEATHER, 

STRIKES, and similar non-work activities/events sha ll be analyzed on a 

month by month basis. 

 

 

- - - E N D - - - 
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SECTION 01 33 23 
SHOP DRAWINGS, PRODUCT DATA AND SAMPLES 

1-1. Refer to Articles titled SPECIFICATIONS AND DR AWINGS FOR CONSTRUCTION 

(FAR 52.236-21) and, SPECIAL NOTES (VAAR 852.236-91 ), in GENERAL 

CONDITIONS. 

1-2. For the purposes of this contract, samples (in cluding laboratory samples 

to be tested), test reports, certificates, and manu facturers' literature 

and data shall also be subject to the previously re ferenced 

requirements. The following text refers to all item s collectively as 

SUBMITTALS. 

1-3. Submit for approval, all of the items specific ally mentioned under the 

separate sections of the specification, with inform ation sufficient to 

evidence full compliance with contract requirements . Materials, 

fabricated articles and the like to be installed in  permanent work shall 

equal those of approved submittals. After an item h as been approved, no 

change in brand or make will be permitted unless: 

A. Satisfactory written evidence is presented to, a nd approved by 

Contracting Officer, that manufacturer cannot make scheduled delivery of 

approved item or; 

B. Item delivered has been rejected and substitutio n of a suitable item is 

an urgent necessity or; 

C. Other conditions become apparent which indicates  approval of such 

substitute item to be in best interest of the Gover nment. 

1-4. Forward submittals in sufficient time to permi t proper consideration and 

approval action by Government. Time submission to a ssure adequate lead 

time for procurement of contract - required items. Delays attributable 

to untimely and rejected submittals (including any laboratory samples to 

be tested) will not serve as a basis for extending contract time for 

completion. 

1-5. Submittals will be reviewed for compliance wit h contract requirements by 

Architect-Engineer, and action thereon will be take n by Contracting 

Officer Representative on behalf of the Contracting  Officer. 

 

1-6. Upon receipt of submittals, Architect-Engineer  will assign a file number 

thereto. Contractor, in any subsequent corresponden ce, shall refer to 
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this file and identification number to expedite rep lies relative to 

previously approved or disapproved submittals. 

1-7. The Government reserves the right to require a dditional submittals, 

whether or not particularly mentioned in this contr act. If additional 

submittals beyond those required by the contract ar e furnished pursuant 

to request therefor by Contracting Officer, adjustm ent in contract price 

and time will be made in accordance with Articles t itled CHANGES (FAR 

52.243-4) and CHANGES - SUPPLEMENT (VAAR 852.236-88 ) of the GENERAL 

CONDITIONS. 

1-8. Schedules called for in specifications and sho wn on shop drawings shall 

be submitted for use and information of Department of Veterans Affairs 

and Architect-Engineer. However, the Contractor sha ll assume 

responsibility for coordinating and verifying sched ules. The Contracting 

Officer and Architect- Engineer assumes no responsi bility for checking 

schedules or layout drawings for exact sizes, exact  numbers and detailed 

positioning of items. 

1-9. Submittals must be submitted by Contractor onl y and shipped prepaid. 

Contracting Officer assumes no responsibility for c hecking quantities or 

exact numbers included in such submittals.  

A. Submit samples required by Section 09 06 00, SCH EDULE FOR FINISHES, in 

quadruplicate. Submit other samples in single units  unless otherwise 

specified. Submit shop drawings, schedules, manufac turers' literature 

and data, and certificates in quadruplicate, except  where a greater 

number is specified. 

B. Submittals will receive consideration only when covered by a transmittal 

letter signed by Contractor. Letter shall be sent v ia first class mail 

and shall contain the list of items, name of Medica l Center, name of 

Contractor, contract number, applicable specificati on paragraph numbers, 

applicable drawing numbers (and other information r equired for exact 

identification of location for each item), manufact urer and brand, ASTM 

or Federal Specification Number (if any) and such a dditional information 

as may be required by specifications for particular  item being 

furnished. In addition, catalogs shall be marked to  indicate specific 

items submitted for approval. 

1. A copy of letter must be enclosed with items, an d any items received 

without identification letter will be considered "u nclaimed goods" 

and held for a limited time only. 
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2. Each sample, certificate, manufacturers' literat ure and data shall be 

labeled to indicate the name and location of the Me dical Center, name 

of Contractor, manufacturer, brand, contract number  and ASTM or 

Federal Specification Number as applicable and loca tion(s) on 

project. 

3. Required certificates shall be signed by an auth orized representative 

of manufacturer or supplier of material, and by Con tractor.  

C. In addition to complying with the applicable req uirements specified in 

preceding Article 1.9, samples which are required t o have Laboratory 

Tests (those preceded by symbol "LT" under the sepa rate sections of the 

specification shall be tested, at the expense of Co ntractor, in a 

commercial laboratory approved by Contracting Offic er. 

1. Laboratory shall furnish Contracting Officer wit h a certificate 

stating that it is fully equipped and qualified to perform intended 

work, is fully acquainted with specification requir ements and 

intended use of materials and is an independent est ablishment in no 

way connected with organization of Contractor or wi th manufacturer or 

supplier of materials to be tested. 

2. Certificates shall also set forth a list of comp arable projects upon 

which laboratory has performed similar functions du ring past five 

years. 

3. Samples and laboratory tests shall be sent direc tly to an approved 

commercial testing laboratory. 

4. Contractor shall send a copy of transmittal lett er to both 

Contracting Officer Representative and to Architect -Engineer 

simultaneously, with submission of material to a co mmercial testing 

laboratory. 

5. Laboratory test reports shall be sent directly t o Contracting Officer 

Representative for appropriate action. 

6. Laboratory reports shall list contract specifica tion test 

requirements and a comparative list of the laborato ry test results. 

When tests show that the material meets specificati on requirements, 

the laboratory shall so certify on test report. 

7. Laboratory test reports shall also include a rec ommendation for 

approval or disapproval of tested item. 

D. If submittal samples have been disapproved, resu bmit new samples as soon 

as possible after notification of disapproval. Such  new samples shall be 

marked "Resubmitted Sample" in addition to containi ng other previously 

specified information required on label and in tran smittal letter. 
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E. Approved samples will be kept on file by the Con tracting Officer 

Representative at the site until completion of cont ract, at which time 

such samples will be delivered to Contractor as Con tractor's property. 

Where noted in technical sections of specifications , approved samples in 

good condition may be used in their proper location s in contract work. 

At completion of contract, samples that are not app roved will be 

returned to Contractor only upon request and at Con tractor's expense. 

Such request should be made prior to completion of the contract. 

Disapproved samples that are not requested for retu rn by Contractor will 

be discarded after completion of contract. 

F. Submittal drawings (shop, erection or setting dr awings) and schedules, 

required for work of various trades, shall be check ed before submission 

by technically qualified employees of Contractor fo r accuracy, 

completeness and compliance with contract requireme nts. These drawings 

and schedules shall be stamped and signed by Contra ctor certifying to 

such check. 

1. For each drawing required, submit one legible ph otographic paper or 

vellum reproducible. 

2. Reproducible shall be full size. 

3. Each drawing shall have marked thereon, proper d escriptive title, 

including Medical Center location, project number, manufacturer's 

number, reference to contract drawing number, detai l Section Number, 

and Specification Section Number. 

4. A space 120 mm by 125 mm (4-3/4 by 5 inches) sha ll be reserved on 

each drawing to accommodate approval or disapproval  stamp. 

5. Submit drawings, ROLLED WITHIN A MAILING TUBE, f ully protected for 

shipment. 

6. One reproducible print of approved or disapprove d shop drawings will 

be forwarded to Contractor. 

7. When work is directly related and involves more than one trade, shop 

drawings shall be submitted to Architect-Engineer u nder one cover. 

 

1-10. Samples (except laboratory samples), shop dra wings, test reports, 

certificates and manufacturers' literature and data , shall be 

submitted for approval to  

 __________________________________________________ ______________  

 (Architect-Engineer)  

 __________________________________________________ ______________  
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 (A/E P.O. Address) 

 __________________________________________________ ______________  

 (City, State and Zip Code) 

 

1-11. At the time of transmittal to the Architect-E ngineer, the Contractor 

shall also send a copy of the complete submittal di rectly to the 

Contracting Officer Representative. 

 

 

- - - E N D - - - 
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SECTION 01 42 19 
REFERENCE STANDARDS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the availability and sour ce of references and 

standards specified in the project manual under par agraphs APPLICABLE 

PUBLICATIONS and/or shown on the drawings. 

1.2 AVAILABILITY OF SPECIFICATIONS LISTED IN THE GSA INDEX OF FEDERAL 
SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS FPMR PART 101-29 
(FAR 52.211-1) (AUG 1998) 

A. The GSA Index of Federal Specifications, Standar ds and Commercial Item 

Descriptions, FPMR Part 101-29 and copies of specif ications, standards, 

and commercial item descriptions cited in the solic itation may be 

obtained for a fee by submitting a request to – GSA  Federal Supply 

Service, Specifications Section, Suite 8100, 470 Ea st L’Enfant Plaza, 

SW, Washington, DC 20407, Telephone (202) 619-8925,  Facsimile (202) 619-

8978. 

B. If the General Services Administration, Departme nt of Agriculture, or 

Department of Veterans Affairs issued this solicita tion, a single copy 

of specifications, standards, and commercial item d escriptions cited in 

this solicitation may be obtained free of charge by  submitting a request 

to the addressee in paragraph (a) of this provision . Additional copies 

will be issued for a fee. 

1.3 AVAILABILITY FOR EXAMINATION OF SPECIFICATIONS NOT LISTED IN THE GSA INDEX 
OF FEDERAL SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS 
(FAR 52.211-4) (JUN 1988) 

 The specifications and standards cited in this sol icitation can be 

examined at the following location: 

 DEPARMENT OF VETERANS AFFAIRS 

Office of Construction & Facilities Management 

Facilities Quality Service (00CFM1A) 

425 Eye Street N.W, (sixth floor) 

Washington, DC 20001 

Telephone Numbers: (202) 632-5249 or (202) 632-5178  

Between 9:00 AM - 3:00 PM 
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1.4 AVAILABILITY OF SPECIFICATIONS NOT LISTED IN THE GSA INDEX OF FEDERAL 
SPECIFICATIONS, STANDARDS AND COMMERCIAL ITEM DESCRIPTIONS (FAR 52.211-3) 
(JUN 1988) 

 The specifications cited in this solicitation may be obtained from the 

associations or organizations listed below. 

 AA Aluminum Association Inc. 

http://www.aluminum.org  

AABC Associated Air Balance Council 

http://www.aabchq.com  

AAMA American Architectural Manufacturer's Associat ion 

http://www.aamanet.org  

AAN American Nursery and Landscape Association 

http://www.anla.org  

AASHTO American Association of State Highway and Tr ansportation Officials 

http://www.aashto.org  

AATCC American Association of Textile Chemists and Colorists 

http://www.aatcc.org  

ACGIH American Conference of Governmental Industria l Hygienists 

http://www.acgih.org  

ACI American Concrete Institute 

http://www.aci-int.net  

ACPA American Concrete Pipe Association 

http://www.concrete-pipe.org  

ACPPA American Concrete Pressure Pipe Association 

http://www.acppa.org  

ADC Air Diffusion Council 

http://flexibleduct.org  

AGA American Gas Association 

http://www.aga.org  

AGC Associated General Contractors of America 

http://www.agc.org  

AGMA American Gear Manufacturers Association, Inc. 

http://www.agma.org  

AHAM Association of Home Appliance Manufacturers 

http://www.aham.org  

AISC American Institute of Steel Construction 

http://www.aisc.org  

AISI American Iron and Steel Institute 

http://www.steel.org  
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AITC American Institute of Timber Construction 

http://www.aitc-glulam.org  

AMCA Air Movement and Control Association, Inc. 

http://www.amca.org  

ANLA American Nursery & Landscape Association 

http://www.anla.org  

ANSI American National Standards Institute, Inc. 

http://www.ansi.org  

APA The Engineered Wood Association 

http://www.apawood.org  

ARI Air-Conditioning and Refrigeration Institute 

http://www.ari.org  

ASAE American Society of Agricultural Engineers 

http://www.asae.org  

ASCE American Society of Civil Engineers 

http://www.asce.org  

ASHRAE American Society of Heating, Refrigerating, and 

Air-Conditioning Engineers 

http://www.ashrae.org  

ASME American Society of Mechanical Engineers 

http://www.asme.org  

ASSE American Society of Sanitary Engineering 

http://www.asse-plumbing.org  

ASTM American Society for Testing and Materials 

http://www.astm.org  

AWI Architectural Woodwork Institute 

http://www.awinet.org  

AWS American Welding Society 

http://www.aws.org  

AWWA American Water Works Association 

http://www.awwa.org  

BHMA Builders Hardware Manufacturers Association 

http://www.buildershardware.com  

BIA Brick Institute of America 

http://www.bia.org  

CAGI Compressed Air and Gas Institute 

http://www.cagi.org  

CGA Compressed Gas Association, Inc. 

http://www.cganet.com  
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CI  The Chlorine Institute, Inc. 

http://www.chlorineinstitute.org  

CISCA Ceilings and Interior Systems Construction As sociation 

http://www.cisca.org  

CISPI Cast Iron Soil Pipe Institute 

http://www.cispi.org  

CLFMI Chain Link Fence Manufacturers Institute 

http://www.chainlinkinfo.org  

CPMB Concrete Plant Manufacturers Bureau 

http://www.cpmb.org  

CRA California Redwood Association 

http://www.calredwood.org  

CRSI Concrete Reinforcing Steel Institute 

http://www.crsi.org  

CTI Cooling Technology Institute 

http://www.cti.org  

DHI Door and Hardware Institute 

http://www.dhi.org  

EGSA Electrical Generating Systems Association 

http://www.egsa.org  

EEI Edison Electric Institute 

http://www.eei.org  

EPA Environmental Protection Agency 

http://www.epa.gov  

ETL ETL Testing Laboratories, Inc. 

http://www.et1.com  

FAA Federal Aviation Administration 

http://www.faa.gov  

FCC Federal Communications Commission 

http://www.fcc.gov  

FPS The Forest Products Society 

http://www.forestprod.org  

GANA Glass Association of North America 

http://www.cssinfo.com/info/gana.html/  

FM  Factory Mutual Insurance 

http://www.fmglobal.com  

GA  Gypsum Association 

http://www.gypsum.org  
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GSA General Services Administration 

http://www.gsa.gov  

HI  Hydraulic Institute 

http://www.pumps.org  

HPVA Hardwood Plywood & Veneer Association 

http://www.hpva.org  

ICBO International Conference of Building Officials  

http://www.icbo.org  

ICEA Insulated Cable Engineers Association Inc. 

http://www.icea.net  

\ICAC Institute of Clean Air Companies 

http://www.icac.com  

IEEE Institute of Electrical and Electronics Engine ers 

http://www.ieee.org\  

IMSA International Municipal Signal Association 

http://www.imsasafety.org  

IPCEA Insulated Power Cable Engineers Association 

NBMA Metal Buildings Manufacturers Association 

http://www.mbma.com  

MSS Manufacturers Standardization Society of the Va lve and Fittings 

Industry Inc. 

http://www.mss-hq.com  

NAAMM National Association of Architectural Metal M anufacturers 

http://www.naamm.org  

NAPHCC Plumbing-Heating-Cooling Contractors Associa tion 

http://www.phccweb.org.org  

NBS National Bureau of Standards 

See - NIST 

NBBPVI National Board of Boiler and Pressure Vessel  Inspectors 

http://www.nationboard.org  

NEC National Electric Code 

See - NFPA National Fire Protection Association 

NEMA National Electrical Manufacturers Association 

http://www.nema.org  

NFPA National Fire Protection Association 

http://www.nfpa.org  

NHLA National Hardwood Lumber Association 

http://www.natlhardwood.org  
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NIH National Institute of Health 

http://www.nih.gov  

NIST National Institute of Standards and Technology  

http://www.nist.gov  

NLMA Northeastern Lumber Manufacturers Association,  Inc. 

http://www.nelma.org  

NPA National Particleboard Association 

18928 Premiere Court 

Gaithersburg, MD 20879 

(301) 670-0604 

NSF National Sanitation Foundation 

http://www.nsf.org  

NWWDA Window and Door Manufacturers Association 

http://www.nwwda.org  

OSHA Occupational Safety and Health Administration 

Department of Labor 

http://www.osha.gov  

PCA Portland Cement Association 

http://www.portcement.org  

PCI Precast Prestressed Concrete Institute 

http://www.pci.org  

PPI The Plastic Pipe Institute 

http://www.plasticpipe.org  

PEI Porcelain Enamel Institute, Inc. 

http://www.porcelainenamel.com  

PTI Post-Tensioning Institute 

http://www.post-tensioning.org  

RFCI The Resilient Floor Covering Institute 

http://www.rfci.com  

RIS Redwood Inspection Service 

See - CRA 

RMA Rubber Manufacturers Association, Inc. 

http://www.rma.org  

SCMA Southern Cypress Manufacturers Association 

http://www.cypressinfo.org  

SDI Steel Door Institute 

http://www.steeldoor.org  

IGMA Insulating Glass Manufacturers Alliance 

http://www.igmaonline.org  
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SJI Steel Joist Institute 

http://www.steeljoist.org  

SMACNA Sheet Metal and Air-Conditioning Contractors  

National Association, Inc. 

http://www.smacna.org  

SSPC The Society for Protective Coatings 

http://www.sspc.org  

STI Steel Tank Institute 

http://www.steeltank.com  

SWI Steel Window Institute 

http://www.steelwindows.com  

TCA Tile Council of America, Inc. 

http://www.tileusa.com  

TEMA Tubular Exchange Manufacturers Association 

http://www.tema.org  

TPI Truss Plate Institute, Inc. 

583 D'Onofrio Drive; Suite 200 

Madison, WI 53719 

(608) 833-5900 

UBC The Uniform Building Code 

See ICBO 

UL  Underwriters' Laboratories Incorporated 

http://www.ul.com  

ULC Underwriters' Laboratories of Canada 

http://www.ulc.ca 

 

 

 

 

 

 

 

 

 

 

WCLIB West Coast Lumber Inspection Bureau 

6980 SW Varns Road, P.O. Box 23145 

Portland, OR 97223 

(503) 639-0651 

http://www.ulc.ca/
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WRCLA Western Red Cedar Lumber Association 

P.O. Box 120786 

New Brighton, MN 55112 

(612) 633-4334 

WWPA Western Wood Products Association 

http://www.wwpa.org 

 

 

 

- - - E N D - - - 
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SECTION 01 57 19 
TEMPORARY ENVIRONMENTAL CONTROLS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the control of environmen tal pollution and damage 

that the Contractor must consider for air, water, a nd land resources. It 

includes management of visual aesthetics, noise, so lid waste, radiant 

energy, and radioactive materials, as well as other  pollutants and 

resources encountered or generated by the Contracto r. The Contractor is 

obligated to consider specified control measures wi th the costs included 

within the various contract items of work. 

B. Environmental pollution and damage is defined as  the presence of 

chemical, physical, or biological elements or agent s which: 

1. Adversely effect human health or welfare, 

2. Unfavorably alter ecological balances of importa nce to human life, 

3. Effect other species of importance to humankind,  or; 

4. Degrade the utility of the environment for aesth etic, cultural, and 

historical purposes. 

C. Definitions of Pollutants:  

1. Chemical Waste: Petroleum products, bituminous m aterials, salts, 

acids, alkalis, herbicides, pesticides, organic che micals, and 

inorganic wastes.  

2. Debris: Combustible and noncombustible wastes, s uch as leaves, tree 

trimmings, ashes, and waste materials resulting fro m construction or 

maintenance and repair work.  

3. Sediment: Soil and other debris that has been er oded and transported 

by runoff water. 

4. Solid Waste: Rubbish, debris, garbage, and other  discarded solid 

materials resulting from industrial, commercial, an d agricultural 

operations and from community activities. 

5. Surface Discharge: The term "Surface Discharge" implies that the 

water is discharged with possible sheeting action a nd subsequent soil 

erosion may occur. Waters that are surface discharg ed may terminate 

in drainage ditches, storm sewers, creeks, and/or " water of the 

United States" and would require a permit to discha rge water from the 

governing agency. 
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6. Rubbish: Combustible and noncombustible wastes s uch as paper, boxes, 

glass and crockery, metal and lumber scrap, tin can s, and bones. 

7. Sanitary Wastes:  

a. Sewage: Domestic sanitary sewage and human and a nimal waste.  

b. Garbage: Refuse and scraps resulting from prepar ation, cooking, 

dispensing, and consumption of food. 

1.2 QUALITY CONTROL  

A. Establish and maintain quality control for the e nvironmental protection 

of all items set forth herein. 

B. Record on daily reports any problems in complyin g with laws, 

regulations, and ordinances. Note any corrective ac tion taken. 

1.3 REFERENCES 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referred to  in the text by basic 

designation only. 

B. U.S. National Archives and Records Administratio n (NARA): 

33 CFR 328..............Definitions 

1.4 SUBMITTALS 

A. In accordance with Section, 01 33 23, SHOP DRAWI NGS, PRODUCT DATA, AND 

SAMPLES, furnish the following:  

1. Environmental Protection Plan: After the contrac t is awarded and 

prior to the commencement of the work, the Contract or shall meet with 

the Contracting Officer Representative to discuss t he proposed 

Environmental Protection Plan and to develop mutual  understanding 

relative to details of environmental protection. No t more than 20 

days after the meeting, the Contractor shall prepar e and submit to 

the Contracting Officer Representative for approval , a written and/or 

graphic Environmental Protection Plan including, bu t not limited to, 

the following: 

a. Name(s) of person(s) within the Contractor's org anization who is 

(are) responsible for ensuring adherence to the Env ironmental 

Protection Plan. 

b. Name(s) and qualifications of person(s) responsi ble for 

manifesting hazardous waste to be removed from the site. 

c. Name(s) and qualifications of person(s) responsi ble for training 

the Contractor's environmental protection personnel . 

d. Description of the Contractor's environmental pr otection personnel 

training program. 
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e. A list of Federal, State, and local laws, regula tions, and permits 

concerning environmental protection, pollution cont rol, noise 

control and abatement that are applicable to the Co ntractor's 

proposed operations and the requirements imposed by  those laws, 

regulations, and permits. 

f. Methods for protection of features to be preserv ed within 

authorized work areas including trees, shrubs, vine s, grasses, 

ground cover, landscape features, air and water qua lity, fish and 

wildlife, soil, historical, and archeological and c ultural 

resources. 

g. Procedures to provide the environmental protecti on that comply 

with the applicable laws and regulations. Describe the procedures 

to correct pollution of the environment due to acci dent, natural 

causes, or failure to follow the procedures as desc ribed in the 

Environmental Protection Plan. 

h. Permits, licenses, and the location of the solid  waste disposal 

area. 

i. Drawings showing locations of any proposed tempo rary excavations 

or embankments for haul roads, material storage are as, structures, 

sanitary facilities, and stockpiles of excess or sp oil materials. 

Include as part of an Erosion Control Plan approved  by the 

District Office of the U.S. Soil Conservation Servi ce and the 

Department of Veterans Affairs. 

j. Environmental Monitoring Plans for the job site including land, 

water, air, and noise. 

k. Work Area Plan showing the proposed activity in each portion of 

the area and identifying the areas of limited use o r non-use. Plan 

should include measures for marking the limits of u se areas. This 

plan may be incorporated within the Erosion Control  Plan.  

B. Approval of the Contractor's Environmental Prote ction Plan will not 

relieve the Contractor of responsibility for adequa te and continued 

control of pollutants and other environmental prote ction measures.  

 

 

 

 

1.5 PROTECTION OF ENVIRONMENTAL RESOURCES 

A. Protect environmental resources within the proje ct boundaries and those 

affected outside the limits of permanent work durin g the entire period 
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of this contract. Confine activities to areas defin ed by the 

specifications and drawings. 

B. Protection of Land Resources: Prior to construct ion, identify all land 

resources to be preserved within the work area. Do not remove, cut, 

deface, injure, or destroy land resources including  trees, shrubs, 

vines, grasses, top soil, and land forms without pe rmission from the 

Contracting Officer Representative. Do not fasten o r attach ropes, 

cables, or guys to trees for anchorage unless speci fically authorized, 

or where special emergency use is permitted. 

1. Work Area Limits: Prior to any construction, mar k the areas that 

require work to be performed under this contract. M ark or fence 

isolated areas within the general work area that ar e to be saved and 

protected. Protect monuments, works of art, and mar kers before 

construction operations begin. Convey to all person nel the purpose of 

marking and protecting all necessary objects. 

2. Protection of Landscape: Protect trees, shrubs, vines, grasses, land 

forms, and other landscape features shown on the dr awings to be 

preserved by marking, fencing, or using any other a pproved 

techniques. 

a. Box and protect from damage existing trees and s hrubs to remain on 

the construction site. 

b. Immediately repair all damage to existing trees and shrubs by 

trimming, cleaning, and painting with antiseptic tr ee paint.  

c. Do not store building materials or perform const ruction activities 

closer to existing trees or shrubs than the farthes t extension of 

their limbs. 

3. Reduction of Exposure of Unprotected Erodible So ils: Plan and conduct 

earthwork to minimize the duration of exposure of u nprotected soils. 

Clear areas in reasonably sized increments only as needed to use. 

Form earthwork to final grade as shown. Immediately  protect side 

slopes and back slopes upon completion of rough gra ding. 

4. Protect adjacent areas from despoilment by tempo rary excavations and 

embankments. 

 

5. Handle and dispose of solid wastes in such a man ner that will prevent 

contamination of the environment. Place solid waste s (excluding 

clearing debris) in containers that are emptied on a regular 

schedule. Transport all solid waste off Government property and 
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dispose of waste in compliance with Federal, State,  and local 

requirements. 

 6. Store chemical waste away from the work areas i n corrosion-resistant 

containers and dispose of waste in accordance with Federal, State, 

and local regulations. 

 7. Handle discarded materials other than those inc luded in the solid 

waste category as directed by the Contracting Offic er Representative. 

C. Protection of Water Resources: Keep construction  activities under 

surveillance, management, and control to avoid poll ution of surface and 

ground waters and sewer systems. Implement manageme nt techniques to 

control water pollution by the listed construction activities that are 

included in this contract. 

1. Washing and Curing Water: Do not allow wastewate r directly derived 

from construction activities to enter water areas. Collect and place 

wastewater in retention ponds allowing the suspende d material to 

settle, the pollutants to separate, or the water to  evaporate.  

2. Control movement of materials and equipment at s tream crossings 

during construction to prevent violation of water p ollution control 

standards of the Federal, State, or local governmen t.  

3. Monitor water areas affected by construction.  

D. Protection of Fish and Wildlife Resources: Keep construction activities 

under surveillance, management, and control to mini mize interference 

with, disturbance of, or damage to fish and wildlif e. Prior to beginning 

construction operations, list species that require specific attention 

along with measures for their protection.  

 

 

 

 

 

 

 

 

E. Protection of Air Resources: Keep construction a ctivities under 

surveillance, management, and control to minimize p ollution of air 

resources. Burning is not permitted on the job site . Keep activities, 

equipment, processes, and work operated or performe d, in strict 

accordance with State and Federal emission and perf ormance laws and 

standards. Maintain ambient air quality standards s et by the 
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Environmental Protection Agency, for those construc tion operations and 

activities specified. 

1. Particulates: Control dust particles, aerosols, and gaseous by-

products from all construction activities, processi ng, and 

preparation of materials (such as from asphaltic ba tch plants) at all 

times, including weekends, holidays, and hours when  work is not in 

progress. 

2. Particulates Control: Maintain all excavations, stockpiles, haul 

roads, permanent and temporary access roads, plant sites, spoil 

areas, borrow areas, and all other work areas withi n or outside the 

project boundaries free from particulates which wou ld cause a hazard 

or a nuisance. Sprinklering, chemical treatment of an approved type, 

light bituminous treatment, baghouse, scrubbers, el ectrostatic 

precipitators, or other methods are permitted to co ntrol particulates 

in the work area. 

3. Hydrocarbons and Carbon Monoxide: Control monoxi de emissions from 

equipment to Federal and State allowable limits. 

4. Odors: Control odors of construction activities and prevent obnoxious 

odors from occurring. 

F. Reduction of Noise: Minimize noise using every a ction possible. Perform 

noise-producing work in less sensitive hours of the  day or week as 

directed by the Contracting Officer Representative.  Maintain noise-

produced work at or below the decibel levels and wi thin the time periods 

specified.  

1. Perform construction activities involving repeti tive, high-level 

impact noise only between 8:00 a.m. and 6:00p.m unl ess otherwise 

permitted by local ordinance or the Contracting Off icer 

Representative. Repetitive impact noise on the prop erty shall not 

exceed the following dB limitations:  

Time Duration of Impact Noise Sound Level in dB  

More than 12 minutes in any hour 70  

Less than 30 seconds of any hour 85  

Less than three minutes of any hour 80  

Less than 12 minutes of any hour 75  

 
2. Provide sound-deadening devices on equipment and  take noise abatement 

measures that are necessary to comply with the requ irements of this 

contract, consisting of, but not limited to, the fo llowing:  
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a. Maintain maximum permissible construction equipm ent noise levels 

at 15 m (50 feet) (dBA): 

EARTHMOVING MATERIALS HANDLING 

FRONT LOADERS 75 CONCRETE MIXERS 75 

BACKHOES 75 CONCRETE PUMPS 75 

DOZERS 75 CRANES 75 

TRACTORS 75 DERRICKS IMPACT 75 

SCAPERS 80 PILE DRIVERS 95 

GRADERS 75 JACK HAMMERS 75 

TRUCKS 75 ROCK DRILLS 80 

PAVERS, 
STATIONARY 

80 PNEUMATIC TOOLS 80 

PUMPS 75   

GENERATORS 75 SAWS 75 

COMPRESSORS 75 VIBRATORS 75 

 

b. Use shields or other physical barriers to restri ct noise 

transmission.  

c. Provide soundproof housings or enclosures for no ise-producing 

machinery.  

d. Use efficient silencers on equipment air intakes . 

e. Use efficient intake and exhaust mufflers on int ernal combustion 

engines that are maintained so equipment performs b elow noise 

levels specified.  

f. Line hoppers and storage bins with sound deadeni ng material. 

g. Conduct truck loading, unloading, and hauling op erations so that 

noise is kept to a minimum.  

3. Measure sound level for noise exposure due to th e construction at 

least once every five successive working days while  work is being 

performed above 55 dB(A) noise level. Measure noise  exposure at the 

property line or 15 m (50 feet) from the noise sour ce, whichever is 

greater. Measure the sound levels on the A weighing  network of a 

General Purpose sound level meter at slow response.  To minimize the 

effect of reflective sound waves at buildings, take  measurements at 

900 to 1800 mm (three to six feet) in front of any building face. 

Submit the recorded information to the Contracting Officer 

Representative noting any problems and the alternat ives for 

mitigating actions.  



VA Project No. 528A5-13-532  Canandaigua VAMC 
AE Works Project No. 13035   Renovate B3 Basement  
  for Acupuncture/Chiropractic 
  Final Submission 
                       VA master 01-11 

 

TEMPORARY ENVIRONMENTAL CONTROLS 
01 57 19 - 8 

G. Restoration of Damaged Property: If any direct o r indirect damage is 

done to public or private property resulting from a ny act, omission, 

neglect, or misconduct, the Contractor shall restor e the damaged 

property to a condition equal to that existing befo re the damage at no 

additional cost to the Government. Repair, rebuild,  or restore property 

as directed or make good such damage in an acceptab le manner. 

H. Final Clean-up: On completion of project and aft er removal of all 

debris, rubbish, and temporary construction, Contra ctor shall leave the 

construction area in a clean condition satisfactory  to the Contracting 

Officer Representative. Cleaning shall include off the station disposal 

of all items and materials not required to be salva ged, as well as all 

debris and rubbish resulting from demolition and ne w work operations. 

 

 

- - - E N D - - - 
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SECTION 01 58 16 
TEMPORARY INTERIOR SIGNAGE 

PART 1 GENERAL 

1.1 DESCRIPTION 

A. This section specifies temporary interior signs. 

 

PART 2 PRODUCTS 

2.1 TEMPORARY SIGNS 

A. Fabricate from 50 Kg (110 pound) mat finish white paper. 

B. Cut to 100 mm (4-inch) wide by 300 mm (12 inch) long size tag. 

C. Punch 3 mm (1/8-inch) diameter hole centered on 100 mm (4-inch) 

dimension of tag. Edge of Hole spaced approximately 13 mm (1/2-inch) 

from one end on tag. 

D. Reinforce hole on both sides with gummed cloth washer or other suitable 

material capable of preventing tie pulling through paper edge. 

E. Ties: Steel wire 0.3 mm (0.0120-inch) thick, attach to tag with twist 

tie, leaving 150 mm (6-inch) long free ends. 

 

PART 3 EXECUTION 

3.1 INSTALLATION 

A. Install temporary signs attached to room door frame or room door knob, 

lever, or pull for doors on corridor openings. 

B. Mark on signs with felt tip marker having approximately 3 mm (1/8-inch) 

wide stroke for clearly legible numbers or letters. 

C. Identify room with numbers as designated on floor plans. 

3.2 LOCATION 

A. Install on doors that have room, corridor, and space numbers shown. 

B. Doors that do not require signs are as follows: 

1. Corridor barrier doors (cross-corridor) in corridor with same number. 

2. Folding doors or partitions. 

3. Toilet or bathroom doors within and between rooms. 

4. Communicating doors in partitions between rooms with corridor 

entrance doors. 

5. Closet doors within rooms. 

C. Replace missing, damaged, or illegible signs. 

 

- - - E N D - - - 





VA Project No. 528A5-13-532  Canandaigua VAMC 
AE Works Project No. 13035   Renovate B3 Basement  
  for Acupuncture/Chiropractic 
  Final Submission 
                    VA master 09-01-13 

 

CONSTRUCTION WASTE MANAGEMENT 
01 74 19 - 1 

 

SECTION 01 74 19 
CONSTRUCTION WASTE MANAGEMENT 

PART 1 – GENERAL 

1.1 DESCRIPTION 

A. This section specifies the requirements for the management of non-

hazardous building construction and demolition wast e. 

B. Waste disposal in landfills shall be minimized t o the greatest extent 

possible. Of the inevitable waste that is generated , as much of the 

waste material as economically feasible shall be sa lvaged, recycled or 

reused. 

C. Contractor shall use all reasonable means to div ert construction and 

demolition waste from landfills and incinerators, a nd facilitate their 

salvage and recycle not limited to the following: 

1. Waste Management Plan development and implementa tion. 

2. Techniques to minimize waste generation. 

3. Sorting and separating of waste materials. 

4. Salvage of existing materials and items for reus e or resale. 

5. Recycling of materials that cannot be reused or sold. 

D. At a minimum the following waste categories shal l be diverted from 

landfills: 

1. Soil. 

2. Inerts (eg, concrete, masonry and asphalt). 

3. Clean dimensional wood and palette wood. 

4. Green waste (biodegradable landscaping materials ). 

5. Engineered wood products (plywood, particle boar d and I-joists, 

etc). 

6. Metal products (eg, steel, wire, beverage contai ners, copper, etc). 

7. Cardboard, paper and packaging. 

8. Bitumen roofing materials. 

9. Plastics (eg, ABS, PVC). 

10. Carpet and/or pad. 

11. Gypsum board. 

12. Insulation. 

13. Paint. 

14. Fluorescent lamps. 
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1.2 RELATED WORK 

A. Section 02 41 00, DEMOLITION. 

B. Section 01 00 00, GENERAL REQUIREMENTS. 

C. Lead Paint: Section 02 83 33.13, LEAD-BASED PAIN T REMOVAL AND DISPOSAL. 

1.3 QUALITY ASSURANCE  

A. Contractor shall practice efficient waste manage ment when sizing, 

cutting and installing building products. Processes  shall be employed 

to ensure the generation of as little waste as poss ible. Construction 

/Demolition waste includes products of the followin g: 

1. Excess or unusable construction materials. 

2. Packaging used for construction products. 

3. Poor planning and/or layout. 

4. Construction error. 

5. Over ordering. 

6. Weather damage. 

7. Contamination. 

8. Mishandling. 

9. Breakage. 

B. Establish and maintain the management of non-haz ardous building 

construction and demolition waste set forth herein.  Conduct a site 

assessment to estimate the types of materials that will be generated by 

demolition and construction. 

C. Contractor shall develop and implement procedure s to recycle 

construction and demolition waste to a minimum of 5 0 percent. 

D. Contractor shall be responsible for implementati on of any special 

programs involving rebates or similar incentives re lated to recycling. 

Any revenues or savings obtained from salvage or re cycling shall accrue 

to the contractor. 

E. Contractor shall provide all demolition, removal  and legal disposal of 

materials. Contractor shall ensure that facilities used for recycling, 

reuse and disposal shall be permitted for the inten ded use to the 

extent required by local, state, federal regulation s. The Whole 

Building Design Guide website http://www.wbdg.org/t ools/cwm.php 

provides a Construction Waste Management Database t hat contains 

information on companies that haul, collect, and pr ocess recyclable 

debris from construction projects. 
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F. Contractor shall assign a specific area to facil itate separation of 

materials for reuse, salvage, recycling, and return . Such areas are to 

be kept neat and clean and clearly marked in order to avoid 

contamination or mixing of materials. 

G. Contractor shall provide on-site instructions an d supervision of 

separation, handling, salvaging, recycling, reuse a nd return methods to 

be used by all parties during waste generating stag es. 

H. Record on daily reports any problems in complyin g with laws, 

regulations and ordinances with corrective action t aken. 

1.4 TERMINOLOGY  

A. Class III Landfill: A landfill that accepts non- hazardous resources 

such as household, commercial and industrial waste resulting from 

construction, remodeling, repair and demolition ope rations.  

B. Clean:  Untreated and unpainted; uncontaminated with adhesives, oils, 

solvents, mastics and like products. 

C. Construction and Demolition Waste: Includes all non-hazardous resources 

resulting from construction, remodeling, alteration s, repair and 

demolition operations. 

D. Dismantle: The process of parting out a building  in such a way as to 

preserve the usefulness of its materials and compon ents. 

E. Disposal: Acceptance of solid wastes at a legall y operating facility 

for the purpose of land filling (includes Class III  landfills and inert 

fills). 

F. Inert Backfill Site: A location, other than iner t fill or other 

disposal facility, to which inert materials are tak en for the purpose 

of filling an excavation, shoring or other soil eng ineering operation. 

G. Inert Fill: A facility that can legally accept i nert waste, such as 

asphalt and concrete exclusively for the purpose of  disposal. 

H. Inert Solids/Inert Waste: Non-liquid solid resou rces including, but not 

limited to, soil and concrete that does not contain  hazardous waste or 

soluble pollutants at concentrations in excess of w ater-quality 

objectives established by a regional water board, a nd does not contain 

significant quantities of decomposable solid resour ces. 

I. Mixed Debris: Loads that include commingled recy clable and non-

recyclable materials generated at the construction site. 
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J. Mixed Debris Recycling Facility: A solid resourc e processing facility 

that accepts loads of mixed construction and demoli tion debris for the 

purpose of recovering re-usable and recyclable mate rials and disposing 

non-recyclable materials. 

K. Permitted Waste Hauler: A company that holds a v alid permit to collect 

and transport solid wastes from individuals or busi nesses for the 

purpose of recycling or disposal. 

L. Recycling: The process of sorting, cleansing, tr eating, and 

reconstituting materials for the purpose of using t he altered form in 

the manufacture of a new product. Recycling does no t include burning, 

incinerating or thermally destroying solid waste. 

1. On-site Recycling – Materials that are sorted an d processed on site 

for use in an altered state in the work, i.e. concr ete crushed for 

use as a sub-base in paving. 

2. Off-site Recycling – Materials hauled to a locat ion and used in an 

altered form in the manufacture of new products. 

M. Recycling Facility: An operation that can legall y accept materials for 

the purpose of processing the materials into an alt ered form for the 

manufacture of new products. Depending on the types  of materials 

accepted and operating procedures, a recycling faci lity may or may not 

be required to have a solid waste facilities permit  or be regulated by 

the local enforcement agency. 

N. Reuse: Materials that are recovered for use in t he same form, on-site 

or off-site. 

O. Return: To give back reusable items or unused pr oducts to vendors for 

credit. 

P. Salvage: To remove waste materials from the site  for resale or re-use 

by a third party. 

Q. Source-Separated Materials: Materials that are s orted by type at the 

site for the purpose of reuse and recycling. 

R. Solid Waste:  Materials that have been designate d as non-recyclable and 

are discarded for the purposes of disposal. 

S. Transfer Station: A facility that can legally ac cept solid waste for 

the purpose of temporarily storing the materials fo r re-loading onto 

other trucks and transporting them to a landfill fo r disposal, or 

recovering some materials for re-use or recycling. 
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1.5 SUBMITTALS  

A. In accordance with Section 01 33 23, SHOP DRAWIN GS, PRODUCT DATA and 

SAMPLES, furnish the following: 

B. Prepare and submit to the Contracting Officer Re presentative a written 

demolition debris management plan. The plan shall i nclude, but not be 

limited to, the following information: 

1. Procedures to be used for debris management. 

2. Techniques to be used to minimize waste generati on. 

3. Analysis of the estimated job site waste to be g enerated: 

a. List of each material and quantity to be salvage d, reused or 

recycled. 

b. List of each material and quantity proposed to b e taken to a 

landfill. 

4. Detailed description of the Means/Methods to be used for material 

handling.  

a. On site: Material separation, storage, protectio n where 

applicable. 

b. Off site: Transportation means and destination. Include list of 

materials. 

1) Description of materials to be site-separated an d self-hauled 

to designated facilities. 

2) Description of mixed materials to be collected b y designated 

waste haulers and removed from the site. 

c. The names and locations of mixed debris reuse an d recycling 

facilities or sites. 

d. The names and locations of trash disposal landfi ll facilities or 

sites. 

e. Documentation that the facilities or sites are a pproved to 

receive the materials. 

C. Designated Manager responsible for instructing p ersonnel, supervising, 

documenting and administer over meetings relevant t o the Waste 

Management Plan. 

D. Monthly summary of construction and demolition d ebris diversion and 

disposal, quantifying all materials generated at th e work site and 

disposed of or diverted from disposal through recyc ling. 
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1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to the 

extent referenced. Publications are referenced by t he basic designation 

only. In the event that criteria requirements confl ict, the most 

stringent requirements shall be met. 

1.7 RECORDS 

A. Maintain records to document the quantity of was te generated; the 

quantity of waste diverted through sale, reuse, or recycling; and the 

quantity of waste disposed by landfill or incinerat ion. Records shall 

be kept in accordance with the LEED Reference Guide  and LEED Template.  

 

PART 2 - PRODUCTS  

2.1 MATERIALS 

A. List of each material and quantity to be salvage d, recycled, or re-

used. 

B. List of each material and quantity proposed to b e taken to a landfill. 

C. Material tracking data:  Receiving parties, date s removed, 

transportation costs, weight tickets, tipping fees,  manifests, 

invoices, net total costs or savings. 

 

PART 3 - EXECUTION 

3.1 COLLECTION 

A. Provide all necessary containers, bins and stora ge areas to facilitate 

effective waste management. 

B. Clearly identify containers, bins and storage ar eas so that recyclable 

materials are separated from trash and can be trans ported to respective 

recycling facility for processing. 

C. Hazardous wastes shall be separated, stored, dis posed of according to 

local, state, federal regulations. 
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3.2 DISPOSAL  

A. Contractor shall be responsible for transporting  and disposing of 

materials that cannot be delivered to a source-sepa rated or mixed 

materials recycling facility to a transfer station or disposal facility 

that can accept the materials in accordance with st ate and federal 

regulations. 

B. Construction or demolition materials with no pra ctical reuse or that 

cannot be salvaged or recycled shall be disposed of  at a landfill or 

incinerator. 

3.3 REPORT  

A. With each application for progress payment, subm it a summary of 

construction and demolition debris diversion and di sposal including 

beginning and ending dates of period covered. 

B. Quantify all materials diverted from landfill di sposal through salvage 

or recycling during the period with the receiving p arties, dates 

removed, transportation costs, weight tickets, mani fests, invoices. 

Include the net total costs or savings for each sal vaged or recycled 

material. 

C. Quantify all materials disposed of during the pe riod with the receiving 

parties, dates removed, transportation costs, weigh t tickets, tipping 

fees, manifests, and invoices. Include the net tota l costs for each 

disposal. 

 

 

- - - E N D - - - 
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SECTION 01 91 00 

GENERAL COMMISSIONING REQUIREMENTS 

PART 1 - GENERAL 

1.1 COMMISSIONING DESCRIPTION 

A. This Section 01 91 00, GENERAL COMMISSIONING REQ UIREMENTS shall form 

the basis of the construction phase commissioning p rocess and 

procedures.  The Commissioning Agent shall add, mod ify, and refine the 

commissioning procedures, as approved by the Depart ment of Veterans 

Affairs (VA), to suit field conditions and actual m anufacturer's 

equipment, incorporate test data and procedure resu lts, and provide 

detailed scheduling for all commissioning tasks. 

B. Various sections of the project specifications r equire equipment 

startup, testing, and adjusting services. Requireme nts for startup, 

testing, and adjusting services specified in the Di vision 23 series 

sections of these specifications are intended to be  provided in 

coordination with the commissioning services and ar e not intended to 

duplicate services. The Contractor shall coordinate  the work required 

by individual specification sections with the commi ssioning services 

requirements specified herein.  

C. Where individual testing, adjusting, or related services are required 

in the project specifications and not specifically required by this 

commissioning requirements specification, the speci fied services shall 

be provided and copies of documentation, as require d by those 

specifications shall be submitted to the VA and the  Commissioning Agent 

to be indexed for future reference.  

D. Where training or educational services for VA ar e required and 

specified in other sections of the specifications, including but not 

limited to Division 23 series sections of the speci fication, these 

services are intended to be provided in addition to  the training and 

educational services specified herein. 
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E. Commissioning is a systematic process of verifyi ng that the building 

systems perform interactively according to the cons truction documents 

and the VA’s operational needs. The commissioning p rocess shall 

encompass and coordinate the system documentation, equipment startup, 

control system calibration, testing and balancing, performance testing 

and training. Commissioning during the construction  and post-occupancy 

phases is intended to achieve the following specifi c objectives 

according to the contract documents: 

1. Verify that the applicable equipment and systems  are installed in 

accordance with the contact documents and according  to the 

manufacturer's recommendations. 

2. Verify and document proper integrated performanc e of equipment and 

systems. 

3. Verify that Operations & Maintenance documentati on is complete. 

4. Verify that all components requiring servicing c an be accessed, 

serviced and removed without disturbing nearby comp onents including 

ducts, piping, cabling or wiring. 

5. Verify that the VA’s operating personnel are ade quately trained to 

enable them to operate, monitor, adjust, maintain, and repair 

building systems in an effective and energy-efficie nt manner. 

6. Document the successful achievement of the commi ssioning objectives 

listed above. 

F. The commissioning process does not take away fro m or reduce the 

responsibility of the Contractor to provide a finis hed and fully 

functioning product. 

1.2 CONTRACTUAL RELATIONSHIPS 

A. For this construction project, the Department of  Veterans Affairs 

contracts with a Contractor to provide construction  services.  The 

contracts are administered by the VA Contracting Of ficer and the 

Contracting Officer Representative as the designate d representative of 

the Contracting Officer.  On this project, the auth ority to modify the 

contract in any way is strictly limited to the auth ority of the 

Contracting Officer.   

B. In this project, only two contract parties are r ecognized and 

communications on contractual issues are strictly l imited to VA 

Contracting Officer Representative and the Contract or.  It is the 
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practice of the VA to require that communications b etween other parties 

to the contracts (Subcontractors and Vendors) be co nducted through the 

Contracting Officer Representative and Contractor.  It is also the 

practice of the VA that communications between othe r parties of the 

project (Commissioning Agent and Architect/Engineer ) be conducted 

through the Contracting Officer Representative.   

C. With these fundamental practices in mind, the co mmissioning process 

described herein has been developed to recognize th at, in the execution 

of the Commissioning Process, the Commissioning Age nt must develop 

effective methods to communicate with every member of the construction 

team involved in delivering commissioned systems wh ile simultaneously 

respecting the exclusive contract authority of the Contracting Officer 

and Contracting Officer Representative.   Thus, the  procedures outlined 

in this specification must be executed within the f ollowing 

limitations: 

1. No communications (verbal or written) from the C ommissioning Agent 

shall be deemed to constitute direction that modifi es the terms of 

any contract between the Department of Veterans Aff airs and the 

Contractor. 

2. Commissioning Issues identified by the Commissio ning Agent will be 

delivered to the Contracting Officer Representative  and copied to 

the designated Commissioning Representatives for th e Contractor and 

subcontractors on the Commissioning Team for inform ation only in 

order to expedite the communication process.  These  issues must be 

understood as the professional opinion of the Commi ssioning Agent 

and as suggestions for resolution.   

3. In the event that any Commissioning Issues and s uggested resolutions 

are deemed by the Contracting Officer Representativ e to require 

either an official interpretation of the constructi on documents or 

require a modification of the contract documents, t he Contracting 

Officer or Contracting Officer Representative will issue an official 

directive to this effect. 

4. All parties to the Commissioning Process shall b e individually 

responsible for alerting the Contracting Officer Re presentative of 

any issues that they deem to constitute a potential  contract change 

prior to acting on these issues.  
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5. Authority for resolution or modification of desi gn and construction 

issues rests solely with the Contracting Officer or  Contracting 

Officer Representative, with appropriate technical guidance from the 

Architect/Engineer and/or Commissioning Agent. 

1.3 RELATED WORK 

A.  Section 01 00 00 GENERAL REQUIREMENTS. 

B.  Section 01 32.16.15 PROJECT SCHEDULES (SMALL PROJEC TS – 

DESIGN/BID/BUILD). 

C.  Section 01 33 23 SHOP DRAWINGS, PRODUCT DATA AND SA MPLES. 

D.  Section 23 08 00 COMMISSIONING OF HVAC SYSTEMS. 

1.4 SUMMARY 

A. This Section includes general requirements that apply to implementation 

of commissioning without regard to systems, subsyst ems, and equipment 

being commissioned. 

B. The commissioning activities have been developed  to support the VA 

requirements to meet guidelines for Federal Leaders hip in 

Environmental, Energy, and Economic Performance. 

1.5 ACRONYMS 

List of Acronyms 

Acronym Meaning 

A/E Architect / Engineer Design Team 

AHJ Authority Having Jurisdiction  

ASHRAE 
Association Society for Heating Air Condition and 

Refrigeration Engineers 

BOD Basis of Design 

BSC Building Systems Commissioning 

CCTV Closed Circuit Television 

CD Construction Documents 

CMMS Computerized Maintenance Management System 

CO Contracting Officer (VA) 

COR Contracting Officer’s Representative (see also VA-RE) 

COBie Construction Operations Building Information Exchange 

CPC Construction Phase Commissioning 

Cx Commissioning 

CxA Commissioning Agent 
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List of Acronyms 

Acronym Meaning 

CxM Commissioning Manager 

CxR Commissioning Representative 

DPC Design Phase Commissioning 

FPT Functional Performance Test 

GBI-GG Green Building Initiative - Green Globes 

HVAC Heating, Ventilation, and Air Conditioning 

LEED Leadership in Energy and Environmental Design 

NC Department of Veterans Affairs National Cemetery  

NCA 
Department of Veterans Affairs National Cemetery 

Administration 

NEBB National Environmental Balancing Bureau 

O&M Operations & Maintenance 

OPR Owner’s Project Requirements 

PFC Pre-Functional Checklist 

PFT Pre-Functional Test 

SD Schematic Design 

SO Site Observation 

TAB Test Adjust and Balance 

VA Department of Veterans Affairs 

VAMC VA Medical Center 

VA CFM VA Office of Construction and Facilities Man agement 

VACO VA Central Office 

VA PM VA Project Manager 

VA-RE VA Contracting Officer Representative 

USGBC United States Green Building Council 

 

1.6 DEFINITIONS 

 Acceptance Phase Commissioning:  Commissioning tasks executed after most 

construction has been completed, most Site Observat ions and Static 

Tests have been completed and Pre-Functional Testin g has been completed 

and accepted. The main commissioning activities per formed during this 

phase are verification that the installed systems a re functional by 

conducting Systems Functional Performance tests and  Owner Training. 
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 Accuracy:  The capability of an instrument to indicate the tr ue value of 

a measured quantity.  

 Back Check:   A back check is a verification that an agreed upo n 

solution to a design comment has been adequately ad dressed in a 

subsequent design review 

 Basis of Design (BOD):  The Engineer’s Basis of Design is comprised of 

two components: the Design Criteria and the Design Narrative, these 

documents record the concepts, calculations, decisi ons, and product 

selections used to meet the Owner’s Project Require ments (OPR) and to 

satisfy applicable regulatory requirements, standar ds, and guidelines. 

 Benchmarks:   Benchmarks are the comparison of a building’s ene rgy usage 

to other similar buildings and to the building itse lf. For example, 

ENERGY STAR Portfolio Manager is a frequently used and nationally 

recognized building energy benchmarking tool. 

 Building Information Modeling (BIM):    Building Information Modeling is 

a parametric database which allows a building to be  designed and 

constructed virtually in 3D, and provides reports b oth in 2D views and 

as schedules.  This electronic information can be e xtracted and reused 

for pre-populating facility management CMMS systems . Building Systems 

Commissioning (BSC): NEBB acronym used to designate  its commissioning 

program. 

 Calibrate:  The act of comparing an instrument of unknown accu racy with 

a standard of known accuracy to detect, correlate, report, or eliminate 

by adjustment any variation in the accuracy of the tested instrument. 

 CCTV: Closed circuit Television. Normally used for secur ity 

surveillance and alarm detections as part of a spec ial electrical 

security system. 

 COBie:   Construction Operations Building Information Exch ange (COBie) 

is an electronic industry data format used to trans fer information 

developed during design, construction, and commissi oning into the 

Computer Maintenance Management Systems (CMMS) used  to operate 

facilities.  See the Whole Building Design Guide we bsite for further 

information (http://www.wbdg.org/resources/cobie.ph p) 

 Commissionability:  Defines a design component or construction process  

that has the necessary elements that will allow a s ystem or component 

to be effectively measured, tested, operated and co mmissioned 
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 Commissioning Agent (CxA):  The qualified Commissioning Professional who 

administers the Cx process by managing the Cx team and overseeing the 

Commissioning Process. Where CxA is used in this sp ecification it means 

the Commissioning Agent, members of his staff or ap pointed members of 

the commissioning team. Note that LEED uses the ter m Commissioning 

Authority in lieu of Commissioning Agent. 

 Commissioning Checklists:  Lists of data or inspections to be verified 

to ensure proper system or component installation, operation, and 

function. Verification checklists are developed and  used during all 

phases of the commissioning process to verify that the Owner’s Project 

Requirements (OPR) is being achieved. 

 Commissioning Design Review:   The commissioning design review is a 

collaborative review of the design professionals de sign documents for 

items pertaining to the following: owner’s project requirements; basis 

of design; operability and maintainability (O&M) in cluding 

documentation; functionality; training; energy effi ciency, control 

systems’ sequence of operations including building automation system 

features; commissioning specifications and the abil ity to functionally 

test the systems. 

 Commissioning Issue:  A condition identified by the Commissioning Agent 

or other member of the Commissioning Team that adve rsely affects the 

commissionability, operability, maintainability, or  functionality of a 

system, equipment, or component.  A condition that is in conflict with 

the Contract Documents and/or performance requireme nts of the installed 

systems and components. (See also – Commissioning O bservation). 

 Commissioning Manager (CxM):   A qualified individual appointed by the 

Contractor to manage the commissioning process on b ehalf of the 

Contractor.   

 Commissioning Observation:   An issue identified by the Commissioning 

Agent or other member of the Commissioning Team tha t does not conform 

to the project OPR, contract documents or standard industry best 

practices.  (See also Commissioning Issue) 

 Commissioning Plan:  A document that outlines the commissioning process , 

commissioning scope and defines responsibilities, p rocesses, schedules, 

and the documentation requirements of the Commissio ning Process. 
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 Commissioning Process:  A quality focused process for enhancing the 

delivery of a project. The process focuses upon ver ifying and 

documenting that the facility and all of its system s, components, and 

assemblies are planned, designed, installed, tested , can be operated, 

and maintained to meet the Owner's Project Requirem ents. 

 Commissioning Report:  The final commissioning document which presents 

the commissioning process results for the project. Cx reports include 

an executive summary, the commissioning plan, issue  log, 

correspondence, and all appropriate check sheets an d test forms. 

 Commissioning Representative (CxR): An individual appointed by a sub-

contractor to manage the commissioning process on b ehalf of the sub-

contractor.  

 Commissioning Specifications:   The contract documents that detail the 

objective, scope and implementation of the commissi oning process as 

developed in the Commissioning Plan. 

 Commissioning Team:  Individual team members whose coordinated actions 

are responsible for implementing the Commissioning Process. 

 Construction Phase Commissioning:   All commissioning efforts executed 

during the construction process after the design ph ase and prior to the 

Acceptance Phase Commissioning. 

 Contract Documents (CD):  Contract documents include design and 

construction contracts, price agreements and proced ure agreements. 

Contract Documents also include all final and compl ete drawings, 

specifications and all applicable contract modifica tions or 

supplements. 

 Construction Phase Commissioning (CPC):  All commissioning efforts 

executed during the construction process after the design phase and 

prior to the Acceptance Phase Commissioning. 

 Coordination Drawings:  Drawings showing the work of all trades that are 

used to illustrate that equipment can be installed in the space 

allocated without compromising equipment function o r access for 

maintenance and replacement. These drawings graphic ally illustrate and 

dimension manufacturers’ recommended maintenance cl earances. On 

mechanical projects, coordination drawings include structural steel, 

ductwork, major piping and electrical conduit and s how the elevations 

and locations of the above components. 
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 Data Logging:   The monitoring and recording of temperature, flow , 

current, status, pressure, etc. of equipment using stand-alone data 

recorders. 

 Deferred System Test:  Tests that cannot be completed at the end of the 

acceptance phase due to ambient conditions, schedul e issues or other 

conditions preventing testing during the normal acc eptance testing 

period. 

 Deficiency:  See “Commissioning Issue”. 

 Design Criteria:  A listing of the VA Design Criteria outlining the 

project design requirements, including its source. These are used 

during the design process to show the design elemen ts meet the OPR. 

 Design Intent:  The overall term that includes the OPR and the BOD . It 

is a detailed explanation of the ideas, concepts, a nd criteria that are 

defined by the owner to be important. The design in tent documents are 

utilized to provide a written record of these ideas , concepts and 

criteria. 

 Design Narrative:  A written description of the proposed design 

solutions that satisfy the requirements of the OPR.   

 Design Phase Commissioning (DPC):  All commissioning tasks executed 

during the design phase of the project. 

 Environmental Systems:  Systems that use a combination of mechanical 

equipment, airflow, water flow and electrical energ y to provide 

heating, ventilating, air conditioning, humidificat ion, and 

dehumidification for the purpose of human comfort o r process control of 

temperature and humidity. 

 Executive Summary:  A section of the Commissioning report that reviews  

the general outcome of the project. It also include s any unresolved 

issues, recommendations for the resolution of unres olved issues and all 

deferred testing requirements. 

 Functionality:  This defines a design component or construction pr ocess 

which will allow a system or component to operate o r be constructed in 

a manner that will produce the required outcome of the OPR. 

 Functional Test Procedure (FTP):   A written protocol that defines 

methods, steps, personnel, and acceptance criteria for tests conducted 

on components, equipment, assemblies, systems, and interfaces among 

systems.  
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 Industry Accepted Best Practice:  A design component or construction 

process that has achieved industry consensus for qu ality performance 

and functionality. Refer to the current edition of the NEBB Design 

Phase Commissioning Handbook for examples. 

 Installation Verification:   Observations or inspections that confirm 

the system or component has been installed in accor dance with the 

contract documents and to industry accepted best pr actices.   

 Integrated System Testing:  Integrated Systems Testing procedures entail 

testing of multiple integrated systems performance to verify proper 

functional interface between systems.  Typical Inte grated Systems 

Testing includes verifying that building systems re spond properly to 

loss of utility, transfer to emergency power source s, re-transfer from 

emergency power source to normal utility source; in terface between HVAC 

controls and Fire Alarm systems for equipment shutd own, interface 

between Fire Alarm system and elevator control syst ems for elevator 

recall and shutdown; interface between Fire Alarm S ystem and Security 

Access Control Systems to control access to spaces during fire alarm 

conditions; and other similar tests as determined f or each specific 

project.  

Issues Log: A formal and ongoing record of problems  or concerns – and 

their resolution – that have been raised by members  of the 

Commissioning Team during the course of the Commiss ioning Process. 

 Lessons Learned Workshop:   A workshop conducted to discuss and document 

project successes and identify opportunities for im provements for 

future projects. 

 Maintainability:  A design component or construction process that wi ll 

allow a system or component to be effectively maint ained. This includes 

adequate room for access to adjust and repair the e quipment. 

Maintainability also includes components that have readily obtainable 

repair parts or service. 

 Manual Test:   Testing using hand-held instruments, immediate co ntrol 

system readouts or direct observation to verify per formance (contrasted 

to analyzing monitored data taken over time to make  the ‘observation’). 

 Owner’s Project Requirements (OPR):  A written document that details the 

project requirements and the expectations of how th e building and its 

systems will be used and operated. These include pr oject goals, 
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measurable performance criteria, cost consideration s, benchmarks, 

success criteria, and supporting information. 

 Peer Review:   A formal in-depth review separate from the commis sioning 

review processes. The level of effort and intensity  is much greater 

than a typical commissioning facilitation or extend ed commissioning 

review.  The VA usually hires an independent third- party (called the 

IDIQ A/E) to conduct peer reviews. 

 Precision:  The ability of an instrument to produce repeatable  readings 

of the same quantity under the same conditions. The  precision of an 

instrument refers to its ability to produce a tight ly grouped set of 

values around the mean value of the measured quanti ty. 

 Pre-Design Phase Commissioning:   Commissioning tasks performed prior to 

the commencement of design activities that includes  project programming 

and the development of the commissioning process fo r the project 

 Pre-Functional Checklist (PFC):   A form used by the contractor to 

verify that appropriate components are onsite, corr ectly installed, set 

up, calibrated, functional and ready for functional  testing.  

 Pre-Functional Test (PFT):  An inspection or test that is done before 

functional testing. PFT’s include installation veri fication and system 

and component start up tests. 

 Procedure or Protocol:  A defined approach that outlines the execution 

of a sequence of work or operations. Procedures are  used to produce 

repeatable and defined results. 

 Range:  The upper and lower limits of an instrument’s abil ity to measure 

the value of a quantity for which the instrument is  calibrated. 

 Resolution:  This word has two meanings in the Cx Process. The first 

refers to the smallest change in a measured variabl e that an instrument 

can detect. The second refers to the implementation  of actions that 

correct a tested or observed deficiency. 

 Site Observation Visit:   On-site inspections and observations made by 

the Commissioning Agent for the purpose of verifyin g component, 

equipment, and system installation, to observe cont ractor testing, 

equipment start-up procedures, or other purposes. 

 Site Observation Reports (SO):  Reports of site inspections and 

observations made by the Commissioning Agent. Obser vation reports are 
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intended to provide early indication of an installa tion issue which 

will need correction or analysis. 

 Special System Inspections:  Inspections required by a local code 

authority prior to occupancy and are not normally a  part of the 

commissioning process. 

 Static Tests:  Tests or inspections that validate a specified sta tic 

condition such as pressure testing. Static tests ma y be specification 

or code initiated. 

 Start Up Tests:  Tests that validate the component or system is rea dy 

for automatic operation in accordance with the manu factures 

requirements. 

 Systems Manual:  A system-focused composite document that includes all 

information required for the owners operators to op erate the systems. 

 Test Procedure:  A written protocol that defines methods, personnel , and 

expectations for tests conducted on components, equ ipment, assemblies, 

systems, and interfaces among systems. 

 Testing:  The use of specialized and calibrated instruments to measure 

parameters such as: temperature, pressure, vapor fl ow, air flow, fluid 

flow, rotational speed, electrical characteristics,  velocity, and other 

data in order to determine performance, operation, or function. 

 Testing, Adjusting, and Balancing (TAB):  A systematic process or 

service applied to heating, ventilating and air-con ditioning (HVAC) 

systems and other environmental systems to achieve and document air and 

hydronic flow rates. The standards and procedures f or providing these 

services are referred to as “Testing, Adjusting, an d Balancing” and are 

described in the Procedural Standards for the Testi ng, Adjusting and 

Balancing of Environmental Systems, published by NE BB or AABC. 

 Thermal Scans:  Thermographic pictures taken with an Infrared 

Thermographic Camera. Thermographic pictures show t he relative 

temperatures of objects and surfaces and are used t o identify leaks, 

thermal bridging, thermal intrusion, electrical ove rload conditions, 

moisture containment, and insulation failure. 

 Training Plan:  A written document that details, in outline form t he 

expectations of the operator training. Training age ndas should include 

instruction on how to obtain service, operate, star tup, shutdown and 

maintain all systems and components of the project.  
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 Trending:   Monitoring over a period of time with the buildin g 

automation system. 

 Unresolved Commissioning Issue:   Any Commissioning Issue that, at the 

time that the Final Report or the Amended Final Rep ort is issued that 

has not been either resolved by the construction te am or accepted by 

the VA.  Validation: The process by which work is v erified as complete 

and operating correctly: 

1. First party validation occurs when a firm or ind ividual verifying 

the task is the same firm or individual performing the task. 

2. Second party validation occurs when the firm or individual verifying 

the task is under the control of the firm performin g the task or has 

other possibilities of financial conflicts of inter est in the 

resolution (Architects, Designers, General Contract ors and Third 

Tier Subcontractors or Vendors). 

3. Third party validation occurs when the firm veri fying the task is 

not associated with or under control of the firm pe rforming or 

designing the task. 

 Verification:  The process by which specific documents, component s, 

equipment, assemblies, systems, and interfaces amon g systems are 

confirmed to comply with the criteria described in the Owner’s Project 

Requirements. 

 Warranty Phase Commissioning:  Commissioning efforts executed after a 

project has been completed and accepted by the Owne r. Warranty Phase 

Commissioning includes follow-up on verification of  system performance, 

measurement and verification tasks and assistance i n identifying 

warranty issues and enforcing warranty provisions o f the construction 

contract. 

 Warranty Visit:  A commissioning meeting and site review where all 

outstanding warranty issues and deferred testing is  reviewed and 

discussed. 

 Whole Building Commissioning:  Commissioning of building systems such as 

Building Envelope, HVAC, Electrical, Special Electr ical (Fire Alarm, 

Security & Communications), Plumbing and Fire Prote ction as described 

in this specification. 
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1.7 SYSTEMS TO BE COMMISSIONED 

A. Commissioning of a system or systems specified f or this project is part 

of the construction process. Documentation and test ing of these 

systems, as well as training of the VA’s Operation and Maintenance 

personnel, is required in cooperation with the VA a nd the Commissioning 

Agent.  

B. The following systems will be commissioned as pa rt of this project: 

 

Systems To Be Commissioned 

System  Description 

HVAC 

Noise and Vibration 

Control 

Noise and vibration levels for critical 

equipment such as Air Handlers, Chillers, 

Cooling Towers, Boilers, Generators, etc. will 

be commissioned as part of the system 

commissioning 

Direct Digital Control 

System 

Operator Interface Computer, Operator Work 

Station (including graphics, point mapping, 

trends, alarms), Network Communications 

Modules and Wiring, Integration Panels.  [DDC 

Control panels will be commissioned with the 

systems controlled by the panel] 

HVAC 

Ventilation/Exhaust 

Systems 

General exhaust, toilet exhaust  

Decentralized Unitary 

HVAC Systems 

VRF Split-system HVAC systems, controls, 

interface with facility DDC 

 

1.8 COMMISSIONING TEAM 

A. The commissioning team shall consist of, but not  be limited to, 

representatives of Contractor, including Project Su perintendent and 

subcontractors, installers, schedulers, suppliers, and specialists 

deemed appropriate by the Department of Veterans Af fairs (VA) and 

Commissioning Agent. 
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B. Members Appointed by Contractor:   

1. Contractor’ Commissioning Manager:  The designat ed person, company, 

or entity that plans, schedules and coordinates the  commissioning 

activities for the construction team.   

2. Contractor’s Commissioning Representative(s):  I ndividual(s), each 

having authority to act on behalf of the entity he or she 

represents, explicitly organized to implement the c ommissioning 

process through coordinated actions. 

C. Members Appointed by VA: 

1. Commissioning Agent:  The designated person, com pany, or entity that 

plans, schedules, and coordinates the commissioning  team to 

implement the commissioning process.  The VA will e ngage the CxA 

under a separate contract. 

2. User: Representatives of the facility user and o peration and 

maintenance personnel. 

3. A/E:  Representative of the Architect and engine ering design 

professionals. 

1.9 VA'S COMMISSIONING RESPONSIBILITIES 

A. Appoint an individual, company or firm to act as  the Commissioning 

Agent.   

B. Assign operation and maintenance personnel and s chedule them to 

participate in commissioning team activities includ ing, but not limited 

to, the following: 

1. Coordination meetings. 

2. Training in operation and maintenance of systems , subsystems, and 

equipment. 

3. Testing meetings. 

4. Witness and assist in Systems Functional Perform ance Testing. 

5. Demonstration of operation of systems, subsystem s, and equipment. 

C. Provide the Construction Documents, prepared by Architect and approved 

by VA, to the Commissioning Agent and for use in ma naging the 

commissioning process, developing the commissioning  plan, systems 

manuals, and reviewing the operation and maintenanc e training plan. 
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1.10 CONTRACTOR'S COMMISSIONING RESPONSIBILITIES 

A. The Contractor shall assign a Commissioning Mana ger to manage 

commissioning activities of the Contractor, and sub contractors.  

B. The Contractor shall ensure that the commissioni ng responsibilities 

outlined in these specifications are included in al l subcontracts and 

that subcontractors comply with the requirements of  these 

specifications. 

C. The Contractor shall ensure that each installing  subcontractor shall 

assign representatives with expertise and authority  to act on behalf of 

the subcontractor and schedule them to participate in and perform 

commissioning team activities including, but not li mited to, the 

following: 

1. Participate in commissioning coordination meetin gs. 

2. Conduct operation and maintenance training sessi ons in accordance 

with approved training plans. 

3. Verify that Work is complete and systems are ope rational according 

to the Contract Documents, including calibration of  instrumentation 

and controls. 

4. Evaluate commissioning issues and commissioning observations 

identified in the Commissioning Issues Log, field r eports, test 

reports or other commissioning documents. In collab oration with 

entity responsible for system and equipment install ation, recommend 

corrective action. 

5. Review and comment on commissioning documentatio n. 

6. Participate in meetings to coordinate Systems Fu nctional Performance 

Testing. 

7. Provide schedule for operation and maintenance d ata submittals, 

equipment startup, and testing to Commissioning Age nt for 

incorporation into the commissioning plan.   

8. Provide information to the Commissioning Agent f or developing 

commissioning plan. 

9. Participate in training sessions for VA's operat ion and maintenance 

personnel. 
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10. Provide technicians who are familiar with the c onstruction and 

operation of installed systems and who shall develo p specific test 

procedures to conduct Systems Functional Performanc e Testing of 

installed systems. 

1.11 COMMISSIONING AGENT’S RESPONSIBILITIES 

A. Organize and lead the commissioning team. 

B. Prepare the commissioning plan.  See Paragraph 1 .11-A of this 

specification Section for further information.    

C. Review and comment on selected submittals from t he Contractor for 

general conformance with the Construction Documents .  Review and 

comment on the ability to test and operate the syst em and/or equipment, 

including providing gages, controls and other compo nents required to 

operate, maintain, and test the system.  Review and  comment on 

performance expectations of systems and equipment a nd interfaces 

between systems relating to the Construction Docume nts. 

D. At the beginning of the construction phase, cond uct an initial 

construction phase coordination meeting for the pur pose of reviewing 

the commissioning activities and establishing tenta tive schedules for 

operation and maintenance submittals; operation and  maintenance 

training sessions; TAB Work; Pre-Functional Checkli sts, Systems 

Functional Performance Testing; and project complet ion. 

E. Convene commissioning team meetings for the purp ose of coordination, 

communication, and conflict resolution; discuss sta tus of the 

commissioning processes.  Responsibilities include arranging for 

facilities, preparing agenda and attendance lists, and notifying 

participants.  The Commissioning Agent shall prepar e and distribute 

minutes to commissioning team members and attendees  within five 

workdays of the commissioning meeting. 

F. Observe construction and report progress, observ ations and issues.    

Observe systems and equipment installation for adeq uate accessibility 

for maintenance and component replacement or repair , and for general 

conformance with the Construction Documents. 

G. Prepare Project specific Pre-Functional Checklis ts and Systems 

Functional Performance Test procedures. 

H. Coordinate Systems Functional Performance Testin g schedule with the 

Contractor.   
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I. Witness selected systems startups.   

J. Verify selected Pre-Functional Checklists comple ted and submitted by 

the Contractor.   

K. Witness and document Systems Functional Performa nce Testing. 

L. Compile test data, inspection reports, and certi ficates and include 

them in the systems manual and commissioning report . 

M. Review and comment on operation and maintenance (O&M) documentation and 

systems manual outline for compliance with the Cont ract Documents.  

Operation and maintenance documentation requirement s are specified in 

Paragraph 1.25, Section 01 00 00 GENERAL REQUIREMEN TS. 

N. Review operation and maintenance training progra m developed by the 

Contractor.  Verify training plans provide qualifie d instructors to 

conduct operation and maintenance training. 

O. Prepare commissioning Field Observation Reports.  

P. Prepare the Final Commissioning Report. 

Q. Return to the site at 10 months into the 12 mont h warranty period and 

review with facility staff the current building ope ration and the 

condition of outstanding issues related to the orig inal and seasonal 

Systems Functional Performance Testing. Also interv iew facility staff 

and identify problems or concerns they have operati ng the building as 

originally intended. Make suggestions for improveme nts and for 

recording these changes in the O&M manuals. Identif y areas that may 

come under warranty or under the original construct ion contract. Assist 

facility staff in developing reports, documents and  requests for 

services to remedy outstanding problems. 

R. Assemble the final commissioning documentation, including the Final 

Commissioning Report and Addendum to the Final Comm issioning Report. 

1.12 COMMISSIONING DOCUMENTATION 

A. Commissioning Plan:  A document, prepared by Com missioning Agent, that 

outlines the schedule, allocation of resources, and  documentation 

requirements of the commissioning process, and shal l include, but is 

not limited, to the following: 

1. Plan for delivery and review of submittals, syst ems manuals, and 

other documents and reports.  Identification of the  relationship of 

these documents to other functions and a detailed d escription of 

submittals that are required to support the commiss ioning processes.  
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Submittal dates shall include the latest date appro ved submittals 

must be received without adversely affecting commis sioning plan. 

2. Description of the organization, layout, and con tent of 

commissioning documentation (including systems manu al) and a 

detailed description of documents to be provided al ong with 

identification of responsible parties. 

3. Identification of systems and equipment to be co mmissioned. 

4. Schedule of Commissioning Coordination meetings.  

5. Identification of items that must be completed b efore the next 

operation can proceed. 

6. Description of responsibilities of commissioning  team members. 

7. Description of observations to be made. 

8. Description of requirements for operation and ma intenance training. 

9. Schedule for commissioning activities with dates  coordinated with 

overall construction schedule. 

10. Process and schedule for documenting changes on  a continuous basis 

to appear in Project Record Documents. 

11. Process and schedule for completing prestart an d startup checklists 

for systems, subsystems, and equipment to be verifi ed and tested. 

12. Preliminary Systems Functional Performance Test  procedures.   

B. Systems Functional Performance Test Procedures:  The Commissioning 

Agent will develop Systems Functional Performance T est Procedures for 

each system to be commissioned, including subsystem s, or equipment and 

interfaces or interlocks with other systems.  Syste ms Functional 

Performance Test Procedures will include a separate  entry, with space 

for comments, for each item to be tested.  Prelimin ary Systems 

Functional Performance Test Procedures will be prov ided to the VA, 

Architect/Engineer, and Contractor for review and c omment.  The Systems 

Performance Test Procedure will include test proced ures for each mode 

of operation and provide space to indicate whether the mode under test 

responded as required.  Each System Functional Perf ormance Test 

procedure, regardless of system, subsystem, or equi pment being tested, 

shall include, but not be limited to, the following : 

1. Name and identification code of tested system. 

2. Test number. 

3. Time and date of test. 
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4. Indication of whether the record is for a first test or retest 

following correction of a problem or issue. 

5. Dated signatures of the person performing test a nd of the witness, 

if applicable. 

6. Individuals present for test. 

7. Observations and Issues. 

8. Issue number, if any, generated as the result of  test. 

C. Pre-Functional Checklists:  The Commissioning Ag ent will prepare Pre-

Functional Checklists.  Pre-Functional Checklists s hall be completed 

and signed by the Contractor, verifying that system s, subsystems, 

equipment, and associated controls are ready for te sting.  The 

Commissioning Agent will spot check Pre-Functional Checklists to verify 

accuracy and readiness for testing.  Inaccurate or incomplete Pre-

Functional Checklists shall be returned to the Cont ractor for 

correction and resubmission. 

D. Test and Inspection Reports:  The Commissioning Agent will record test 

data, observations, and measurements on Systems Fun ctional Performance 

Test Procedure.  The report will also include recom mendation for system 

acceptance or non-acceptance.  Photographs, forms, and other means 

appropriate for the application shall be included w ith data.  

Commissioning Agent Will compile test and inspectio n reports and test 

and inspection certificates and include them in sys tems manual and 

commissioning report. 

E. Corrective Action Documents:  The Commissioning Agent will document 

corrective action taken for systems and equipment t hat fail tests.  The 

documentation will include any required modificatio ns to systems and 

equipment and/or revisions to test procedures, if a ny.  The 

Commissioning Agent will witness and document any r etesting of systems 

and/or equipment requiring corrective action and do cument retest 

results.  

F. Commissioning Issues Log:  The Commissioning Age nt will prepare and 

maintain Commissioning Issues Log that describes Co mmissioning Issues 

and Commissioning Observations that are identified during the 

Commissioning process.  These observations and issu es include, but are 

not limited to, those that are at variance with the  Contract Documents.  

The Commissioning Issues Log will identify and trac k issues as they are 
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encountered, the party responsible for resolution, progress toward 

resolution, and document how the issue was resolved .  The Master 

Commissioning Issues Log will also track the status  of unresolved 

issues. 

1. Creating a Commissioning Issues Log Entry: 

a. Identify the issue with unique numeric or alphan umeric identifier 

by which the issue may be tracked. 

b. Assign a descriptive title for the issue. 

c. Identify date and time of the issue. 

d. Identify test number of test being performed at the time of the 

observation, if applicable, for cross reference. 

e. Identify system, subsystem, and equipment to whi ch the issue 

applies. 

f. Identify location of system, subsystem, and equi pment. 

g. Include information that may be helpful in diagn osing or 

evaluating the issue. 

h. Note recommended corrective action. 

i. Identify commissioning team member responsible f or corrective 

action. 

j. Identify expected date of correction. 

k. Identify person that identified the issue. 

2. Documenting Issue Resolution: 

a. Log date correction is completed or the issue is  resolved. 

b. Describe corrective action or resolution taken.  Include 

description of diagnostic steps taken to determine root cause of 

the issue, if any. 

c. Identify changes to the Contract Documents that may require 

action. 

d. State that correction was completed and system, subsystem, and 

equipment are ready for retest, if applicable. 

e. Identify person(s) who corrected or resolved the  issue. 

f. Identify person(s) verifying the issue resolutio n. 
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G. Final Commissioning Report:  The Commissioning A gent will document 

results of the commissioning process, including unr esolved issues, and 

performance of systems, subsystems, and equipment.  The Commissioning 

Report will indicate whether systems, subsystems, a nd equipment have 

been properly installed and are performing accordin g to the Contract 

Documents.  This report will be used by the Departm ent of Veterans 

Affairs when determining that systems will be accep ted.  This report 

will be used to evaluate systems, subsystems, and e quipment and will 

serve as a future reference document during VA occu pancy and operation.  

It shall describe components and performance that e xceed requirements 

of the Contract Documents and those that do not mee t requirements of 

the Contract Documents.  The commissioning report w ill include, but is 

not limited to, the following: 

1. Lists and explanations of substitutions; comprom ises; variances with 

the Contract Documents; record of conditions; and, if appropriate, 

recommendations for resolution.  Design Narrative d ocumentation 

maintained by the Commissioning Agent. 

2. Commissioning plan. 

3. Pre-Functional Checklists completed by the Contr actor, with 

annotation of the Commissioning Agent review and sp ot check. 

4. Systems Functional Performance Test Procedures, with annotation of 

test results and test completion.   

5, Commissioning Issues Log. 

6. Listing of deferred and off season test(s) not p erformed, including 

the schedule for their completion. 

H. Addendum to Final Commissioning Report:  The Com missioning Agent will 

prepare an Addendum to the Final Commissioning Repo rt near the end of 

the Warranty Period.  The Addendum will indicate wh ether systems, 

subsystems, and equipment are complete and continue  to perform 

according to the Contract Documents.  The Addendum to the Final 

Commissioning Report shall include, but is not limi ted to, the 

following: 

1. Documentation of deferred and off season test(s)  results.  

2. Completed Systems Functional Performance Test Pr ocedures for off 

season test(s). 
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3. Documentation that unresolved system performance  issues have been 

resolved. 

4. Updated Commissioning Issues Log, including stat us of unresolved 

issues. 

5. Identification of potential Warranty Claims to b e corrected by the 

Contractor.  

I. Systems Manual:  The Commissioning Agent will ga ther required 

information and compile the Systems Manual.  The Sy stems Manual will 

include, but is not limited to, the following: 

1. Design Narrative, including system narratives, s chematics, single-

line diagrams, flow diagrams, equipment schedules, and changes made 

throughout the Project. 

2. Reference to Final Commissioning Plan. 

3. Reference to Final Commissioning Report. 

4. Approved Operation and Maintenance Data as submi tted by the 

Contractor. 

1.13 SUBMITTALS 

A. Preliminary Commissioning Plan Submittal:  The C ommissioning Agent has 

prepared a Preliminary Commissioning Plan based on the final 

Construction Documents.  The Preliminary Commission ing Plan is included 

as an Appendix to this specification section.  The Preliminary 

Commissioning Plan is provided for information only .  It contains 

preliminary information about the following commiss ioning activities: 

1. The Commissioning Team: A list of commissioning team members by 

organization. 

2. Systems to be commissioned.  A detailed list of systems to be 

commissioned for the project.  This list also provi des preliminary 

information on systems/equipment submittals to be r eviewed by the 

Commissioning Agent; preliminary information on Pre -Functional 

Checklists that are to be completed; preliminary in formation on 

Systems Performance Testing, including information on testing sample 

size (where authorized by the VA).  

3. Commissioning Team Roles and Responsibilities: P reliminary roles and 

responsibilities for each Commissioning Team member . 
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4. Commissioning Documents: A preliminary list of c ommissioning-related 

documents, include identification of the parties re sponsible for 

preparation, review, approval, and action on each d ocument. 

5. Commissioning Activities Schedule:  Identificati on of Commissioning 

Activities, including Systems Functional Testing, t he expected 

duration and predecessors for the activity.  

6. Pre-Functional Checklists:  Preliminary Pre-Func tional Checklists 

for equipment, components, subsystems, and systems to be 

commissioned.  These Preliminary Pre-Functional Che cklists provide 

guidance on the level of detailed information the C ontractor shall 

include on the final submission. 

7. Systems Functional Performance Test Procedures:  Preliminary step-

by-step System Functional Performance Test Procedur es to be used 

during Systems Functional Performance Testing.  The se Preliminary 

Systems Functional Performance procedures provide i nformation on the 

level of testing rigor, and the level of Contractor  support required 

during performance of system’s testing.    

B. Final Commissioning Plan Submittal:  Based on th e Final Construction 

Documents and the Contractor’s project team, the Co mmissioning Agent 

will prepare the Final Commissioning Plan as descri bed in this section.  

The Commissioning Agent will submit three hard copi es and three sets of 

electronic files of Final Commissioning Plan.  The Contractor shall 

review the Commissioning Plan and provide any comme nts to the VA.  The 

Commissioning Agent will incorporate review comment s into the Final 

Commissioning Plan as directed by the VA.   

C. Systems Functional Performance Test Procedure:  The Commissioning Agent 

will submit preliminary Systems Functional Performa nce Test Procedures 

to the Contractor, and the VA for review and commen t.  The Contractor 

shall return review comments to the VA and the Comm issioning Agent.  

The VA will also return review comments to the Comm issioning Agent. The 

Commissioning Agent will incorporate review comment s into the Final 

Systems Functional Test Procedures to be used in Sy stems Functional 

Performance Testing.   

D. Pre-Functional Checklists:  The Commissioning Ag ent will submit Pre-

Functional Checklists to be completed by the Contra ctor. 
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E. Test and Inspection Reports:  The Commissioning Agent will submit test 

and inspection reports to the VA with copies to the  Contractor and the 

Architect/Engineer. 

F. Corrective Action Documents:  The Commissioning Agent will submit 

corrective action documents to the VA Contracting O fficer 

Representative with copies to the Contractor and Ar chitect.   

G. Preliminary Commissioning Report Submittal:  The  Commissioning Agent 

will submit three electronic copies of the prelimin ary commissioning 

report.  One electronic copy, with review comments,  will be returned to 

the Commissioning Agent for preparation of the fina l submittal. 

H. Final Commissioning Report Submittal:  The Commi ssioning Agent will 

submit four sets of electronically formatted inform ation of the final 

commissioning report to the VA.  The final submitta l will incorporate 

comments as directed by the VA.   

I. Data for Commissioning: 

1. The Commissioning Agent will request in writing from the Contractor 

specific information needed about each piece of com missioned 

equipment or system to fulfill requirements of the Commissioning 

Plan. 

2. The Commissioning Agent may request further docu mentation as is 

necessary for the commissioning process or to suppo rt other VA data 

collection requirements, including Construction Ope rations Building 

Information Exchange (COBIE), Building Information Modeling (BIM), 

etc. 

1.14 COMMISSIONING PROCESS 

A. The Commissioning Agent will be responsible for the overall management 

of the commissioning process as well as coordinatin g scheduling of 

commissioning tasks with the VA and the Contractor.   As directed by the 

VA, the Contractor shall incorporate Commissioning tasks, including, 

but not limited to, Systems Functional Performance Testing (including 

predecessors) with the Master Construction Schedule . 

B. Within 30 days of contract award, the Contractor  shall designate a 

specific individual as the Commissioning Manager (C xM) to manage and 

lead the commissioning effort on behalf of the Cont ractor. The 

Commissioning Manager shall be the single point of contact and 
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communications for all commissioning related servic es by the 

Contractor. 

C. Within 60 days of contract award, the Contractor  shall ensure that each 

subcontractor designates specific individuals as Co mmissioning 

Representatives (CXR) to be responsible for commiss ioning related 

tasks. The Contractor shall ensure the designated C ommissioning 

Representatives participate in the commissioning pr ocess as team 

members providing commissioning testing services, e quipment operation, 

adjustments, and corrections if necessary. The Cont ractor shall ensure 

that all Commissioning Representatives shall have s ufficient authority 

to direct their respective staff to provide the ser vices required, and 

to speak on behalf of their organizations in all co mmissioning related 

contractual matters. 

1.15 QUALITY ASSURANCE 

A. Instructor Qualifications: Factory authorized se rvice representatives 

shall be experienced in training, operation, and ma intenance procedures 

for installed systems, subsystems, and equipment. 

B. Test Equipment Calibration:  The Contractor shal l comply with test 

equipment manufacturer's calibration procedures and  intervals.  

Recalibrate test instruments immediately whenever i nstruments have been 

repaired following damage or dropping.  Affix calib ration tags to test 

instruments.  Instruments shall have been calibrate d within six months 

prior to use. 

1.16 COORDINATION 

A. Management:  The Commissioning Agent will coordi nate the commissioning 

activities with the VA and Contractor.  The Commiss ioning Agent will 

submit commissioning documents and information to t he VA. All 

commissioning team members shall work together to f ulfill their 

contracted responsibilities and meet the objectives  of the contract 

documents. 

B. Scheduling:  The Contractor shall work with the Commissioning Agent and 

the VA to incorporate the commissioning activities into the 

construction schedule. The Commissioning Agent will  provide sufficient 

information (including, but not limited to, tasks, durations and 

predecessors) on commissioning activities to allow the Contractor and 

the VA to schedule commissioning activities. All pa rties shall address 
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scheduling issues and make necessary notifications in a timely manner 

in order to expedite the project and the commission ing process.  The 

Contractor shall update the Master Construction as directed by the VA.  

C. Initial Schedule of Commissioning Events:  The C ommissioning Agent will 

provide the initial schedule of primary commissioni ng events in the 

Commissioning Plan and at the commissioning coordin ation meetings. The 

Commissioning Plan will provide a format for this s chedule. As 

construction progresses, more detailed schedules wi ll be developed by 

the Contractor with information from the Commission ing Agent.  

D. Commissioning Coordinating Meetings:  The Commis sioning Agent will 

conduct periodic Commissioning Coordination Meeting s of the 

commissioning team to review status of commissionin g activities, to 

discuss scheduling conflicts, and to discuss upcomi ng commissioning 

process activities. 

E. Pretesting Meetings:  The Commissioning Agent wi ll conduct pretest 

meetings of the commissioning team to review startu p reports, Pre-

Functional Checklist results, Systems Functional Pe rformance Testing 

procedures, testing personnel and instrumentation r equirements.   

F. Systems Functional Performance Testing Coordinat ion:  The Contractor 

shall coordinate testing activities to accommodate required quality 

assurance and control services with a minimum of de lay and to avoid 

necessity of removing and replacing construction to  accommodate testing 

and inspecting.  The Contractor shall coordinate th e schedule times for 

tests, inspections, obtaining samples, and similar activities. 

 

PART 2 - PRODUCTS 

2.1 TEST EQUIPMENT 

A. The Contractor shall provide all standard and sp ecialized testing 

equipment required to perform Systems Functional Pe rformance Testing.  

Test equipment required for Systems Functional Perf ormance Testing will 

be identified in the detailed System Functional Per formance Test 

Procedure prepared by the Commissioning Agent. 

B. Data logging equipment and software required to test equipment shall be 

provided by the Contractor.  
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C. All testing equipment shall be of sufficient qua lity and accuracy to 

test and/or measure system performance with the tol erances specified in 

the Specifications. If not otherwise noted, the fol lowing minimum 

requirements apply: Temperature sensors and digital  thermometers shall 

have a certified calibration within the past year t o an accuracy of 0.5 
oC (1.0 oF) and a resolution of + or - 0.1 oC (0.2 oF). Pressure sensors 

shall have an accuracy of + or - 2.0% of the value range being measured 

(not full range of meter) and have been calibrated within the last 

year. All equipment shall be calibrated according t o the manufacturer's 

recommended intervals and following any repairs to the equipment. 

Calibration tags shall be affixed or certificates r eadily available. 
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3.2 STARTUP, INITIAL CHECKOUT, AND PRE-FUNCTIONAL C HECKLISTS  

A. The following procedures shall apply to all equi pment and systems to be 

commissioned, according to Part 1, Systems to Be Co mmissioned. 

1. Pre-Functional Checklists are important to ensur e that the equipment 

and systems are hooked up and operational. These en sure that Systems 

Functional Performance Testing may proceed without unnecessary 

delays. Each system to be commissioned shall have a  full Pre-

Functional Checklist completed by the Contractor pr ior to Systems 

Functional Performance Testing. No sampling strateg ies are used.  

a. The Pre-Functional Checklist will identify the t rades responsible 

for completing the checklist.  The Contractor shall  ensure the 

appropriate trades complete the checklists. 

b. The Commissioning Agent will review completed Pr e-Functional 

Checklists and field-verify the accuracy of the com pleted 

checklist using sampling techniques.   

2. Startup and Initial Checkout Plan:  The Contract or shall develop 

detailed startup plans for all equipment. The prima ry role of the 

Contractor in this process is to ensure that there is written 

documentation that each of the manufacturer recomme nded procedures 

have been completed. Parties responsible for startu p shall be 

identified in the Startup Plan and in the checklist  forms. 

a. The Contractor shall develop the full startup pl an by combining 

(or adding to) the checklists with the manufacturer 's detailed 

startup and checkout procedures from the O&M manual  data and the 

field checkout sheets normally used by the Contract or. The plan 

shall include checklists and procedures with specif ic boxes or 

lines for recording and documenting the checking an d inspections 

of each procedure and a summary statement with a si gnature block 

at the end of the plan. 

b. The full startup plan shall at a minimum consist  of the following 

items: 

1) The Pre-Functional Checklists. 

2) The manufacturer's standard written startup proc edures copied 

from the installation manuals with check boxes by e ach 

procedure and a signature block added by hand at th e end. 

3) The manufacturer's normally used field checkout sheets. 
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c. The Commissioning Agent will submit the full sta rtup plan to the 

VA and Contractor for review.  Final approval will be by the VA.  

d. The Contractor shall review and evaluate the pro cedures and the 

format for documenting them, noting any procedures that need to 

be revised or added. 

3. Sensor and Actuator Calibration 

a. All field installed temperature, relative humidi ty, CO2 and 

pressure sensors and gages, and all actuators (damp ers and 

valves) on all equipment shall be calibrated using the methods 

described in Division 21, Division 22, Division 23,  Division 26, 

Division 27, and Division 28 specifications. 

b. All procedures used shall be fully documented on  the Pre-

Functional Checklists or other suitable forms, clea rly 

referencing the procedures followed and written doc umentation of 

initial, intermediate and final results. 

4. Execution of Equipment Startup 

a. Four weeks prior to equipment startup, the Contr actor shall 

schedule startup and checkout with the VA and Commi ssioning 

Agent. The performance of the startup and checkout shall be 

directed and executed by the Contractor. 

b. The Commissioning Agent will observe the startup  procedures for 

selected pieces of primary equipment. 

c. The Contractor shall execute startup and provide  the VA and 

Commissioning Agent with a signed and dated copy of  the completed 

startup checklists, and contractor tests. 

d. Only individuals that have direct knowledge and witnessed that a 

line item task on the Startup Checklist was actuall y performed 

shall initial or check that item off. It is not acc eptable for 

witnessing supervisors to fill out these forms. 

3.3 DEFICIENCIES, NONCONFORMANCE, AND APPROVAL IN C HECKLISTS AND STARTUP  

A. The Contractor shall clearly list any outstandin g items of the initial 

startup and Pre-Functional Checklist procedures tha t were not completed 

successfully, at the bottom of the procedures form or on an attached 

sheet. The procedures form and any outstanding defi ciencies shall be 

provided to the VA and the Commissioning Agent with in two days of 

completion. 
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B. The Commissioning Agent will review the report a nd submit comments to 

the VA. The Commissioning Agent will work with the Contractor to 

correct and verify deficiencies or uncompleted item s. The Commissioning 

Agent will involve the VA and others as necessary. The Contractor shall 

correct all areas that are noncompliant or incomple te in the checklists 

in a timely manner, and shall notify the VA and Com missioning Agent as 

soon as outstanding items have been corrected.  The  Contractor shall 

submit an updated startup report and a Statement of  Correction on the 

original noncompliance report. When satisfactorily completed, the 

Commissioning Agent will recommend approval of the checklists and 

startup of each system to the VA.  

C. The Contractor shall be responsible for resoluti on of deficiencies as 

directed the VA.  

3.4 PHASED COMMISSIONING 

A. The project may require startup and initial chec kout to be executed in 

phases. This phasing shall be planned and scheduled  in a coordination 

meeting of the VA, Commissioning Agent, and the Con tractor. Results 

will be added to the master construction schedule a nd the commissioning 

schedule. 

3.5 DDC SYSTEM TRENDING FOR COMMISSIONING 

A. Trending is a method of testing as a standalone method or to augment 

manual testing. The Contractor shall trend any and all points of the 

system or systems at intervals specified below.  

B. Alarms are a means to notify the system operator  that abnormal 

conditions are present in the system.  Alarms shall  be structured into 

three tiers – Critical, Priority, and Maintenance. 

1. Critical alarms are intended to be alarms that r equire the immediate 

attention of and action by the Operator.  These ala rms shall be 

displayed on the Operator Workstation in a popup st yle window that 

is graphically linked to the associated unit's grap hical display.  

The popup style window shall be displayed on top of  any active 

window within the screen, including non DDC system software. 

2. Priority level alarms are to be printed to a pri nter which is 

connected to the Operator’s Work Station located wi thin the 

engineer’s office.  Additionally Priority level ala rms shall be able 

to be monitored and viewed through an active alarm application.  
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Priority level alarms are alarms which shall requir e reaction from 

the operator or maintenance personnel within a norm al work shift, 

and not immediate action.   

3. Maintenance alarms are intended to be minor issu es which would 

require examination by maintenance personnel within  the following 

shift.  These alarms shall be generated in a schedu led report 

automatically by the DDC system at the start of eac h shift.  The 

generated maintenance report will be printed to a p rinter located 

within the engineer’s office.   

C. The Contractor shall provide a wireless internet  network in the 

building for use during controls programming, check out, and 

commissioning. This network will allow project team  members to more 

effectively program, view, manipulate and test cont rol devices while 

being in the same room as the controlled device. 

D. The Contractor shall provide graphical trending through the DDC control 

system of systems being commissioned. Trending requ irements are 

indicated below and included with the Systems Funct ional Performance 

Test Procedures. Trending shall occur before, durin g and after Systems 

Functional Performance Testing. The Contractor shal l be responsible for 

producing graphical representations of the trended DDC points that show 

each system operating properly during steady state conditions as well 

as during the System Functional Testing. These grap hical reports shall 

be submitted to the Contracting Officer Representat ive and 

Commissioning Agent for review and analysis before,  during dynamic 

operation, and after Systems Functional Performance  Testing. The 

Contractor shall provide, but not limited to, the f ollowing trend 

requirements and trend submissions: 

1. Pre-testing, Testing, and Post-testing – Trend r eports of trend logs 

and graphical trend plots are required as defined b y the 

Commissioning Agent. The trend log points, sampling  rate, graphical 

plot configuration, and duration will be dictated b y the 

Commissioning Agent. At any time during the Commiss ioning Process 

the Commissioning Agent may recommend changes to as pects of trending 

as deemed necessary for proper system analysis. The  Contractor shall 

implement any changes as directed by the Contractin g Officer 

Representative. Any pre-test trend analysis comment s generated by 



VA Project No. 528A5-13-532  Canandaigua VAMC 
AE Works Project No. 13035   Renovate B3 Basement  
  for Acupuncture/Chiropractic 
  Final Submission 
                    VA master 06-01-13 

 

GENERAL COMMISSIONING REQUIREMENTS 
01 91 00 - 45 

the Commissioning Team should be addressed and reso lved by the 

Contractor, as directed by the Contracting Officer Representative, 

prior to the execution of Systems Functional Perfor mance Testing.  

2. Dynamic plotting – The Contractor shall also pro vide dynamic 

plotting during Systems Functional Performance test ing at frequent 

intervals for points determined by the Systems Func tional 

Performance Test Procedure. The graphical plots wil l be formatted 

and plotted at durations listed in the Systems Func tional 

Performance Test Procedure. 

3. Graphical plotting - The graphical plots shall b e provided with a 

dual y-axis allowing 15 or more trend points (serie s) plotted 

simultaneously on the graph with each series in dis tinct color. The 

plots will further require title, axis naming, lege nd etc. all 

described by the Systems Functional Performance Tes t Procedure. If 

this cannot be sufficiently accomplished directly i n the Direct 

Digital Control System then it is the responsibilit y of the 

Contractor to plot these trend logs in Microsoft Ex cel.  

4. The following tables indicate the points to be t rended and alarmed 

by system.  The Operational Trend Duration column i ndicates the 

trend duration for normal operations.  The Testing Trend Duration 

column indicates the trend duration prior to System s Functional 

Performance Testing and again after Systems Functio nal Performance 

Testing.  The Type column indicates point type: AI = Analog Input, 

AO = Analog Output, DI = Digital Input, DO = Digita l Output, Calc = 

Calculated Point.  In the Trend Interval Column, CO V = Change of 

Value. The Alarm Type indicates the alarm priority;  C = Critical, P 

= Priority, and M = Maintenance.  The Alarm Range c olumn indicates 

when the point is considered in the alarm state.  T he Alarm Delay 

column indicates the length of time the point must remain in an 

alarm state before the alarm is recorded in the DDC .  The intent is 

to allow minor, short-duration events to be correct ed by the DDC 

system prior to recording an alarm.   
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VRF Fan Coil Unit Trending and Alarms 

Point Type 
Trend 
Interval 

Operationa
l Trend 
Duration 

Testing 
Trend 
Duration 

Alarm 
Type 

Alarm 
Range 

Alarm 
Delay 

Space 
Temperature 

AI 
15 
Minutes 

12 hours 3 days P 
±5°F 
from SP 

10 
min 

SA 
Temperature 

AI 
15 
Minutes 

12 hours 3 days P 
±5°F 
from SP 

10 
min 

Pre-Filter 
Status 

AI None None None M > SP 
1 
hour 

     
   

Refrigerant 
Sensor 

DI COV 12 hours 3 days M N/A 
30 
Min 

     
   

Cooling Coil 
Valve 
Position 

AO 
15 
Minutes 

12 hours 3 days N/A   

Fan Coil 
ON/OFF 

DO COV 12 hours 3 days M 
Status 
<> 
Command 

30 
min 

 

E. The Contractor shall provide the following infor mation prior to Systems 

Functional Performance Testing. Any documentation t hat is modified 

after submission shall be recorded and resubmitted to the Contracting 

Officer Representative and Commissioning Agent.   

1. Point-to-Point checkout documentation; 

2. Sensor field calibration documentation including  system name, 

sensor/point name, measured value, DDC value, and C orrection Factor.   

3. A sensor calibration table listing the referenci ng the location of 

procedures to following in the O&M manuals, and the  frequency at 

which calibration should be performed for all senso rs, separated by 

system, subsystem, and type. The calibration requir ements shall be 

submitted both in the O&M manuals and separately in  a standalone 

document containing all sensors for inclusion in th e commissioning 

documentation. The following table is a sample that  can be used as a 

template for submission.  
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SYSTEM 

Sensor 
Calibration 
Frequency 

O&M Calibration Procedure 
Reference 

Discharge air 
temperature 

Once a year Volume I Section D.3.aa 

Discharge static 
pressure 

Every 6 months Volume II Section A.1.c 

 

 

4. Loop tuning documentation and constants for each  loop of the 

building systems. The documentation shall be submit ted in outline or 

table separated by system, control type (e.g. heati ng valve 

temperature control); proportional, integral and de rivative 

constants, interval (and bias if used) for each loo p. The following 

table is a sample that can be used as a template fo r submission.

 

3.6 SYSTEMS FUNCTIONAL PERFORMANCE TESTING 

A. This paragraph applies to Systems Functional Per formance Testing of 

systems for all referenced specification Divisions.  

B. Objectives and Scope:  The objective of Systems Functional Performance 

Testing is to demonstrate that each system is opera ting according to 

the Contract Documents. Systems Functional Performa nce Testing 

facilitates bringing the systems from a state of su bstantial completion 

to full dynamic operation. Additionally, during the  testing process, 

areas of noncompliant performance are identified an d corrected, thereby 

improving the operation and functioning of the syst ems. In general, 

each system shall be operated through all modes of operation (seasonal, 

occupied, unoccupied, warm-up, cool-down, part- and  full-load, fire 

alarm and emergency power) where there is a specifi ed system response. 

The Contractor shall verify each sequence in the se quences of 

operation. Proper responses to such modes and condi tions as power 

failure, freeze condition, low oil pressure, no flo w, equipment 

failure, etc. shall also be tested. 

C. Development of Systems Functional Performance Te st Procedures:  Before 

Systems Functional Performance Test procedures are written, the 

Contractor shall submit all requested documentation  and a current list 

of change orders affecting equipment or systems, in cluding an updated 

points list, program code, control sequences and pa rameters. Using the 
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testing parameters and requirements found in the Co ntract Documents and 

approved submittals and shop drawings, the Commissi oning Agent will 

develop specific Systems Functional Test Procedures  to verify and 

document proper operation of each piece of equipmen t and system to be 

commissioned. The Contractor shall assist the Commi ssioning Agent in 

developing the Systems Functional Performance Test procedures as 

requested by the Commissioning Agent i.e. by answer ing questions about 

equipment, operation, sequences, etc.  Prior to exe cution, the 

Commissioning Agent will provide a copy of the Syst ems Functional 

Performance Test procedures to the VA, the Architec t/Engineer, and the 

Contractor, who shall review the tests for feasibil ity, safety, 

equipment and warranty protection. 

D. Purpose of Test Procedures:  The purpose of each  specific Systems 

Functional Performance Test is to verify and docume nt compliance with 

the stated criteria of acceptance given on the test  form. 

Representative test formats and examples are found in the Commissioning 

Plan for this project. (The Commissioning Plan is i ssued as a separate 

document and is available for review.)  The test pr ocedure forms 

developed by the Commissioning Agent will include, but not be limited 

to, the following information: 

1. System and equipment or component name(s) 

2. Equipment location and ID number 

3. Unique test ID number, and reference to unique P re-Functional 

Checklists and startup documentation, and ID number s for the piece 

of equipment 

4. Date 

5. Project name 

6. Participating parties 

7. A copy of the specification section describing t he test requirements 

8. A copy of the specific sequence of operations or  other specified 

parameters being verified 

9. Formulas used in any calculations 

10. Required pretest field measurements 

11. Instructions for setting up the test. 

12. Special cautions, alarm limits, etc. 
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13. Specific step-by-step procedures to execute the  test, in a clear, 

sequential and repeatable format 

14. Acceptance criteria of proper performance with a Yes / No check box 

to allow for clearly marking whether or not proper performance of 

each part of the test was achieved. 

15. A section for comments. 

16. Signatures and date block for the Commissioning  Agent.  A place for 

the Contractor to initial to signify attendance at the test. 

E. Test Methods:  Systems Functional Performance Te sting shall be achieved 

by manual testing (i.e. persons manipulate the equi pment and observe 

performance) and/or by monitoring the performance a nd analyzing the 

results using the control system's trend log capabi lities or by 

standalone data loggers. The Contractor and Commiss ioning Agent shall 

determine which method is most appropriate for test s that do not have a 

method specified. 

1. Simulated Conditions:  Simulating conditions (no t by an overwritten 

value) shall be allowed, although timing the testin g to experience 

actual conditions is encouraged wherever practical.  

2. Overwritten Values:  Overwriting sensor values t o simulate a 

condition, such as overwriting the outside air temp erature reading 

in a control system to be something other than it r eally is, shall 

be allowed, but shall be used with caution and avoi ded when 

possible. Such testing methods often can only test a part of a 

system, as the interactions and responses of other systems will be 

erroneous or not applicable. Simulating a condition  is preferable. 

e.g., for the above case, by heating the outside ai r sensor with a 

hair blower rather than overwriting the value or by  altering the 

appropriate setpoint to see the desired response. B efore simulating 

conditions or overwriting values, sensors, transduc ers and 

devices shall have been calibrated. 

3. Simulated Signals:  Using a signal generator whi ch creates a 

simulated signal to test and calibrate transducers and DDC constants 

is generally recommended over using the sensor to a ct as the signal 

generator via simulated conditions or overwritten v alues. 

4. Altering Setpoints:  Rather than overwriting sen sor values, and when 

simulating conditions is difficult, altering setpoi nts to test a 
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sequence is acceptable. For example, to see the Air  Conditioning 

compressor lockout initiate at an outside air tempe rature below 12 C 

(54 F), when the outside air temperature is above 1 2 C (54 F), 

temporarily change the lockout setpoint to be 2 C ( 4 F) above the 

current outside air temperature. 

5. Indirect Indicators:  Relying on indirect indica tors for responses 

or performance shall be allowed only after visually  and directly 

verifying and documenting, over the range of the te sted parameters, 

that the indirect readings through the control syst em represent 

actual conditions and responses. Much of this verif ication shall be 

completed during systems startup and initial checko ut. 

F. Setup:  Each function and test shall be performe d under conditions that 

simulate actual conditions as closely as is practic ally possible. The 

Contractor shall provide all necessary materials, s ystem modifications, 

etc. to produce the necessary flows, pressures, tem peratures, etc. 

necessary to execute the test according to the spec ified conditions. At 

completion of the test, the Contractor shall return  all affected 

building equipment and systems, due to these tempor ary modifications, 

to their pretest condition. 

G. Sampling:  No sampling is allowed in completing Pre-Functional 

Checklists.   Sampling is allowed for Systems Funct ional Performance 

Test Procedures execution.  The Commissioning Agent  will determine the 

sampling rate.  If at any point, frequent failures are occurring and 

testing is becoming more troubleshooting than verif ication, the 

Commissioning Agent may stop the testing and requir e the Contractor to 

perform and document a checkout of the remaining un its, prior to 

continuing with Systems Functional Performance Test ing of the remaining 

units. 

H. Cost of Retesting:  The cost associated with exp anded sample System 

Functional Performance Tests shall be solely the re sponsibility of the 

Contractor.  Any required retesting by the Contract or shall not be 

considered a justified reason for a claim of delay or for a time 

extension by the Contractor. 

I. Coordination and Scheduling:  The Contractor sha ll provide a minimum of 

7 days’ notice to the Commissioning Agent and the V A regarding the 

completion schedule for the Pre-Functional Checklis ts and startup of 
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all equipment and systems. The Commissioning Agent will schedule 

Systems Functional Performance Tests with the Contr actor and VA. The 

Commissioning Agent will witness and document the S ystems Functional 

Performance Testing of systems. The Contractor shal l execute the tests 

in accordance with the Systems Functional Performan ce Test Procedure. 

J. Testing Prerequisites:  In general, Systems Func tional Performance 

Testing will be conducted only after Pre-Functional  Checklists have 

been satisfactorily completed. The control system s hall be sufficiently 

tested and approved by the Commissioning Agent and the VA before it is 

used to verify performance of other components or s ystems. The air 

balancing and water balancing shall be completed be fore Systems 

Functional Performance Testing of air-related or wa ter-related 

equipment or systems are scheduled. Systems Functio nal Performance 

Testing will proceed from components to subsystems to systems. When the 

proper performance of all interacting individual sy stems has been 

achieved, the interface or coordinated responses be tween systems will 

be checked. 

K. Problem Solving:  The Commissioning Agent will r ecommend solutions to 

problems found, however the burden of responsibilit y to solve, correct 

and retest problems is with the Contractor. 

3.7 DOCUMENTATION, NONCONFORMANCE AND APPROVAL OF TESTS 

A. Documentation:  The Commissioning Agent will wit ness, and document the 

results of all Systems Functional Performance Tests  using the specific 

procedural forms developed by the Commissioning Age nt for that purpose. 

Prior to testing, the Commissioning Agent will prov ide these forms to 

the VA and the Contractor for review and approval. The Contractor shall 

include the filled out forms with the O&M manual da ta. 

B. Nonconformance:  The Commissioning Agent will re cord the results of the 

Systems Functional Performance Tests on the procedu re or test form. All 

items of nonconformance issues will be noted and re ported to the VA on 

Commissioning Field Reports and/or the Commissionin g Master Issues Log. 

1. Corrections of minor items of noncompliance iden tified may be made 

during the tests. In such cases, the item of noncom pliance and 

resolution shall be documented on the Systems Funct ional Test 

Procedure. 
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2. Every effort shall be made to expedite the syste ms functional 

Performance Testing process and minimize unnecessar y delays, while 

not compromising the integrity of the procedures. H owever, the 

Commissioning Agent shall not be pressured into ove rlooking 

noncompliant work or loosening acceptance criteria to satisfy 

scheduling or cost issues, unless there is an overr iding reason to 

do so by direction from the VA. 

3. As the Systems Functional Performance Tests prog resses and an item 

of noncompliance is identified, the Commissioning A gent shall 

discuss the issue with the Contractor and the VA. 

4. When there is no dispute on an item of noncompli ance, and the 

Contractor accepts responsibility to correct it: 

a. The Commissioning Agent will document the item o f noncompliance 

and the Contractor's response and/or intentions.  T he Systems 

Functional Performance Test then continues or proce eds to another 

test or sequence. After the day's work is complete,  the 

Commissioning Agent will submit a Commissioning Fie ld Report to 

the VA.  The Commissioning Agent will also note ite ms of 

noncompliance and the Contractor’s response in the Master 

Commissioning Issues Log.  The Contractor shall cor rect the item 

of noncompliance and report completion to the VA an d the 

Commissioning Agent.   

b. The need for retesting will be determined by the  Commissioning 

Agent.  If retesting is required, the Commissioning  Agent and the 

Contractor shall reschedule the test and the test s hall be 

repeated. 

5. If there is a dispute about item of noncomplianc e, regarding whether 

it is an item of noncompliance, or who is responsib le: 

a. The item of noncompliance shall be documented on  the test form 

with the Contractor's response.  The item of noncom pliance with 

the Contractor’s response shall also be reported on  a 

Commissioning Field Report and on the Master Commis sioning Issues 

Log. 

b. Resolutions shall be made at the lowest manageme nt level 

possible. Other parties are brought into the discus sions as 
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needed. Final interpretive and acceptance authority  is with the 

Department of Veterans Affairs. 

c. The Commissioning Agent will document the resolu tion process. 

d. Once the interpretation and resolution have been  decided, the 

Contractor shall correct the item of noncompliance,  report it to 

the Commissioning Agent. The requirement for retest ing will be 

determined by the Commissioning Agent.  If retestin g is required, 

the Commissioning Agent and the Contractor shall re schedule the 

test.  Retesting shall be repeated until satisfacto ry performance 

is achieved. 

C. Cost of Retesting:  The cost to retest a System Functional Performance 

Test shall be solely the responsibility of the Cont ractor.  Any 

required retesting by the Contractor shall not be c onsidered a 

justified reason for a claim of delay or for a time  extension by the 

Contractor. 

D. Failure Due to Manufacturer Defect:  If 10%, or three, whichever is 

greater, of identical pieces (size alone does not c onstitute a 

difference) of equipment fail to perform in complia nce with the 

Contract Documents (mechanically or substantively) due to manufacturing 

defect, not allowing it to meet its submitted perfo rmance 

specifications, all identical units may be consider ed unacceptable by 

the VA. In such case, the Contractor shall provide the VA with the 

following: 

1. Within one week of notification from the VA, the  Contractor shall 

examine all other identical units making a record o f the findings. 

The findings shall be provided to the VA within two  weeks of the 

original notice. 

2. Within two weeks of the original notification, t he Contractor shall 

provide a signed and dated, written explanation of the problem, 

cause of failures, etc. and all proposed solutions which shall 

include full equipment submittals. The proposed sol utions shall not 

significantly exceed the specification requirements  of the original 

installation. 

3. The VA shall determine whether a replacement of all identical units 

or a repair is acceptable. 
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4. Two examples of the proposed solution shall be i nstalled by the 

Contractor and the VA shall be allowed to test the installations for 

up to one week, upon which the VA will decide wheth er to accept the 

solution. 

5. Upon acceptance, the Contractor shall replace or  repair all 

identical items, at their expense and extend the wa rranty 

accordingly, if the original equipment warranty had  begun. The 

replacement/repair work shall proceed with reasonab le speed 

beginning within one week from when parts can be ob tained. 

E. Approval:  The Commissioning Agent will note eac h satisfactorily 

demonstrated function on the test form. Formal appr oval of the Systems 

Functional Performance Test shall be made later aft er review by the 

Commissioning Agent and by the VA. The Commissionin g Agent will 

evaluate each test and report to the VA using a sta ndard form. The VA 

will give final approval on each test using the sam e form, and provide 

signed copies to the Commissioning Agent and the Co ntractor. 

3.8 DEFERRED TESTING 

A. Unforeseen Deferred Systems Functional Performan ce Tests:  If any 

Systems Functional Performance Test cannot be compl eted due to the 

building structure, required occupancy condition or  other conditions, 

execution of the Systems Functional Performance Tes ting may be delayed 

upon approval of the VA. These Systems Functional P erformance Tests 

shall be conducted in the same manner as the season al tests as soon as 

possible. Services of the Contractor to conduct the se unforeseen 

Deferred Systems Functional Performance Tests shall  be negotiated 

between the VA and the Contractor. 

B. Deferred Seasonal Testing:  Deferred Seasonal Sy stems Functional 

Performance Tests are those that must be deferred u ntil weather 

conditions are closer to the systems design paramet ers.  The 

Commissioning Agent will review systems parameters and recommend which 

Systems Functional Performance Tests should be defe rred until weather 

conditions more closely match systems parameters.  The Contractor shall 

review and comment on the proposed schedule for Def erred Seasonal 

Testing.  The VA will review and approve the schedu le for Deferred 

Seasonal Testing.  Deferred Seasonal Systems Functi onal Performances 

Tests shall be witnessed and documented by the Comm issioning Agent.  
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Deferred Seasonal Systems Functional Performance Te sts shall be 

executed by the Contractor in accordance with these  specifications.   

3.9 OPERATION AND MAINTENANCE TRAINING REQUIREMENTS 

A. Training Preparation Conference:  Before operati on and maintenance 

training, the Commissioning Agent will convene a tr aining preparation 

conference to include VA's Contracting Officer Repr esentative, VA’s 

Operations and Maintenance personnel, and the Contr actor.  The purpose 

of this conference will be to discuss and plan for Training and 

Demonstration of VA Operations and Maintenance pers onnel. 

B. The Contractor shall provide training and demons tration as required by 

other Division 21, Division 22, Division 23, Divisi on 26, Division 27, 

Division 28, and Division 31 sections.  The Trainin g and Demonstration 

shall include, but is not limited to, the following : 

1. Review the Contract Documents. 

2. Review installed systems, subsystems, and equipm ent. 

3. Review instructor qualifications. 

4. Review instructional methods and procedures. 

5. Review training module outlines and contents. 

6. Review course materials (including operation and  maintenance 

manuals). 

7. Review and discuss locations and other facilitie s required for 

instruction. 

8. Review and finalize training schedule and verify  availability of 

educational materials, instructors, audiovisual equ ipment, and 

facilities needed to avoid delays. 

9. For instruction that must occur outside, review weather and 

forecasted weather conditions and procedures to fol low if conditions 

are unfavorable. 

C. Training Module Submittals:  The Contractor shal l submit the following 

information to the VA and the Commissioning Agent: 

1. Instruction Program:  Submit two copies of outli ne of instructional 

program for demonstration and training, including a  schedule of 

proposed dates, times, length of instruction time, and instructors' 

names for each training module.  Include learning o bjective and 

outline for each training module.  At completion of  training, submit 

two complete training manuals for VA's use. 
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2. Qualification Data:  Submit qualifications for f acilitator and/or 

instructor. 

3. Attendance Record:  For each training module, su bmit list of 

participants and length of instruction time. 

4. Evaluations:  For each participant and for each training module, 

submit results and documentation of performance-bas ed test. 

5. Demonstration and Training Recording: 

a. General: Engage a qualified commercial photograp her to record 

demonstration and training.  Record each training m odule 

separately.  Include classroom instructions and dem onstrations, 

board diagrams, and other visual aids, but not stud ent practice.  

At beginning of each training module, record each c hart 

containing learning objective and lesson outline. 

b. Video Format:  Provide high quality color DVD co lor on standard 

size DVD disks. 

c. Recording:  Mount camera on tripod before starti ng recording, 

unless otherwise necessary to show area of demonstr ation and 

training.  Display continuous running time. 

d. Narration:  Describe scenes on video recording b y audio narration 

by microphone while demonstration and training is r ecorded.  

Include description of items being viewed.  Describ e vantage 

point, indicating location, direction (by compass p oint), and 

elevation or story of construction. 

e. Submit two copies within seven days of end of ea ch training 

module. 

6. Transcript:  Prepared on 8-1/2-by-11-inch paper,  punched and bound 

in heavy-duty, 3-ring, vinyl-covered binders.  Mark  appropriate 

identification on front and spine of each binder.  Include a cover 

sheet with same label information as the correspond ing videotape.  

Include name of Project and date of videotape on ea ch page. 

D. Quality Assurance: 

1. Facilitator Qualifications:  A firm or individua l experienced in 

training or educating maintenance personnel in a tr aining program 

similar in content and extent to that indicated for  this Project, 

and whose work has resulted in training or educatio n with a 

record of successful learning performance. 
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2. Instructor Qualifications:  A factory authorized  service 

representative, complying with requirements in Divi sion 01 

Section "Quality Requirements," experienced in oper ation and 

maintenance procedures and training. 

3. Photographer Qualifications:  A professional pho tographer who is 

experienced photographing construction projects. 

E. Training Coordination: 

1. Coordinate instruction schedule with VA's operat ions.  Adjust 

schedule as required to minimize disrupting VA's op erations. 

2. Coordinate instructors, including providing noti fication of dates, 

times, length of instruction time, and course conte nt. 

3. Coordinate content of training modules with cont ent of approved 

emergency, operation, and maintenance manuals.  Do not submit 

instruction program until operation and maintenance  data has been 

reviewed and approved by the VA. 

F. Instruction Program:  

1. Program Structure:  Develop an instruction progr am that includes 

individual training modules for each system and equ ipment not part 

of a system, as required by individual Specificatio n Sections, and 

as follows: 

a. Fire protection systems, including fire alarm, f ire pumps, and 

fire suppression systems. 

b. Intrusion detection systems. 

c. Conveying systems, including elevators, wheelcha ir lifts, 

escalators, and automated materials handling system s. 

d. Medical equipment, including medical gas equipme nt and piping. 

e. Laboratory equipment, including laboratory air a nd vacuum 

equipment and piping. 

f. Heat generation, including boilers, feedwater eq uipment, pumps, 

steam distribution piping, condensate return system s, heating hot 

water heat exchangers, and heating hot water distri bution piping. 

g. Refrigeration systems, including chillers, cooli ng towers, 

condensers, pumps, and distribution piping. 

h. HVAC systems, including air handling equipment, air distribution 

systems, and terminal equipment and devices. 

i. HVAC instrumentation and controls. 
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j. Electrical service and distribution, including s witchgear, 

transformers, switchboards, panelboards, uninterrup tible power 

supplies, and motor controls. 

k. Packaged engine generators, including synchroniz ing 

switchgear/switchboards, and transfer switches. 

l. Lighting equipment and controls. 

m. Communication systems, including intercommunicat ion, 

surveillance, nurse call systems, public address, m ass 

evacuation, voice and data, and entertainment telev ision 

equipment. 

n. Site utilities including lift stations, condensa te pumping and 

return systems, and storm water pumping systems. 

G. Training Modules:  Develop a learning objective and teaching outline 

for each module.  Include a description of specific  skills and 

knowledge that participants are expected to master.   For each module, 

include instruction for the following: 

1. Basis of System Design, Operational Requirements , and Criteria:  

Include the following: 

a. System, subsystem, and equipment descriptions. 

b. Performance and design criteria if Contractor is  delegated design 

responsibility. 

c. Operating standards. 

d. Regulatory requirements. 

e. Equipment function. 

f. Operating characteristics. 

g. Limiting conditions. 

H, Performance curves. 

2. Documentation:  Review the following items in de tail: 

a. Emergency manuals. 

b. Operations manuals. 

c. Maintenance manuals. 

d. Project Record Documents. 

e. Identification systems. 

f. Warranties and bonds. 

g. Maintenance service agreements and similar conti nuing 

commitments. 
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3. Emergencies:  Include the following, as applicab le: 

a. Instructions on meaning of warnings, trouble ind ications, and 

error messages. 

b. Instructions on stopping. 

c. Shutdown instructions for each type of emergency . 

d. Operating instructions for conditions outside of  normal operating 

limits. 

e. Sequences for electric or electronic systems. 

f. Special operating instructions and procedures. 

4. Operations:  Include the following, as applicabl e: 

a. Startup procedures. 

b. Equipment or system break-in procedures. 

c. Routine and normal operating instructions. 

d. Regulation and control procedures. 

e. Control sequences. 

f. Safety procedures. 

g. Instructions on stopping. 

h. Normal shutdown instructions. 

i. Operating procedures for emergencies. 

j. Operating procedures for system, subsystem, or e quipment failure. 

k. Seasonal and weekend operating instructions. 

l. Required sequences for electric or electronic sy stems. 

m. Special operating instructions and procedures. 

5. Adjustments:  Include the following: 

a. Alignments. 

b. Checking adjustments. 

c. Noise and vibration adjustments. 

d. Economy and efficiency adjustments. 

6. Troubleshooting:  Include the following: 

a. Diagnostic instructions. 

b. Test and inspection procedures. 

7. Maintenance:  Include the following: 

a. Inspection procedures. 

b. Types of cleaning agents to be used and methods of cleaning. 

c. List of cleaning agents and methods of cleaning detrimental to 

product. 
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d. Procedures for routine cleaning 

e. Procedures for preventive maintenance. 

f. Procedures for routine maintenance. 

g. Instruction on use of special tools. 

8. Repairs:  Include the following: 

a. Diagnosis instructions. 

b. Repair instructions. 

c. Disassembly; component removal, repair, and repl acement; and 

reassembly instructions. 

d. Instructions for identifying parts and component s. 

e. Review of spare parts needed for operation and m aintenance. 

H. Training Execution: 

1. Preparation: Assemble educational materials nece ssary for 

instruction, including documentation and training m odule.  Assemble 

training modules into a combined training manual.  Set up 

instructional equipment at instruction location. 

2. Instruction:  

a. Facilitator:  Engage a qualified facilitator to prepare 

instruction program and training modules, to coordi nate 

instructors, and to coordinate between Contractor a nd Department 

of Veterans Affairs for number of participants, ins truction 

times, and location. 

b. Instructor: Engage qualified instructors to inst ruct VA's 

personnel to adjust, operate, and maintain systems,  subsystems, 

and equipment not part of a system. 

1) The Commissioning Agent will furnish an instruct or to describe 

basis of system design, operational requirements, c riteria, 

and regulatory requirements. 

2) The VA will furnish an instructor to describe VA 's operational 

philosophy. 

3) The VA will furnish the Contractor with names an d positions of 

participants. 

3. Scheduling:  Provide instruction at mutually agr eed times.  For 

equipment that requires seasonal operation, provide  similar 

instruction at start of each season.  Schedule trai ning with the VA 
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and the Commissioning Agent with at least seven day s' advance 

notice. 

4. Evaluation:  At conclusion of each training modu le, assess and 

document each participant's mastery of module by us e of an oral, or 

a written, performance-based test. 

5. Cleanup:  Collect used and leftover educational materials and remove 

from Project site.  Remove instructional equipment.   Restore systems 

and equipment to condition existing before initial training use. 

I. Demonstration and Training Recording: 

1. General: Engage a qualified commercial photograp her to record 

demonstration and training.  Record each training m odule separately.  

Include classroom instructions and demonstrations, board diagrams, 

and other visual aids, but not student practice.  A t beginning of 

each training module, record each chart containing learning 

objective and lesson outline. 

2. Video Format:  Provide high quality color DVD co lor on standard size 

DVD disks. 

3. Recording:  Mount camera on tripod before starti ng recording, unless 

otherwise necessary to show area of demonstration a nd training.  

Display continuous running time. 

4. Narration:  Describe scenes on videotape by audi o narration by 

microphone while demonstration and training is reco rded.  Include 

description of items being viewed.  Describe vantag e point, 

indicating location, direction (by compass point), and elevation or 

story of construction. 

 

 

-  - - END - - - 
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SECTION 02 41 00 
DEMOLITION 

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

A. This section specifies demolition and removal of  buildings, portions of 

buildings, utilities, other structures and debris f rom trash dumps 

shown.  

1.2 RELATED WORK 

A. Safety Requirements: GENERAL CONDITIONS Article,  ACCIDENT PREVENTION. 

B. Disconnecting utility services prior to demoliti on: Section 01 00 00, 

GENERAL REQUIREMENTS. 

C. Reserved items that are to remain the property o f the Government: 

Section 01 00 00, GENERAL REQUIREMENTS. 

D. Asbestos Removal: Section 02 82 13.13, GLOVEBAG ASBESTOS ABATEMENT. 

F. Lead Paint: Section 02 83 33.13, LEAD-BASED PAIN T REMOVAL AND DISPOSAL. 

G. Environmental Protection: Section 01 57 19, TEMP ORARY ENVIRONMENTAL 

CONTROLS. 

H. Construction Waste Management: Section 01 74 19,  CONSTRUCTION WASTE 

MANAGEMENT. 

I. Infectious Control: Section 01 00 00, GENERAL RE QUIREMENTS, Article 1.7, 

INFECTION PREVENTION MEASURES. 

1.3 PROTECTION 

A. Perform demolition in such manner as to eliminat e hazards to persons and 

property; to minimize interference with use of adja cent areas, utilities 

and structures or interruption of use of such utili ties; and to provide 

free passage to and from such adjacent areas of str uctures. Comply with 

requirements of GENERAL CONDITIONS Article, ACCIDEN T PREVENTION. 

B. Provide safeguards, including warning signs, bar ricades, temporary 

fences, warning lights, and other similar items tha t are required for 

protection of all personnel during demolition and r emoval operations. 

Comply with requirements of Section 01 00 00, GENER AL REQUIREMENTS, 

Article PROTECTION OF EXISTING VEGETATION, STRUCTUR ES, EQUIPMENT, 

UTILITIES AND IMPROVEMENTS.  

C. Maintain fences, barricades, lights, and other s imilar items around 

exposed excavations until such excavations have bee n completely filled. 
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D. Provide enclosed dust chutes with control gates from each floor to carry 

debris to truck beds and govern flow of material in to truck. Provide 

overhead bridges of tight board or prefabricated me tal construction at 

dust chutes to protect persons and property from fa lling debris. 

E. Prevent spread of flying particles and dust. Spr inkle rubbish and debris 

with water to keep dust to a minimum. Do not use wa ter if it results in 

hazardous or objectionable condition such as, but n ot limited to; ice, 

flooding, or pollution. Vacuum and dust the work ar ea daily. 

F. Before beginning any demolition work, the Contra ctor shall survey the 

site and examine the drawings and specifications to  determine the extent 

of the work. The Contractor shall take necessary pr ecautions to avoid 

damages to existing items to remain in place, to be  reused, or to remain 

the property of the Medical Center; any damaged ite ms shall be repaired 

or replaced as approved by the Contracting Officer Representative. The 

Contractor shall coordinate the work of this sectio n with all other work 

and shall construct and maintain shoring, bracing, and supports as 

required. The Contractor shall ensure that structur al elements are not 

overloaded, and shall be responsible for increasing  structural supports 

or adding new supports as may be required as a resu lt of any cutting, 

removal, or demolition work performed under this co ntract. Do not 

overload structural elements. Provide new supports and reinforcement for 

existing construction weakened by demolition or rem oval works. Repairs, 

reinforcement, or structural replacement must have Contracting Officer 

Representative’s approval.  

G. The work shall comply with the requirements of S ection 01 57 19, 

TEMPORARY ENVIRONMENTAL CONTROLS. 

H. The work shall comply with the requirements of S ection 01 00 00, GENERAL 

REQUIREMENTS, Article 1.7 INFECTION PREVENTION MEAS URES. 

1.4 UTILITY SERVICES 

A. Demolish and remove outside utility service line s shown to be removed. 

B. Remove abandoned outside utility lines that woul d interfere with 

installation of new utility lines and new construct ion. 

 

 

 

 

 

PART 2 - PRODUCTS (NOT USED) 
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PART 3 – EXECUTION 

3.1 DEMOLITION 

A. Debris, including brick, concrete, stone, metals  and similar materials 

shall become property of the Contractor, and shall be disposed of by him 

daily, off the Medical Center to avoid accumulation  at the demolition 

site. Materials that cannot be removed daily shall be stored in areas 

specified by the Contracting Officer Representative . Break up concrete 

slabs below grade that do not require removal from present location into 

pieces not exceeding 600 mm (24 inches) square to p ermit drainage. 

Contractor shall dispose debris in compliance with applicable federal, 

state or local permits, rules and/or regulations. 

B. Remove and legally dispose of all materials, oth er than earth to remain 

as part of project work, from any trash dumps shown . Materials removed 

shall become property of the Contractor and shall b e disposed of in 

compliance with applicable federal, state or local permits, rules and/or 

regulations. All materials in the indicated trash d ump areas, including 

above surrounding grade and extending to a depth of  1500mm (5feet) below 

surrounding grade, shall be included  as part of th e lump sum 

compensation for the work of this section. Material s that are located 

beneath the surface of the surrounding ground more than 1500 mm (5 

feet), or materials that are discovered to be hazar dous, shall be 

handled as unforeseen. The removal of hazardous mat erial shall be 

referred to Hazardous Materials specifications. 

C. Remove existing utilities as indicated or uncove red by work and 

terminate in a manner conforming to the nationally recognized code 

covering the specific utility and approved by the C ontracting Officer 

Representative. When Utility lines are encountered that are not 

indicated on the drawings, the Contracting Officer Representative shall 

be notified prior to further work in that area.  
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3.2 CLEAN-UP 

A. On completion of work of this section and after removal of all debris, 

leave site in clean condition satisfactory to Contr acting Officer 

Representative. Clean-up shall include off the Medi cal Center disposal 

of all items and materials not required to remain p roperty of the 

Government as well as all debris and rubbish result ing from demolition 

operations. 

 

 

 

- - - E N D - - - 
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02 82 13.13 
GLOVEBAG ASBESTOS ABATEMENT 

 
PART 1 - GENERAL 

1.1 SUMMARY OF THE WORK 

1.1.1 CONTRACT DOCUMENTS AND RELATED REQUIREMENTS 

 Drawings, general provisions of the contract, incl uding general and 
supplementary conditions and other Division 01 spec ifications, shall 
apply to the work of this section. The contract doc uments show the work 
to be done under the contract and related requireme nts and conditions 
impacting the project. Related requirements and con ditions include 
applicable codes and regulations, notices and permi ts, existing site 
conditions and restrictions on use of the site, req uirements for 
partial owner occupancy during the work, coordinati on with other work 
and the phasing of the work. In the event the Asbes tos Abatement 
Contractor discovers a conflict in the contract doc uments and/or 
requirements or codes, the conflict must be brought  to the immediate 
attention of the Contracting Officer for resolution . Whenever there is 
a conflict or overlap in the requirements, the most  stringent shall 
apply. Any actions taken by the Contractor without obtaining guidance 
from the Contracting Officer shall become the sole risk and 
responsibility of the Asbestos Abatement Contractor . All costs incurred 
due to such action are also the responsibility of t he Asbestos 
Abatement Contractor. 

 
1.1.2 EXTENT OF WORK 

A. Below is a brief description of the estimated qu antities of asbestos 
containing materials to be abated by the glovebag m ethod. These 
quantities are for informational purposes only and are based on the 
best information available at the time of the speci fication 
preparation. The Contractor shall satisfy himself a s the actual 
quantities to be abated. Nothing in this section ma y be interpreted as 
limiting the extent of work otherwise required by t his contract and 
related documents. 

B. Removal, clean-up and disposal of ACM piping and  fittings and asbestos 
contaminated elements in an appropriate regulated a rea in the following 
approximate quantities: 

 
 12 linear meters (feet) of 50 - 150 mm (2" - 6") d iameter pipe 

insulation. 
  

1.1.3 RELATED WORK 

A. Division 09, FINISHES. 
B. Division 22, PLUMBING. 
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1.1.4 TASKS 

 The work tasks are summarized briefly as follows: 
A. Pre-abatement activities including pre-abatement  meeting(s), 

inspection(s), notifications, permits, submittal ap provals, work-site 
preparations, emergency procedures arrangements, an d Asbestos Hazard 
Abatement Plans for glovebag asbestos abatement wor k. 

B. Abatement activities including removal, clean-up  and disposal of ACM 
waste, recordkeeping, security, monitoring, and ins pections. 

C. Cleaning and decontamination activities includin g final visual 
inspection, air monitoring and certification of dec ontamination. 

 
1.1.5 ABATEMENT CONTRACTOR USE OF PREMISES 

A. The Contractor and Contractor's personnel shall cooperate fully with 
the VA representative/consultant to facilitate effi cient use of 
buildings and areas within buildings. The Contracto r shall perform the 
work in accordance with the VA specifications, draw ings, phasing plan 
and in compliance with any/all applicable Federal, State and Local 
regulations and requirements.  

 
1.2 VARIATIONS IN QUANTITY 

A. The quantities and locations of ACM as indicated  on the drawings and 
the extent of work included in this section are est imated, which are 
limited by the physical constraints imposed by occu pancy of the 
buildings and accessibility to ACM. Accordingly, mi nor variations (+/- 
5%) in quantities of ACM within the regulated area are considered as 
having no impact on contract price and time require ments of this 
contract. Where additional work is required beyond the above variation, 
the contractor shall provide unit prices for newly discovered ACM and 
those prices shall be used for additional work requ ired under the 
contractor. 

 
1.3 STOP ASBESTOS REMOVAL 

A. If the Contracting Officer; their field represen tative or the VA 
Professional Industrial Hygienist/ Certified Indust rial Hygienist 
(VPIH/CIH) presents a verbal Stop Asbestos Removal Order , the 
Contractor/Personnel shall immediately stop all asb estos removal. If a 
verbal Stop Asbestos Removal Order is issued, the V A shall follow-up 
with a written order to the Contractor as soon as i t is practicable. 
The Contractor shall not resume any asbestos remova l activity until 
authorized to do so in writing by the VA Contractin g Officer. A stop 
asbestos removal order may be issued at any time th e VA Contracting 
Officer determines abatement conditions/activities are not within VA 
specification, regulatory requirements or that an i mminent hazard 
exists to human health or the environment. Work sto ppage will continue 
until conditions have been corrected to the satisfa ction of the VA. The 
Contractor shall immediately stop asbestos removal/ disturbance 
activities and initiate fiber reduction activities:  

B. Airborne PCM analysis results equal to or greate r than 0.01 f/cc 
outside a regulated area or >0.05 f/cc inside a reg ulated area; 

C. serious injury/death at the site;   
D. fire/safety emergency at the site; or 
E. any visible emissions observed outside the regul ated area. 
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1.4 DEFINITIONS 

1.4.1 GENERAL 

A. Definitions and explanations here are neither co mplete nor exclusive of 
all terms used in the contract documents, but are g eneral for the work 
to the extent they are not stated more explicitly i n another element of 
the contract documents. Drawings must be recognized  as diagrammatic in 
nature and not completely descriptive of the requir ements indicated 
therein. 

 
1.4.2 GLOSSARY 

 Abatement  - Procedures to control fiber release from asbesto s-
containing materials. Includes removal, encapsulati on, enclosure, 
demolition, and renovation activities related to as bestos containing 
materials (ACM). 

 Aerosol  - Solid or liquid particulate suspended in air. 
 Adequately wet  - Sufficiently mixed or penetrated with liquid to 

prevent the release of particulates. If visible emi ssions are observed 
coming from the ACM, then that material has not bee n adequately wetted. 

 AHERA - Asbestos Hazard Emergency Response Act. Asbestos  regulations 
for schools issued in 1987. 

 Aircell  - Pipe or duct insulation made of corrugated cardb oard which 
contains asbestos. 

 Air monitoring  - The process of measuring the fiber content of a known 
volume of air collected over a specified period of time. The NIOSH 7400 
Method, Issue 2 is used to determine the fiber leve ls in air. For 
personal samples and clearance air testing using Ph ase Contrast 
Microscopy (PCM) analysis. NIOSH Method 7402 can be  used when it is 
necessary to confirm fibers counted by PCM as being  asbestos. The AHERA 
TEM analysis may be used for background, area sampl es and clearance 
samples when required by this specification, or at the discretion of 
the VPIH/CIH as appropriate. 

 Air sample filter  - The filter used to collect fibers which are then  
counted. The filter is made of mixed cellulose este r membrane for PCM 
(Phase Contrast Microscopy) and polycarbonate for T EM (Transmission 
Electron Microscopy) 

 Amended water  - Water to which a surfactant (wetting agent) has been 
added to increase the penetrating ability of the li quid. 

 Asbestos  - Includes chrysotile, amosite, crocidolite, tremo lite 
asbestos, anthophyllite asbestos, actinolite asbest os, and any of these 
minerals that have been chemically treated or alter ed.  Asbestos also 
includes PACM, as defined below. 

 Asbestos Hazard Abatement Plan (AHAP) - Asbestos work procedures 
required to be submitted by the contractor before w ork begins. 

 Asbestos-containing material (ACM)  - Any material containing more than 
one percent of asbestos. 

 Asbestos-containing waste (ACW) material  - Asbestos-containing material 
or asbestos contaminated objects requiring disposal . 

 Asbestos Project Monitor – Some states require that any person conducting 
asbestos abatement clearance inspections and cleara nce air sampling be 
licensed as an asbestos project monitor. 
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 Authorized person  - Any person authorized by the VA, the Contractor,  or 
government agency and required by work duties to be  present in 
regulated areas. 

 Authorized visitor  - Any person approved by the VA; the contractor; o r 
any government agency representative having jurisdi ction over the 
regulated area (e.g., OSHA, Federal and State EPA).  

 Barrier  - Any surface that isolates the regulated area and  inhibits 
fiber migration from the regulated area. 

 Containment Barrier - An airtight barrier consisting of walls, floors, 
and/or ceilings of sealed plastic sheeting which su rrounds and seals 
the outer perimeter of the regulated area. 

 Critical Barrier  - The barrier responsible for isolating the regula ted 
area from adjacent spaces, typically constructed of  plastic sheeting 
secured in place at openings such as doors, windows , or any other 
opening into the regulated area. 

 Primary Barrier  – Plastic barriers placed over critical barriers a nd 
exposed directly to abatement work. 

 Breathing zone  - The hemisphere forward of the shoulders with a r adius 
of about 150 - 225 mm (6 - 9 inches) from the worke r's nose.  

 Building/facility owner  - The legal entity, including a lessee, which 
exercises control over management and recordkeeping  functions relating 
to a building and/or facility in which asbestos act ivities take place. 

 Bulk testing  - The collection and analysis of suspect asbestos 
containing materials.      

 Certified Industrial Hygienist (CIH)  - A person certified in the 
comprehensive practice of industrial hygiene by the  American Board of 
Industrial Hygiene.  

 Class I asbestos work  - Activities involving the removal of Thermal 
System Insulation (TSI) and surfacing ACM and Presu med Asbestos 
Containing Material (PACM). 

 Clean room/Changing room  - An uncontaminated room having facilities for 
the storage of employee's street clothing and uncon taminated materials 
and equipment. 

 Clearance sample  - The final air sample taken after all asbestos wo rk 
has been done and visually inspected. Performed by the VA's 
professional industrial hygiene consultant/Certifie d Industrial 
Hygienist (VPIH/CIH). 

 Closely resemble  - The major workplace conditions which have 
contributed to the levels of historic asbestos  exp osure, are no more 
protective than conditions of the current workplace . 

 Competent person  - In addition to the definition in 29 CFR 1926.32( f), 
one who is capable of identifying existing asbestos  hazards in the 
workplace and selecting the appropriate control str ategy for asbestos 
exposure, who has the authority to take prompt corr ective measures to 
eliminate them, as specified in 29 CFR 1926.32(f); in addition, for 
Class I and II work who is specially trained in a t raining course which 
meets the criteria of EPA's Model Accreditation Pla n (40 CFR 763) for 
supervisor. 

 Contractor's Professional Industrial Hygienist (CP IH/CIH)  - The 
asbestos abatement contractor's industrial hygienis t. The industrial 
hygienist must meet the qualification requirements of a PIH and may be 
a certified industrial hygienist (CIH). 
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 Count  - Refers to the fiber count or the average number of fibers 
greater than five microns in length with a length-t o-width (aspect) 
ratio of at least 3 to 1, per cubic centimeter of a ir. 

 Decontamination area/unit  - An enclosed area adjacent to and connected 
to the regulated area and consisting of an equipmen t room, shower room, 
and clean room, which is used for the decontaminati on of workers, 
materials, and equipment that are contaminated with  asbestos. 

 Disposal bag  - Typically 6 mil thick sift-proof, dustproof, lea k-tight 
container used to package and transport asbestos wa ste from regulated 
areas to the approved landfill. Each bag/container must be 
labeled/marked in accordance with EPA, OSHA and DOT  requirements. 

 Disturbance  - Activities that disrupt the matrix of ACM or PAC M, 
crumble or pulverize ACM or PACM, or generate visib le debris from ACM 
or PACM.  Disturbance includes cutting away small a mounts of ACM or 
PACM, no greater than the amount that can be contai ned in one standard 
sized glove bag or waste bag, in order to access a building component. 
In no event shall the amount of ACM or PACM so dist urbed exceed that 
which can be contained in one glove bag or disposal  bag and shall not 
exceed 60 inches in length or width. 

 Employee exposure  - The exposure to airborne asbestos that would occ ur 
if the employee were not wearing respiratory protec tion equipment. 

 Encapsulant  - A material that surrounds or embeds asbestos fib ers in an 
adhesive matrix and prevents the release of fibers.  

 Encapsulation  - Treating ACM with an encapsulant. 
 Fiber  - A particulate form of asbestos, 5 microns or lon ger, with a 

length to width (aspect) ratio of at least 3 to 1. 
 Fibers per cubic centimeter (f/cc)  - Abbreviation for fibers per cubic 

centimeter, used to describe the level of asbestos fibers in air. 
 Filter  - Media used in respirators, vacuums, or other mac hines to 

remove particulate from air. 
 Friable asbestos containing material  - Any material containing more 

than one (1) percent  or asbestos as determined usi ng the method 
specified in appendix A, Subpart F, 40 CFR 763, sec tion 1, Polarized 
Light Microscopy, that, when dry, can be crumbled, pulverized, or 
reduced to powder by hand pressure. 

 Glovebag  - Not more than a 60 x 60 inch impervious plastic bag-like 
enclosure affixed around an asbestos-containing mat erial, with glove-
like appendages through which materials and tools m ay be handled. 

 High efficiency particulate air (HEPA) filter – An ASHRAE MERV 17 
filter capable of trapping and retaining at least 9 9.97 percent of all 
mono-dispersed particles of 0.3 micrometers in diam eter. 

 HEPA vacuum  - Vacuum collection equipment equipped with a HEPA  filter 
system capable of collecting and retaining asbestos  fibers. 

 Homogeneous area  - An area of surfacing, thermal system insulation or 
miscellaneous ACM that is uniform in color, texture  and date of 
application. 

 HVAC - Heating, Ventilation and Air Conditioning 
 Industrial hygienist (IH)  - A professional qualified by education, 

training, and experience to anticipate, recognize, evaluate and develop 
controls for occupational health hazards. Meets def inition requirements 
of the American Industrial Hygiene Association (AIH A). 
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 Industrial hygienist technician (IH Technician)  - A person working under 
the direction of an IH or CIH who has special train ing, experience, 
certifications and licenses required for the indust rial hygiene work 
assigned. Some states require that an industrial hy gienist technician 
conducting asbestos abatement clearance inspection and clearance air 
sampling be licensed as an asbestos project monitor . 

 Intact  - The ACM has not crumbled, been pulverized, or ot herwise 
deteriorated so that the asbestos is no longer like ly to be bound with 
its matrix. 

 Lockdown  - Applying encapsulant, after a final visual inspe ction, on all 
abated surfaces at the conclusion of ACM removal pr ior to removal of 
critical barriers. 

 National Emission Standards for Hazardous Air Poll utants (NESHAP)  - EPA's 
rule to control emissions of asbestos to the enviro nment (40 CFR Part 61, 
Subpart M). 

 Negative initial exposure assessment  - A demonstration by the employer 
which complies with the criteria in 29 CFR 1926.110 1 (f)(2)(iii), that 
employee exposure during an operation is expected t o be consistently 
below the PEL. 

 Negative pressure  - Air pressure which is lower than the surrounding  
area, created by exhausting air from a sealed regul ated area through 
HEPA equipped filtration units. OSHA requires maint aining -0.02" water 
column gauge inside the negative pressure enclosure . 

 Negative pressure respirator  - A respirator in which the air pressure 
inside the facepiece is negative during inhalation relative to the air 
pressure outside the respirator facepiece. 

 Organic vapor cartridge  - The type of cartridge used on air purifying 
respirators to remove organic vapor hazardous air c ontaminants. 

 Outside air  - The air outside buildings and structures, includ ing, but 
not limited to, the air under a bridge or in an ope n ferry dock. 

 Owner/operator  - Any person who owns, leases, operates, controls,  or 
supervises the facility being demolished or renovat ed or any person who 
owns, leases, operates, controls, or supervises the  demolition or 
renovation operation, or both. 

 Personal protective equipment (PPE) – equipment designed to protect 
user from injury and/or specific job hazard.  Such equipment may 
include protective clothing, hard hats, safety glas ses, and 
respirators.  

 Personal sampling/monitoring  - Representative air samples obtained in 
the breathing zone for one or more workers within t he regulated area 
using a filter cassette and a calibrated air sampli ng pump to determine 
asbestos exposure.  

 Permissible exposure limit (PEL)  - The level of exposure OSHA allows 
for an 8 hour time weighted average. For asbestos f ibers, the eight (8) 
hour time weighted average PEL is 0.1 fibers per cu bic centimeter (0.1 
f/cc) of air and the 30-minute Excursion Limit is 1 .0 fibers per cubic 
centimeter (1 f/cc). 

 Polarized light microscopy (PLM)  - Light microscopy using dispersion 
staining techniques and refractive indices to ident ify and quantify the 
type(s) of asbestos present in a bulk sample. 

 Polyethylene sheeting  - Strong plastic barrier material 4 to 6 mils 
thick, semi-transparent, flame retardant per NFPA 2 41. 
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 Positive/negative fit check  - A method of verifying the seal of a 
facepiece respirator by temporarily occluding the f ilters and breathing 
in (inhaling) and then temporarily occluding the ex halation valve and 
breathing out (exhaling) while checking for inward or outward leakage 
of the respirator respectively. 

 Presumed ACM (PACM)  - Thermal system insulation, surfacing, and 
flooring material installed in buildings prior to 1 981. If the building 
owner has actual knowledge, or should have known th rough the exercise 
of due diligence that other materials are ACM, they  too must be treated 
as PACM.  The designation of PACM may be rebutted p ursuant to 29 CFR 
1926.1101 (b). 

 Professional IH  - An IH who meets the definition requirements of A IHA; 
meets the definition requirements of OSHA as a "Com petent Person" at 29 
CFR 1926.1101 (b); has completed two specialized EP A approved courses 
on management and supervision of asbestos abatement  projects; has 
formal training in respiratory protection and waste  disposal; and has a 
minimum of four projects of similar complexity with  this project of 
which at least three projects serving as the superv isory IH. The PIH 
may be either the VA’s PIH (VPIH) of Contractor’s P IH (CPIH/CIH). 

 Project designer  - A person who has successfully completed the trai ning 
requirements for an asbestos abatement project desi gner as required by 
40 CFR 763 Appendix C, Part I; (B)(5). 

 Assigned Protection factor  - A value assigned by OSHA/NIOSH to indicate 
the expected protection provided by each respirator  class, when the 
respirator is properly selected and worn correctly.  The number 
indicates the reduction of exposure level from outs ide to inside the 
respirator facepiece. 

 Qualitative fit test (QLFT)  - A fit test using a challenge material 
that can be sensed by the wearer if leakage in the respirator occurs. 

 Quantitative fit test (QNFT)  - A fit test using a challenge material 
which is quantified outside and inside the respirat or thus allowing the 
determination of the actual fit factor.  

 Regulated area  - An area established by the employer to demarcate  where 
Class I, II, III asbestos work is conducted, and an y adjoining area 
where debris and waste from such asbestos work may accumulate; and a 
work area within which airborne concentrations of a sbestos exceed, or 
there is a reasonable possibility they may exceed t he PEL. 

 Regulated ACM (RACM)  - Friable ACM; Category I non-friable ACM that has  
become friable; Category I non-friable ACM that wil l be or has been 
subjected to sanding, grinding, cutting, or abradin g or; Category II 
non-friable ACM that has a high probability of beco ming or has become 
crumbled, pulverized, or reduced to powder by the f orces expected to 
act on the material in the course of the demolition  or renovation 
operation. 

 Removal  - All operations where ACM, PACM and/or RACM is ta ken out or 
stripped from structures or substrates, including d emolition 
operations. 

 Renovation  - Altering a facility or one or more facility comp onents in 
any way, including the stripping or removal of asbe stos from a facility 
component which does not involve demolition activit y. 

 Shower room  - The portion of the PDF where personnel shower be fore 
leaving the regulated area.  

 Surfactant  - A chemical added to water to decrease water's su rface 
tension thus making it more penetrating into ACM. 
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 Thermal system ACM  - A material containing more than 1 percent asbest os 
applied to pipes, fittings, boilers, breeching, tan ks, ducts, or other 
structural components to prevent heat loss or gain.  

 VA Professional Industrial Hygienist (VPIH/CIH) – The Department of 
Veterans Affairs Professional Industrial Hygienist must meet the 
qualifications of a PIH, and may be a Certified Ind ustrial Hygienist 
(CIH). 

 VA Representative - The VA official responsible for on-going project 
work. 

 Visible emissions  - Any emissions, which are visually detectable 
without the aid of instruments, coming from ACM/PAC M/RACM/ACS or ACM 
waste material. 

 Waste generator  - Any owner or operator whose act or process produ ces 
asbestos-containing waste material. 

 Waste shipment record  - The shipping document, required to be 
originated and signed by the waste generator, used to track and 
substantiate the disposition of asbestos-containing  waste material. 

 Wet cleaning  - The process of thoroughly eliminating, by wet me thods, 
any asbestos contamination from surfaces or objects .  

 

1.4.3 REFERENCED STANDARDS ORGANIZATIONS 

 The following acronyms or abbreviations as referen ced in contract/ 
specification documents are defined to mean the ass ociated names. Names 
and addresses may be subject to change: 

 
A.  VA Department of Veterans Affairs 

810 Vermont Avenue, NW 
Washington, DC 20420 
 

B.  AIHA American Industrial Hygiene Association 
2700 Prosperity Avenue, Suite 250 
Fairfax, VA 22031 
703-849-8888 

 
C.  ANSI American National Standards Institute 

1430 Broadway 
New York, NY 10018 
212-354-3300 

 
D.  ASTM American Society for Testing and Materials 

1916 Race St. 
Philadelphia, PA 19103 
215-299-5400 

 
E.  CFR Code of Federal Regulations 

Government Printing Office 
Washington, DC 20420 

 
F.  CGA Compressed Gas Association 

1235 Jefferson Davis Highway 
Arlington, VA 22202 
703-979-0900 
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G.  CS Commercial Standard of the National Institute of  Standards and 
Technology(NIST) 
U. S. Department of Commerce 
Government Printing Office 
Washington, DC 20420 

 
H.  EPA Environmental Protection Agency 

401 M St., SW 
Washington, DC 20460 
202-382-3949 
 

I. MIL-STD Military Standards/Standardization Divis ion 
Office of the Assistant Secretary of Defense 
Washington, DC 20420 

 
I.  NIST National Institute for Standards and Technolog y 

U. S. Department of Commerce 
Gaithersburg, MD 20234 
301-921-1000 
 

K. NEC National Electrical Code (by NFPA) 
 
L. NEMA National Electrical Manufacturer's Associat ion 

2101 L Street, NW 
Washington, DC 20037 

 
M. NFPA National Fire Protection Association 

1 Batterymarch Park 
P.O. Box 9101 
Quincy, MA 02269-9101 
800-344-3555 

 
N. NIOSH National Institutes for Occupational Safet y and Health 

4676 Columbia Parkway 
Cincinnati, OH 45226 
513-533-8236 

 
O. OSHA Occupational Safety and Health Administrati on 

U.S. Department of Labor 
Government Printing Office 
Washington, DC 20402 

 
P. UL Underwriters Laboratory 

333 Pfingsten Rd. 
Northbrook, IL 60062 
312-272-8800 
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1.5 APPLICABLE CODES AND REGULATIONS 

1.5.1 GENERAL APPLICABILITY OF CODES, REGULATIONS, AND STANDARDS 

A. All work under this contract shall be done in st rict accordance with 
all applicable Federal, State, and local regulation s, standards and 
codes governing asbestos abatement, and any other t rade work done in 
conjunction with the abatement. All applicable code s, regulations and 
standards are adopted into this specification and w ill have the same 
force and effect as this specification. 

B. The most recent edition of any relevant regulati on, standard, document 
or code shall be in effect. Where conflict among th e requirements or 
with these specifications exists, the most stringen t requirement(s) 
shall be utilized. 

C. Copies of all standards, regulations, codes and other applicable 
documents, including this specification and those l isted in Section 1.5 
shall be available at the worksite. 

 
1.5.2 ASBESTOS ABATEMENT CONTRACTOR RESPONSIBILITY 

A. The Asbestos Abatement Contractor (Contractor) s hall assume full 
responsibility and liability for compliance with al l applicable 
Federal, State and Local regulations related to any  and all aspects of 
the asbestos abatement project. The Contractor is r esponsible for 
providing and maintaining training, accreditations,  medical exams, 
medical records, personal protective equipment (PPE ) including 
respiratory protection including respirator fit tes ting, as required by 
applicable Federal, State and Local regulations. Th e Contractor shall 
hold the VA and VPIH/CIH consultants harmless for a ny Contractor’s 
failure to comply with any applicable work, packagi ng, transporting, 
disposal, safety, health, or environmental requirem ent on the part of 
himself, his employees, or his subcontractors. The Contractor will 
incur all costs of the CPIH/CIH, including all samp ling/analytical 
costs to assure compliance with OSHA/EPA/State requ irements related to 
failure to comply with the regulations applicable t o the work. 

 
1.5.3 FEDERAL REQUIREMENTS 

 Federal requirements which govern some aspect of a sbestos abatement 
include, but are not limited to, the following regu lations.  

 
A. Occupational Safety and Health Administration (OSHA)  

1. Title 29 CFR 1926.1101 - Construction Standard f or Asbestos 
2. Title 29 CFR 1910 Subpart I - Personal Protectiv e Equipment 
3. Title 29 CFR 1910.134 - Respiratory Protection 
4. Title 29 CFR 1926 - Construction Industry Standa rds 
5. Title 29 CFR 1910.1020 - Access to Employee Expo sure and Medical 

Records 
6. Title 29 CFR 1910.1200 - Hazard Communication 
7. Title 29 CFR 1910 Subpart K - Medical and First Aid 

B. Environmental Protection Agency (EPA)  
1. 40 CFR 61 Subpart A and M (Revised Subpart B) - National Emission 

Standard for Hazardous Air Pollutants - Asbestos. 
2. 40 CFR 763.80 - Asbestos Hazard Emergency Respon se Act (AHERA) 

C. Department of Transportation (DOT)  
 Title 49 CFR 100 - 185 – Transportation 
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1.5.4 STANDARDS 

A. Standards which govern asbestos abatement activi ties include, but are 
not limited to, the following: 
1. American National Standards Institute (ANSI) Z9. 2-79 - Fundamentals 

Governing the Design and Operation of Local Exhaust  Systems and ANSI 
Z88.2 - Practices for Respiratory Protection. 

2. Underwriters Laboratories (UL) 586-90 - UL Stand ard for Safety of 
HEPA filter Units, 7th Edition. 

B. Standards which govern encapsulation work includ e, but are not limited 
to, the following: 
1. American Society for Testing and Materials (ASTM ) 

C. Standards which govern the fire and safety conce rns in abatement work 
include, but are not limited to, the following: 
1. National Fire Protection Association (NFPA) 241 - Standard for 

Safeguarding Construction, Alteration, and Demoliti on Operations. 
2. NFPA 701 - Standard Methods for Fire Tests for F lame Resistant 

Textiles and Film. 
3. NFPA 101 - Life Safety Code 
 

1.5.5 EPA GUIDANCE DOCUMENTS 

A. EPA guidance documents which discuss asbestos ab atement work activities 
are listed below. These documents are made part of this section by 
reference. EPA publications can be ordered from (80 0) 424-9065. 

B. Guidance for Controlling ACM in Buildings (Purpl e Book) EPA 560/5-85-
024 

C. Asbestos Waste Management Guidance EPA 530-SW-85 -007. 
D. A Guide to Respiratory Protection for the Asbest os Abatement Industry 

EPA-560-OPTS-86-001 
E. Guide to Managing Asbestos in Place (Green Book)  TS 799 20T July 1990 
 

1.5.6 NOTICES 

A. Copies of notifications shall be submitted to th e VA for the facility's 
records in the same time frame notification are giv en to EPA, State, 
and Local authorities. 

 
1.5.7 PERMITS/LICENSES 

A. The Contractor shall apply for and have all requ ired permits and 
licenses to perform asbestos abatement work as requ ired by Federal, 
State, and Local regulations. 

 
1.5.8 POSTING AND FILING OF REGULATIONS 

A. Maintain two (2) copies of applicable Federal, S tate, and local 
regulations. Post one copy of each at the regulated  area where workers 
will have daily access to the regulations and keep another copy in the 
Contractor's office. 
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1.5.9 VA RESPONSIBILITIES  

 Prior to commencement of work: 
 
A. Notify occupants adjacent to regulated areas of project dates and 

requirements for relocation, if needed.  Arrangemen ts must be made 
prior to starting work for relocation of desks, fil es, equipment, and 
personal possessions to avoid unauthorized access i nto the regulated 
area. Note: Notification of adjacent personnel is require d by OSHA in 
29 CFR 1926.1101 (k) to prevent unnecessary or unau thorized access to 
the regulated area.  

 

1.5.10 EMERGENCY ACTION PLAN AND ARRANGEMENTS 

A. An Emergency Action Plan shall be developed by p rior to commencing 
abatement activities and shall be agreed to by the Contractor and the 
VA. The Plan shall meet the requirements of 29 CFR 1910.38 (a); (b). 

B. Emergency planning shall include written notific ation of police, fire, 
and emergency medical personnel of planned abatemen t activities; work 
schedule; layout of regulated area; and access to t he regulated area, 
particularly barriers that may affect response capa bilities. 

C. Telephone numbers of any/all emergency response personnel shall be 
prominently posted. 

D. The Contractor shall provide verification of fir st aid/CPR training for 
personnel responsible for providing first aid/CPR. OSHA requires 
medical assistance within 3-4 minutes of a life-thr eatening 
injury/illness. Bloodborne Pathogen training shall also be verified for 
those personnel required to provide first aid/CPR. 

E. The Emergency Action Plan shall provide for a Co ntingency Plan in the 
event that an incident occurs that may require the modification of the 
Asbestos Hazard Abatement Plans during abatement. T he Contractor shall 
detail procedures to be followed in the event of an  incident assuring 
that asbestos abatement work is stopped and wetting  is continued until 
correction of the problem. 

 
1.5.11 PRE-CONSTRUCTION MEETING 

 Prior to commencing the work, the Contractor shall  meet with the VPCIH 
to present and review, as appropriate, the items fo llowing this 
paragraph. The Contractor's Competent Person(s) who  will be on-site 
shall participate in the pre-start meeting. The pre -start meeting is to 
discuss and determine procedures to be used during the project.  

 
A. Proof of Contractor licensing. 
B. Proof the Competent Person is trained and accred ited and approved for 

working in this State. Verification of the experien ce of the Competent 
Person shall also be presented. 

C. A list of all workers who will participate in th e project, including 
experience and verification of training and accredi tation. 

D. A list of and verification of training for all p ersonnel who have 
current first-aid/CPR training.  A minimum of one p erson per shift must 
have adequate training. 

E. Current medical written opinions for all personn el working on-site 
meeting the requirements of 29 CFR 1926.1101 (m). 
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F. Current fit-tests for all personnel wearing resp irators on-site meeting 
the requirements of 29 CFR 1926.1101 (h) and Append ix C.  

G. A copy of the Contractor's Asbestos Hazard Abate ment Plan.  In these 
procedures, the following information must be detai led, specific for 
this project.  A copy of the Contractor's Asbestos Hazard Abatement 
Plan (AHAP) for Class I Glovebag Asbestos Abatement .  In these 
procedures, the following information must be detai led, specific for 
this project. 
1. Regulated area preparation procedures; 
2. Notification requirements procedure of Contracto r as required in 29 

CFR 1926.1101 (d); 
3. Glovebag abatement methods/procedures and equipm ent to be used; and 
4. Personal protective equipment to be used. 

H. At this meeting the Contractor shall provide all  submittals as 
required. 

I. Procedures for handling, packaging and disposal of asbestos waste. 
J. Emergency Action Plan and Contingency Plan Proce dures. 
 

1.6 PROJECT COORDINATION 

A. The following are the minimum administrative and  supervisory personnel 
necessary for coordination of the work. 

 
1.6.1 PERSONNEL 

A. Administrative and supervisory personnel shall c onsist of a qualified 
Competent Person(s) as defined by OSHA in the Const ruction Standards 
and the Asbestos Construction Standard; Contractor Professional 
Industrial Hygienist and Industrial Hygiene Technic ians. These 
employees are the Contractor's representatives resp onsible for 
compliance with these specifications and all other applicable 
requirements. 

B. Non-supervisory personnel shall consist of an ad equate number of 
qualified personnel to meet the schedule requiremen ts of the project. 
Personnel shall meet required qualifications. Perso nnel utilized on-
site shall be pre-approved by the VA representative . A request for 
approval shall be submitted for any person to be em ployed during the 
project giving the person's name; social security n umber; 
qualifications; accreditation card with color pictu re; Certificate of 
Worker's Acknowledgment; and Affidavit of Medical S urveillance and 
Respiratory Protection and current Respirator Fit T est. 

C. Minimum qualifications for Contractor and assign ed personnel are: 
1. The Contractor has conducted within the last thr ee (3) years, three 

(3) projects of similar complexity and dollar value  as this project; 
has not been cited and penalized for serious violat ions of federal 
(and state as applicable) EPA and OSHA asbestos reg ulations in the 
past three (3) years; has adequate liability/occurr ence insurance 
for asbestos work as required by the state; is lice nsed in 
applicable states; has adequate and qualified perso nnel available to 
complete the work; has comprehensive Asbestos Hazar d Abatement Plans 
(AHAPs) for asbestos work; and has adequate materia ls, equipment and 
supplies to perform the work. 

2. The Competent Person has four (4) years of abate ment experience of 
which two (2) years were as the Competent Person on  the project; 
meets the OSHA definition of a Competent Person; ha s been the 
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Competent Person on two (2) projects of similar siz e and complexity 
as this project within the past three (3) years; ha s completed EPA 
AHERA/OSHA/State/Local training requirements/accred itation(s) and 
refreshers; and has all required OSHA documentation  related to 
medical and respiratory protection. 

3. The Contractor Professional Industrial Hygienist /CIH (CPIH/CIH) 
shall have five (5) years of monitoring experience and supervision 
of asbestos abatement projects; has participated as  senior IH on 
five (5) abatement projects, three (3) of which are  similar in size 
and complexity as this project; has developed at le ast one complete 
Asbestos Hazard Abatement Plan for asbestos abateme nt; has trained 
abatement personnel for three (3) years; has specia lized EPA 
AHERA/OSHA training in asbestos abatement managemen t, respiratory 
protection, waste disposal and asbestos inspection;  has completed 
the NIOSH 582 Course or equivalent, Contractor/Supe rvisor course; 
and has appropriate medical/respiratory protection 
records/documentation. 

4. The Abatement Personnel shall have completed the  EPA AHERA/OSHA 
abatement worker course; have training on the Asbes tos Hazard 
Abatement Plans of the Contractor; has one year of asbestos 
abatement experience within the past three (3) year s of similar size 
and complexity; has applicable medical and respirat ory protection 
documentation; has certificate of training/current refresher and 
State accreditation/license. 

 
All personnel should be in compliance with OSHA con struction safety 
training as applicable and submit certification. 

  
1.7 RESPIRATORY PROTECTION 

1.7.1 GENERAL - RESPIRATORY PROTECTION PROGRAM 

A. The Contractor shall develop and implement a wri tten Respiratory 
Protection Program (RPP) which is in compliance wit h the January 8, 
1998 OSHA requirements found at 29 CFR 1926.1101 an d 29 CFR 1910 
Subpart I;134. ANSI Standard Z88.2-1992 provides ex cellent guidance for 
developing a respiratory protection program. All re spirators used must 
be NIOSH approved for asbestos abatement activities . The written RPP 
shall, at a minimum, contain the basic requirements  found at 29 CFR 
1910.134 (c)(1)(i - ix) - Respiratory Protection Pr ogram. 

 
1.7.2 RESPIRATORY PROTECTION PROGRAM COORDINATOR 

A. The Respiratory Protection Program Coordinator ( RPPC) must be 
identified and shall have two (2) years experience coordinating RPP of 
similar size and complexity. The RPPC must submit a  signed statement 
attesting to the fact that the program meets the ab ove requirements. 

 
1.7.3 SELECTION AND USE OF RESPIRATORS 

A. The procedure for the selection and use of respi rators must be 
submitted to the VA as part of the Contractor's qua lifications. The 
procedure must written clearly enough for workers t o understand. A copy 
of the Respiratory Protection Program must be avail able in the clean room 
of the decontamination unit for reference by employ ees or authorized 
visitors. 



VA Project No. 528A5-13-532  Canandaigua VAMC 
AE Works Project No. 13035   Renovate B3 Basement  
  for Acupuncture/Chiropractic 
  Final Submission 
                       VA master 07-11 

 

GLOVEBAG ASBESTOS ABATEMENT 
02 82 13.13 - 15 

1.7.4 MINIMUM RESPIRATORY PROTECTION 

A. Minimum respiratory protection shall be a full f ace powered air 
purifying respirator when fiber levels are maintain ed consistently at 
or below 0.5 f/cc. A higher level of respiratory pr otection may be 
provided or required, depending on fiber levels. Re spirator selection 
shall meet the requirements of 29 CFR 1926.1101 (h) ; Table 1, except as 
indicated in this paragraph. Abatement personnel mu st have a respirator 
for their exclusive use. 

 
1.7.5 MEDICAL WRITTEN OPINION 

A. No employee shall be allowed to wear a respirato r unless a physician or 
other licensed health care professional has provide d a written 
determination they are medically qualified to wear the class of 
respirator to be used on the project while wearing whole body 
impermeable garments and subjected to heat or cold stress. 

 
1.7.6 RESPIRATOR FIT TEST 

A. All personnel wearing respirators shall have a c urrent quantitative fit 
test which was conducted in accordance with 29 CFR 1910.134 (f) and 
Appendix A. Fit tests shall be done for PAPR's whic h have been put into 
a failure mode. 

 
1.7.7 RESPIRATOR FIT CHECK 

A. The Competent Person shall assure that the posit ive/negative pressure 
user seal check is done each time the respirator is  donned by an 
employee. Head coverings must cover respirator head  straps. Any 
situation that prevents an effective facepiece to f ace seal as 
evidenced by failure of a user seal check shall pre clude that person 
from wearing a respirator inside the regulated area  until resolution of 
the problem.  

  
1.7.8 MAINTENANCE AND CARE OF RESPIRATORS 

A. The Respiratory Protection Program Coordinator s hall submit evidence 
and documentation showing compliance with 29 CFR 19 10.134 (h) 
maintenance and care of respirators. 

 
1.8 WORKER PROTECTION 

1.8.1 TRAINING OF ABATEMENT PERSONNEL 

A. Prior to beginning any abatement activity, all p ersonnel shall be 
trained in accordance with OSHA 29 CFR 1926.1101 (k )(9) and any 
additional State/Local requirements. Training must include, at a 
minimum, the elements listed at 29 CFR 1926.1101 (k )(9)(viii). Training 
shall have been conducted by a third party, EPA/Sta te approved trainer 
meeting the requirements of EPA 40 CFR 763 Appendix  C (AHERA MAP). 
Initial training certificates and current refresher  and accreditation 
proof must be submitted for each person working at the site. 
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1.8.2 MEDICAL EXAMINATIONS 

A. Medical examinations meeting the requirements of  29 CFR 1926.1101 (m) 
shall be provided for all personnel working in the regulated area, 
regardless of exposure levels. A current physician' s written opinion as 
required by 29 CFR 1926.1101 (m)(4) shall be provid ed for each person 
and shall include in the medical opinion the person  has been evaluated 
for working in a heat and cold stress environment w hile wearing 
personal protective equipment (PPE) and is able to perform the work 
without risk of material health impairment. 

 
1.8.3 PERSONAL PROTECTIVE EQUIPMENT 

A. Provide whole body clothing, head coverings, foo t coverings and any 
other personal protective equipment as determined b y conducting the 
hazard assessment required by OSHA at 29 CFR 1910.1 32 (d). The 
Competent Person shall ensure the integrity of pers onal protective 
equipment worn for the duration of the project. Duc t tape shall be used 
to secure all suit sleeves to wrists and to secure foot coverings at 
the ankle. 

 
1.8.4 REGULATED AREA ENTRY PROCEDURE 

A. The Competent Person shall ensure that each time  workers enter the 
regulated area; they remove ALL street clothes in t he clean room of the 
decontamination unit and put on new disposable cove ralls, head 
coverings, a clean respirator, and then proceed thr ough the shower room 
to the equipment room where they put on non-disposa ble required 
personal protective equipment. 

 
1.8.5 DECONTAMINATION PROCEDURE  

 The Competent Person shall require all personnel t o adhere to following 
decontamination procedures whenever they leave the regulated area. 

 
A. When exiting the regulated area, remove disposab le coveralls, and ALL 

other clothes, disposable head coverings, and foot coverings or boots. 
B. Carefully decontaminate the facepiece of the res pirator inside and out. 

If using a PAPR, shut down using the following sequ ence: a) first cap 
inlets to filters; b) turn blower off to keep debri s collected on the 
inlet side of the filter from dislodging and contam inating the outside 
of the unit; c) thoroughly decontaminate blower and  hoses; d) carefully 
decontaminate battery pack with a wet rag being cau tious of getting 
water in the battery pack thus preventing destructi on. (THIS PROCEDURE 
IS NOT A SUBSTITUTE FOR RESPIRATOR CLEANING!)  

 
1.8.6 REGULATED AREA REQUIREMENTS 

A. The Competent Person shall meet all requirements  of 29 CFR 1926.1101 
(o) and assure that all requirements for Class I gl ovebag regulated 
areas at 29 CFR 1926.1101 (e) are met. All personne l in the regulated 
area shall not be allowed to eat, drink, smoke, che w tobacco or gum, 
apply cosmetics, or in any way interfere with the f it of their 
respirator. 
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PART 2 - PRODUCTS, MATERIALS AND EQUIPMENT 

2.1 MATERIALS AND EQUIPMENT 

2.1.1 GENERAL REQUIREMENTS (ALL ABATEMENT PROJECTS)  

 Prior to the start of work, the contractor shall p rovide and maintain a 
sufficient quantity of materials and equipment to a ssure continuous and 
efficient work throughout the duration of the proje ct. Work shall not 
start unless the following items have been delivere d to the site and 
the CPIH/CIH has submitted verification to the VA's  representative. 

 
A. Disposal bags – 2 layers of 6 mil poly for asbes tos waste shall be pre-

printed with labels, markings and address as requir ed by OSHA, EPA and 
DOT regulations. 

B. The VA shall be provided an advance copy of the MSDS as required for 
all hazardous chemicals under OSHA 29 CFR 1910.1200  - Hazard 
Communication in the pre-project submittal. Chlorin ated compounds shall 
not be used with any spray adhesive, mastic remover  or other product. 
Appropriate encapsulant(s) shall be provided. 

C. OSHA DANGER demarcation signs, as many and as re quired by OSHA 29 CFR 
1926.1101(k)(7) shall be provided and placed by the  Competent Person. 
All other posters and notices required by Federal a nd State regulations 
shall be posted in the Clean Room. 

D. Adequate and appropriate PPE for the project and  number of 
personnel/shifts shall be provided. All personal pr otective equipment 
issued must be based on a written hazard assessment  conducted under 29 
CFR 1910.132(d). 

 

2.2 CONTAINMENT BARRIERS AND COVERINGS IN THE REGUL ATED AREA 

2.2.1 GENERAL 

A. Using critical barriers, seal off the perimeter to the regulated area 
to completely isolate the regulated area from adjac ent spaces.  

 
2.2.2 PREPARATION PRIOR TO SEALING THE REGULATED AR EA 

A. Place all tools, scaffolding, materials and equi pment needed for 
working in the regulated area.  

 
2.2.3 CONTROLLING ACCESS TO THE REGULATED AREA 

A. All other means of access shall be eliminated an d OSHA Danger 
demarcation signs posted as required by OSHA. If th e regulated area is 
adjacent to or within view of an occupied area, pro vide a visual 
barrier of 6 mil opaque fire retardant poly sheetin g to prevent 
building occupant observation.  

 
2.2.4 SECONDARY BARRIERS 

A. A loose layer of 6 mil fire retardant poly shall  be used as a drop 
cloth to protect the floor/horizontal surfaces from  debris generated 
during the glovebag abatement. This layer shall be replaced as needed 
during the work. 
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2.3 MONITORING, INSPECTION AND TESTING 

2.3.1 GENERAL 

A. Perform throughout abatement work monitoring, in spection and testing 
inside and around the regulated area in accordance with the OSHA 
requirements and these specifications. OSHA require s that the Employee 
exposure to asbestos must not exceed 0.1 fibers per  cubic centimeter 
(f/cc) of air, averaged over an 8-hour work shift. The CPIH/CIH is 
responsible for and shall inspect and oversee the p erformance of the 
Contractor IH Technician. The IH Technician shall c ontinuously inspect 
and monitor conditions inside the regulated area to  ensure compliance 
with these specifications. In addition, the CPIH/CI H shall personally 
manage air sample collection, analysis, and evaluat ion for personnel, 
regulated area, and adjacent area samples to satisf y OSHA requirements. 
Additional inspection and testing requirements are also indicated in 
other parts of this specification. 

B. The VA will employ an independent industrial hyg ienist (VPIH/CIH) 
consultant and/or use its own IH to perform various  services on behalf 
of the VA. The VPIH/CIH will perform the necessary monitoring, 
inspection, testing, and other support services to ensure that VA 
patients, employees, and visitors will not be adver sely affected by the 
abatement work, and that the abatement work proceed s in accordance with 
these specifications, that the abated areas or abat ed buildings have 
been successfully decontaminated. The work of the V PIH/CIH consultant 
in no way relieves the Contractor from their respon sibility to perform 
the work in accordance with contract/specification requirements, to 
perform continuous inspection, monitoring and testi ng for the safety of 
their employees, and to perform other such services  as specified. The 
cost of the VPIH/CIH and their services will be bor ne by the VA except 
for any repeat of final inspection and testing that  may be required due 
to unsatisfactory initial results. Any repeated fin al inspections 
and/or testing, if required, will be paid for by th e Contractor. 

 

2.3.2 SCOPE OF SERVICES OF THE VPIH/CIH CONSULTANT 

A. The purpose of the work of the VPIH/CIH is to: A ssure quality; resolve 
problems; and prevent the spread of contamination b eyond the regulated 
area. In addition, their work includes performing t he final inspection 
and testing to determine whether the regulated area  or building has 
been adequately decontaminated. All air monitoring is to be done 
utilizing PCM/TEM. The VPIH/CIH will perform the fo llowing tasks: 

   1. Task 1: Establish background levels before ab atement begins by 
collecting background samples. Retain samples for p ossible TEM 
analysis. 

   2. Task 2: Perform continuous air monitoring, in spection, and testing 
outside the regulated area during actual abatement work to detect 
any faults in the regulated area isolation and any adverse impact on 
the surroundings from regulated area activities. 

3. Task 3: Perform unannounced visits to spot check  overall compliance 
of work with contract/specifications. These visits may include any 
inspection, monitoring, and testing inside and outs ide the regulated 
area and all aspects of the operation except person nel monitoring.  
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4. Task 4: Provide support to the VA representative  such as evaluation 
of submittals from the Contractor, resolution of un foreseen 
developments, etc. 

5. Task 5: Perform, in the presence of the VA repre sentative, final 
inspection and testing of a decontaminated regulate d area or 
building at the conclusion of the abatement and cle an-up work to 
certify compliance with all regulations and the VA 
requirements/specifications. 

6. Task 6: Issue certificate of decontamination for  each regulated area 
or building and project report. 

B. All data, inspection results and testing results  generated by the 
VPIH/CIH will be available to the Contractor for in formation and 
consideration. The Contractor shall cooperate with and support the 
VPIH/CIH for efficient and smooth performance of th eir work. 

C.  The monitoring and inspection results of the VPIH/C IH will be used by 
the VA to issue any Stop Removal orders to the Cont ractor during 
abatement work and to accept or reject a regulated area or building as 
decontaminated. 

 
2.3.3 MONITORING, INSPECTION AND TESTING BY ABATEME NT CONTRACTOR                 
CPIH/CIH 

A. The Contractor’s CPIH/CIH is responsible for man aging all monitoring, 
inspections, and testing required by these specific ations, as well as 
any and all regulatory requirements adopted by thes e specifications.  
The CPIH/CIH is responsible for the continuous moni toring of all 
subsystems and procedures which could affect the he alth and safety of 
the Contractor’s personnel. Safety and health condi tions and the 
provision of those conditions inside the regulated area for all persons 
entering the regulated area is the exclusive respon sibility of the 
Contractor/Competent Person. The person performing the personnel and 
area air monitoring inside the regulated area shall  be an IH 
Technician, who shall be trained and shall have spe cialized field 
experience in sampling and analysis. The IH Technic ian shall have 
successfully completed a NIOSH 582 Course or equiva lent and provide 
documentation. The IH Technician shall participate in the AIHA Asbestos 
Analysis Registry or participate in the Proficiency  Analytic Testing 
program of AIHA for fiber counting quality control assurance. The IH 
Technician shall also be an accredited EPA AHERA/St ate 
Contractor/Supervisor (or Abatement Worker) and Bui lding Inspector. The 
IH Technician shall have participated in five abate ment projects 
collecting personal and area samples as well as res ponsibility for 
documentation on substantially similar projects in size and scope.  The 
analytic laboratory used by the Contractor to analy ze the samples shall 
be AIHA accredited for asbestos PAT and approved by  the VA prior to 
start of the project. A daily log shall be maintain ed by the CPIH/CIH 
or IH Technician, documenting all OSHA requirements  for air personal 
monitoring for asbestos in 29 CFR 1926.1101(f), (g)  and Appendix A. 
This log shall be made available to the VA represen tative and the 
VPIH/CIH upon request. The log will contain, at a m inimum, information 
on personnel or area samples, other persons represe nted by the sample, 
the date of sample collection, start and stop times  for sampling, 
sample volume, flow rate, and fibers/cc. The CPIH/C IH shall collect and 
analyze samples for each representative job being d one in the regulated 
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area, i.e., removal, wetting, clean-up, and load-ou t.  No fewer than 
two personal samples per shift shall be collected a nd one area sample 
per 1,000 square feet of regulated area where abate ment is taking place 
and one sample per shift in the clean room area sha ll be collected. In 
addition to the continuous monitoring required, the  CPIH/CIH will 
perform inspection and testing at the final stages of abatement for 
each regulated area as specified in the CPIH/CIH re sponsibilities. 
Additionally, the CPIH/CIH will monitor and record pressure readings 
within the containment daily with a minimum of two readings at the 
beginning and at the end of a shift, and submit the  data in the daily 
report. 

 
2.4 ASBESTOS HAZARD ABATEMENT PLAN 

 The Contractor shall have established Asbestos Haz ard Abatement Plan 
(AHAP) in printed form and loose leaf folder consis ting of simplified 
text, diagrams, sketches, and pictures that establi sh and explain 
clearly the ways and procedures to be followed duri ng all phases of the 
work by the Contractor's personnel. The AHAP must b e modified as needed 
to address specific requirements of the project. Th e AHAP shall be 
submitted for review and approval prior to the star t of any abatement 
work. The minimum topics and areas to be covered by  the AHAP(s) are: 

 
A. Minimum Personnel Qualifications 
B. Contingency Plans and Arrangements 
C. Security and Safety Procedures 
D. Respiratory Protection/Personal Protective Equip ment Program and Training 
E. Medical Surveillance Program and Recordkeeping 
F. Regulated Area Requirements for Glovebag Abateme nt 
G. Decontamination Facilities and Entry/Exit Proced ures (PDF and W/EDF) 
H. Monitoring, Inspections, and Testing  
I. Removal Procedures for Piping ACM Using the Glov ebag Method 
J. Disposal of ACM waste  
K. Regulated Area Decontamination/Clean-up 
L. Regulated Area Visual and Air Clearance 
M. Project Completion/Closeout 
 

2.5 SUBMITTALS 

2.5.1 PRE-START MEETING SUBMITTALS 

 Submit to the VA a minimum of 14 days prior to the  pre-start meeting 
the following for review and approval. Meeting this  requirement is a 
prerequisite for the pre-start meeting for this pro ject: 

 
A. Submit a detailed work schedule for the entire p roject reflecting 

contract documents and the phasing/schedule require ments from the CPM 
chart. 

B. Submit staff personnel who will be working on th e project and their 
capacity/function. Provide their qualifications, tr aining, 
accreditations, and licenses, as appropriate. Provi de a copy of the 
"Certificate of Worker's Acknowledgment" and the "A ffidavit of Medical 
Surveillance and Respiratory Protection" for each p erson. 
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C. Submit Asbestos Hazard Abatement Plan developed specifically for this 
project, incorporating the requirements of the spec ifications, 
prepared, signed and dated by the CPIH/CIH. 

D. Submit the specifics of the materials and equipm ent to be used for this 
project with manufacturer names, model numbers, per formance 
characteristics, pictures/diagrams, and number avai lable for the 
following: 
1. Encapsulants, surfactants, hand held sprayers, a irless sprayers, 

glovebags, and fire extinguishers. 
2. Respirators, protective clothing, personal prote ctive equipment.  
3. Fire safety equipment to be used in the regulate d area. 

E. Submit the name, location, and phone number of t he approved landfill; 
proof/verification the landfill is approved for ACM  disposal; the 
landfill's requirements for ACM waste; the type of vehicle to be used 
for transportation; and name, address, and phone nu mber of 
subcontractor, if used. Proof of asbestos training for transportation 
personnel shall be provided. 

F. Submit required notifications and arrangements m ade with regulatory 
agencies having regulatory jurisdiction and the spe cific 
contingency/emergency arrangements made with local health, fire, 
ambulance, hospital authorities and any other 
notifications/arrangements. 

G. Submit the name, location and verification of th e laboratory and/or 
personnel to be used for analysis of air and/or bul k samples. Personal 
air monitoring must be done in accordance with OSHA  29 CFR 1926.1101(f) 
and Appendix A.  And area or clearance air monitori ng in accordance 
with EPA AHERA protocols. 

H. Submit qualifications verification: Submit the f ollowing evidence of 
qualifications. Make sure that all references are c urrent and 
verifiable by providing current phone numbers and d ocumentation. 
1. Asbestos Abatement Company: Project experience w ithin the past 3 

years; listing projects first most similar to this project: Project 
Name; Type of Abatement; Duration; Cost; Reference Name/Phone 
Number; Final Clearance; and Completion Date 

2. List of project(s) halted by owner, A/E, IH, reg ulatory agency in 
the last 3 years: Project Name; Reason; Date; Refer ence Name/Number; 
and Resolution. 

3. List asbestos regulatory citations (e.g., OSHA),  notices of 
violations (e.g., Federal and state EPA), penalties , and legal 
actions taken against the company including and of the company’s 
officers (including damages paid) in the last 3 yea rs. Provide 
copies and all information needed for verification.  

I. Submit information on personnel: Provide a resum e; address each item 
completely; copies of certificates, accreditations,  and licenses. 
Submit an affidavit signed by the CPIH/CIH stating that all personnel 
submitted below have medical records in accordance with OSHA 29 CFR 
1926.1101(m) and 29 CFR 1910.20 and that the compan y has implemented a 
medical surveillance program and written respirator y protection 
program, and maintains recordkeeping in accordance with the above 
regulations. Submit the phone number and doctor/cli nic/hospital used 
for medical evaluations. 
1. CPIH/CIH and IH Technician: Name; years of abate ment experience; 

list of projects similar to this one; certificates,  licenses, 
accreditations for proof of AHERA/OSHA specialized asbestos 
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training; professional affiliations; number of work ers trained; 
samples of training materials; samples of AHAP(s) d eveloped; medical 
opinion; and current respirator fit test. 

2. Competent Person(s)/Supervisor(s): Number; names ; social security 
numbers; years of abatement experience as Competent  
Person/Supervisor; list of similar projects in size /complexity as 
Competent Person/Supervisor; as a worker; certifica tes, licenses, 
accreditations; proof of AHERA/OSHA specialized asb estos training; 
maximum number of personnel supervised on a project ; medical opinion 
(asbestos surveillance and respirator use); and cur rent respirator 
fit test. 

3. Workers: Numbers; names; social security numbers ; years of abatement 
experience; certificates, licenses, accreditations;  training courses 
in asbestos abatement and respiratory protection; m edical opinion 
(asbestos surveillance and respirator use); and cur rent respirator 
fit test. 

J. Submit copies of State license for asbestos abat ement; copy of 
insurance policy, including exclusions with a lette r from agent stating 
in plain language the coverage provided and the fac t that asbestos 
abatement activities are covered by the policy; cop y of AHAP(s) 
incorporating the requirements of this specificatio n; information on 
who provides your training, how often; who provides  medical 
surveillance, how often; who performs and how is pe rsonal air 
monitoring of abatement workers conducted; a list o f references of 
independent laboratories/IH's familiar with your ai r monitoring and 
Asbestos Hazard Abatement Plans; copies of monitori ng results of the 
five referenced projects listed and analytical meth od(s) used. 

K.  Rented equipment must be decontaminated prior t o returning to the 
rental agency. 

L. Submit, before the start of work all MSDS. 
 

2.5.2 SUBMITTALS DURING ABATEMENT  

A. The Competent Person shall maintain and submit a  daily log at the 
regulated area documenting the dates and times of t he following:  
purpose, attendees and summary of meetings; all per sonnel 
entering/exiting the regulated area; document and d iscuss the 
resolution of unusual events such as barrier breech ing, equipment 
failures, emergencies, and any cause for stopping w ork; representative 
air monitoring and results/TWAs/ELs. Submit this in formation daily to 
the VPIH/CIH. 

B. The CPIH/CIH shall document and maintain the ins pection and approval of 
the regulated area preparation prior to start of wo rk and daily during 
work. 
1. Removal of any poly barriers. 
2. Visual inspection/testing by the CPIH/CIH or IH Technician prior to 

application of lockdown encapsulant. 
3. Packaging and removal of ACM waste from regulate d area. 
4. Disposal of ACM waste materials; copies of Waste  Shipment 

Records/landfill receipts to the VA's representativ e on a weekly 
basis. 
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2.5.3 SUBMITTALS AT COMPLETION OF ABATEMENT 

A. The CPIH/CIH shall submit a project report consi sting of the daily log 
book requirements and documentation of events durin g the abatement 
project including Waste Shipment Records signed by the landfill's 
agent. It will also include information on the cont ainment and 
transportation of waste from the containment with a pplicable Chain of 
Custody forms. The report shall include a certifica te of completion, 
signed and dated by the CPIH/CIH, in accordance wit h Attachment #1. All 
clearance and perimeter area samples must be submit ted. The VA 
Representative will retain the abatement report aft er completion of the 
project and provide copies of the abatement report to VAMC Office of 
Engineer and the Safety Office. 

 

2.6 ENCAPSULANTS 

2.6.1 TYPES OF ENCAPSULANTS 

A. The following four types of encapsulants must co mply with comply with 
performance requirements as stated in paragraph 2.6 .2: 
1. Removal encapsulant - used as a wetting agent to  remove ACM. 
2. Lockdown encapsulant - seals microscopic fibers on surfaces after 

ACM removal. 
 

 2.6.2 PERFORMANCE REQUIREMENTS 

 Encapsulants shall meet the latest requirements of  EPA; shall not 
contain toxic or hazardous substances; or solvents;  and shall comply 
with the following performance requirements: 

 
A. General Requirements for all Encapsulants: 

1. ASTM E84: Flame spread of 25; smoke emission of 50. 
2. University of Pittsburgh Protocol: Combustion To xicity; zero 

mortality. 
3. ASTM C732: Accelerated Aging Test; Life Expectan cy - 20 years. 
4. ASTM E96: Permeability - minimum of 0.4 perms. 

B. Lockdown Encapsulants: 
1. ASTM E119: Fire resistance - 3 hours (tested wit h fireproofing over 

encapsulant applied directly to steel member). 
2. ASTM E736: Bond Strength - 48 kPa (100 lbs/ft 2) (test compatibility 

with cementitious and fibrous fireproofing). 
3. In certain situations, encapsulants may have to be applied to hot 

pipes/equipment. The encapsulant must be able to wi thstand high 
temperatures without cracking or off-gassing any no xious vapors 
during application. 

 
2.7 CERTIFICATES OF COMPLIANCE 

A. The Contractor shall submit to the VA representa tive certification from 
the manufacturer indicating compliance with perform ance requirements 
for encapsulants when applied according to manufact urer 
recommendations. 
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PART 3 – EXECUTION   

3.1 REGULATED AREA PREPARATIONS 

3.1.1 SITE SECURITY 

A. Regulated area access is to be restricted only t o authorized, 
trained/accredited and protected personnel. These m ay include the 
Contractor's employees, employees of Subcontractors , VA employees 
and representatives, State and local inspectors, an d any other 
designated individuals.  

B. Entry into the regulated area by unauthorized in dividuals shall 
be reported immediately to the Competent Person by anyone 
observing the entry.  

C. A log book shall be maintained of anyone who ent ers the regulated 
area. 

D. E. The Contractor's Competent Person shall contr ol site 
security during abatement operations in order to is olate work in 
progress and protect adjacent personnel. A 24 hour security 
system shall be provided at the entrance to the reg ulated area to 
assure that all entrants are logged in/out and that  only 
authorized personnel are allowed entrance. 

E. The Contractor will have the VA's assistance in notifying 
adjacent personnel of the presence, location and qu antity of ACM 
in the regulated area and enforcement of restricted  access by the 
VA's employees. 

 
3.1.2 OSHA DANGER SIGNS 

A. Post OSHA DANGER signs meeting the specification s of OSHA 29 CFR 
1926.1101 at any location and approaches to the reg ulated area where 
airborne concentrations of asbestos may exceed ambi ent background 
levels.  Signs shall be posted at a distance suffic iently far enough 
away from the regulated area to permit any personne l to read the sign 
and take the necessary measures to avoid exposure.  Additional signs 
will be posted following construction of the regula ted area enclosure. 

 
3.1.3.1 SHUT DOWN - LOCK OUT ELECTRICAL 

A. Shut down and lock out/tag out electric power to  the regulated area.  
Provide temporary power and lighting. Insure safe i nstallation 
including GFCI of temporary power sources and equip ment by compliance 
with all applicable electrical code requirements an d OSHA requirements 
for temporary electrical systems. Electricity shall  be provided by the 
VA. 

 
3.1.3.2 SHUT DOWN - LOCK OUT HVAC 

A. Shut down and lock out/tag out heating, cooling,  and air conditioning 
system (HVAC) components that are in, supply or pas s through the 
regulated area. Investigate the regulated area and agree on pre-
abatement condition with the VA's representative. S eal all intake and 
exhaust vents in the regulated area with duct tape and 2 layers of 6-
mil poly. Also, seal any seams in system components  that pass through 
the regulated area. Remove all contaminated HVAC sy stem filters and 
place in labeled 6-mil poly disposal bags for dispo sal as asbestos 
waste. 
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3.1.4 CONTAINMENT BARRIERS AND COVERINGS FOR THE RE GULATED AREA 

3.1.4.1 GENERAL 

A. Seal off any openings at the perimeter of the re gulated area with 
critical barriers to completely isolate the regulat ed area and to 
contain all airborne asbestos contamination created  by the abatement 
activities. Should the adjacent area past the regul ated area become 
contaminated due to improper work activities, the C ontractor shall 
suspend work inside the regulated area, continue we tting, and clean the 
adjacent areas in accordance with procedures descri bed in these 
specifications. Any and all costs associated with t he adjacent area 
cleanup shall not be borne by the VA. 

 
3.1.4.2 PREPARATION PRIOR TO SEALING OFF 

A. Place all materials, equipment and supplies nece ssary to isolate the 
regulated area inside the regulated area. Remove al l movable 
material/equipment as described above and secure al l unmovable 
material/equipment as described above. Properly sec ured material/ 
equipment shall be considered to be outside the reg ulated area. 

 
3.1.4.3 FLOOR BARRIERS 

A. All floors within 10’ of glovebag work shall be covered with 2 layers 
of 6 mil fire retardant poly. 

 
3.1.5 PRE-ABATEMENT ACTIVITIES 

3.1.5.1 PRE-ABATEMENT MEETING 

A. The VA representative, upon receipt, review, and  substantial approval 
of all pre-abatement submittals and verification by  the CPIH/CIH that 
all materials and equipment required for the projec t are on the site, 
will arrange for a pre-abatement meeting between th e Contractor, the 
CPIH/CIH, Competent Person(s), the VA representativ e(s), and the 
VPIH/CIH. The purpose of the meeting is to discuss any aspect of the 
submittals needing clarification or amplification a nd to discuss any 
aspect of the project execution and the sequence of  the operation. The 
Contractor shall be prepared to provide any supplem ental 
information/documentation to the VA's representativ e regarding any 
submittals, documentation, materials or equipment. Upon satisfactory 
resolution of any outstanding issues, the VA's repr esentative will 
issue a written order to proceed to the Contractor.   No abatement work 
of any kind described in the following provisions s hall be initiated 
prior to the VA written order to proceed. 

 
3.1.5.2 PRE-ABATEMENT INSPECTIONS AND PREPARATIONS 

 Before any work begins on the construction of the regulated area, the 
Contractor will: 

 
A. Conduct a space inspection with an authorized VA  representative 

and prepare a written inventory of all existing dam age in those 
spaces where asbestos abatement will occur. Still o r video 
photography may be used to supplement the written d amage 
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inventory. Document will be signed and certified as  accurate by 
both parties. 

B. Ensure that all furniture other movable objects required to be 
removed from the regulated area have been removed o r properly 
protected from contamination. 

 

3.1.7.3 PRE-ABATEMENT CONSTRUCTION AND OPERATIONS 

A. Perform all preparatory work for the first regul ated area in accordance 
with the approved work schedule and with this speci fication. 

 
3.2 REMOVAL OF PIPING ACM  

3.2.1 WETTING MATERIALS 

A. Use amended water for the wetting of ACM prior t o removal.  
B. Amended Water: Provide water to which a surfacta nt has been added shall 

be used to wet the ACM and reduce the potential for  fiber release 
during disturbance of ACM. The mixture must be equa l to or greater than 
the wetting provided by water amended by a surfacta nt consisting one 
ounce of 50% polyoxyethylene ester and 50% polyoxye thylene ether mixed 
with 5 gallons (19L) of water. 

 
3.2.2 SECONDARY BARRIER AND WALKWAYS 

A. Install as a drop cloth a 6 mil poly sheet at th e beginning of each 
work shift where removal is to be done during that shift.  

                             
3.3 GLOVEBAG REMOVAL PROCEDURES 

3.3.1 GENERAL 

A. All applicable OSHA requirements and glovebag ma nufacturer’s 
recommendations shall be met during glove bagging o perations.  In cases 
where live steam lines are present, the lines must be shut down prior 
to any work being performed on the system. No abatement work shall be 
conducted on live, pressurized steam lines. The Contractor may choose 
to use a High Temperature Glovebag in which a tempe rature rating ranges 
from 300˚F to 700˚F on steam lines that have recent ly been shut down 
and remain at high temperature for some time.  In t he case where a 
glovebag is not feasible, the Contractor will need to build a full 
negative pressure containment of sufficient size an d follow all 
regulations as it pertains to removal.   
1. Mix the surfactant with water in the garden spra yer, following the 

manufacturer's directions. 
2. Have each employee put on a HEPA filtered respir ator approved for 

asbestos and check the fit using the positive/negat ive fit check. 
3. Have each employee put on a disposable full-body  suit. Remember, the 

hood goes over the respirator straps. 
4. Check closely the integrity of the glove bag to be used. Check all 

seams, gloves, sleeves, and glove openings.  OSHA r equires the 
bottom of the bag to be seamless. 

5.  Check the pipe where the work will be performed. If  it is damaged 
(broken lagging, hanging, etc.), wrap the entire le ngth of the pipe 
in poly sheeting and "candy stripe" it with duct ta pe. 

6. Attach glovebag with required tools per manufact urer’s instructions. 
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7. Using the smoke tube and aspirator bulb, test 10 % of glovebags by 
placing the tube into the water porthole (two-inch opening to glove 
bag), and fill the bag with smoke and squeeze it. I f leaks are 
found, they should be taped closed using duct tape and the bag 
should be retested with smoke. 

8. Insert the wand from the water sprayer through t he water porthole. 
9. Insert the hose end from a HEPA vacuum into the upper portion of the 

glove bag.  
10. Wet and remove the pipe insulation.  
11. If the section of pipe is covered with an alumi num jacket, remove it 

first using the wire cutters to cut any bands and t he tin snips to 
remove the aluminum. It is important to fold the sh arp edges in to 
prevent cutting the bag when placing it in the bott om. 

12. When the work is complete, spray the upper port ion of the bag and 
clean-push all residue into the bottom of the bag w ith the other 
waste material. Be very thorough. Use adequate wate r. 

13. Put all tools, after washing them off in the ba g, in one of the 
sleeves of glove bag and turn it inside out, drawin g it outside of 
the bag. Twist the sleeve tightly several times to seal it and tape 
it several tight turns with duct tape. Cut through the middle of the 
duct tape and remove the sleeve. Put the sleeve in the next glove 
bag or put it in a bucket of water to decontaminate  the tools after 
cutting the sleeve open. 

14. Turn on the HEPA vacuum and collapse the bag co mpletely. Remove the 
vacuum nozzle, seal the hole with duct tape, twist the bag tightly 
several times in the middle, and tape it to keep th e material in the 
bottom during removal of the glove bag from the pip e. 

15. Slip a disposal bag over the glove bag (still a ttached to the pipe). 
Remove the tape securing the ends, and slit open th e top of the 
glove bag and carefully fold it down into the dispo sal bag.  Double 
bag and gooseneck waste materials. 

 
3.3.2 NEGATIVE PRESSURE GLOVEBAG PROCEDURE 

1. In addition to the above requirements, the HEPA vacuum shall be run 
continuously during the glovebag procedure until co mpletion at which 
time the glovebag will be collapsed by the HEPA vac uum prior to 
removal from the pipe/component. 

2. The HEPA vacuum shall be attached and operated a s needed to prevent 
collapse of the glovebag during the removal process . 

 
3.4 LOCKDOWN ENCAPSULATION 

3.4.1 GENERAL 

A. Lockdown encapsulation is an integral part of th e ACM removal. At the 
conclusion of ACM removal and before removal of the  primary barriers, 
all piping surfaces shall be encapsulated with a br idging encapsulant. 

 
3.4.2 SEALING EXPOSED EDGES 

A. Seal edges of ACM exposed by removal work with t wo coats of 
encapsulant. Prior to sealing, permit the exposed e dges to dry 
completely to permit penetration of the encapsulant .  
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3.5 DISPOSAL OF ACM WASTE MATERIALS 

3.5.1 GENERAL 

A. Dispose of waste ACM and debris which is package d in accordance with 
these specifications, OSHA, EPA and DOT. The landfi ll requirements for 
packaging must also be met. Transport will be in co mpliance with 49 CFR 
100–185 regulations. Disposal shall be done at an a pproved landfill. 
Disposal of non-friable ACM shall be done in accord ance with applicable 
regulations. 

 
3.5.2 PROCEDURES 

A. The VA must be notified of any waste removed. fr om the containment  
B. Waste shall be double-bagged prior to disposal.  Bags shall be securely 

sealed to prevent accidental opening and/or leakage .  The top shall be 
tightly twisted and goose necked prior to tightly s ealing with at least 
three wraps of duct tape. Ensure that unauthorized persons do not have 
access to the waste material once it is outside the  regulated area. All 
transport containers must be covered at all times w hen not in use. 
NESHAP's signs must be on containers during loading  and unloading. 
Material shall not be transported in open vehicles.  If drums are used 
for packaging, the drums shall be labeled properly and shall not be re-
used. 

 
3.6 FINAL VISUAL INSPECTIONS AND AIR CLEARANCE TEST ING 

3.6.1 GENERAL 

A. Notify the VA representative advance for the per formance of the final 
visual inspection and testing.  

 
3.7.2 FINAL VISUAL INSPECTION 

A. Final visual inspection will include the entire regulated area. 
  

3.7.3 FINAL AIR CLEARANCE TESTING 

A. After an acceptable final visual inspection by t he VPIH/CIH and VA 
Representative, the VPIH/CIH will perform the final  clearance testing.  
Air samples will be collected and analyzed in accor dance with 
procedures for AHERA in this specification. If work  is less than 260 
lf/160 sf/35 cf, 5 PCM samples shall be collected f or clearance and a 
minimum of one field blank. If the release criteria  are not met, the 
Contractor shall repeat the final cleaning and cont inue decontamination 
procedures until clearance is achieved. All additio nal inspection and 
testing costs will be borne by the Contractor. 

B. If release criteria are met, proceed to perform the abatement closeout 
and to issue the certificate of completion in accor dance with these 
specifications. 

 
3.7.4 FINAL AIR CLEARANCE PROCEDURES 

A.  Contractor's Release Criteria: Work in a regulated area is complete 
when the regulated area is visually clean and airbo rne fiber levels 
have been reduced to or below 0.01 f/cc as measured  by the AHERA PCM 
protocol. 
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3.7.5 CLEARANCE SAMPLING USING PCM 

A. The VPIH/CIH will perform clearance samples as i ndicated by the 
specification. 

B. The NIOSH 7400 PCM method will be used for clear ance sampling with a 
minimum collection volume of 1200 Liters of air. A minimum of 5 PCM 
clearance samples shall be collected. All samples m ust be equal to or 
less than 0.01 f/cc to clear the regulated area. 

 
3.7.6 LABORATORY TESTING OF PCM SAMPLES 

    A. The services of an AIHA accredited laborator y will be employed by the 
VA to perform analysis for the PCM air samples. The  accredited 
laboratory shall be successfully participating in t he AIHA Proficiency 
Analytical Testing (PAT) program. Samples will be s ent daily by the 
VPIH/CIH so that verbal/faxed reports can be receiv ed within 24 hours. 
A complete record, certified by the laboratory, of all air monitoring 
tests and results will be furnished to the VA’s rep resentative and the 
Contractor. 

 
 

3.8 ABATEMENT CLOSEOUT AND CERTIFICATE OF COMPLIANCE 

3.8.1 COMPLETION OF ABATEMENT WORK 

 Complete asbestos abatement work upon meeting the regulated area visual 
and air clearance criteria and fulfilling the follo wing: 

 
A. Remove all equipment, materials, and debris from  the project area. 
B. Package and dispose of all asbestos waste as req uired. Dispose of waste 

ACM and debris which is packaged in accordance with  these 
specifications, OSHA, EPA and DOT. The landfill req uirements for 
packaging must also be met. Transport will be in co mpliance with 49 CFR 
100–185 regulations. 

C. Repair or replace all interior finishes damaged during the abatement 
work. 

D. Fulfill other project closeout requirements as s pecified elsewhere in 
this specification. 

 
3.8.2 CERTIFICATE OF COMPLETION BY CONTRACTOR 

A. The CPIH/CIH shall complete and sign the "Certif icate of Completion" in 
accordance with Attachment 1 at the completion of t he abatement and 
decontamination of the regulated area. 

 
3.8.3 WORK SHIFTS 

A. All work shall be done during administrative hou rs (8:00 AM to 4:30 PM) 
Monday - Friday excluding Federal Holidays. Any cha nge in the work 
schedule must be approved in writing by the VA Repr esentative. 

 
3.8.4 RE-INSULATION 

A. If required as part of the contract, replace all  asbestos containing 
insulation with suitable non-asbestos material. Pro vide MSDS for all 
replacement materials.  
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ATTACHMENT #1 

CERTIFICATE OF COMPLETION 

DATE:      VA Project #:      

PROJECT NAME:   Abatement Contractor:     

VAMC/ADDRESS:           

1. I certify that I have personally inspected, moni tored and supervised the 
abatement work of (specify regulated area or Buildi ng): 

 which took place from       /      /        to         /        /   

2. That throughout the work all applicable requirem ents/regulations and the 
VA's specifications were met. 

3. That any person who entered the regulated area w as protected with the 
appropriate personal protective equipment and respi rator and that they 
followed the proper entry and exit procedures and t he proper operating 
procedures for the duration of the work. 

4. That all employees of the Abatement Contractor e ngaged in this work were 
trained in respiratory protection, were experienced  with abatement work, 
had proper medical surveillance documentation, were  fit-tested for their 
respirator, and were not exposed at any time during  the work to asbestos 
without the benefit of appropriate respiratory prot ection. 

5. That I performed and supervised all inspection a nd testing specified and 
required by applicable regulations and VA specifica tions. 

6. That the conditions inside the regulated area we re always maintained in a 
safe and healthy condition and the maximum fiber co unt never exceeded 0.5 
f/cc, except as described below. 

7. That all glovebag work was done in accordance wi th OSHA requirements and the 
manufacturer’s recommendations.  

 

CPIH/CIH Signature/Date:          

 

CPIH/CIH Print Name:           

 

Abatement Contractor Signature/Date:  

 

Abatement Contractor Print Name:         
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ATTACHMENT #2 

CERTIFICATE OF WORKER'S ACKNOWLEDGMENT 

PROJECT NAME:        DATE:    

PROJECT ADDRESS:           

ABATEMENT CONTRACTOR'S NAME:         

 

WORKING WITH ASBESTOS CAN BE HAZARDOUS TO YOUR HEALTH.  INHALING ASBESTOS HAS BEEN 
LINKED WITH VARIOUS TYPES OF CANCERS.  IF YOU SMOKE  AND INHALE ASBESTOS FIBERS, 
YOUR CHANCES OF DEVELOPING LUNG CANCER IS GREATER THAN THAT OF THE NON-SMOKING 
PUBLIC.  

Your employer's contract with the owner for the abo ve project requires that: You 
must be supplied with the proper personal protectiv e equipment including an 
adequate respirator and be trained in its use.  You  must be trained in safe and 
healthy work practices and in the use of the equipm ent found at an asbestos 
abatement project.  You must receive/have a current  medical examination for working 
with asbestos.  These things shall be provided at n o cost to you.  By signing this 
certificate you are indicating to the owner that yo ur employer has met these 
obligations. 

RESPIRATORY PROTECTION:  I have been trained in the  proper use of respirators and 
have been informed of the type of respirator to be used on the above indicated 
project.  I have a copy of the written Respiratory Protection Program issued by my 
employer.  I have been provided for my exclusive us e, at no cost, with a respirator 
to be used on the above indicated project. 

TRAINING COURSE: I have been trained by a third par ty, State/EPA accredited trainer 
in the requirements for an AHERA/OSHA Asbestos Abat ement Worker training course, 32 
hours minimum duration. I currently have a valid St ate accreditation certificate. 
The topics covered in the course include, as a mini mum, the following: 

 Physical Characteristics and Background Informatio n on Asbestos 
 Potential Health Effects Related to Exposure to As bestos 
 Employee Personal Protective Equipment 
 Establishment of a Respiratory Protection Program 
 State of the Art Work Practices 
 Personal Hygiene 
 Additional Safety Hazards 
 Medical Monitoring 
 Air Monitoring 
 Relevant Federal, State and Local Regulatory Requi rements, Procedures, and 
 Standards 
 Asbestos Waste Disposal 

MEDICAL EXAMINATION: I have had a medical examinati on within the past 12 months 
which was paid for by my employer.  This examinatio n included: health history, 
occupational history, pulmonary function test, and may have included a chest x-ray 
evaluation. The physician issued a positive written  opinion after the examination. 

Signature:       

Printed Name:      

Social Security Number:  

Witness:       
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ATTACHMENT #3 

AFFIDAVIT OF MEDICAL SURVEILLANCE, RESPIRATORY PROT ECTION AND 
TRAINING/ACCREDITATION 

VA PROJECT NAME AND NUMBER:         

VA MEDICAL FACILITY:           

ABATEMENT CONTRACTOR'S NAME AND ADDRESS:      

 

1. I verify that the following individual 

 Name:      Social Security Number:     

 who is proposed to be employed in asbestos abateme nt work associated with 
the above project by the named Abatement Contractor , is included in a 
medical surveillance program in accordance with 29 CFR 1926.1101(m), and 
that complete records of the medical surveillance p rogram as required by 
29 CFR 1926.1101(m)(n) and 29 CFR 1910.20 are kept at the offices of the 
Abatement Contractor at the following address. 

 Address:            

2. I verify that this individual has been trained, fit-tested and instructed 
in the use of all appropriate respiratory protectio n systems and that the 
person is capable of working in safe and healthy ma nner as expected and 
required in the expected work environment of this p roject. 

3. I verify that this individual has been trained a s required by 29 CFR 
1926.1101(k).  This individual has also obtained a valid State 
accreditation certificate.  Documentation will be k ept on-site. 

4. I verify that I meet the minimum qualifications criteria of the VA 
specifications for a CPIH. 

Signature of CPIH/CIH:     Date:    

 
Printed Name of CPIH/CIH:       

 
Signature of Contractor: Date:    

 

Printed Name of Contractor:     
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ATTACHMENT #4 

ABATEMENT CONTRACTOR/COMPETENT PERSON(S) REVIEW AND ACCEPTANCE OF THE VA’S 
ASBESTOS SPECIFICATIONS 

VA Project Location:           

VA Project #:            

VA Project Description:           

 

This form shall be signed by the Asbestos Abatement  Contractor Owner and the 
Asbestos Abatement Contractor’s Competent Person(s)  prior to any start of work 
at the VA related to this Specification.  If the As bestos Abatement 
Contractor’s/Competent Person(s) has not signed thi s form, they shall not be 
allowed to work on-site. 

 

I, the undersigned, have read VA’s Asbestos Specifi cation regarding the 
asbestos abatement requirements.  I understand the requirements of the VA’s 
Asbestos Specification and agree to follow these re quirements as well as all 
required rules and regulations of OSHA/EPA/DOT and State/Local requirements.  I 
have been given ample opportunity to read the VA’s Asbestos Specification and 
have been given an opportunity to ask any questions  regarding the content and 
have received a response related to those questions .  I do not have any further 
questions regarding the content, intent and require ments of the VA’s Asbestos 
Specification. 

 

At the conclusion of the asbestos abatement, I will  certify that all asbestos 
abatement work was done in accordance with the VA’s  Asbestos Specification and 
all ACM was removed properly and no fibrous residue  remains on any abated 
surfaces. 

 

Abatement Contractor Owner’s Signature     Date   

 

Abatement Contractor Competent Person(s)     Date   

 

 

 

-  - - END - - - 
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SECTION 02 83 33.13 
LEAD-BASED PAINT REMOVAL AND DISPOSAL 

 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies abatement and disposal of  lead-based paint (LBP) 

and controls needed to limit occupational and envir onmental exposure to 

lead hazards. 

1.2 RELATED WORK 

A. Section 02 82 13.13, GLOVEBAG ASBESTOS ABATEMENT . 

B. Section 02 41 00, DEMOLITION. 

C. Section 09 91 00, PAINTING. 

1.3 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referred to  in the text by basic 

designation only. 

B. Code of Federal Regulations (CFR): 

CFR 29 Part 1910........Occupational Safety and Hea lth Standards 

CFR 29 Part 1926........Safety and Health Regulatio ns for Construction 

CFR 40 Part 148.........Hazardous Waste Injection R estrictions 

CFR 40 Part 260.........Hazardous Waste Management System: General 

CFR 40 Part 261.........Identification and Listing of Hazardous Waste 

CFR 40 Part 262.........Standards Applicable to Gen erators of Hazardous 

Waste 

CRF 40 Part 263.........Standards Applicable to Tra nsporters of 

Hazardous Waste 

CFR 40 Part 264.........Standards for Owners and Op erations of Hazardous 

Waste Treatment, Storage, and Disposal 

Facilities 

CFR 40 Part 265.........Interim Status Standards fo r Owners and 

Operators of Hazardous Waste Treatment, Storage, 

and Disposal Facilities 

CFR 40 Part 268.........Land Disposal Restrictions 

CFR 49 Part 172.........Hazardous Material Table, S pecial Provisions, 

Hazardous Material Communications, Emergency 

Response Information, and Training Requirements 

CFR 49 Part 178.........Specifications for Packagin g 
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C. National Fire Protection Association (NFPA): 

NFPA 701-2004...........Methods of Fire Test for Fl ame-Resistant 

Textiles and Films 

D. National Institute for Occupational Safety And H ealth (NIOSH) 

NIOSH OSHA Booklet 3142. Lead in Construction 

E. Underwriters Laboratories (UL) 

UL 586-1996 (Rev 2009).. High-Efficiency, Particula te, Air Filter 

 Units 

F. American National Standards Institute 

Z9.2-2006...............Fundamentals Governing the Design and Operation 

of Local Exhaust Systems 

Z88.6-2006..............Respiratory Protection 

1.4 DEFINITIONS 

A. Action Level: Employee exposure, without regard to use of respirations, 

to an airborne concentration of lead of 30 microgra ms per cubic meter of 

air averaged over an 8-hour period. As used in this  section, ”30 

micrograms per cubic meter of air" refers to the ac tion level. 

B. Area Monitoring: Sampling of lead concentrations  within the lead control 

area and inside the physical boundaries which is re presentative of the 

airborne lead concentrations which may reach the br eathing zone of 

personnel potentially exposed to lead. 

C. Physical Boundary: Area physically roped or part itioned off around an 

enclosed lead control area to limit unauthorized en try of personnel. As 

used in this section, "inside boundary" shall mean the same as "outside 

lead control area." 

D. Certified Industrial Hygienist (CIH): As used in  this section, refers to 

an Industrial Hygienist employed by the Contractor and is certified by 

the American Board of Industrial Hygiene in compreh ensive practice. 

E. Change Rooms and Shower Facilities: Rooms within  the designated physical 

boundary around the lead control area equipped with  separate storage 

facilities for clean protective work clothing and e quipment and for 

street clothes which prevent cross- contamination. 

F. Competent Person: A person capable of identifyin g lead hazards in the 

work area and is authorized by the contractor to ta ke corrective action. 

G. Decontamination Room: Room for removal of contam inated personal 

protective equipment (PPE). 
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H. Eight-Hour Time Weighted Average (TWA): Airborne  concentration of lead 

averaged over an 8-hour workday to which an employe e is exposed. 

I. High Efficiency Particulate Air (HEPA) Filter Eq uipment: HEPA filtered 

vacuuming equipment with a UL 586 filter system cap able of collecting 

and retaining lead-contaminated paint dust. A high efficiency 

particulate filter means 99.97 percent efficient ag ainst 0.3 micron size 

particles. 

J. Lead: Metallic lead, inorganic lead compounds, a nd organic lead soaps. 

Excluded from this definition are other organic lea d compounds. 

K. Lead Control Area: An enclosed area or structure  with full containment 

to prevent the spread of lead dust, paint chips, or  debris of lead-

containing paint removal operations. The lead contr ol area is isolated 

by physical boundaries to prevent unauthorized entr y of personnel. 

L. Lead Permissible Exposure Limit (PEL): Fifty mic rograms per cubic meter 

of air as an 8-hour time weighted average as determ ined by 29 CFR 

1910.1025. If an employee is exposed for more than 8 hours in a work 

day, the PEL shall be determined by the following f ormula. PEL 

(micrograms/cubic meter of air) = 400/No. of hrs wo rked per day 

M. Personnel Monitoring: Sampling of lead concentra tions within the 

breathing zone of an employee to determine the 8-ho ur time weighted 

average concentration in accordance with 29 CFR 191 0.1025. Samples shall 

be representative of the employee's work tasks. Bre athing zone shall be 

considered an area within a hemisphere, forward of the shoulders, with a 

radius of 150 mm to 225 mm (6 to 9 inches) and the center at the nose or 

mouth of an employee. 

1.5 QUALITY ASSURANCE 

A. Before exposure to lead-contaminated dust, provi de workers with a 

comprehensive medical examination as required by 29  CFR 1926.62 (I) (1) 

(i) & (ii). The examination shall not be required i f adequate records 

show that employees have been examined as required by 29 CFR 1926.62(I) 

without the last year. 

B. Medical Records: Maintain complete and accurate medical records of 

employees in accordance with 29 CFR 1910.20. 

C. CIH Responsibilities: The Contractor shall emplo y a certified Industrial 

Hygienist who will be responsible for the following : 

1. Certify Training. 

2. Review and approve lead-containing paint removal  plan for conformance 

to the applicable referenced standards. 
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3. Inspect lead-containing paint removal work for c onformance with the 

approved plan. 

4.  Direct monitoring. 

5. Ensure work is performed in strict accordance wi th specifications at 

all times. 

6. Ensure hazardous exposure to personnel and to th e environment are 

adequately controlled at all times. 

D. Training: Train each employee performing paint r emoval, disposal, and 

air sampling operations prior to the time of initia l job assignment, in 

accordance with 29 CFR 1926.62. 

E. Training Certification: Submit certificates sign ed and dated by the CIH 

and by each employee stating that the employee has received training. 

F. Respiratory Protection Program: 

1. Furnish each employee required to wear a negativ e pressure respirator 

or other appropriate type with a respirator fit tes t at the time of 

initial fitting and at least every 6 months thereaf ter as required by 

29 CFR 1926.62. 

2. Establish and implement a respiratory protection  program as required 

by 29 CFR 1910.134, 29 CFR 1910.1025, and 29 CFR 19 26.62. 

G. Hazard Communication Program: Establish and impl ement a Hazard 

Communication Program as required by 29 CFR 1910.12 00. 

H. Hazardous Waste Management: The Hazardous Waste Management plan shall 

comply with applicable requirements of Federal, Sta te, and local 

hazardous waste regulations and address: 

1. Identification of hazardous wastes associated wi th the work. 

2. Estimated quantities of wastes to be generated a nd disposed of. 

3. Names and qualifications of each contractor that  will be 

transporting, storing, treating, and disposing of t he wastes. Include 

the facility location and a 24-hour point of contac t. Furnish as 

applicable two (2) copies of EPA, state and local h azardous waste 

permit applications, permits and EPA Identification  numbers. 

4. Names and qualifications (experience and trainin g) of personnel who 

will be working on-site with hazardous wastes. 

5. List of waste handling equipment to be used in p erforming the work, 

to include cleaning, volume reduction, and transpor t equipment. 

6. Spill prevention, containment, and cleanup conti ngency measures to be 

implemented. 

7. Work plan and schedule for waste containment, re moval and disposal. 

Wastes shall be cleaned up and containerized daily.  
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8. Cost for hazardous waste disposal according to t his plan. 

I. Safety and Health Compliance: 

1. In addition to the detailed requirements of this  specification, 

comply with laws, ordinances, rules, and regulation s of federal, 

state, and local authorities regarding removing, ha ndling, storing, 

transporting, and disposing of lead waste materials . Comply with the 

applicable requirements of the current issue of 29 CFR 1910.1025. 

Submit matters regarding interpretation of standard s to the 

Contracting Officer for resolution before starting work. 

2. Where specification requirements and the referen ced documents vary, 

the most stringent requirements shall apply. 

J. Pre-Construction Conference: Along with the CIH,  meet with the 

Contracting Officer to discuss in detail the lead-c ontaining paint 

removal work plan, including work procedures and pr ecautions for the 

work plan. 

1.6 SUBMITTALS 

A. Submit the following in accordance with Section 01 33 23, SHOP DRAWINGS, 

PRODUCT DATA AND SAMPLES. 

B. Manufacturer's Catalog Data: 

 1. Vacuum filters 

 2. Respirators 

C. Instructions: Paint removal materials. Include a pplicable material 

safety data sheets. 

D. Statements Certifications and Statements: 

1. Qualifications of CIH: Submit name, address, and  telephone number of 

the CIH selected to perform responsibilities in par agraph entitled 

"CIH Responsibilities." Provide previous experience  of the CIH. 

Submit proper documentation that the Industrial Hyg ienist is 

certified by the American Board of Industrial Hygie ne in 

comprehensive practice, including certification num ber and date of 

certification/recertification. 

2. Testing Laboratory: Submit the name, address, an d telephone number of 

the testing laboratory selected to perform the moni toring, testing, 

and reporting of airborne concentrations of lead. P rovide proper 

documentation that persons performing the analysis have been judged 

proficient by successful participation within the l ast year in the 

National Institute for Occupational Safety and Heal th (NIOSH) 

Proficiency Analytical Testing (PAT) Program. The l aboratory shall be 

accredited by the American Industrial Hygiene Assoc iation (AIHA). 
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Provide AIHA documentation along with date of 

accreditation/reaccreditation. 

3. Lead-Containing Paint Removal Plan: 

a. Submit a detailed job-specific plan of the work procedures to be 

used in the removal of lead-containing paint. The p lan shall 

include a sketch showing the location, size, and de tails of lead 

control areas, location and details of decontaminat ion rooms, 

change rooms, shower facilities, and mechanical ven tilation 

system. 

b. Include in the plan, eating, drinking, smoking a nd restroom 

procedures, interface of trades, sequencing of lead  related work, 

collected wastewater and paint debris disposal plan , air sampling 

plan, respirators, protective equipment, and a deta iled 

description of the method of containment of the ope ration to 

ensure that airborne lead concentrations of 30 micr ograms per 

cubic meter of air are not exceeded outside of the lead control 

area. 

c. Include air sampling, training and strategy, sam pling methodology, 

frequency, duration of sampling, and qualifications  of air 

monitoring personnel in the air sampling portion on  the plan. 

4. Field Test Reports: Monitoring Results: Submit m onitoring results to 

the Contracting Officer within 3 working days, sign ed by the testing 

laboratory employee performing the air monitoring, the employee that 

analyzed the sample, and the CIH. 

5. Records: 

a. Completed and signed hazardous waste manifest fr om treatment or 

disposal facility. 

b. Certification of Medical Examinations. 

c. Employee training certification. 

 

PART 2 PRODUCTS 

A. PAINT REMOVAL PRODUCTS: Submit applicable Materi al Safety Data Sheets 

for paint removal products used in paint removal wo rk. Use the least 

toxic product, suitable for the job and acceptable to the Industrial 

Hygienist. 

PART 3 EXECUTION 

3.1 PROTECTION 

A. Notification: Notify the Contracting Officer twe nty (20) days prior to 

the start of any paint removal work. 
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B. Lead Control Area Requirements. 

1. Establish a lead control area by completely encl osing, with 

containment screens, the area or structure where le ad-containing 

paint removal operations will be performed. 

2. Contain removal operations by the use of a negat ive pressure full 

containment system with at least one change room an d with HEPA 

filtered exhaust. 

C. Protection of Existing Work to Remain: Perform p aint removal work 

without damage or contamination of adjacent areas. Where existing work 

is damaged or contaminated, restore work to its ori ginal condition. 

D. Boundary Requirements: Provide physical boundari es around the lead 

control area by roping off the area [designated on the drawings] or 

providing curtains, portable partitions or other en closures to ensure 

that airborne concentrations of lead will not reach  30 micrograms per 

cubic meter of air outside of the lead control area . 

E. Heating, Ventilating and Air Conditioning (HVAC)  Systems: Shut down, 

lock out, and isolate HVAC systems that supply, exh aust, or pass through 

the lead control areas. Seal intake and exhaust ven ts in the lead 

control area with 6-mil plastic sheet and tape. Sea l seams in HVAC 

components that pass through the lead control area.  

F. Change Room and Shower Facilities: Provide clean  change rooms and shower 

facilities within the physical boundary around the designated lead 

control area in accordance with requirements of 29 CFR 1926.62. 

G. Mechanical Ventilation System: 

1. Use adequate ventilation to control personnel ex posure to lead in 

accordance with 29 CFR 1926.57. 

2. To the extent feasible, use fixed local exhaust ventilation connected 

to HEPA filters or other collection systems, approv ed by the 

industrial hygienist. Local exhaust ventilation sys tems shall be 

designed, constructed, installed, and maintained in  accordance with 

ANSI Z9.2. 

3. If air from exhaust ventilation is recirculated into the work place, 

the system shall have a high efficiency filter with  reliable back-up 

filter and controls to monitor the concentration of  lead in the 

return air and to bypass the recirculation system a utomatically if it 

fails. Air may be recirculated only where exhaust t o the outside is 

not feasible. 

H. Personnel Protection: Personnel shall wear and u se protective clothing 

and equipment as specified herein. Eating, smoking,  or drinking is not 
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permitted in the lead control area. No one will be permitted in the lead 

control area unless they have been given appropriat e training and 

protective equipment. 

I. Warning Signs: Provide warning signs at approach es to lead control 

areas. Locate signs at such a distance that personn el may read the sign 

and take the necessary precautions before entering the area. Signs shall 

comply with the requirements of 29 CFR 1926.62. 

3.2 WORK PROCEDURES 

A. Perform removal of lead-containing paint in acco rdance with approved 

lead-containing paint removal plan. Use procedures and equipment 

required to limit occupational and environmental ex posure to lead when 

lead- containing paint is removed in accordance wit h 29 CFR 1926.62, 

except as specified herein. Dispose of removed pain t chips and 

associated waste in compliance with Environmental P rotection Agency 

(EPA), federal, state, and local requirements. 

B. Personnel Exiting Procedures: 

1. Whenever personnel exit the lead-controlled area , they shall perform 

the following procedures and shall not leave the wo rk place wearing 

any clothing or equipment worn during the work day:  

a. Vacuum themselves off. 

b. Remove protective clothing in the decontaminatio n room, and place 

them in an approved impermeable disposal bag. 

c. Shower. 

d. Change to clean clothes prior to leaving the phy sical boundary 

designated around the lead-contaminated job site. 

C. Monitoring: Monitoring of airborne concentration s of lead shall be in 

accordance with 29 CFR 1910.1025 and as specified h erein. Air 

monitoring, testing, and reporting shall be perform ed by a CIH or an 

Industrial Hygiene (IH) Technician who is under the  direction of the 

CIH: 

1. The CIH or the IH Technician under the direction  of the CIH shall be 

on the job site directing the monitoring, and inspe cting the lead-

containing paint removal work to ensure that the re quirements of the 

Contract have been satisfied during the entire lead -containing paint 

removal operation. 

2. Take personal air monitoring samples on employee s who are anticipated 

to have the greatest risk of exposure as determined  by the CIH. In 

addition, take air monitoring samples on at least 2 5 percent of the 
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work crew or a minimum of two employees, whichever is greater, during 

each work shift. 

3. Submit results of air monitoring samples, signed  by the CIH, within 

16 hours after the air samples are taken. Notify th e Contracting 

Officer immediately of exposure to lead at or in ex cess of the action 

level of 30 micrograms per cubic meter of air outsi de of the lead 

control area. 

D. Monitoring During Paint Removal Work: 

1. Perform personal and area monitoring during the entire paint removal 

operation. Sufficient area monitoring shall be cond ucted at the 

physical boundary to ensure unprotected personnel a re not exposed 

above 30 micrograms per cubic meter of air at all t imes. If the 

outside boundary lead levels are at or exceed 30 mi crograms per cubic 

meter of air, work shall be stopped and the CIH sha ll immediately 

correct the condition(s) causing the increased leve ls and notify the 

Contracting Officer immediately. 

2. The CIH shall review the sampling data collected  on that day to 

determine if condition(s) requires any further chan ge in work 

methods. Removal work shall resume when approval is  given by the CIH. 

The Contractor shall control the lead level outside  of the work 

boundary to less than 30 micrograms per cubic meter  of air at all 

times. As a minimum, conduct area monitoring daily on each shift in 

which lead paint removal operations are performed i n areas 

immediately adjacent to the lead control area. 

3. For outdoor operations, at least one sample on e ach shift shall be 

taken on the downwind side of the lead control area . If adjacent 

areas are contaminated, clean and visually inspect contaminated 

areas. The CIH shall certify that the area has been  cleaned of lead 

contamination. 

 

3.3 LEAD-CONTAINING PAINT REMOVAL 

A. Remove paint within the areas designated on the drawings in order to 

completely expose the substrate. Take whatever prec autions are necessary 

to minimize damage to the underlying substrate. 

B. Indoor Lead Paint Removal: Select paint removal processes to minimize 

contamination of work areas with lead-contaminated dust or other lead-

contaminated debris/waste.  This paint removal proc ess should be 

described in the lead-containing paint removal plan . Perform manual 

sanding and scraping to the maximum extent feasible . 
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C. Mechanical Paint Removal and Blast Cleaning: Per form mechanical paint 

removal and blast cleaning in lead control areas us ing negative pressure 

full containments with HEPA filtered exhaust. Colle ct paint residue and 

spent grit (used abrasive) from blasting operations  for disposal in 

accordance with EPA, state and local requirements. 

D. Outside Lead Paint Removal: Select removal proce sses to minimize 

contamination of work areas with lead-contaminated dust or other lead-

contaminated debris/waste. This paint removal proce ss should be 

described in the lead-containing paint removal plan . Perform manual 

sanding and scraping to the maximum extent feasible . 

3.4 SURFACE PREPARATIONS 

A. Avoid flash rusting or other deterioration of th e substrate. Provide 

surface preparations for painting in accordance wit h Section 09 91 00, 

PAINTING. 

3.5 CLEANUP AND DISPOSAL 

A. Cleanup: Maintain surfaces of the lead control a rea free of 

accumulations of paint chips and dust. Restrict the  spread of dust and 

debris; keep waste from being distributed over the work area. Do not dry 

sweep or use compressed air to clean up the area. A t the end of each 

shift and when the paint removal operation has been  completed, clean the 

area of visible lead paint contamination by vacuumi ng with a HEPA 

filtered vacuum cleaner and wet mopping the area. 

B. Certification: The CIH shall certify in writing that the inside and 

outside the lead control area air monitoring sample s are less than 30 

micrograms per cubic meter of air, the respiratory protection for the 

employees was adequate, the work procedures were pe rformed in accordance 

with 29 CFR 1926.62, and that there were no visible  accumulations of 

lead-contaminated paint and dust on the worksite. D o not remove the lead 

control area or roped-off boundary and warning sign s prior to the 

Contracting Officer's receipt of the CIH's certific ation. Reclean areas 

showing dust or residual paint chips. 

C. Testing of Lead-Containing Paint Residue and Use d Abrasive Where 

indicated or when directed by the Contracting Offic er, test lead 

containing paint residue and used abrasive in accor dance with 40 CFR 261 

for hazardous waste. 

D. Disposal: 

1. Collect lead-contaminated waste, scrap, debris, bags, containers, 

equipment, and lead-contaminated clothing, which ma y produce airborne 

concentrations of lead particles. 
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2. Store removed paint, lead-contaminated clothing and equipment, and 

lead-contaminated dust and cleaning debris into U.S . Department of 

Transportation (49 CFR 178) approved 55-gallon drum s. Properly labels 

each drum to identify the type of waste (49 CFR 172 ) and the date 

lead-contaminated wastes were first put into the dr um. Obtain and 

complete the Uniform Hazardous Waste Manifest forms  from the Activity 

Staff Civil Engineer. Comply with land disposal res triction 

notification requirements as required by 40 CFR 268 : 

a. At least 14 days prior to delivery, notify the C ontracting Officer 

who will arrange for job site inspection of the dru ms and 

manifests by PWC Hazardous Waste Storage Facility p ersonnel. 

b. As necessary, make lot deliveries of hazardous w astes to the PWC 

Hazardous Waste Storage Facility to ensure that dru ms do not 

remain on the jobsite longer than 90 calendar days from the date 

affixed to each drum. 

c. Collect lead-contaminated waste, scrap, debris, bags, containers, 

equipment, and lead-contaminated clothing which may  produce 

airborne concentrations of lead particles. Label th e containers in 

accordance with 29 CFR 1926.62. Dispose of lead-con taminated waste 

material at a EPA or state-approved hazardous waste  treatment, 

storage, or disposal facility off Government proper ty. 

d. Store waste materials in U.S. Department of Tran sportation (49 CFR 

178) approved 55-gallon drums. Properly label each drum to 

identify the type of waste (49 CFR 172) and the dat e the drum was 

filled. The Contracting Officer or an authorized re presentative 

will assign an area for interim storage of waste-co ntaining drums. 

Do not store hazardous waste drums in interim stora ge longer than 

90 calendar days from the date affixed to each drum . 

e. Handle, store, transport, and dispose lead or le ad-contaminated 

waste in accordance with 40 CFR 260, 40 CFR 261, 40  CFR 262, 40 

CFR 263, 40 CFR 264, and 40 CFR 265. Comply with la nd disposal 

restriction notification requirements as required b y 40 CFR 268. 

E. Disposal Documentation Submit written evidence t hat the hazardous waste 

treatment, storage, or disposal facility (TSD) is a pproved for lead 

disposal by the EPA and state or local regulatory a gencies. Submit one 

copy of the completed manifest, signed and dated by  the initial 

transporter in accordance with 40 CFR 262. 
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CAST-IN-PLACE CONCRETE 

(SHORT FORM) 
03 30 53 - 1 

SECTION 03 30 53 
(SHORT-FORM) CAST-IN-PLACE CONCRETE 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies cast-in-place structural concrete and material 

and mixes for other concrete. 

1.2 RELATED WORK 

A. Concrete exterior site work: Section 32 05 23, C EMENT AND CONCRETE FOR 

EXTERIOR IMPROVEMENTS. 

1.3 TOLERANCES 

A. ACI 117. 

B. Slab Finishes: ACI 117, F-number method in accor dance with ASTM E1155. 

1.4 REGULATORY REQUIREMENTS 

A. ACI SP-66 ACI Detailing Manual 

B. ACI 318 - Building Code Requirements for Reinfor ced Concrete. 

1.5 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Concrete Mix Design. 

C. Shop Drawings: Reinforcing steel: Complete shop drawings. 

D. Manufacturer's Certificates: Air-entraining admi xture, chemical 

admixtures, curing compounds. 

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Concrete Institute (ACI): 

117-10..................Specification for Tolerance s for Concrete 

Construction, Materials and Commentary 

211.1-91(R2009).........Standard Practice for Propo rtions for Normal, 

Heavyweight, and Mass Concrete 

211.2-98(R2004).........Standard Practice for Selec ting Proportions for 

Structural Lightweight Concrete 

301-10..................Specifications for Structur al Concrete  

305.1-06................Specification for Hot Weath er Concreting  

306.1-90(R2002).........Standard Specification for Cold Weather 

Concreting 
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SP-66-04 ...............ACI Detailing Manual  

318-11..................Building Code Requirements for Structural 

Concrete and Commentary 

347-04..................Guide to Formwork for Concr ete  

C. American Society for Testing And Materials (ASTM ): 

A185/A185M-07...........Standard Specification for Steel Welded Wire 

Reinforcement, Plain, for Concrete Reinforcement  

A615/A615M-09...........Standard Specification for Deformed and Plain 

Carbon Steel Bars for Concrete Reinforcement  

A996/A996M-09...........Standard Specification for Rail Steel and Axle 

Steel Deformed Bars for Concrete Reinforcement  

C31/C31M-10.............Standard Practice for Makin g and Curing Concrete 

Test Specimens in the Field  

C33/C33M-11a............Standard Specification for Concrete Aggregates  

C39/C39M-12.............Standard Test Method for Co mpressive Strength of 

Cylindrical Concrete Specimens  

C94/C94M-12.............Standard Specification for Ready Mixed Concrete  

C143/C143M-10...........Standard Test Method for Sl ump of Hydraulic 

Cement Concrete  

C150-11.................Standard Specification for Portland Cement  

C171-07.................Standard Specification for Sheet Material for 

Curing Concrete  

C172-10.................Standard Practice for Sampl ing Freshly Mixed 

Concrete  

C173-10.................Standard Test Method for Ai r Content of Freshly 

Mixed Concrete by the Volumetric Method 

C192/C192M-07...........Standard Practice for Makin g and Curing Concrete 

Test Specimens in the Laboratory  

C231-10.................Standard Test Method for Ai r Content of Freshly 

Mixed Concrete by the Pressure Method  

C260-10.................Standard Specification for Air-Entraining 

Admixtures for Concrete  

C330-09.................Standard Specification for Lightweight 

Aggregates for Structural Concrete 

C494/C494M-11...........Standard Specification for Chemical Admixtures 

for Concrete  

C618-12.................Standard Specification for Coal Fly Ash and Raw 

or Calcined Natural Pozzolan for Use in Concrete 



VA Project No. 528A5-13-532  Canandaigua VAMC 
AE Works Project No. 13035   Renovate B3 Basement 
  for Acupuncture/Chiropractic 
  Final Submission 
                     VA master 10-01-12 

 

 
CAST-IN-PLACE CONCRETE 

(SHORT FORM) 
03 30 53 - 3 

D1751-04(R2008) ........Standard Specification for Preformed Expansion 

Joint Fillers for Concrete Paving and Structural 

Construction (Non-extruding and Resilient 

Bituminous Types)  

D4397-10................Standard Specification for Polyethylene Sheeting 

for Construction, Industrial and Agricultural 

Applications 

E1155-96(2008)..........Standard Test Method for De termining F F Floor 

Flatness and F L Floor Levelness Numbers  

 

PART 2 - PRODUCTS 

2.1 FORMS 

A. Wood, plywood, metal, or other materials, approv ed by Contracting 

Officer Representative, of grade or type suitable t o obtain type of 

finish specified. 

2.2 MATERIALS 

A. Portland Cement: ASTM C150, Type I or II. 

B. Fly Ash: ASTM C618, Class C or F including suppl ementary optional 

requirements relating to reactive aggregates and al kalis, and loss on 

ignition (LOI) not to exceed 5 percent. 

C. Coarse Aggregate: ASTM C33, Size 67. Size 467 ma y be used for footings 

and walls over 300 mm (12 inches) thick. Coarse agg regate for applied 

topping and metal pan stair fill shall be Size 7. 

D. Fine Aggregate: ASTM C33. 

E. Lightweight Aggregate for Structural Concrete: A STM C330, Table 1 

F. Mixing Water: Fresh, clean, and potable. 

G. Air-Entraining Admixture: ASTM C260. 

H. Chemical Admixtures: ASTM C494. 

I. Vapor Barrier: ASTM D4397, 0.38 mm (15 mil). 

J. Reinforcing Steel: ASTM A615 or ASTM A996, defor med. See structural 

drawings for grade. 

K. Welded Wire Fabric: ASTM A185. 

L. Expansion Joint Filler: ASTM D1751. 

M. Sheet Materials for Curing Concrete: ASTM C171. 

N. Abrasive Aggregates: Aluminum oxide grains or em ery grits. 

O. Liquid Hardener and Dustproofer: Fluosilicate so lution or magnesium 

fluosilicate or zinc fluosilicate. Magnesium and zi nc may be used 

separately or in combination as recommended by manu facturer. 
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P. Liquid Densifier/Sealer: 100 percent active colo rless aqueous siliconate 

solution. 

Q. Grout, Non-Shrinking: Premixed ferrous or non-fe rrous, mixed and applied 

in accordance with manufacturer's recommendations. Grout shall show no 

settlement or vertical drying shrinkage at 3 days o r thereafter based on 

initial measurement made at time of placement, and produce a compressive 

strength of at least 18mpa (2500 psi) at 3 days and  35mpa (5000 psi) at 

28 days. 

2.3 CONCRETE MIXES 

A. Design of concrete mixes using materials specifi ed shall be the 

responsibility of the Contractor as set forth under  Option C of ASTM 

C94. 

B. Compressive strength at 28 days shall be not les s than 4000 psi. 

C. Establish strength of concrete by testing prior to beginning concreting 

operation. Test consists of average of three cylind ers made and cured in 

accordance with ASTM C192 and tested in accordance with ASTM C39. 

D. Maximum slump for vibrated concrete is 100 mm (4  inches) tested in 

accordance with ASTM C143. 

E. Cement and water factor (See Table I): 

 

TABLE I - CEMENT AND WATER FACTORS FOR CONCRETE 

Concrete: Strength Non-Air-Entrained Air-Entrained 

Min. 28 Day  Comp. 
Str. 

MPa (psi) 

Min. Cement 

kg/m 3 (lbs/c. 
yd) 

Max. Water 
Cement Ratio 

Min. Cement 

kg/m 3 
(lbs/c. yd) 

Max. Water 

Cement Ratio 

35 (5000) 1,3  375 (630) 0.45 385 (650) 0.40 

30 (4000) 1,3  325 (550) 0.55 340 (570) 0.50 

25 (3000) 1,3  280 (470) 0.65 290 (490) 0.55 

25 (3000) 1,2  300 (500) *  310 (520) *  

 

1. If trial mixes are used, the proposed mix design  shall achieve a 

compressive strength 8.3 MPa (1200 psi) in excess o f f'c. For 

concrete strengths above 35 Mpa (5000 psi), the pro posed mix design 

shall achieve a compressive strength 9.7 MPa (1400 psi) in excess of 

f’c. 

2. Lightweight Structural Concrete. Pump mixes may require higher cement 

values. 
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3. For concrete exposed to high sulfate content soi ls maximum water 

cement ratio is 0.44. 

4. Determined by Laboratory in accordance with ACI 211.1 for normal 

concrete or ACI 211.2 for lightweight structural co ncrete. 

F. Air-entrainment is required for all exterior con crete and as required 

for Section 32 05 23, CEMENT AND CONCRETE FOR EXTER IOR IMPROVEMENTS. Air 

content shall conform with the following table:  

TABLE I - TOTAL AIR CONTENT 
FOR VARIOUS SIZES OF COARSE AGGREGATES (NORMAL CONCRETE) 

Nominal Maximum Size of 

Coarse Aggregate 

Total Air Content 

Percentage by Volume 

10 mm (3/8 in) 6 to 10 

13 mm (1/2 in) 5 to 9 

19 mm (3/4 in) 4 to 8 

25 mm (1 in) 3 1/2 to 6 1/2 

40 mm (1 1/2 in) 3 to 6 

 

 

2.4 BATCHING & MIXING 

A. Store, batch, and mix materials as specified in ASTM C94. 

1. Job-Mixed: Concrete mixed at job site shall be m ixed in a batch mixer 

in manner specified for stationary mixers in ASTM C 94. 

2. Ready-Mixed: Ready-mixed concrete comply with AS TM C94, except use of 

non-agitating equipment for transporting concrete t o the site will 

not be permitted. With each load of concrete delive red to project, 

ready-mixed concrete producer shall furnish, in dup licate, 

certification as required by ASTM C94. 

3. Mixing structural lightweight concrete: Charge m ixer with 2/3 of 

total mixing water and all of the aggregate. Mix in gredients for not 

less than 30 seconds in a stationary mixer or not l ess than 10 

revolutions at mixing speed in a truck mixer. Add r emaining mixing 

water and other ingredients and continue mixing. Ab ove procedure may 

be modified as recommended by aggregate producer. 

PART 3 - EXECUTION 

3.1 FORMWORK 

A. Installation shall conform to ACI 347. Sufficien tly tight to hold 

concrete without leakage, sufficiently braced to wi thstand vibration of 
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concrete, and to carry, without appreciable deflect ion, all dead and 

live loads to which they may be subjected. 

B. Treating and Wetting: Treat or wet contact forms  as follows: 

1. Coat plywood and board forms with non-staining f orm sealer. In hot 

weather cool forms by wetting with cool water just before concrete is 

placed. 

2. Clean and coat removable metal forms with light form oil before 

reinforcement is placed. In hot weather, cool metal  forms by 

thoroughly wetting with water just before placing c oncrete. 

3. Use sealer on reused plywood forms as specified for new material. 

C. Inserts, sleeves, and similar items: Flashing re glets, masonry ties, 

anchors, inserts, wires, hangers, sleeves, boxes fo r floor hinges and 

other items specified as furnished under this and o ther sections of 

specifications and required to be in their final po sition at time 

concrete is placed shall be properly located, accur ately positioned and 

built into construction, and maintained securely in  place. 

D. Construction Tolerances: 

1. Contractor is responsible for setting and mainta ining concrete 

formwork to assure erection of completed work withi n tolerances 

specified to accommodate installation or other roug h and finish 

materials. Remedial work necessary for correcting e xcessive 

tolerances is the responsibility of the Contractor.  Erected work that 

exceeds specified tolerance limits shall be remedie d or removed and 

replaced, at no additional cost to the Government. 

2. Permissible surface irregularities for various c lasses of materials 

are defined as "finishes" in specification sections  covering 

individual materials. They are to be distinguished from tolerances 

specified which are applicable to surface irregular ities of 

structural elements. 

3.2 REINFORCEMENT 

A. Details of concrete reinforcement, unless otherw ise shown, in accordance 

with ACI 318 and ACI SP-66. Support and securely ti e reinforcing steel 

to prevent displacement during placing of concrete.  

3.3 VAPOR BARRIER 

A. Except where membrane waterproofing is required,  place interior concrete 

slabs on a continuous vapor barrier. 

B. Place 100 mm (4 inches) of fine granular fill ov er the vapor barrier to 

act as a blotter for concrete slab. 
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C. Lap joints 150 mm (6 inches) and seal with a com patible 

pressure-sensitive tape. 

D. Patch punctures and tears. 

3.4 PLACING CONCRETE 

A. Remove water from excavations before concrete is  placed. Remove hardened 

concrete, debris and other foreign materials from i nterior of forms, and 

from inside of mixing and conveying equipment. Obta in approval of 

Contracting Officer Representative before placing c oncrete. Provide 

screeds at required elevations for concrete slabs. 

B. Before placing new concrete on or against concre te which has set, 

existing surfaces shall be roughened and cleaned fr ee from all laitance, 

foreign matter, and loose particles. 

C. Convey concrete from mixer to final place of dep osit by method which 

will prevent segregation or loss of ingredients. Do  not deposit in work 

concrete that has attained its initial set or has c ontained its water or 

cement more than 1 1/2 hours. Do not allow concrete  to drop freely more 

than 1500 mm (5 feet) in unexposed work nor more th an 900 mm (3 feet) in 

exposed work. Place and consolidate concrete in hor izontal layers not 

exceeding 300 mm (12 inches) in thickness. Consolid ate concrete by 

spading, rodding, and mechanical vibrator. Do not s ecure vibrator to 

forms or reinforcement. Vibration shall be carried on continuously with 

placing of concrete. 

D. Hot weather placing of concrete: Follow recommen dations of ACI 305R to 

prevent problems in the manufacturing, placing, and  curing of concrete 

that can adversely affect the properties and servic eability of the 

hardened concrete. 

E. Cold weather placing of concrete: Follow recomme ndations of ACI 306R, to 

prevent freezing of thin sections less than 300 mm (12 inches) and to 

permit concrete to gain strength properly, except t hat use of calcium 

chloride shall not be permitted without written app roval from 

Contracting Officer Representative. 

3.5 PROTECTION AND CURING 

A. Protect exposed surfaces of concrete from premat ure drying, wash by rain 

or running water, wind, mechanical injury, and exce ssively hot or cold 

temperature. Curing method shall be subject to appr oval by Contracting 

Officer Representative. 



VA Project No. 528A5-13-532  Canandaigua VAMC 
AE Works Project No. 13035   Renovate B3 Basement 
  for Acupuncture/Chiropractic 
  Final Submission 
                     VA master 10-01-12 

 

 
CAST-IN-PLACE CONCRETE 

(SHORT FORM) 
03 30 53 - 8 

3.6 FORM REMOVAL 

A. Forms remain in place until concrete has a suffi cient strength to carry 

its own weight and loads supported. Removal of form s at any time is the 

Contractor's sole responsibility. 

3.7 SURFACE PREPARATION 

A. Immediately after forms have been removed and wo rk has been examined and 

approved by Contracting Officer Representative, rem ove loose materials, 

and patch all stone pockets, surface honeycomb, or similar deficiencies 

with cement mortar made with 1 part portland cement  and 2 to 3 parts 

sand. 

3.8 FINISHES 

A. Vertical and Overhead Surface Finishes: 

1. Unfinished Areas: Vertical and overhead concrete  surfaces exposed in 

unfinished areas, above suspended ceilings in manho les, and other 

unfinished areas exposed or concealed will not requ ire additional 

finishing. 

2. Interior and Exterior Exposed Areas (to be paint ed): Fins, burrs and 

similar projections on surface shall be knocked off  flush by 

mechanical means approved by Contracting Officer Re presentative and 

rubbed lightly with a fine abrasive stone or hone. Use an ample 

amount of water during rubbing without working up a  lather of mortar 

or changing texture of concrete. 

3. Interior and Exterior Exposed Areas (finished): Finished areas, 

unless otherwise shown, shall be given a grout fini sh of uniform 

color and shall have a smooth finish treated as fol lows: 

a. After concrete has hardened and laitance, fins a nd burrs have been 

removed, scrub concrete with wire brushes. Clean st ained concrete 

surfaces by use of a hone or stone. 

b. Apply grout composed of 1 part portland cement a nd 1 part clean, 

fine sand (smaller than 600 micro-m (No. 30) sieve) . Work grout 

into surface of concrete with cork floats or fiber brushes until 

all pits and honeycomb are filled. 

c. After grout has hardened, but still plastic, rem ove surplus grout 

with a sponge rubber float and by rubbing with clea n burlap. 

d. In hot, dry weather use a fog spray to keep grou t wet during 

setting period. Complete finish for any area in sam e day. Confine 

limits of finished areas to natural breaks in wall surface. Do not 

leave grout on concrete surface overnight. 
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B. Slab Finishes: 

1. Scratch Finish: Slab surfaces to receive a bonde d applied 

cementitious application shall all be thoroughly ra ked or wire 

broomed after partial setting (within 2 hours after  placing) to 

roughen surface to insure a permanent bond between base slab and 

applied cementitious materials. 

2. Floating: Allow water brought to surface by floa t used for rough 

finishing to evaporate before surface is again floa ted or troweled. 

Do not sprinkle dry cement on surface to absorb wat er. 

3. Float Finish: Ramps, stair treads, and platforms , both interior and 

exterior, equipment pads, and slabs to receive non- cementitious 

materials, except as specified, shall be screened a nd floated to a 

smooth dense finish. After first floating, while su rface is still 

soft, surfaces shall be checked for alignment using  a straightedge or 

template. Correct high spots by cutting down with a  trowel or similar 

tool and correct low spots by filling in with mater ial of same 

composition as floor finish. Remove any surface pro jections on 

floated finish by rubbing or dry grinding. Refloat the slab to a 

uniform sandy texture. 

4. Steel Trowel Finish: Applied toppings, concrete surfaces to receive 

resilient floor covering or carpet, future floor ro of and all 

monolithic concrete floor slabs exposed in finished  work and for 

which no other finish is shown or specified shall b e steel troweled. 

Final steel troweling to secure a smooth, dense sur face shall be 

delayed as long as possible, generally when the sur face can no longer 

be dented with finger. During final troweling, tilt  steel trowel at a 

slight angle and exert heavy pressure on trowel to compact cement 

paste and form a dense, smooth surface. Finished su rface shall be 

free of trowel marks, uniform in texture and appear ance. 

5. Broom Finish: Finish all exterior slabs, ramps, and stair treads with 

a bristle brush moistened with clear water after th e surfaces have 

been floated. 

6. Finished slab flatness (FF) and levelness (FL) v alues comply with the 

following minimum requirements: 

 

Slab on grade & Shored suspended 
slabs 

Unshored suspended slabs 

Specified overall value  F F 25/F L 20 Specified overall value   F F 25 
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Minimum local value     F F 17/F L 15 Minimum local value       F F 17 

 

3.9 SURFACE TREATMENTS 

A. Surface treatments shall be mixed and applied in  accordance with 

manufacturer's printed instructions. 

B. Liquid Densifier/Sealer: Use on all exposed conc rete floors and concrete 

floors to receive carpeting. 

C. Non-Slip Finish: Except where safety nosing and tread coverings are 

shown, apply non-slip abrasive aggregate to treads and platforms of all 

concrete steps and stairs, and to surfaces of exter ior concrete ramps 

and platforms. Aggregate shall be broadcast uniform ly over concrete 

surface. Trowel concrete surface to smooth dense fi nish. After curing, 

rub the treated surface with abrasive brick and wat er sufficiently to 

slightly expose abrasive aggregate. 

3.10 APPLIED TOPPING 

A. Separate concrete topping with thickness and str ength shown with only 

enough water to insure a stiff, workable, plastic m ix. 

B. Continuously place applied topping until entire section is complete, 

struck off with straightedge, compact by rolling or  tamping, float and 

steel trowel to a hard smooth finish. 

3.11 RESURFACING FLOORS 

A. Remove existing flooring, in areas to receive re surfacing, to expose 

existing structural slab and to extend not less tha n 25 mm (1 inch) 

below new finished floor level. Prepare exposed str uctural slab surface 

by roughening, broom cleaning, wetting, and groutin g. Apply topping as 

specified. 

 

 

 

 

3.13 PRECAST CONCRETE ITEMS 

A. Precast concrete items, not specified elsewhere,  shall be cast using 25 

MPa (3000 psi) air-entrained concrete to shapes and  dimensions shown. 

Finish surfaces to match corresponding adjacent con crete surfaces. 

Reinforce with steel as necessary for safe handling  and erection. 
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SECTION 04 05 13 
MASONRY MORTARING 

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

A. Section specifies mortar materials and mixes.  

1.2 RELATED WORK  

A. Mortar used in Section:  

1. Section 04 05 31, MASONRY TUCK POINTING. 

1.3 TESTING LABORATORY-CONTRACTOR RETAINED 

A. Engage a commercial testing laboratory approved by Contracting Officer 

Representative to perform tests specified below.  

B. Submit information regarding testing laboratory' s facilities and 

qualifications of technical personnel to Contractin g Officer 

Representative. 

1.4 TESTS 

A. Test mortar and materials specified.  

B. Certified test reports.  

C. Identify materials by type, brand name and manuf acturer or by origin. 

D. Do not use materials until laboratory test repor ts are approved by 

Contracting Officer Representative.  

E. After tests have been made and materials approve d, do not change without 

additional test and approval of Contracting Officer  Representative.  

F. Testing: 

1. Test materials proposed for use for compliance w ith specifications in 

accordance with test methods contained in reference d specifications 

and as follows: 

2. Mortar: 

a. Test for compressive strength and water retentio n; ASTM C270. 

b. Mortar compressive strengths 28 days as follows:   

Type M: Minimum 17230 kPa (2500 psi) at 28 days.  

Type S: Minimum 12400 kPa (1800 psi) at 28 days.  

Type N: Minimum 5170 kPa (750 psi) at 28 days. 

3. Cement:  

a. Test for water soluble alkali (nonstaining) when  nonstaining 

cement is specified.  

b. Nonstaining cement shall contain not more than 0 .03 percent water 

soluble alkali. 
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4. Sand: Test for deleterious substances, organic i mpurities, soundness 

and grading.  

1.5 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES.  

B. Certificates:  

1. Indicating that following items meet specificati ons: 

a. Portland cement. 

b. Masonry cement. 

c. Mortar cement. 

d. Hydrated lime. 

e. Fine aggregate (sand).  

C. Laboratory Test Reports:  

1. Mortar, each type.  

2. Admixtures.  

D. Manufacturer's Literature and Data:  

1. Cement, each kind. 

2. Hydrated lime. 

3. Admixtures. 

4. Liquid acrylic resin.  

1.6 PRODUCT DELIVERY, STORAGE AND HANDLING 

A. Deliver masonry materials in original sealed con tainers marked with name 

of manufacturer and identification of contents.  

B. Store masonry materials under waterproof covers on planking clear of 

ground, and protect damage from handling, dirt, sta in, water and wind.  

1.7 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of specifi cation to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Society for Testing and Materials (ASTM ):  

C40-04..................Organic Impurities in Fine Aggregates for 

Concrete  

C91-05..................Masonry Cement  

C109-08.................Compressive Strength of Hyd raulic Cement Mortars 

(Using 2-in. or 50-MM Cube Specimens)  

C144-04.................Aggregate for Masonry Morta r  

C150-09.................Portland Cement  

C207-06.................Hydrated Lime for Masonry P urposes  

C270-10.................Mortar for Unit Masonry  
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C307-03(R2008)..........Tensile Strength of Chemica l - Resistant Mortar, 

Grouts, and Monolithic Surfacing  

C321-00(R2005)..........Bond Strength of Chemical-R esistant Mortars 

C348-08.................Flexural Strength of Hydrau lic Cement Mortars  

C595-10.................Blended Hydraulic Cement  

C780-10.................Preconstruction and Constru ction Evaluation of 

Mortars for Plain and Reinforced Unit Masonry  

C979-10.................Pigments for Integrally Col ored Concrete 

C1329-05................Mortar Cement 

 

PART 2 - PRODUCTS  

2.1 HYDRATED LIME 

A. ASTM C207, Type S.  

2.2 AGGREGATE FOR MASONRY MORTAR 

A. ASTM C144 and as follows: 

1. Light colored sand for mortar for laying face br ick.  

B. Test sand for color value in accordance with AST M C40. Sand producing 

color darker than specified standard is unacceptabl e.  

2.3 BLENDED HYDRAULIC CEMENT 

A. ASTM C595, Type IS, IP.  

2.4 MASONRY CEMENT 

A. ASTM C91. Type N, S, or M.  

2.5 MORTAR CEMEMT 

A. ASTM C1329, Type N, S or M. 

2.6 PORTLAND CEMENT 

A. ASTM C150, Type I.  

2.7 LIQUID ACRYLIC RESIN 

A. A formulation of acrylic polymers and modifiers in liquid form designed 

for use as an additive for mortar to improve physic al properties.  

2.8 WATER 

A. Potable, free of substances that are detrimental  to mortar, masonry, and 

metal.  

2.9 POINTING MORTAR 

A. For Cast Stone or Precast Concrete: Proportion b y volume; One part white 

Portland cement, two parts white sand, and 1/5 part  hydrated lime.  

2.10 MASONRY MORTAR 

A. Conform to ASTM C270. 

B. Admixtures:  
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1. Do not use mortar admixtures, unless approved by  Contracting Officer 

Representative.  

2. Submit laboratory test report showing effect of proposed admixture on 

strength, water retention, and water repellency of mortar.  

3. Do not use antifreeze compounds.  

C. Colored Mortar: 

1. Maintain uniform mortar color for exposed work t hroughout. 

2. Match mortar color in approved sample. 

3. Color of mortar for exposed work in alteration w ork to match color of 

existing mortar unless specified otherwise in secti on 09 06 00, 

SCHEDULE FOR FINISHES.   

D. Color Admixtures:  

1. Proportion as specified by manufacturer.  

2. For color, see Section 09 06 00, SCHEDULE FOR FI NISHES.  

2.11 HIGH BOND MORTAR 

A. Mixture by volume, one-part Portland cement, 1/4 -part hydrated lime, 

three-parts sand, water, and liquid acrylic resin.  

B. Mortar properties when tested in accordance with  referenced 

specifications. 

1. Compressive Strength, ASTM C109: Minimum 19,305 kPa (2800 psi), using 

50 mm (2 inch) cubes.  

2. Tensile Strength, ASTM C307: 3861 kPa Minimum (5 60 psi), using the 

25mm (1 inch) briquettes.  

3. Flexural Strength, ASTM C348: Minimum 6067 kPa ( 880 psi), using 

flexural bar. 

4. Bond Strength, ASTM C321: Minimum 2965 kPa (430 psi), using crossed 

brick. 

2.12 COLOR ADMIXTURE 

A. Pigments: ASTM C979.  

B. Use mineral pigments only. Organic pigments are not acceptable.  

C. Pigments inert, stable to atmospheric conditions , nonfading, alkali 

resistant and water insoluble.  

 

 

PART 3 - EXECUTION 

3.1 MIXING 

A. Mix in a mechanically operated mortar mixer.  

1. Mix mortar for at least three minutes but not mo re than five minutes.  
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B. Measure ingredients by volume. Measure by the us e of a container of 

known capacity.  

C. Mix water with dry ingredients in sufficient amo unt to provide a 

workable mixture which will adhere to vertical surf aces of masonry 

units.  

  D. Mortar that has stiffened because of loss of w ater through evaporations: 

1. Re-tempered by adding water to restore to proper  consistency and 

workability.  

2. Discard mortar that has reached its initial set or has not been used 

within two hours.  

E. Pointing Mortar: 

1. Mix dry ingredients with enough water to produce  a damp mixture of 

workable consistency which will retain its shape wh en formed into a 

ball. 

2. Allow mortar to stand in dampened condition for one to 1-1/2 hours. 

3. Add water to bring mortar to a workable consiste ncy prior to 

application.  

3.2 MORTAR USE LOCATION 

A. Use Type S mortar for masonry below grade and en gineered reinforced unit 

masonry work.  

B. For brick veneer over frame back up walls, use T ype N portland cement-

lime mortar or Type S masonry cement or mortar ceme nt mortar. 

C. Use Type N mortar for other masonry work, except  as otherwise specified. 

D. Use Type N mortar for tuck pointing work. 

 

 

- - - E N D - - - 
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SECTION 04 05 31 
MASONRY TUCK POINTING 

 
PART 1 - GENERAL  

1.1 DESCRIPTION  

A. This section specifies requirements for tuck poi nting of existing 

masonry. 

1.2 RELATED WORK  

A. Mortars: Section 04 05 13, MASONRY MORTARING. 

1.3 APPLICABLE PUBLICATIONS  

A. Publications listed below form a part of this sp ecification to extent 

referenced.  Publications are referenced in the tex t by basic 

designation only. 

B. American Society for Testing and Materials (ASTM ):  

C67-07..................Brick and Structural Clay T ile, Sampling and 

Testing  

C216-07.................Facing Brick (Solid Masonry  Units Made From Clay 

or Shale)  

C270-07.................Mortar for Unit Masonry  

C. International Masonry Institute: Recommended Pra ctices and Guide 

Specifications for Cold Weather Masonry Constructio n. 

 

PART 2 - PRODUCTS 

2.1 TUCK POINTING MORTAR  

A. As per appendix X3 of ASTM C270.  

2.2 REPLACEMENT MASONRY UNITS 

A. Face Brick: 

1. ASTM C216, Grade SW, Type FBS. Brick shall be cl assified slightly 

efflorescent or better when tested in accordance wi th ASTM C67. 

2. Face brick shall match facing brick of the exist ing building(s) that 

is being tuck pointed. 

B. Other Units to match existing. 

 

 

 

PART 3 - EXECUTION  

3.1 CUT OUT OF EXISTING MORTAR JOINTS  

A. Cut out existing mortar joints (both bed and hea d joints) and remove by 

means of a toothing chisel or a special pointer's g rinder, to a uniform 
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depth of to 19 mm (3/4-inch), or until sound mortar  is reached. Take 

care to not damage edges of existing masonry units to remain.  

B. Remove dust and debris from the joints by brushi ng, blowing with air or 

rinsing with water. Do not rinse when temperature i s below freezing.  

3.2 JOB CONDITIONS  

A. Protection: Protect newly pointed joints from ra in, until pointed joints 

are sufficiently hard enough to prevent damage.  

B. Cold Weather Protection:  

1. Tuck pointing may be performed in freezing weath er when methods of 

protection are utilized.  

2. Comply with applicable sections of "Recommended Practices for Cold 

Weather Construction" as published by International  Masonry Industry 

All Weather Council.  

3. Existing surfaces at temperatures to prevent mor tar from freezing or 

causing other damage to mortar. 

3.3 INSTALLATION OF TUCK POINTING MORTAR  

A. Immediately prior to application of mortar, damp en joints to be tuck 

pointed. Prior to application of pointing mortar, a llow masonry units to 

absorb surface water.  

B. Tightly pack mortar into joints in thin layers, approximately 6 mm 

(1/4-inch) thick maximum.  

C. Allow layer to become "thumbprint hard" before a pplying next layer. 

D. Pack final layer flush with surfaces of masonry units. When mortar 

becomes "thumbprint hard", tool joints.  

3.4 TOOLING OF JOINTS  

A. Tool joints with a jointing tool to produce a sm ooth, compacted, 

concaved joint.  

  B. Tool joints in patch work with a jointing tool  to match the existing 

surrounding joints.  

 

 

 

 3.5 REPLACEMENT OF MASONRY UNITS  

A. Cut out mortar joints surrounding masonry units that are to be removed 

and replaced.  

1. Units removed may be broken and removed, providi ng surrounding units 

to remain are not damaged.  

2. Once the units are removed, carefully chisel out  the old mortar and 

remove dust and debris. 
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3. If units are located in exterior wythe of a cavi ty or veneer wall, 

exercise care to prevent debris falling into cavity .  

B. Dampen surfaces of the surrounding units before new units are placed. 

1. Allow existing masonry to absorb surface moistur e prior to starting 

installation of the new replacement units. 

2. Butter contact surfaces of existing masonry and new replacement 

masonry units with mortar.  

3. Center replacement masonry units in opening and press into position. 

4. Remove excess mortar with a trowel. 

5. Point around replacement masonry units to ensure  full head and bed 

joints. 

6. When mortar becomes "thumbprint hard", tool join ts. 

3.6 CLEANING  

A. Clean exposed masonry surfaces on completion.  

B. Remove mortar droppings and other foreign substa nces from wall surfaces. 

C. First wet surfaces with clean water, then wash d own with a solution of 

soapless detergent specially prepared for cleaning brick. 

D. Brush with stiff fiber brushes while washing, an d immediately thereafter 

hose down with clean water. 

E. Free clean surfaces from traces of detergent, fo reign streaks or stains. 

Protect materials during cleaning operations includ ing adjoining 

construction. 

F. Use of muratic acid for cleaning is prohibited.  

 

 

 

- - - E N D - - - 
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SECTION 05 50 00 
METAL FABRICATIONS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies items and assemblies fabr icated from structural 

steel shapes and other materials as shown and speci fied. 

B. Items specified: 

1. Support for Wall- and Ceiling-Mounted Items: (12 , 14A, 14C) 

2. Frames: (24E) 

3. Shelf Angles 

1.2 RELATED WORK 

A. Colors, finishes, and textures: Section 09 06 00 , SCHEDULE FOR FINISHES. 

B. Prime and finish painting: Section 09 91 00, PAI NTING. 

C. Stainless steel corner guards: Section 10 26 00,  WALL AND DOOR 

PROTECTION. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Manufacturer's Literature and Data: 

 

Grating, each type Floor plate 

Trap door Wheel guards 

Ceiling hatch Sidewalk Access door 

Manhole Covers  Safety nosing 

 

C. Shop Drawings: 

1. Each item specified, showing complete detail, lo cation in the 

project, material and size of components, method of  joining various 

components and assemblies, finish, and location, si ze and type of 

anchors. 

2. Mark items requiring field assembly for erection  identification and 

furnish erection drawings and instructions. 

3. Provide templates and rough-in measurements as r equired. 

D. Manufacturer's Certificates: 

1. Anodized finish as specified. 

2. Live load designs as specified. 

E. Design Calculations for specified live loads inc luding dead loads. 
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F. Furnish setting drawings and instructions for in stallation of anchors to 

be preset into concrete and masonry work, and for t he positioning of 

items having anchors to be built into concrete or m asonry construction. 

1.4 QUALITY ASSURANCE 

A. Each manufactured product shall meet, as a minim um, the requirements 

specified, and shall be a standard commercial produ ct of a manufacturer 

regularly presently manufacturing items of type spe cified. 

B. Each product type shall be the same and be made by the same 

manufacturer. 

C. Assembled product to the greatest extent possibl e before delivery to the 

site. 

D. Include additional features, which are not speci fically prohibited by 

this specification, but which are a part of the man ufacturer's standard 

commercial product. 

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society of Mechanical Engineers (ASME):  

B18.6.1-97..............Wood Screws 

B18.2.2-87(R2005).......Square and Hex Nuts 

C. American Society for Testing and Materials (ASTM ): 

A36/A36M-08.............Structural Steel 

A47-99(R2009)...........Malleable Iron Castings 

A48-03(R2008)...........Gray Iron Castings 

A53-10..................Pipe, Steel, Black and Hot- Dipped, Zinc-Coated 

Welded and Seamless 

A123-09.................Zinc (Hot-Dip Galvanized) C oatings on Iron and 

Steel Products 

A167-99(R2009)..........Stainless and Heat-Resistin g Chromium-Nickel 

Steel Plate, Sheet and Strip 

A269-10.................Seamless and Welded Austeni tic Stainless Steel 

Tubing for General Service 

A307-10.................Carbon Steel Bolts and Stud s, 60,000 PSI Tensile 

Strength 

A312/A312M-09...........Seamless, Welded, and Heavi ly Cold Worked 

Austenitic Stainless Steel Pipes 

A391/A391M-07...........Grade 80 Alloy Steel Chain 
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A653/A653M-10...........Steel Sheet, Zinc Coated (G alvanized) or Zinc-

Iron Alloy Coated (Galvannealed) by the Hot-Dip 

Process 

A786/A786M-09...........Rolled Steel Floor Plate 

B221-08.................Aluminum and Aluminum-Alloy  Extruded Bars, Rods, 

Wire, Shapes, and Tubes 

B456-03(R2009)..........Electrodeposited Coatings o f Copper Plus Nickel 

Plus Chromium and Nickel Plus Chromium 

B632-08.................Aluminum-Alloy Rolled Tread  Plate 

C1107-08................Packaged Dry, Hydraulic-Cem ent Grout (Nonshrink) 

D3656-07................Insect Screening and Louver  Cloth Woven from 

Vinyl-Coated Glass Yarns 

F436-10.................Hardened Steel Washers 

F468-10.................Nonferrous Bolts, Hex Cap S crews, and Studs for 

General Use 

F593-02(R2008)..........Stainless Steel Bolts, Hex Cap Screws, and Studs 

F1667-11................Driven Fasteners: Nails, Sp ikes and Staples 

D. American Welding Society (AWS): 

D1.1-10.................Structural Welding Code Ste el 

D1.2-08.................Structural Welding Code Alu minum 

D1.3-08.................Structural Welding Code She et Steel 

E. National Association of Architectural Metal Manu facturers (NAAMM) 

AMP 521-01..............Pipe Railing Manual  

AMP 500-06..............Metal Finishes Manual 

MBG 531-09..............Metal Bar Grating Manual 

MBG 532-09..............Heavy Duty Metal Bar Gratin g Manual 

F. Structural Steel Painting Council (SSPC)/Society  of Protective Coatings: 

SP 1-04.................No. 1, Solvent Cleaning 

SP 2-04.................No. 2, Hand Tool Cleaning 

SP 3-04.................No. 3, Power Tool Cleaning 

G. Federal Specifications (Fed. Spec): 

RR-T-650E...............Treads, Metallic and Nonmet allic, Nonskid 

 

 

 

PART 2 - PRODUCTS 

2.1 DESIGN CRITERIA 

A. In addition to the dead loads, design fabricatio ns to support the 

following live loads unless otherwise specified. 
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2.2 MATERIALS 

A. Structural Steel: ASTM A36. 

B. Stainless Steel: ASTM A167, Type 302 or 304. 

C. Aluminum, Extruded: ASTM B221, Alloy 6063-T5 unl ess otherwise specified. 

For structural shapes use alloy 6061-T6 and alloy 6 061-T4511. 

D. Cast-Iron: ASTM A48, Class 30, commercial patter n. 

E. Malleable Iron Castings: A47. 

F. Primer Paint: As specified in Section 09 91 00, PAINTING. 

G. Modular Channel Units: 

1. Factory fabricated, channel shaped, cold formed sheet steel shapes, 

complete with fittings bolts and nuts required for assembly. 

2. Form channel with in turned pyramid shaped clamp ing ridges on each 

side. 

3. Provide case hardened steel nuts with serrated g rooves in the top 

edges designed to be inserted in the channel at any  point and be 

given a quarter turn so as to engage the channel cl amping ridges. 

Provide each nut with a spring designed to hold the  nut in place. 

4. Factory-finish channels and parts with oven bake d primer when exposed 

to view. Channels fabricated of ASTM A525, G90 galv anized steel may 

have primer omitted in concealed locations. Finish screws and nuts 

with zinc coating. 

5. Fabricate snap-in closure plates to fit and clos e exposed channel 

openings of not more than 0.3 mm (0.0125 inch) thic k stainless steel. 

H. Grout: ASTM C1107, pourable type. 

2.3 HARDWARE 

A. Rough Hardware: 

1. Furnish rough hardware with a standard plating, applied after 

punching, forming and assembly of parts; galvanized , cadmium plated, 

or zinc-coated by electro-galvanizing process. Galv anized G-90 where 

specified. 

2. Use G90 galvanized coating on ferrous metal for exterior work unless 

non-ferrous metal or stainless is used. 

 

 

B. Fasteners: 

1. Bolts with Nuts:  

a. ASME B18.2.2. 

b. ASTM A307 for 415 MPa (60,000 psi) tensile stren gth bolts. 

c. ASTM F468 for nonferrous bolts. 
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d. ASTM F593 for stainless steel. 

2. Screws: ASME B18.6.1. 

3. Washers: ASTM F436, type to suit material and an chorage. 

4. Nails: ASTM F1667, Type I, style 6 or 14 for fin ish work. 

2.4 FABRICATION GENERAL 

A. Material: 

1. Use material as specified. Use material of comme rcial quality and 

suitable for intended purpose for material that is not named or its 

standard of quality not specified. 

2. Use material free of defects which could affect the appearance or 

service ability of the finished product. 

B. Size: 

1. Size and thickness of members as shown. 

2. When size and thickness is not specified or show n for an individual 

part, use size and thickness not less than that use d for the same 

component on similar standard commercial items or i n accordance with 

established shop methods. 

C. Connections: 

1. Except as otherwise specified, connections may b e made by welding, 

riveting or bolting. 

2. Field riveting will not be approved. 

3. Design size, number and placement of fasteners, to develop a joint 

strength of not less than the design value. 

4. Holes, for rivets and bolts: Accurately punched or drilled and burrs 

removed. 

5. Size and shape welds to develop the full design strength of the parts 

connected by welds and to transmit imposed stresses  without permanent 

deformation or failure when subject to service load ings. 

6. Use Rivets and bolts of material selected to pre vent corrosion 

(electrolysis) at bimetallic contacts. Plated or co ated material will 

not be approved. 

7. Use stainless steel connectors for removable mem bers machine screws 

or bolts. 

D. Fasteners and Anchors: 

1. Use methods for fastening or anchoring metal fab rications to building 

construction as shown or specified. 

2. Where fasteners and anchors are not shown, desig n the type, size, 

location and spacing to resist the loads imposed wi thout deformation 
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of the members or causing failure of the anchor or fastener, and suit 

the sequence of installation. 

3. Use material and finish of the fasteners compati ble with the kinds of 

materials which are fastened together and their loc ation in the 

finished work. 

4. Fasteners for securing metal fabrications to new  construction only, 

may be by use of threaded or wedge type inserts or by anchors for 

welding to the metal fabrication for installation b efore the concrete 

is placed or as masonry is laid. 

5. Fasteners for securing metal fabrication to exis ting construction or 

new construction may be expansion bolts, toggle bol ts, power actuated 

drive pins, welding, self drilling and tapping scre ws or bolts. 

E. Workmanship 

1. General: 

a. Fabricate items to design shown. 

b. Furnish members in longest lengths commercially available within 

the limits shown and specified. 

c. Fabricate straight, true, free from warp and twi st, and where 

applicable square and in same plane. 

d. Provide holes, sinkages and reinforcement shown and required for 

fasteners and anchorage items. 

e. Provide openings, cut-outs, and tapped holes for  attachment and 

clearances required for work of other trades. 

f. Prepare members for the installation and fitting  of hardware. 

g. Cut openings in gratings and floor plates for th e passage of 

ducts, sumps, pipes, conduits and similar items. Pr ovide 

reinforcement to support cut edges. 

h. Fabricate surfaces and edges free from sharp edg es, burrs and 

projections which may cause injury. 

2. Welding: 

a. Weld in accordance with AWS. 

b. Welds shall show good fusion, be free from crack s and porosity and 

accomplish secure and rigid joints in proper alignm ent. 

c. Where exposed in the finished work, continuous w eld for the full 

length of the members joined and have depressed are as filled and 

protruding welds finished smooth and flush with adj acent surfaces. 

d. Finish welded joints to match finish of adjacent  surface. 

3. Joining: 

a. Miter or butt members at corners. 
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b. Where frames members are butted at corners, cut leg of frame 

member perpendicular to surface, as required for cl earance. 

4. Anchors: 

a. Where metal fabrications are shown to be preset in concrete, weld 

32 x 3 mm (1-1/4 by 1/8 inch) steel strap anchors, 150 mm (6 

inches) long with 25 mm (one inch) hooked end, to b ack of member 

at 600 mm (2 feet) on center, unless otherwise show n. 

b. Where metal fabrications are shown to be built i nto masonry use 32 

x 3 mm (1-1/4 by 1/8 inch) steel strap anchors, 250  mm (10 inches) 

long with 50 mm (2 inch) hooked end, welded to back  of member at 

600 mm (2 feet) on center, unless otherwise shown. 

5. Cutting and Fitting: 

a. Accurately cut, machine and fit joints, corners,  copes, and 

miters. 

b. Fit removable members to be easily removed. 

c. Design and construct field connections in the mo st practical place 

for appearance and ease of installation. 

d. Fit pieces together as required. 

e. Fabricate connections for ease of assembly and d isassembly without 

use of special tools. 

f. Joints firm when assembled. 

g. Conceal joining, fitting and welding on exposed work as far as 

practical. 

h. Do not show rivets and screws prominently on the  exposed face. 

i. The fit of components and the alignment of holes  shall eliminate 

the need to modify component or to use exceptional force in the 

assembly of item and eliminate the need to use othe r than common 

tools. 

 
 
 
 
 
 

F. Finish: 

1. Finish exposed surfaces in accordance with NAAMM  Metal Finishes 

Manual. 

2. Aluminum: NAAMM AMP 501. 

a. Mill finish, AA-M10, as fabricated, use unless s pecified 

otherwise. 
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b. Clear anodic coating, AA-C22A41, chemically etch ed medium matte, 

with Architectural Class 1, 0.7 mils or thicker. 

c. Colored anodic coating, AA-C22A42, chemically et ched medium matte 

with Architectural Class 1, 0.7 mils or thicker. 

d. Painted: AA-C22R10. 

3. Steel and Iron: NAAMM AMP 504. 

a. Zinc coated (Galvanized): ASTM A123, G90 unless noted otherwise. 

b. Surfaces exposed in the finished work: 

1) Finish smooth rough surfaces and remove projecti ons. 

2) Fill holes, dents and similar voids and depressi ons with epoxy 

type patching compound. 

c. Shop Prime Painting: 

1) Surfaces of Ferrous metal: 

a) Items not specified to have other coatings. 

b) Galvanized surfaces specified to have prime pain t. 

c) Remove all loose mill scale, rust, and paint, by  hand or 

power tool cleaning as defined in SSPC-SP2 and SP3.  

d) Clean of oil, grease, soil and other detrimental  matter by 

use of solvents or cleaning compounds as defined in  SSPC-

SP1. 

e) After cleaning and finishing apply one coat of p rimer as 

specified in Section 09 91 00, PAINTING. 

2) Non ferrous metals: Comply with MAAMM-500 series .  

4. Stainless Steel: NAAMM AMP-504 Finish No. 4. 

5. Chromium Plating: ASTM B456, satin or bright as specified, Service 

Condition No. SC2. 

 

 

 

 

 

 

G. Protection: 

1. Insulate aluminum surfaces that will come in con tact with concrete, 

masonry, plaster, or metals other than stainless st eel, zinc or white 

bronze by giving a coat of heavy-bodied alkali resi sting bituminous 

paint or other approved paint in shop. 
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2. Spot prime all abraded and damaged areas of zinc  coating which expose 

the bare metal, using zinc rich paint on hot-dip zi nc coat items and 

zinc dust primer on all other zinc coated items. 

2.5 SUPPORTS 

A. General: 

1. Fabricate ASTM A36 structural steel shapes as sh own. 

2. Use clip angles or make provisions for welding h angers and braces to 

overhead construction. 

3. Field connections may be welded or bolted. 

B. For Wall-Mounted Items: 

1. For items supported by metal stud partitions. 

2. Steel strip or hat channel minimum of 1.5 mm (0. 0598 inch) thick. 

3. Steel strip minimum of 150 mm (6 inches) wide, l ength extending one 

stud space beyond end of item supported. 

4. Steel hat channels where shown. Flange cut and f latted for anchorage 

to stud. 

5. Structural steel tube or channel for grab bar at  water closets floor 

to structure above with clip angles or end plates f ormed for anchors. 

6. Use steel angles for thru wall counters. Drill a ngle for fasteners at 

ends and not over 100 mm (4 inches) on center betwe en ends. 

C. For Cubicle Curtain Tracks: 

1. Fabricate assembly of steel angle as shown. 

2. Drill angle bent ends for anchor screws to acous tical suspension 

system and angle for hanger wires. 

3. Provide pipe sleeve welded to angle. 

D. Supports for Accordion Partition Tracks, Exercis e Equipment, and Items 

at Various Conditions at Suspended Ceilings: 

1. Fabricate of structural steel shapes as shown. 

2. Drill for anchor bolts of suspended item. 

2.6 GUARDS 

A. Wall Corner Guards: 

1. Fabricate from steel angles and furnish with anc hors as shown. 

2. Continuously weld anchor to angle. 

2.7 LOOSE LINTELS 

A. Furnish lintels of sizes shown. Where size of li ntels is not shown, 

provide the sizes specified. 

B. Fabricate lintels with not less than 150 mm (6 i nch) bearing at each end 

for nonbearing masonry walls, and 200 mm (8 inch) b earing at each end 

for bearing walls. 
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C. Provide one angle lintel for each 100 mm (4 inch es) of masonry thickness 

as follows except as otherwise specified or shown. 

1. Openings 750 mm to 1800 mm (2-1/2 feet to 6 feet ) - 100 x 90 x 8 mm 

(4 x 3-1/2 x 5/16 inch). 

2. Openings 1800 mm to 3000 mm (6 feet to 10 feet) - 150 x 90 x 9 mm (6 

x 3-1/2 x 3/8 inch). 

D. For 150 mm (6 inch) thick masonry openings 750 m m to 3000 mm (2-1/2 feet 

to 10 feet) use one angle 150 x 90 x 9 mm (6 x 3-1/ 2 x 3/8 inch). 

E. Provide bearing plates for lintels where shown. 

F. Weld or bolt upstanding legs of double angle lin tels together with 19 mm 

(3/4 inch bolts) spaced at 300 mm (12 inches) on ce nters. 

G. Insert spreaders at bolt points to separate the angles for insertion of 

metal windows, louver, and other anchorage. 

H. Where shown or specified, punch upstanding legs of single lintels to 

suit size and spacing of anchor bolts. 

2.8 SHELF ANGLES 

A. Fabricate from steel angles of size shown. 

B. Fabricate angles with horizontal slotted holes f or 19 mm (3/4 inch) 

bolts spaced at not over 900 mm (3 feet) on centers  and within 300 mm 

(12 inches) of ends. 

C. Provide adjustable malleable iron inserts for em bedded in concrete 

framing. 

PART 3 - EXECUTION 

3.1 INSTALLATION, GENERAL 

A. Set work accurately, in alignment and where show n, plumb, level, free of 

rack and twist, and set parallel or perpendicular a s required to line 

and plane of surface. 

B. Items set into concrete or masonry. 

1. Provide temporary bracing for such items until c oncrete or masonry is 

set. 

2. Place in accordance with setting drawings and in structions. 

3. Build strap anchors, into masonry as work progre sses. 

C. Set frames of gratings, covers, corner guards, t rap doors and similar 

items flush with finish floor or wall surface and, where applicable, 

flush with side of opening. 

D. Field-weld in accordance with AWS. 

1. Design and finish as specified for shop welding.  

2. Use continuous weld unless specified otherwise. 
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E. Install anchoring devices and fasteners as shown  and as necessary for 

securing metal fabrications to building constructio n as specified. Power 

actuated drive pins may be used except for removabl e items and where 

members would be deformed or substrate damaged by t heir use. 

F. Spot-prime all abraded and damaged areas of zinc  coating as specified 

and all abraded and damaged areas of shop prime coa t with same kind of 

paint used for shop priming. 

G. Isolate aluminum from dissimilar metals and from  contact with concrete 

and masonry materials as required to prevent electr olysis and corrosion. 

H. Secure escutcheon plate with set screw. 

3.2 INSTALLATION OF SUPPORTS 

A. Anchorage to structure. 

1. Secure angles or channels and clips to overhead structural steel by 

continuous welding unless bolting is shown. 

2. Secure supports to concrete inserts by bolting o r continuous welding 

as shown. 

3. Secure supports to mid height of concrete beams when inserts do not 

exist with expansion bolts and to slabs, with expan sion bolts. unless 

shown otherwise. 

4. Secure steel plate or hat channels to studs as d etailed. 

B. Supports for Wall-Mounted items: 

1. Locate center of support at anchorage point of s upported item. 

2. Locate support at top and bottom of wall hung ca binets. 

3. Locate support at top of floor cabinets and shel ving installed 

against walls. 

4. Locate supports where required for items shown. 

C. Supports for Cubicle Curtain Tracks: 

1. Install assembly where shown after ceiling suspe nsion grid is 

installed. 

2. Drill angle for bolt and weld nut to angle prior  to installation of 

tile. 

D. Support for cantilever grab bars: 

1. Locate channels or tube in partition for support  as shown, and extend 

full height from floor to underside of structural s lab above. 

2. Anchor at top and bottom with angle clips bolted  to channels or tube 

with two, 9 mm (3/8 inch) diameter bolts. 

3. Anchor to floors and overhead construction with two 9 mm (3/8 inch) 

diameter bolts. 
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4. Fasten clips to concrete with expansion bolts, a nd to steel with 

machine bolts or welds. 

3.3 OTHER FRAMES 

A. Set frame flush with surface unless shown otherw ise. 

B. Anchor frames at ends and not over 450 mm (18 in ches) on centers unless 

shown otherwise. 

C. Set in formwork before concrete is placed. 

3.4 GUARDS 

A. Steel Angle Corner Guards: 

1. Build into masonry as the work progress. 

2. Set into formwork before concrete is placed. 

3. Set angles flush with edge of opening and finish  floor or wall or as 

shown. 

4. At existing construction fasten angle and filler  piece to adjoining 

construction with 16 mm (5/8 inch) diameter by 75 m m (3 inch) long 

expansion bolts 450 mm (18 inches) on center. 

5. Install Guard Angles at Edges of trenches and op enings in slab. 

3.5 STEEL LINTELS 

A. Use lintel sizes and combinations shown or speci fied. 

B. Install lintels with longest leg upstanding, exc ept for openings in 150 

mm (6 inch) masonry walls install lintels with long est leg horizontal. 

C. Install lintels to have not less than 150 mm (6 inch) bearing at each 

end for nonbearing walls, and 200 mm (8 inch) beari ng at each end for 

bearing walls. 

3.6 SHELF ANGLES 

A. Anchor shelf angles with 19 mm (3/4 inch) bolts unless shown otherwise 

in adjustable malleable iron inserts, set level at elevation shown. 

B. Provide expansion space at end of members. 

3.7 STEEL COMPONENTS FOR MILLWORK ITEMS 

Coordinate and deliver to Millwork fabricator for a ssembly where 

millwork items are secured to metal fabrications. 

3.8 CLEAN AND ADJUSTING 

A. Adjust movable parts including hardware to opera te as designed without 

binding or deformation of the members centered in t he opening or frame 

and, where applicable, contact surfaces fit tight a nd even without 

forcing or warping the components. 

B. Clean after installation exposed prefinished and  plated items and items 

fabricated from stainless steel, aluminum and coppe r alloys, as 
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recommended by the metal manufacture and protected from damage until 

completion of the project. 

 

 

- - - E N D - - - 
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SECTION 06 10 00 
ROUGH CARPENTRY 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

Section specifies wood blocking, framing, sheathing, furring, nailers, 

sub-flooring, rough hardware and light wood construction. 

1.2 RELATED WORK 

A. Milled woodwork: Section 06 20 00, FINISH CARPENTRY. 

B. Gypsum sheathing: Section 09 29 00, GYPSUM BOARD. 

1.3 SUMBITTALS 

A. Submit in accordance with Section 01 33 23, SHOP DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Shop Drawings showing framing connection details, fasteners, connections 

and dimensions. 

1.4 PRODUCT DELIVERY, STORAGE AND HANDLING 

A. Protect lumber and other products from dampness both during and after 

delivery at site. 

B. Pile lumber in stacks in such manner as to provide air circulation 

around surfaces of each piece. 

C. Stack plywood and other board products so as to prevent warping. 

D. Locate stacks on well drained areas, supported at least 150 mm (6 

inches) above grade and cover with well ventilated sheds having firmly 

constructed over hanging roof with sufficient end wall to protect lumber 

from driving rain.  

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to extent 

referenced. Publications are referenced in the text by basic designation 

only. 

B. American Forest and Paper Association (AFPA): 

National Design Specification for Wood Construction 

NDS-05..................Conventional Wood Frame Construction 

C. American Institute of Timber Construction (AITC): 

A190.1-07...............Structural Glued Laminated Timber 

D. American Society of Mechanical Engineers (ASME): 

B18.2.1-96(R2005).......Square and Hex Bolts and Screws 

B18.2.2-87..............Square and Hex Nuts 

B18.6.1-97..............Wood Screws 
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B18.6.4-98(R2005).......Thread Forming and Thread Cutting Tapping Screws 

and Metallic Drive Screws 

E. American Plywood Association (APA): 

E30-07..................Engineered Wood Construction Guide 

F. American Society for Testing And Materials (ASTM): 

A47-99(R2009)...........Ferritic Malleable Iron Castings 

A48-03(R2008)...........Gray Iron Castings 

A653/A653M-10...........Steel Sheet Zinc-Coated (Galvanized) or Zinc-

Iron Alloy Coated (Galvannealed) by the Hot Dip 

Process 

C954-10.................Steel Drill Screws for the Application of Gypsum 

Board or Metal Plaster Bases to Steel Studs from 

0.033 inch (2.24 mm) to 0.112-inch (2.84 mm) in 

thickness 

C1002-07................Steel Self-Piercing Tapping Screws for the 

Application of Gypsum Panel Products or Metal 

Plaster Bases to Wood Studs or Metal Studs 

D143-09.................Small Clear Specimens of Timber, Method of 

Testing 

D1760-01................Pressure Treatment of Timber Products 

D2559-10................Adhesives for Structural Laminated Wood Products 

for Use Under Exterior (Wet Use) Exposure 

Conditions 

D3498-11................Adhesives for Field-Gluing Plywood to Lumber 

Framing for Floor Systems 

F844-07.................Washers, Steel, Plan (Flat) Unhardened for 

General Use 

F1667-08................Nails, Spikes, and Staples 

G. Federal Specifications (Fed. Spec.): 

MM-L-736C...............Lumber; Hardwood 

H. Commercial Item Description (CID): 

A-A-55615...............Shield, Expansion (Wood Screw and Lag Bolt Self 

Threading Anchors) 

I. Military Specification (Mil. Spec.): 

MIL-L-19140E............Lumber and Plywood, Fire-Retardant Treated 

J. Truss Plate Institute (TPI): 

TPI-85..................Metal Plate Connected Wood Trusses 

 

K. U.S. Department of Commerce Product Standard (PS) 
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PS 1-95.................Construction and Industrial Plywood 

PS 20-05................American Softwood Lumber Standard 

 

PART 2 - PRODUCTS 

2.1 LUMBER 

A. Unless otherwise specified, each piece of lumber bear grade mark, stamp, 

or other identifying marks indicating grades of material, and rules or 

standards under which produced.  

1. Identifying marks in accordance with rule or standard under which 

material is produced, including requirements for qualifications and 

authority of the inspection organization, usage of authorized 

identification, and information included in the identification.  

2. Inspection agency for lumber approved by the Board of Review, 

American Lumber Standards Committee, to grade species used. 

B. Structural Members: Species and grade as listed in the AFPA, National 

Design Specification for Wood Construction having design stresses as 

shown. 

C. Lumber Other Than Structural: 

1. Unless otherwise specified, species graded under the grading rules of 

an inspection agency approved by Board of Review, American Lumber 

Standards Committee. 

2. Framing lumber: Minimum extreme fiber stress in bending of 1100. 

3. Furring, blocking, nailers and similar items 100 mm (4 inches) and 

narrower Standard Grade; and, members 150 mm (6 inches) and wider, 

Number 2 Grade. 

D. Sizes: 

1. Conforming to Prod. Std., PS20. 

2. Size references are nominal sizes, unless otherwise specified, actual 

sizes within manufacturing tolerances allowed by standard under which 

produced. 

E. Moisture Content: 

1. At time of delivery and maintained at the site. 

2. Boards and lumber 50 mm (2 inches) and less in thickness: 19 percent 

or less. 

3. Lumber over 50 mm (2 inches) thick: 25 percent or less. 

 

 

F. Fire-Retardant Treatment: 
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1. Mil Spec. MIL-L-19140 with piece of treated material bearing 

identification of testing agency and showing performance rating. 

2. Treatment and performance inspection, by an independent and qualified 

testing agency that establishes performance ratings. 

G. Preservative Treatment: 

1. Do not treat Heart Redwood and Western Red Cedar. 

2. Treat wood members and plywood exposed to weather or in contact with 

plaster, masonry or concrete, including framing of open roofed 

structures; sills, sole plates, furring, and sleepers that are less 

than 600 mm (24 inches) from ground; nailers, edge strips, blocking, 

crickets, curbs, cant, vent strips and other members used in 

connection with roofing and flashing materials. 

3. Treat other members specified as preservative treated (PT). 

4. Preservative treat by the pressure method complying with ASTM D1760, 

except any process involving the use of Chromated Copper arsenate 

(CCA) for pressure treating wood is not permitted. 

2.2 PLYWOOD 

A. Comply with Prod. Std., PS 1. 

B. Bear the mark of a recognized association or independent inspection 

agency that maintains continuing control over quality of plywood which 

identifies compliance by veneer grade, group number, span rating where 

applicable, and glue type. 

C. Sheathing: 

1. APA rated Exposure 1 or Exterior; panel grade CD or better. 

2. Wall sheathing: 

a. Minimum 9 mm (11/32 inch) thick with supports 400 mm (16 inches) 

on center and 12 mm (15/32 inch) thick with supports 600 mm (24 

inches) on center unless specified otherwise. 

b. Minimum 1200 mm (48 inches) wide at corners without corner bracing 

of framing. 

2.3 ROUGH HARDWARE AND ADHESIVES 

A. Anchor Bolts: 

1. ASME B18.2.1 and ANSI B18.2.2 galvanized, 13 mm (1/2 inch) unless 

shown otherwise. 

2. Extend at least 200 mm (8 inches) into masonry or concrete with ends 

bent 50 mm (2 inches). 

B. Miscellaneous Bolts: Expansion Bolts: C1D, A-A-55615; lag bolt, long 

enough to extend at least 65 mm (2-1/2 inches) into masonry or concrete. 

Use 13 mm (1/2 inch) bolt unless shown otherwise. 
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C. Washers 

1. ASTM F844. 

2. Use zinc or cadmium coated steel or cast iron for washers exposed to 

weather. 

D. Screws: 

1. Wood to Wood: ANSI B18.6.1 or ASTM C1002. 

2. Wood to Steel: ASTM C954, or ASTM C1002. 

E. Nails: 

1. Size and type best suited for purpose unless noted otherwise. Use 

aluminum-alloy nails, plated nails, or zinc-coated nails, for nailing 

wood work exposed to weather and on roof blocking. 

2. ASTM F1667: 

a. Common: Type I, Style 10. 

b. Concrete: Type I, Style 11. 

c. Barbed: Type I, Style 26. 

d. Underlayment: Type I, Style 25. 

e. Masonry: Type I, Style 27. 

f. Use special nails designed for use with ties, strap anchors, 

framing connectors, joists hangers, and similar items. Nails not 

less than 32 mm (1-1/4 inches) long, 8d and deformed or annular 

ring shank. 

 

PART 3 - EXECUTION 

3.1 INSTALLATION OF FRAMING AND MISCELLANEOUS WOOD MEMBERS 

A. Conform to applicable requirements of the following: 

1. AFPA National Design Specification for Wood Construction for timber 

connectors. 

2. AITC Timber Construction Manual for heavy timber construction. 

3. AFPA WCD-number 1, Manual for House Framing for nailing and framing 

unless specified otherwise. 

4. APA for installation of plywood or structural use panels. 

5. ASTM F 499 for wood underlayment. 

6. TPI for metal plate connected wood trusses. 

 

 

B. Fasteners: 

1. Nails. 

a. Nail in accordance with the Recommended Nailing Schedule as 

specified in AFPA Manual for House Framing where detailed nailing 
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requirements are not specified in nailing schedule. Select nail 

size and nail spacing sufficient to develop adequate strength for 

the connection without splitting the members. 

b. Use special nails with framing connectors. 

c. For sheathing and subflooring, select length of nails sufficient 

to extend 25 mm (1 inch) into supports. 

d. Use eight penny or larger nails for nailing through 25 mm (1 inch) 

thick lumber and for toe nailing 50 mm (2 inch) thick lumber. 

e. Use 16 penny or larger nails for nailing through 50 mm (2 inch) 

thick lumber. 

f. Select the size and number of nails in accordance with the Nailing 

Schedule except for special nails with framing anchors. 

g. Nailing Schedule; Using Common Nails: 

1) Joist bearing on sill or girder, toe nail three-8d or framing 

anchor 

2) Bridging to joist, toe nail each end two-8d 

3) Ledger strip to beam or girder three-16d under each joint. 

4) Subflooring or Sheathing: 

a) 150 mm (6 inch) wide or less to each joist face nail two-8d. 

b) Subflooring, more than 150 mm (6 inches) wide, to each stud 

or joint, face-nail three-8d. 

c) Plywood or structural use panel to each stud or joist face 

nail 8d, at supported edges 150 mm (6 inches) on center and 

at intermediate supports 250 mm (10 inches) on center. When 

gluing plywood to joint framing increase nail spacing to 300 

mm (12 inches) at supported edges and 500 mm (20 inches) 

o.c. at intermediate supports. 

5) Sole plate to joist or blocking, through sub floor face nail 

20d nails, 400 mm (16 inches) on center. 

6) Top plate to stud, end nail two-16d. 

7) Stud to sole plate, toe nail or framing anchor. Four-8d  

8) Doubled studs, face nail 16d at 600 mm (24 inches) on center. 

9) Built-up corner studs 16d at 600 mm (24 inches) (24 inches) on 

center. 

10) Doubled top plates, face nails 16d at 400 mm (16 inches) on 

center. 

11) Top plates, laps, and intersections, face nail two-16d. 

12) Continuous header, two pieces 16d at 400 mm (16 inches) on 

center along each edge. 
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13) Ceiling joists to plate, toenail three-8d or framing anchor. 

14) Continuous header to stud, four 16d. 

15) Ceiling joists, laps over partitions, face nail three-16d or 

framing anchor.  

16) Ceiling joists, to parallel rafters, face nail three-16d. 

17) Rafter to plate, toe nail three-8d. or framing anchor. Brace 25 

mm (1 inch) thick board to each stud and plate, face nail 

three-8d. 

18) Built-up girders and beams 20d at 800 mm (32 inches) on center 

along each edge. 

2. Bolts: 

a. Fit bolt heads and nuts bearing on wood with washers. 

b. Countersink bolt heads flush with the surface of nailers. 

c. Embed in concrete and solid masonry or use expansion bolts. 

Special bolts or screws designed for anchor to solid masonry or 

concrete in drilled holes may be used. 

d. Use toggle bolts to hollow masonry or sheet metal. 

e. Use bolts to steel over 2.84 mm (0.112 inch, 11 gage) in 

thickness. Secure wood nailers to vertical structural steel 

members with bolts, placed one at ends of nailer and 600 mm (24 

inch) intervals between end bolts. Use clips to beam flanges. 

3. Drill Screws to steel less than 2.84 mm (0.112 inch) thick. 

a. ASTM C1002 for steel less than 0.84 mm (0.033 inch) thick. 

b. ASTM C 954 for steel over 0.84 mm (0.033 inch) thick. 

4. Power actuated drive pins may be used where practical to anchor to 

solid masonry, concrete, or steel. 

5. Do not anchor to wood plugs or nailing blocks in masonry or concrete. 

Use metal plugs, inserts or similar fastening. 

6. Screws to Join Wood: 

a. Where shown or option to nails. 

b. ASTM C1002, sized to provide not less than 25 mm (1 inch) 

penetration into anchorage member. 

c. Spaced same as nails. 

7. Installation of Timber Connectors: 

a. Conform to applicable requirements of the NFPA National Design 

Specification for Wood Construction. 

b. Fit wood to connectors and drill holes for fasteners so wood is 

not split. 
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C. Set sills or plates level in full bed of mortar on masonry or concrete 

walls.  

1. Space anchor bolts 1200 mm (4 feet) on centers between ends and 

within 150 mm (6 inches) of end. Stagger bolts from side to side on 

plates over 175 mm (7 inches) in width. 

2. Use shims of slate, tile or similar approved material to level wood 

members resting on concrete or masonry. Do not use wood shims or 

wedges. 

3. Closely fit, and set to required lines. 

D. Cut notch, or bore in accordance with NFPA Manual for House-Framing for 

passage of ducts wires, bolts, pipes, conduits and to accommodate other 

work. Repair or replace miscut, misfit or damaged work. 

E. Blocking Nailers, and Furring: 

1. Install furring, blocking, nailers, and grounds where shown. 

2. Use longest lengths practicable. 

3. Use fire retardant treated wood blocking where shown at openings and 

where shown or specified. 

4. Layers of Blocking or Plates: 

a. Stagger end joints between upper and lower pieces. 

b. Nail at ends and not over 600 mm (24 inches) between ends. 

c. Stagger nails from side to side of wood member over 125 mm (5 

inches) in width. 

 

 

 

 

 

 

 

 

 

 

 

F. Rough Bucks: 

1. Install rough wood bucks at opening in masonry or concrete where wood 

frames or trim occur. 

2. Brace and maintain bucks plumb and true until masonry has been built 

around them or concrete cast in place. 
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3. Cut rough bucks from 50 mm (2 inch) thick stock, of same width as 

partitions in which they occur and of width shown in exterior walls. 

4. Extend bucks full height of openings and across head of openings; 

fasten securely with anchors specified. 

 

 

 
- - - E N D - - - 
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SECTION 06 20 00 
FINISH CARPENTRY 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies interior millwork. 

B. Items specified: 

- Counter Shelves  

- Mounting Strips, Shelves and Rods 

1.2 RELATED WORK 

A. Fabricated metal brackets, bench supports and co untertop legs: Section 

05 50 00, METAL FABRICATIONS. 

B. Framing, furring and blocking: Section 06 10 00,  ROUGH CARPENTRY. 

C. Wood doors: Section 08 14 00, INTERIOR WOOD DOOR S. 

D. Color and texture of finishes: Section 09 06 00,  SCHEDULE FOR FINISHES. 

E. Casework, Stone Countertops and Stone Window Sto ols: Section 12 32 00, 

MANUFACTURED WOOD CASEWORK. 

F. Electrical light fixtures and duplex outlets: Di vision 26, ELECTRICAL. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Shop Drawings: 

1. Millwork items – Half full size scale for sectio ns and details 1:50 

(1/4-inch) for elevations and plans. 

2. Show construction and installation. 

C. Samples: 

 1. Plastic-laminate-finished plywood or particlebo ard, 150 mm by 300 mm 

(six by twelve inches). 

D. Certificates: 

1. Indicating preservative treatment of materials m eet the requirements 

specified. 

2. Indicating moisture content of materials meet th e requirements 

specified. 

E. List of acceptable sealers for fire-retardant an d preservative-treated 

materials. 

 

 

 

F. Manufacturer's literature and data: 
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1. Finish hardware 

2. Sinks with fittings 

3. Electrical components 

1.4 DELIVERY, STORAGE AND HANDLING 

A. Protect lumber and millwork from dampness, maint aining moisture content 

specified both during and after delivery at site. 

B. Store finishing lumber and millwork in weatherti ght, well-ventilated 

structures or in space in existing buildings design ated by Contracting 

Officer Representative. Store at a minimum temperat ure of 21 0C (70 0F) 

for not less than 10 days before installation. 

C. Pile lumber in stacks in such manner as to provi de air circulation 

around surfaces of each piece. 

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society of Testing and Materials (ASTM) : 

A36/A36M-08.............Structural Steel 

A53-12..................Pipe, Steel, Black and Hot- Dipped Zinc Coated, 

Welded and Seamless 

A167-99 (R2009).........Stainless and Heat-Resistin g Chromium-Nickel 

Steel Plate, Sheet, and Strip 

B26/B26M-09.............Aluminum-Alloy Sand Casting s 

B221-08.................Aluminum and Aluminum-Alloy  Extruded Bars, Rods, 

Wire, Profiles, and Tubes 

E84-10..................Surface Burning Characteris tics of Building 

Materials 

C. American Hardboard Association (AHA): 

A135.4-04...............Basic Hardboard 

D. Builders Hardware Manufacturers Association (BHM A): 

A156.9-03...............Cabinet Hardware 

A156.11-10..............Cabinet Locks 

A156.16-08..............Auxiliary Hardware 

E. Hardwood Plywood and Veneer Association (HPVA): 

HP1-09..................Hardwood and Decorative Ply wood 

F. National Particleboard Association (NPA): 

A208.1-09...............Wood Particleboard 

G. American Wood-Preservers’ Association (AWPA): 
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AWPA C1-03..............All Timber Products – Prese rvative Treatment by 

Pressure Processes 

H. Architectural Woodwork Institute (AWI): 

AWI-09..................Architectural Woodwork Qual ity Standards and 

Quality Certification Program 

I. National Electrical Manufacturers Association (N EMA): 

LD 3-05.................High-Pressure Decorative La minates 

J. U.S. Department of Commerce, Product Standard (P S): 

PS20-10.................American Softwood Lumber St andard 

K. Military Specification (Mil. Spec):  

MIL-L-19140E............Lumber and Plywood, Fire-Re tardant Treated 

L. Federal Specifications (Fed. Spec.): 

A-A-1922A...............Shield Expansion 

A-A-1936................Contact Adhesive 

FF-N-836D...............Nut, Square, Hexagon Cap, S lotted, Castle 

FF-S-111D(1)............Screw, Wood 

MM-L-736(C).............Lumber, Hardwood 

 

PART 2 – PRODUCTS 

2.1 BIO-BASED MATERIAL 

A. Bio-based Materials: For products designated by the USDA’s Bio-Preferred 

program, provide products that meet or exceed USDA recommendations for 

bio-based content, so long as products meet all per formance requirements 

in this specification section. For more information  regarding the 

product categories covered by the Bio-Preferred pro gram, visit 

http://www.bio-preferred.gov  

2.2 LUMBER 

A. Grading and Marking: 

1. Lumber shall bear the grade mark, stamp, or othe r identifying marks 

indicating grades of material. 

2. Such identifying marks on a material shall be in  accordance with the 

rule or standard under which the material is produc ed, including 

requirements for qualifications and authority of th e inspection 

organization, usage of authorized identification, a nd information 

included in the identification. 

3. The inspection agency for lumber shall be approv ed by the Board of 

Review, American Lumber Standards Committee, to gra de species used. 

B. Sizes: 

http://www.bio-preferred.gov/
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1. Lumber Size references, unless otherwise specifi ed, are nominal 

sizes, and actual sizes shall be within manufacturi ng tolerances 

allowed by the standard under which product is prod uced. 

2. Millwork, standing and running trim, and rails: Actual size as shown 

or specified. 

C. Hardwood: MM-L-736, species as specified for eac h item. 

D. Softwood: PS-20, exposed to view appearance grad es: 

1. Use C select or D select, vertical grain for tra nsparent finish 

including stain transparent finish. 

2. Use Prime for painted or opaque finish. 

2.3 PLYWOOD 

A. Softwood Plywood: 

1. Prod. Std. 

2. Grading and Marking: 

a. Each sheet of plywood shall bear the mark of a r ecognized 

association or independent inspection agency that m aintains 

continuing control over the quality of the plywood.  

b. The mark shall identify the plywood by species g roup or 

identification index, and shall show glue type, gra de, and 

compliance with PS1. 

3. Plywood, 13 mm (1/2 inch) and thicker; not less than five ply 

construction, except 32 mm (1-1/4 inch) thick plywo od not less than 

seven ply. 

4. Plastic Laminate Plywood Cores: 

a. Exterior Type, and species group. 

b. Veneer Grade: A-C. 

5. Shelving Plywood: 

a. Interior Type, any species group. 

b. Veneer Grade: A-B or B-C. 

6. Other: As specified for item. 

B. Hardwood Plywood: 

1. HPVA: HP.1 

2. Species of face veneer shall be as shown or as s pecified in 

connection with each particular item. 

3. Inside of Building: 

a. Use Type II (interior) A grade veneer for transp arent finish. 

b. Use Type II (interior) Sound Grade veneer for pa int finish. 

5. Use plain sliced red oak unless specified otherw ise. 
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2.4 PARTICLEBOARD 

A. NPA A208.1 

B. Plastic Laminate Particleboard Cores: 

1. Use Type 1, Grade 1-M-3, or Type 2, Grade 2-M-2,  unless otherwise 

specified. 

2. Use Type 2, Grade 2-M-2, exterior bond, for tops  with sinks. 

C. General Use: Type 1, Grade 1-M-3 or Type 2, Grad e 2-M-2. 

2.5 PLASTIC LAMINATE 

A. NEMA LD-3. 

B. Exposed decorative surfaces including countertop s, both sides of cabinet 

doors, and for items having plastic laminate finish . General Purpose, 

Type HGL. 

C. Cabinet Interiors including Shelving: Both of fo llowing options to 

comply with NEMA, CLS as a minimum. 

1. Plastic laminate clad plywood or particle board.  

2. Resin-impregnated decorative paper thermally fus ed to particle board. 

D. Backing sheet on bottom of plastic laminate cove red wood tops: Backer, 

Type HGP. 

E. Post Forming Fabrication, Decorative Surfaces: P ost forming, Type HGP. 

2.6 BUILDING BOARD (HARDBOARD) 

A. ANSI/AHA A135.4, 6 mm (1/4 inch) thick unless sp ecified otherwise. 

B. Perforated hardboard (Pegboard): Type 1, Tempere d perforated 6 mm (1/4 

inch) diameter holes, on 25 mm (1 inch) centers eac h way, smooth surface 

one side. 

2.7 ADHESIVE 

A. For Plastic Laminate: Fed. Spec. A-A-1936. 

B. For Interior Millwork: Unextended urea resin, un extended melamine resin, 

phenol resin, or resorcinol resin. 

2.8 STAINLESS STEEL 

ASTM A167, Type 302 or 304. 

2.9 ALUMINUM CAST 

ASTM B26 

2.10 ALUMINUM EXTRUDED 

ASTM B221 

 

 

2.11 HARDWARE 

A. Rough Hardware 
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1. Furnish rough hardware with a standard plating, applied after 

punching, forming and assembly of parts; galvanized , cadmium plated, 

or zinc-coated by electric-galvanizing process. Gal vanized where 

specified. 

2. Use galvanized coating on ferrous metal for exte rior work unless non-

ferrous metals or stainless is used. 

3. Fasteners: 

a. Bolts with Nuts: FF-N-836. 

b. Expansion Bolts: A-A-1922A. 

c. Screws: Fed. Spec. FF-S-111. 

B. Finish Hardware 

1. Cabinet Hardware: ANSI A156.9. 

a. Door/Drawer Pulls: B02011. Door in seismic zones : B03182. 

b. Drawer Slides: B05051 for drawers over 150 mm (6  inches) deep, 

B05052 for drawers 75 mm to 150 mm 3 to 6 inches) d eep, and B05053 

for drawers less than 75 mm (3 inches) deep. 

c. Sliding Door Tracks: B07063. 

d. Adjustable Shelf Standards: B4061 with shelf res t B04083. 

e. Concealed Hinges: B1601, minimum 110 degree open ing. 

f. Butt Hinges: B01361, for flush doors, B01381 for  inset lipped 

doors, and B01521 for overlay doors. 

g. Cabinet Door Catch: B0371 or B03172. 

h. Vertical Slotted Shelf Standard: B04103 with she lf brackets 

B04113, sized for shelf depth. 

2. Cabinet Locks: ANSI A156.11. 

a. Drawers and Hinged Door: E07262. 

b. Sliding Door: E07162. 

3. Auxiliary Hardware: ANSI A156.16. 

a. Shelf Bracket: B04041, japanned or enameled fini sh. 

b. Combination Garment rod and Shelf Support: B0405 1 japanned or 

enamel finish. 

c. Closet Bar: L03131 chrome finish of required len gth. 

4. Steel Channel Frame and Leg supports for Counter  top. Fabricated 

under Section 05 50 00, METAL FABRICATIONS. 

 

 

5. Through-Wall (Flush-Mounted) Counter Brackets: 

a. Basis-of-Design Product/Manufacturer: EH Series w/Flush Mount 

configuration, by Rakks/Rangine Corporation. 
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b. Subject to compliance with specified requirement s, a comparable 

product by another manufacturer may be acceptable. 

c. Clear anodized finish. 

6. Edge Strips Moldings: 

a. Driven type "T" shape with serrated retaining st em; vinyl plastic 

to match plastic laminate color, stainless steel, o r 3 mm (1/8 

inch) thick extruded aluminum. 

b. Stainless steel or extruded aluminum channels. 

c. Stainless steel, number 4 finish; aluminum, mech anical applied 

medium satin finish, clear anodized 0.1 mm (0.4 mil s) thick. 

 7. Rubber or Vinyl molding 

a. Rubber or vinyl standard stock and in longest le ngths practicable. 

b. Design for closures at joints with walls and adh esive anchorage. 

c. Adhesive as recommended by molding manufacturer.  

 8. Primers: Manufacturer's standard primer for ste el providing baked 

enamel finish. 

2.12 MOISTURE CONTENT 

A. Moisture content of lumber and millwork at time of delivery to site. 

1. Interior finish lumber, trim, and millwork 32 mm  (1-1/4 inches) or 

less in nominal thickness: 12 percent on 85 percent  of the pieces and 

15 percent on the remainder. 

2. Exterior treated or untreated finish lumber and trim 100 mm (4 

inches) or less in nominal thickness: 15 percent. 

3. Moisture content of other materials shall be in accordance with the 

standards under which the products are produced. 

2.13 FIRE-RETARDANT TREATMENT 

A. Where wood members and plywood are specified to be fire retardant 

treated, the treatment shall be in accordance with Mil. Spec. MIL-

L19140. 

B. Treatment and performance inspection shall be by  an independent and 

qualified testing agency that establishes performan ce ratings. 

C. Each piece of treated material shall bear identi fication of the testing 

agency and shall indicate performance in accordance  with such rating of 

flame spread and smoke developed. 

D. Treat wood for maximum flame spread of 25 and sm oke developed of 25. 

E. Fire-Resistant Softwood Plywood: 

1. Use Grade A, Exterior, plywood for treatment. 

2. Meet the following requirements when tested in a ccordance with ASTM 

E84. 
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a. Flame spread: 0 to 25. 

b. Smoke developed: 100 maximum 

F. Fire-Resistant Hardwood Plywood: 

1. Core: Fire retardant treated softwood plywood. 

2. Hardwood face and back veneers untreated, 

3. Factory seal panel edges, to prevent loss of fir e retardant salts. 

2.14 PRESERVATIVE TREATMENT 

A. Wood members and plywood exposed to weather or i n contact with plaster, 

masonry or concrete, including wood members used fo r rough framing of 

millwork items except heart-wood Redwood and Wester n Red Cedar shall be 

preservative treated in accordance with AWPA Standa rds. 

B. Use Grade A, exterior plywood for treatment. 

2.15 FABRICATION 

A. General: 

1. Except as otherwise specified, use AWI Custom Gr ade for architectural 

woodwork and interior millwork. 

2. Finish woodwork shall be free from pitch pockets . 

3. Except where special profiles are shown, trim sh all be standard stock 

molding and members of the same species. 

4. Plywood shall be not less than 13 mm (1/2 inch),  unless otherwise 

shown or specified. 

5. Edges of members in contact with concrete or mas onry shall have a 

square corner caulking rebate. 

6. Fabricate members less than 4 m (14 feet) in len gth from one piece of 

lumber, back channeled and molded a shown. 

7. Interior trim and items of millwork to be painte d may be fabricated 

from jointed, built-up, or laminated members, unles s otherwise shown 

on drawings or specified. 

8. Plastic Laminate Work: 

a. Factory-glued to either a plywood or a particle board core, 

thickness as shown or specified. 

b. Cover exposed edges with plastic laminate, excep t where aluminum, 

stainless steel, or plastic molded edge strips are shown or 

specified. Use plastic molded edge strips on 19 mm (3/4-inch) 

molded thick or thinner core material. 

c. Provide plastic backing sheet on underside of co untertops, vanity 

tops, thru-wall counter and sills including back sp lashes and end 

splashes of countertops. 



VA Project No. 528A5-13-532  Canandaigua VAMC 
AE Works Project No. 13035   Renovate B3 Basement 
  for Acupuncture/Chiropractic 
  Final Submission 
                     VA master 06-01-13 
 

FINISH CARPENTRY 
06 20 00 - 9 

d. Use backing sheet on concealed large panel surfa ce when decorative 

face does not occur. 

B. Mounting Strips, Shelves and Rods: 

1. Cut mounting strips from 25 mm by 100 mm (1 by 4  inches) softwood 

stock, with exposed edge slightly rounded. 

2. Cut wood shelf from softwood 1 inch stock, of wi dth shown, exposed 

edge slightly rounded. Option: Use 19 mm (3/4 inch)  thick plywood 

with 19 mm (3/4 inch) softwood edge nosing on expos ed edge, slightly 

rounded. 

3. Plastic laminate covered, 19 mm (3/4 inch) thick  plywood or particle 

board core with edges and ends having plastic molde d edge strips. 

Size, finish and number as shown. 

4. Rod or Closet Bar: L03131. Combination Garment a nd Shelf Support, 

intermediate support for closet bar: B04051 for rod s over 1800 mm (6 

feet) long. 

C. Through-Wall Counter or Pass-Through Counter: 

1. Fabricate counter as shown. Return hardwood edge  to metal frame at 

ends. Fabricate to join other counters where shown.  

2. Cut to fit metal frame profile. 

  3. Fabricate to receive sliding pass window track  when shown; specified 

in Section 08 56 19, PASS WINDOWS.  

4. Use angle and fabricated shelf bracket supports.  

 

PART 3 - EXECUTION 

3.1 ENVIRONMENTAL REQUIREMENTS 

A. Maintain work areas and storage areas to a minim um temperature of 21 0C 

(70 0F) for not less than 10 days before and during inst allation of 

interior millwork. 

B. Do not install finish lumber or millwork in any room or space where wet 

process systems such as concrete, masonry, or plast er work is not 

complete and dry. 

 

3.2 INSTALLATION 

A. General: 

1. Millwork receiving transparent finish shall be p rimed and back-

painted on concealed surfaces. Set no millwork unti l primed and back-

painted. 

2. Secure trim with fine finishing nails, screws, o r glue as required. 
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3. Set nails for putty stopping. Use washers under bolt heads where no 

other bearing plate occurs. 

4. Seal cut edges of preservative and fire retardan t treated wood 

materials with a certified acceptable sealer. 

5. Coordinate with plumbing and electrical work for  installation of 

fixtures and service connections in millwork items.  

6. Plumb and level items unless shown otherwise. 

7. Nail finish at each blocking, lookout, or other nailer and 

intermediate points; toggle or expansion bolt in pl ace where nails 

are not suitable. 

B. Shelves: 

1. Install mounting strip at back wall and end wall  for shelves in 

closets where shown secured with toggle bolts at ea ch end and not 

over 600 mm (24 inch) centers between ends. 

a. Nail Shelf to mounting strip at ends and to back  wall strip at not 

over 900 mm (36 inches) on center. 

b. Install metal bracket, ANSI A156.16, B04041, not  over 1200 mm (4 

feet) centers when shelves exceed 1800 mm (6 feet) in length. 

c. Install metal bracket, ANSI A156.16, B04051, not  over 1200 mm (4 

feet) on centers where shelf length exceeds 1800 mm  (6 feet) in 

length with metal rods, clothes hanger bars ANSI A1 56.16, L03131, 

of required length, full length of shelf. 

2. Install vertical slotted shelf standards, ANSI A 156.9, B04103 to 

studs with toggle bolts through each fastener openi ng. Double slotted 

shelf standards may be used where adjacent shelves terminate. 

a. Install brackets ANSI A156.9, B04113, providing supports for shelf 

not over 900 mm (36 inches) on center and within 13  mm (1/2 inch) 

of shelf end unless shown otherwise. 

b. Install shelves on brackets so front edge is res trained by 

bracket. 

 

- - - E N D - - - 
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SECTION 07 21 13 

THERMAL INSULATION 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies thermal and acoustical in sulation for buildings. 

B. Acoustical insulation is identified by thickness  and words "Acoustical 

Insulation".  

1.2 RELATED WORK  

A. Safing insulation: Section 07 84 00, FIRESTOPPIN G.  

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES.  

B. Manufacturer's Literature and Data:  

1. Insulation, each type used  

2. Adhesive, each type used.  

3. Tape  

C. Certificates: Stating the type, thickness and "R " value (thermal 

resistance) of the insulation to be installed.  

1.4 STORAGE AND HANDLING 

A. Store insulation materials in weathertight enclo sure.  

B. Protect insulation from damage from handling, we ather and construction 

operations before, during, and after installation.  

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by basic 

designation only. 

B. American Society for Testing and Materials (ASTM ): 

C270-10.................Mortar for Unit Masonry  

C516-08.................Vermiculite Loose Fill Ther mal Insulation  

C549-06.................Perlite Loose Fill Insulati on  

C552-07.................Cellular Glass Thermal Insu lation. 

C553-08.................Mineral Fiber Blanket Therm al Insulation for 

Commercial and Industrial Applications 

C578-10.................Rigid, Cellular Polystyrene  Thermal Insulation  
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C591-09.................Unfaced Preformed Rigid Cel lular 

Polyisocynurate Thermal Insulation 

C612-10.................Mineral Fiber Block and Boa rd Thermal 

Insulation  

C665-06.................Mineral Fiber Blanket Therm al Insulation for 

Light Frame Construction and Manufactured 

Housing 

C728-05 (R2010).........Perlite Thermal Insulation Board 

C954-10.................Steel Drill Screws for the Application of 

Gypsum Panel Products or Metal Plaster Base to 

Steel Studs From 0.033 (0.84 mm) inch to 0.112 

inch (2.84 mm) in thickness 

C1002-07................Steel Self-Piercing Tapping  Screws for the 

Application of Gypsum Panel Products or Metal 

Plaster Bases to Wood Studs or Steel Studs 

D312-00(R2006)..........Asphalt Used in Roofing 

E84-10..................Surface Burning Characteris tics of Building 

Materials 

F1667-11................Driven Fasteners: Nails, Sp ikes and Staples. 

 

PART 2 - PRODUCTS  

2.1 INSULATION – GENERAL 

A. Where thermal resistance ("R" value) is specifie d or shown for 

insulation, the thickness shown on the drawings is nominal. Use only 

insulation with actual thickness that is not less t han that required to 

provide the thermal resistance specified.  

B. Where "R" value is not specified for insulation,  use the thickness 

shown on the drawings.  

C. Where more than one type of insulation is specif ied, the type of 

insulation for each use is optional, except use onl y one type of 

insulation in any particular area.  
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D. Insulation Products shall comply with following minimum content 

standards for recovered materials: 

Material Type  Percent by Weight 

Perlite composite board 23 percent post consumer re covered 
paper 

Polyisocyanurate/polyurethane  

Rigid foam 9 percent recovered material 

Foam-in-place 5 percent recovered material 

Glass fiber reinforced 6 percent recovered material  

Phenolic rigid foam 5 percent recovered material 

Rock wool material 75 percent recovered material 

 

 The minimum-content standards are based on the wei ght (not the volume) 

of the material in the insulating core only. 

2.2 MASONRY CAVITY WALL INSULATION 

A. Mineral Fiber Board: ASTM C612, Type II, faced w ith a vapor retarder 

having a perm rating of not more than 0.5. 

B. Polyurethane or Polyisocyanurate Board: ASTM C59 1, Type I, faced with a 

vapor retarder having a perm rating of not more tha n 0.5.  

C. Polystyrene Board: ASTM C578, Type X.  

D. Perlite Board: ASTM C728.  

E. Cellular Glass Block: ASTM C552, Type I or IV.  

2.3 EXTERIOR FRAMING OR FURRING INSULATION 

A. Batt or Blanket: Optional.  

B. Mineral Fiber: ASTM C665, Type II, Class C, Cate gory I where framing is 

faced with gypsum board.  

C. Mineral Fiber: ASTM C665, Type III, Class A wher e framing is not faced 

with gypsum board.  

2.4 ACOUSTICAL INSULATION 

A. Mineral Fiber boards: ASTM C553, Type II, flexib le, or Type III, semi-

rigid (4.5 pound nominal density).  

B. Mineral Fiber Batt or Blankets: ASTM C665. Maxim um flame spread of 25 

and smoke development of 450 when tested in accorda nce with ASTM E84.  

C. Thickness as shown; of widths and lengths to fit  tight against framing.  
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2.5 SOUND-DEADENING BOARD 

A. Mineral Fiber Board: ASTM C612, Type IB, 13 mm ( 1/2 inch thick). 

B. Perlite Board: ASTM C728, 13 mm (1/2 inch thick) .  

2.6 RIGID INSULATION 

A. On the inside face of exterior walls, spandrel b eams, floors, bottom of 

slabs, and where shown.  

B. Mineral Fiber Board: ASTM C612, Type IB or 2.  

C. Perlite Board: ASTM C728.  

D. Cellular Glass Block: ASTM C552, Type I.  

2.7 MASONRY FILL INSULATION 

A. Vermiculite Insulation: ASTM C516, Type II.  

B. Perlite Insulation: ASTM C549, Type IV.  

2.8 FASTENERS 

A. Staples or Nails: ASTM F1667, zinc-coated, size and type best suited 

for purpose.  

B. Screws: ASTM C954 or C1002, size and length best  suited for purpose 

with washer not less than 50 mm (two inches) in dia meter. 

C. Impaling Pins: Steel pins with head not less tha n 50 mm (two inches) in 

diameter with adhesive for anchorage to substrate. Provide impaling 

pins of length to extend beyond insulation and reta in cap washer when 

washer is placed on the pin.  

2.9 ADHESIVE 

A. As recommended by the manufacturer of the insula tion.  

B. Asphalt: ASTM D312, Type III or IV.  

C. Mortar: ASTM C270, Type 0.  

2.10 TAPE 

A. Pressure sensitive adhesive on one face.  

B. Perm rating of not more than 0.50.  
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PART 3 - EXECUTION  

3.1 INSTALLATION - GENERAL 

A. Install insulation with the vapor barrier facing  the heated side, 

unless specified otherwise.  

B. Install rigid insulating units with joints close  and flush, in regular 

courses and with cross joints broken.  

C. Install batt or blanket insulation with tight jo ints and filling 

framing void completely. Seal cuts, tears, and unla pped joints with 

tape.  

D. Fit insulation tight against adjoining construct ion and penetrations, 

unless specified otherwise.  

3.2 MASONRY CAVITY WALLS 

A. Mount insulation on exterior faces of inner wyth es of masonry cavity 

walls and brick faced concrete walls. Fill joints w ith same material 

used for bonding.  

B. Bond polystyrene board to surfaces with adhesive  or Portland cement 

mortar mixed and applied in accordance with recomme ndations of 

insulation manufacturer.  

C. Bond mineral fiberboard, polyurethane or polyiso cyanurate board, and 

perlite board to surfaces with adhesive as recommen ded by insulation 

manufacturer.  

D. Bond cellular glass insulation to surfaces with hot asphalt or adhesive 

cement. 

3.3 PERIMETER INSULATION 

A. Vertical insulation:  

1. Fill joints of insulation with same material use d for bonding.  

2. Bond polystyrene board to surfaces with adhesive  or Portland cement 

mortar mixed and applied in accordance with recomme ndations of 

insulation manufacturer.  

3. Bond cellular glass insulation to surfaces with hot asphalt or 

adhesive cement. 

B. Horizontal insulation under concrete floor slab:   

1. Lay insulation boards and blocks horizontally on  level, compacted 

and drained fill. 

2. Extend insulation from foundation walls towards center of building 

not less than 600 mm (24 inches) or as shown.  
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3.4 EXTERIOR FRAMING OR FURRING BLANKET INSULATION 

A. Pack insulation around door frames and windows a nd in building 

expansion joints, door soffits and other voids. Pac k behind outlets 

around pipes, ducts, and services encased in walls.  Open voids are not 

permitted. Hold insulation in place with pressure s ensitive tape. 

B. Lap vapor retarder flanges together over face of  framing for continuous 

surface. Seal all penetrations through the insulati on.  

C. Fasten blanket insulation between metal studs or  framing and exterior 

wall furring by continuous pressure sensitive tape along flanged edges. 

D. Fasten blanket insulation between wood studs or framing with nails or 

staples through flanged edges on face of stud. Spac e fastenings not 

more than 150 mm (six inches) apart.  

E. Roof Rafter Insulation or Floor Joist Insulation : Place mineral fiber 

blankets between framing to provide not less than a  50 mm (two inch) 

air space between insulation and roof sheathing or subfloor.  

F. Ceiling Insulation and Soffit Insulation:  

1. Fasten blanket insulation between wood framing o r joist with nails 

or staples through flanged edges of insulation.  

2. At metal framing or ceilings suspension systems,  install blanket 

insulation above suspended ceilings or metal framin g at right angles 

to the main runners or framing. Tape insulation tig htly together so 

no gaps occur and metal framing members are covered  by insulation.  

3. In areas where suspended ceilings adjoin areas w ithout suspended 

ceilings, install either blanket, batt, or mineral fiberboard 

extending from the suspended ceiling to underside o f deck or slab 

above. Secure in place to prevent collapse or separ ation of hung 

blanket, batt, or board insulation and maintain in vertical 

position. Secure blanket or batt with continuous cl eats to structure 

above.  

3.5 RIGID INSULATION ON SURFACE OF EXTERIOR WALLS, FLOORS, AND UNDERSIDE OF 
FLOORS 

A. On the interior face of solid masonry and concre te walls, beams, beam 

soffits, underside of floors, and to the face of st uds for interior 

wall finish where shown.  

B. Bond to solid vertical surfaces with adhesive as  recommended by 

insulation manufacturer. Fill joints with adhesive cement.  
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C. Use impaling pins for attachment to underside of  horizontal surfaces. 

Space fastenings as required to hold insulation in place and prevent 

sagging.  

D. Fasten board insulation to face of studs with sc rews, nails or staples. 

Space fastenings not more than 300 mm (12 inches) a part. Stagger 

fasteners at joints of boards. Install at each corn er.  

E. Floor insulation:  

1. Bond insulation to concrete floors in attic by c oating surfaces with 

hot steep asphalt applied at rate of not less than 11.5 Kg per m² 

(25 lbs/100 sq. ft.), and firmly bed insulation the rein.  

2. When applied in more than one layer, bed succeed ing layers in hot 

steep asphalt applied at the rate of not less than 11.5 Kg per m² 

per m² lbs/100 sq. ft.).  

3. Contractors option: Insulation may be installed with nonflammable 

adhesive in accordance with the manufacturer's prin ted instructions 

when a separate vapor retarder is used.  

3.6 MASONRY FILL INSULATION 

A. Pour fill insulation in cavity voids of masonry units from tops of 

walls, or from sill where windows or other openings  occur.  

B. Pour in lifts of not more than 6 m (20 feet).  

3.7 ACOUSTICAL INSULATION 

A. Fasten blanket insulation between metal studs an d wall furring with 

continuous pressure sensitive tape along edges or a dhesive.  

B. Pack insulation around door frames and windows a nd in cracks, expansion 

joints, control joints, door soffits and other void s. Pack behind 

outlets, around pipes, ducts, and services encased in wall or 

partition. Hold insulation in place with pressure s ensitive tape or 

adhesive.  

C. Do not compress insulation below required thickn ess except where 

embedded items prevent required thickness.  

D. Where acoustical insulation is installed above s uspended ceilings 

install blanket at right angles to the main runners  or framing. Extend 

insulation over wall insulation systems not extendi ng to structure 

above. 



VA Project No. 528A5-13-532  Canandaigua VAMC 
AE Works Project No. 13035   Renovate B3 Basement  
  for Acupuncture/Chiropractic 
  Final Submission 
                    VA master 06-01-12 

 

THERMAL INSULATION 
07 21 13 - 8 

E. Where semi-rigid insulation is used which is not  full thickness of 

cavity, adhere to one side of cavity maintaining co ntinuity of 

insulation and covering penetrations or embedments in insulation.  

F. Where sound deadening board is shown, secure wit h adhesive to masonry 

or concrete walls and with screws to metal or wood framing. Secure 

sufficiently in place until subsequent cover is ins talled. Seal all 

cracks with caulking. 

 

  

- - - E N D - - -  
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SECTION 07 81 00 
APPLIED FIREPROOFING 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies mineral fiber and cementi tious coverings to 

provide fire resistance to interior structural stee l members shown. 

1.2 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Manufacturer's Literature and Data: 

1. Manufacturer's complete and detailed application  instructions and 

specifications. 

2. Manufacturer's repair and patching instructions.  

C. Certificates: 

1. Certificate from testing laboratory attesting fi reproofing material 

and application method meet the specified fire rati ngs. 

a. List thickness and density of material required to meet fire 

ratings. 

b. Accompanied by complete test report and test rec ord. 

2. Manufacturer's certificate indicating sprayed-on  fireproofing 

material supplied under the Contract is same within  manufacturing 

tolerance as fireproofing material tested. 

D. Miscellaneous: 

1. Manufacturer's written approval of surfaces to r eceive sprayed-on 

fireproofing. 

2. Manufacturer's written approval of completed ins tallation. 

3. Manufacturer's written approval of the applicato rs of fireproofing 

material. 
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1.3 PRODUCT DELIVERY, STORAGE AND HANDLING 

A. Deliver to job-site in sealed containers marked and labeled to show 

manufacturer's name and brand and certification of compliance with the 

specified requirements. 

B. Remove damaged containers from the site. 

C. Store the materials off the ground, under cover,  away from damp 

surfaces. 

D. Keep dry until ready for use. 

E. Remove materials that have been exposed to water  before installation 

from the site. 

1.4 QUALITY CONTROL 

A. Test for fire endurance in accordance with ASTM E119, for fire rating 

specified, in a nationally recognized laboratory. 

B. Manufacturer's inspection and approval of surfac es to receive 

fireproofing as specified under paragraph Examinati on. 

C. Manufacturer's approval of fireproofing applicat ions. 

D. Manufacturer's approval of completed installatio n. 

E. Manufacturer's representative shall observe and advise at the 

commencement of application, and shall visit the si te as required 

thereafter for the purpose of ascertaining proper a pplication. 

F. Pre-Application Test Area. 

1. Apply a test area consisting of a typical overhe ad fireproofing 

installation, including not less than 4.5 m (15 fee t) of beam and 

deck.  

a. Apply to one column. 

b. Apply for the hourly ratings used. 

2. Install in location selected by the Contracting Officer 

Representative, for approval by the representative of the 

fireproofing material manufacturer and by the Gover nment. 

3. Perform Bond test on painted steel in accordance  with ASTM E736. 

4. Do not proceed in other areas until installation  of test area has 

been completed and approved. 

5. Keep approved installation area open for observa tion as criteria for 

sprayed-on fireproofing. 
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1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to the 

extent referenced. Publications are referenced in t he text by the basic 

designation only. 

B. American Society for Testing and Materials (ASTM ): 

C841-03(R2008)..........Installation of Interior La thing and Furring 

C847-10.................Metal Lath 

E84-10..................Surface Burning Characteris tics of Building 

Materials 

E119-10.................Fire Tests of Building Cons truction and 

Materials 

E605-93(R2006)..........Thickness and Density of Sp rayed Fire-Resistive 

Materials Applied to Structural Members 

E736-00(R2006)..........Cohesion/Adhesion of Spraye d Fire-Resistive 

Materials Applied to Structural Members 

E759-92(R2005)..........The Effect of Deflection on  Sprayed Fire-

Resistive Material Applied to Structural 

Members 

E760-92(R2005)..........Impact on Bonding of Spraye d Fire-Resistive 

Material Applied to Structural Members 

E761-92(R2005)..........Compressive Strength of Fir e-Resistive Material 

Applied to Structural Members 

E859-93(R2006)..........Air Erosion of Sprayed Fire -Resistive Materials 

Applied to Structural Members 

E937-93(R2005)..........Corrosion of Steel by Spray ed Fire-Resistive 

Material Applied to Structural Members 

E1042-02(R2008).........Acoustically, Absorptive Ma terials Applied by 

Trowel or Spray. 

G21-09..................Determining Resistance of S ynthetic Polymeric 

Materials to Fungi 

C. Underwriters Laboratories, Inc. (UL): 

Fire Resistance Directory...Latest Edition includin g Supplements 

D. Warnock Hersey (WH): 

Certification Listings..Latest Edition 

E. Factory Mutual System (FM): 

Approval Guide..........Latest Edition including Su pplements 
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PART 2 - PRODUCTS 

2.1 SPRAYED-ON FIREPROOFING 

A. ASTM E1042, Class (a), Category A. 

1. Type I, factory-mixed cementitious materials wit h approved 

aggregate. 

2. Type II, factory-mixed mineral fiber with integr al inorganic binders 

minimum 240 kg/m 3 (15 1b/ft 3) density per ASTM E605 test unless 

specified otherwise. Use in areas that are complete ly encased. 

B. Materials containing asbestos are not permitted.  

C. Fireproofing characteristics when applied in the  thickness and density 

required to achieve the fire-rating specified. 

 Characteristic Test Results 

1. Deflection ASTM E759 No cracking, spalling, or 
delamination when backing to 
which it is applied has a 
deflection up to 1/120 in 3m (10 
ft.) 

2. Corrosion-Resistance ASTM E937 No promotion of c orrosion of 
steel. 

3. Bond Impact ASTM E760 No cracking, spalling, or 
delamination. 

4. Cohesion/Adhesion  

(Bond Strength) 

ASTM E736 Minimum cohesive/adhesive 
strength of 9.57 kPa (200 
lbf/ft 2) for protected areas. 
19.15 kPa (400 lbf/ft 2) for 
exposed areas. 

5. Air Erosion ASTM E859 Maximum gain weight of the  
collecting filter 0.27gm/m 2 
(0.025 gm/ft 2). 

6. Compressive Strength ASTM E761 Minimum compressi ve strength 48 
kPa (1000psf). 

7. Surface Burning 
Characteristics with 
adhesive and sealer 
to be used 

ASTM E84 Flame spread 25 or less smoke 
developed 50 or less 

8. Fungi Resistance ASTM G21 Resistance to mold gro wth when 
inoculated with aspergillus niger 
(28 days for general application) 
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2.2 ADHESIVE  

A. Bonding adhesive for Type II (fibrous) materials  as recommended and 

supplied by the fireproofing material manufacturer.  

B. Adhesive may be an integral part of the material  or applied separately 

to surface receiving fireproofing material. 

2.3 SEALER  

A. Sealer for Type II (fibrous) material as recomme nded and supplied by 

the fireproofing material manufacturer. 

B. Surface burning characteristics as specified for  fireproofing material. 

C. Fungus resistant. 

D. Sealer may be an integral part of the material o r applied separately to 

the exposed surface. When applied separately use co ntrasting color 

pigmented sealer, white preferred. 

2.4 WATER  

A. Clean, fresh, and free from organic and mineral impurities. 

B. pH of 6.9 to 7.1. 

2.5 MECHANICAL BOND MATERIAL 

A. Expanded Metal Lath: ASTM C847, minimum weight o f 0.92 kg/m 2 (1.7 pounds 

per square yard). 

B. Fasteners: ASTM C841. 

 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verify surfaces to receive fireproofing are clea n and free of dust, 

soot, oil, grease, water soluble materials or any f oreign substance 

which would prevent adhesion of the fireproofing ma terial. 

B. Verify hangers, inserts and clips are installed before the application 

of fireproofing material. 

C. Verify ductwork, piping, and other obstructing m aterial and equipment 

is not installed that will interfere with fireproof ing installation. 

D. Verify concrete work on steel decking and concre te encased steel is 

completed. 

E. Verify temperature and enclosure conditions are required by fire-

proofing material manufacturer. 
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3.2 APPLICATION 

A. Do not start application until written approval has been obtained from 

manufacturer of fireproofing materials that surface s have been 

inspected by the manufacturer or his representative , and are suitable 

to receive sprayed-on fireproofing. 

B. Coordinate application of fireproofing material with other trades. 

C. Application of Metal Lath: 

1. Apply to beam and columns having painted surface s which fail ASTM 

E736 Bond Test requirements in pre-application test  area. 

2. Apply to beam flanges 300 mm (12-inches) or more  in width. 

3. Apply to column flanges 400 mm (16-inches) or mo re in width. 

4. Apply to beam or column web 400 mm (16-inches) o r more in depth. 

5. Tack weld or mechanically fasten on maximum of 3 00 mm (12-inch) 

center. 

6. Lap and tie lath member in accordance with ASTM C841. 

D. Mix and apply in accordance with manufacturer's instructions. 

1. Mechanically control material and water ratios. 

2. Apply adhesive and sealer, when not an integral part of the 

materials, in accordance with the manufacturer's in structions. 

3. Apply to density and thickness indicated in UL F ire Resistance 

Directory, FM Approval Guide, or WH Certification L istings unless 

specified otherwise. Test in accordance with ASTM E 119. 

4. Minimum applied dry density per cubic meter (cub ic foot) for the 

underside of the walk on deck (interstitial) hung p url in or beam 

and steel deck, columns in interstitial spaces and mechanical 

equipment rooms shall be as follows: 

a. Type I - 240 kg/m 3 (15 lb/ft 3). 

b. Type II - 350 kg/m 3 (22 lb/ft 3). 

  c. Materials with higher density of 640kg/m 3 (40pcf) maybe used in 

some mechanical rooms. 

E. Application shall be completed in one area, insp ected and approved by 

Contracting Officer Representative before removal o f application 

equipment and proceeding with further work. 
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3.3 FIELD TESTS 

A. Tests of applied material will be performed by V A retained Testing 

Laboratory. See Section 01 45 29, TESTING LABORATOR Y SERVICES. 

B. Contracting Officer Representative will select a rea to be tested in 

specific bays on each floor using a geometric grid pattern. 

C. Test for thickness and density in accordance wit h ASTM E605. Areas 

showing thickness less than that required as a resu lt of fire endurance 

test will be rejected. 

D. Areas showing less than required fireproofing ch aracteristics will be 

rejected on the following field tests. 

1. Test for cohesion/adhesion: ASTM E736. 

2. Test for bond impact strength: ASTM E760. 

3.3 PATCHING AND REPAIRING 

A. Inspect after mechanical, electrical and other t rades have completed 

work in contact with fireproofing material, but bef ore sprayed material 

is covered by subsequent construction. 

B. Perform corrective measures in accordance with f ireproofing material 

Manufacturer's recommendations. 

1. Respray areas requiring additional fireproofing material to provide 

the required thickness, and replace dislodged or re moved material. 

2. Spray material for patching by machine directly on point to be 

patched, or into a container and then hand apply. 

3. Hand mixing of material is not permitted. 

C. Repair: 

1. Respray all test and rejected areas.  

2. Patch fireproofing material which is removed or disturbed after 

approval. 

D. Perform final inspection of sprayed areas after patching and repair. 
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3.5 SCHEDULE 

A. Apply fireproofing material in interior structur al steel members and on 

underside of interior steel floor and roof decks, e xcept on following 

surfaces: 

1. Structural steel and underside of steel decks in  elevator or 

dumbwaiter machine rooms. 

2. Steel members in elevator hoist ways. 

3. Areas used as air-handling plenums. 

4. Steel to be encased in concrete or designated to  receive other type 

of fireproofing. 

 

 

- - - E N D - - - 
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SECTION 07 84 00 
FIRESTOPPING 

PART 1 GENERAL 

1.1 DESCRIPTION 

A. Closures of openings in walls, floors, and roof decks against 

penetration of flame, heat, and smoke or gases in f ire-resistant-rated 

construction. 

B. Closure of openings in walls against penetration  of gases or smoke in 

smoke partitions. 

1.2 RELATED WORK 

A. Spray-applied fireproofing: Section 07 81 00, AP PLIED FIREPROOFING.  

B. Sealants and application: Section 07 92 00, JOIN T SEALANTS. 

C. Fire and smoke damper assemblies in ductwork: Se ction 23 31 00, HVAC 

DUCTS AND CASINGS and Section 23 37 00, AIR OUTLETS  AND INLETS. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Manufacturers literature, data, and installation  instructions for types 

of firestopping and smoke stopping used. 

C. List of FM, UL, or WH classification number of s ystems installed. 

D. Certified laboratory test reports for ASTM E814 tests for systems not 

listed by FM, UL, or WH proposed for use. 

1.4 DELIVERY AND STORAGE 

A. Deliver materials in their original unopened con tainers with 

manufacturer’s name and product identification.  

B. Store in a location providing protection from da mage and exposure to 

the elements. 

1.5 WARRANTY 

A. Firestopping work subject to the terms of the Ar ticle “Warranty of 

Construction”, FAR clause 52.246-21, except extend the warranty period 

to five years. 

1.6 QUALITY ASSURANCE 

 FM, UL, or WH or other approved laboratory tested products will be 

acceptable. 
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1.7 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to the 

extent referenced. Publications are referenced in t he text by the basic 

designation only. 

B. American Society for Testing and Materials (ASTM ): 

E84-10..................Surface Burning Characteris tics of Building 

Materials 

E814-11.................Fire Tests of Through-Penet ration Fire Stops 

C. Factory Mutual Engineering and Research Corporat ion (FM): 

 Annual Issue Approval Guide Building Materials 

D. Underwriters Laboratories, Inc. (UL): 

 Annual Issue Building Materials Directory 

 Annual Issue Fire Resistance Directory 

1479-10.................Fire Tests of Through-Penet ration Firestops 

E. Warnock Hersey (WH): 

 Annual Issue Certification Listings 

 

PART 2 - PRODUCTS 

2.1 FIRESTOP SYSTEMS 

A. Use either factory built (Firestop Devices) or f ield erected (through-

Penetration Firestop Systems) to form a specific bu ilding system 

maintaining required integrity of the fire barrier and stop the passage 

of gases or smoke. 

B. Through-penetration firestop systems and firesto p devices tested in 

accordance with ASTM E814 or UL 1479 using the "F" or "T" rating to 

maintain the same rating and integrity as the fire barrier being 

sealed. "T" ratings are not required for penetratio ns smaller than or 

equal to 100 mm (4 in) nominal pipe or 0.01 m 2 (16 sq. in.) in overall 

cross sectional area. 

C. Products requiring heat activation to seal an op ening by its 

intumescence shall exhibit a demonstrated ability t o function as 

designed to maintain the fire barrier. 
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D. Firestop sealants used for firestopping or smoke  sealing shall have 

following properties: 

1. Contain no flammable or toxic solvents. 

2. Have no dangerous or flammable out gassing durin g the drying or 

curing of products. 

3. Water-resistant after drying or curing and unaff ected by high 

humidity, condensation or transient water exposure.  

4. When used in exposed areas, shall be capable of being sanded and 

finished with similar surface treatments as used on  the surrounding 

wall or floor surface.  

E. Firestopping system or devices used for penetrat ions by glass pipe, 

plastic pipe or conduits, unenclosed cables, or oth er non-metallic 

materials shall have following properties: 

1. Classified for use with the particular type of p enetrating material 

used. 

2. Penetrations containing loose electrical cables,  computer data 

cables, and communications cables protected using f irestopping 

systems that allow unrestricted cable changes witho ut damage to the 

seal. 

3. Intumescent products which would expand to seal the opening and act 

as fire, smoke, toxic fumes, and, water sealant. 

F. Maximum flame spread of 25 and smoke development  of 50 when tested in 

accordance with ASTM E84. 

G. FM, UL, or WH rated or tested by an approved lab oratory in accordance 

with ASTM E814. 

H. Materials to be asbestos free. 

2.2 SMOKE STOPPING IN SMOKE PARTITIONS 

A. Use silicone sealant in smoke partitions as spec ified in Section 07 92 

00, JOINT SEALANTS.  

B. Use mineral fiber filler and bond breaker behind  sealant. 

C. Sealants shall have a maximum flame spread of 25  and smoke developed of 

50 when tested in accordance with E84. 

D. When used in exposed areas capable of being sand ed and finished with 

similar surface treatments as used on the surroundi ng wall or floor 

surface. 
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PART 3 - EXECUTION 

3.1 EXAMINATION 

 Submit product data and installation instructions,  as required by 

article, submittals, after an on site examination o f areas to receive 

firestopping. 

3.2 PREPARATION 

A. Remove dirt, grease, oil, loose materials, or ot her substances that 

prevent adherence and bonding or application of the  firestopping or 

smoke stopping materials. 

B. Remove insulation on insulated pipe for a distan ce of 150 mm (six 

inches) on either side of the fire rated assembly p rior to applying the 

firestopping materials unless the firestopping mate rials are tested and 

approved for use on insulated pipes. 

3.3 INSTALLATION 

A. Do not begin work until the specified material d ata and installation 

instructions of the proposed firestopping systems h ave been submitted 

and approved. 

B. Install firestopping systems with smoke stopping  in accordance with FM, 

UL, WH, or other approved system details and instal lation instructions. 

C. Install smoke stopping seals in smoke partitions . 

3.4 CLEAN-UP AND ACCEPTANCE OF WORK 

A. As work on each floor is completed, remove mater ials, litter, and 

debris. 

B. Do not move materials and equipment to the next- scheduled work area 

until completed work is inspected and accepted by t he Contracting 

Officer Representative. 

C. Clean up spills of liquid type materials. 

 

 

- - - E N D - - - 
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SECTION 07 92 00 
JOINT SEALANTS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Section covers all sealant and caulking material s and their 

application, wherever required for complete install ation of building 

materials or systems. 

1.2 RELATED WORK 

A. Firestopping penetrations: Section 07 84 00, FIR ESTOPPING.  

B. Glazing: Section 08 80 00, GLAZING.  

C. Sound-rated gypsum partitions/sound sealants: Se ction 09 29 00, GYPSUM 

BOARD.  

D. Mechanical Work: Section 21 05 11, COMMON WORK R ESULTS FOR FIRE 

SUPPRESSION; Section 22 05 11, COMMON WORK RESULTS FOR PLUMBING; and 

Section 23 05 11, COMMON WORK RESULTS FOR HVAC. 

1.3 QUALITY CONTROL 

A. Installer Qualifications: An experienced install er who has specialized 

in installing joint sealants similar in material, d esign, and extent to 

those indicated for this Project and whose work has  resulted in joint-

sealant installations with a record of successful i n-service 

performance. 

B. Source Limitations: Obtain each type of joint se alant through one 

source from a single manufacturer. 

C. Product Testing: Obtain test results from a qual ified testing agency 

based on testing current sealant formulations withi n a 12-month period. 

1. Testing Agency Qualifications: An independent te sting agency 

qualified according to ASTM C1021. 

2. Test elastomeric joint sealants for compliance w ith requirements 

specified by reference to ASTM C920, and where appl icable, to other 

standard test methods. 

3. Test elastomeric joint sealants according to SWR I’s Sealant 

Validation Program for compliance with requirements  specified by 

reference to ASTM C920 for adhesion and cohesion un der cyclic 

movement, adhesion-in peel, and indentation hardnes s.  

4. Test other joint sealants for compliance with re quirements indicated 

by referencing standard specifications and test met hods. 
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D. Preconstruction Field-Adhesion Testing: Before i nstalling elastomeric 

sealants, field test their adhesion to joint substr ates in accordance 

with sealant manufacturer’s recommendations:  

1. Locate test joints where indicated or, if not in dicated, as directed 

by Contracting Officer Representative.  

2. Conduct field tests for each application indicat ed below: 

a. Each type of elastomeric sealant and joint subst rate indicated. 

b. Each type of non-elastomeric sealant and joint s ubstrate 

indicated. 

3. Notify Contracting Officer Representative seven days in advance of 

dates and times when test joints will be erected.  

E. VOC: Acrylic latex and Silicon sealants shall ha ve less than 50g/l VOC 

content. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Manufacturer's installation instructions for eac h product used. 

C. Cured samples of exposed sealants for each color  where required to 

match adjacent material. 

D. Manufacturer's Literature and Data:  

1. Caulking compound  

2. Primers  

3. Sealing compound, each type, including compatibi lity when different 

sealants are in contact with each other. 

1.5 PROJECT CONDITIONS 

A. Environmental Limitations:  

1. Do not proceed with installation of joint sealan ts under following 

conditions: 

a. When ambient and substrate temperature condition s are outside 

limits permitted by joint sealant manufacturer or a re below 4.4 °C 

(40 °F). 

b. When joint substrates are wet. 

B. Joint-Width Conditions: 

1. Do not proceed with installation of joint sealan ts where joint 

widths are less than those allowed by joint sealant  manufacturer for 

applications indicated. 
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C. Joint-Substrate Conditions: 

1. Do not proceed with installation of joint sealan ts until 

contaminants capable of interfering with adhesion a re removed from 

joint substrates. 

1.6 DELIVERY, HANDLING AND STORAGE 

A. Deliver materials in manufacturers' original uno pened containers, with 

brand names, date of manufacture, shelf life, and m aterial designation 

clearly marked thereon. 

B. Carefully handle and store to prevent inclusion of foreign materials. 

C. Do not subject to sustained temperatures exceedi ng 32 ° C (90 ° F) or less 

than 5 ° C (40 ° F). 

1.7 DEFINITIONS 

A. Definitions of terms in accordance with ASTM C71 7 and as specified. 

B. Back-up Rod: A type of sealant backing. 

C. Bond Breakers: A type of sealant backing. 

D. Filler: A sealant backing used behind a back-up rod. 

1.8 WARRANTY 

A. Warranty exterior sealing against leaks, adhesio n, and cohesive 

failure, and subject to terms of "Warranty of Const ruction", FAR clause 

52.246-21, except that warranty period shall be ext ended to two years. 

B. General Warranty: Special warranty specified in this Article shall not 

deprive Government of other rights Government may h ave under other 

provisions of Contract Documents and shall be in ad dition to, and run 

concurrent with, other warranties made by Contracto r under requirements 

of Contract Documents. 

1.9 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Society for Testing and Materials (ASTM ): 

C509-06.................Elastomeric Cellular Prefor med Gasket and 

Sealing Material. 

C612-10.................Mineral Fiber Block and Boa rd Thermal 

Insulation.  

C717-10.................Standard Terminology of Bui lding Seals and 

Sealants. 
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C834-10.................Latex Sealants. 

C919-08.................Use of Sealants in Acoustic al Applications. 

C920-10.................Elastomeric Joint Sealants.  

C1021-08................Laboratories Engaged in Tes ting of Building 

Sealants. 

C1193-09................Standard Guide for Use of J oint Sealants. 

C1330-02 (R2007)........Cylindrical Sealant Backing  for Use with Cold 

Liquid Applied Sealants. 

D1056-07................Specification for Flexible Cellular Materials—

Sponge or Expanded Rubber. 

E84-09..................Surface Burning Characteris tics of Building 

Materials. 

C. Sealant, Waterproofing and Restoration Institute  (SWRI).  

 The Professionals’ Guide 

 

PART 2 - PRODUCTS  

2.1 SEALANTS 

A. S-1:  

1. ASTM C920, polyurethane or polysulfide.  

2. Type M.  

3. Class 25.  

4. Grade NS.  

5. Shore A hardness of 20-40  

B. S-2:  

1. ASTM C920, polyurethane or polysulfide.  

2. Type M.  

3. Class 25.  

4. Grade P.  

5. Shore A hardness of 25-40.  

C. S-3:  

1. ASTM C920, polyurethane or polysulfide.  

2. Type S.  

3. Class 25, joint movement range of plus or minus 50 percent.  

4. Grade NS.  

5. Shore A hardness of 15-25.  

6. Minimum elongation of 700 percent. 
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D. S-4:  

1. ASTM C920 polyurethane or polysulfide.  

2. Type S.  

3. Class 25.  

4. Grade NS.  

5. Shore A hardness of 25-40. 

E. S-5:  

1. ASTM C920, polyurethane or polysulfide.  

2. Type S.  

3. Class 25.  

4. Grade P.  

5. Shore hardness of 15-45. 

F. S-6:  

1. ASTM C920, silicone, neutral cure.  

2. Type S.  

3. Class: Joint movement range of plus 100 percent to minus 50 percent.  

4. Grade NS.  

5. Shore A hardness of 15-20.  

6. Minimum elongation of 1200 percent. 

G. S-7:  

1. ASTM C920, silicone, neutral cure.  

2. Type S.  

3. Class 25.  

4. Grade NS.  

5. Shore A hardness of 25-30. 

6. Structural glazing application. 

H. S-8:  

1. ASTM C920, silicone, acetoxy cure.  

2. Type S.  

3. Class 25.  

4. Grade NS.  

5. Shore A hardness of 25-30. 

6. Structural glazing application. 
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I. S-9:  

1. ASTM C920 silicone.  

2. Type S.  

3. Class 25.  

4. Grade NS.  

5. Shore A hardness of 25-30.  

6. Non-yellowing, mildew resistant. 

J. S-10: 

1. ASTMC C920, coal tar extended fuel resistance po lyurethane.  

2. Type M/S.  

3. Class 25.  

4. Grade P/NS.  

5. Shore A hardness of 15-20. 

K. S-11: 

1. ASTM C920 polyurethane.  

2. Type M/S.  

3. Class 25.  

4. Grade P/NS.  

5. Shore A hardness of 35 to 50. 

L. S-12: 

1. ASTM C920, polyurethane.  

2. Type M/S.  

3. Class 25, joint movement range of plus or minus 50 percent.  

4. Grade P/NS.  

5. Shore A hardness of 25 to 50. 

2.2 CAULKING COMPOUND 

A. C-1: ASTM C834, acrylic latex. 

B. C-2: One-component acoustical caulking, non-dryi ng, non-hardening, 

synthetic rubber. 

2.3 COLOR 

A. Sealants used with exposed masonry shall match c olor of mortar joints. 

B. Sealants used with unpainted concrete shall matc h color of adjacent 

concrete. 

C. Color of sealants for other locations shall be l ight gray or aluminum, 

unless specified otherwise. 

D. Caulking shall be light gray or white, unless sp ecified otherwise. 
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2.4 JOINT SEALANT BACKING 

A. General: Provide sealant backings of material an d type that are 

nonstaining; are compatible with joint substrates, sealants, primers, 

and other joint fillers; and are approved for appli cations indicated by 

sealant manufacturer based on field experience and laboratory testing. 

B. Cylindrical Sealant Backings: ASTM C1330, of typ e indicated below and 

of size and density to control sealant depth and ot herwise contribute 

to producing optimum sealant performance: 

1. Type C: Closed-cell material with a surface skin . 

C. Elastomeric Tubing Sealant Backings: Neoprene, b utyl, EPDM, or silicone 

tubing complying with ASTM D1056, nonabsorbent to w ater and gas, and 

capable of remaining resilient at temperatures down  to minus 32 ° C 

(minus 26 ° F). Provide products with low compression set and of size and 

shape to provide a secondary seal, to control seala nt depth, and 

otherwise contribute to optimum sealant performance . 

D. Bond-Breaker Tape: Polyethylene tape or other pl astic tape recommended 

by sealant manufacturer for preventing sealant from  adhering to rigid, 

inflexible joint-filler materials or joint surfaces  at back of joint 

where such adhesion would result in sealant failure . Provide self-

adhesive tape where applicable. 

2.5 FILLER 

A. Mineral fiber board: ASTM C612, Class 1. 

B. Thickness same as joint width. 

C. Depth to fill void completely behind back-up rod .  

2.6 PRIMER 

A. As recommended by manufacturer of caulking or se alant material.  

B. Stain free type. 

2.7 CLEANERS-NON POUROUS SURFACES 

 Chemical cleaners acceptable to manufacturer of se alants and sealant 

backing material, free of oily residues and other s ubstances capable of 

staining or harming joint substrates and adjacent n on-porous surfaces 

and formulated to promote adhesion of sealant and s ubstrates. 
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PART 3 - EXECUTION 

3.1 INSPECTION 

A. Inspect substrate surface for bond breaker conta mination and unsound 

materials at adherent faces of sealant. 

B. Coordinate for repair and resolution of unsound substrate materials.  

C. Inspect for uniform joint widths and that dimens ions are within 

tolerance established by sealant manufacturer. 

3.2 PREPARATIONS 

A. Prepare joints in accordance with manufacturer's  instructions and SWRI. 

B. Clean surfaces of joint to receive caulking or s ealants leaving joint 

dry to the touch, free from frost, moisture, grease , oil, wax, lacquer 

paint, or other foreign matter that would tend to d estroy or impair 

adhesion. 

1. Clean porous joint substrate surfaces by brushin g, grinding, blast 

cleaning, mechanical abrading, or a combination of these methods to 

produce a clean, sound substrate capable of develop ing optimum bond 

with joint sealants.  

2. Remove loose particles remaining from above clea ning operations by 

vacuuming or blowing out joints with oil-free compr essed air. Porous 

joint surfaces include the following: 

a. Concrete. 

b. Masonry. 

c. Unglazed surfaces of ceramic tile. 

3. Remove laitance and form-release agents from con crete. 

4. Clean nonporous surfaces with chemical cleaners or other means that 

do not stain, harm substrates, or leave residues ca pable of 

interfering with adhesion of joint sealants. 

a. Metal. 

b. Glass. 

c. Porcelain enamel. 

d. Glazed surfaces of ceramic tile. 

C. Do not cut or damage joint edges. 
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D. Apply masking tape to face of surfaces adjacent to joints before 

applying primers, caulking, or sealing compounds. 

1. Do not leave gaps between ends of sealant backin gs. 

2. Do not stretch, twist, puncture, or tear sealant  backings. 

3. Remove absorbent sealant backings that have beco me wet before 

sealant application and replace them with dry mater ials. 

E. Apply primer to sides of joints wherever require d by compound 

manufacturer's printed instructions.  

1. Apply primer prior to installation of back-up ro d or bond breaker 

tape.  

2. Use brush or other approved means that will reac h all parts of 

joints. 

F. Take all necessary steps to prevent three sided adhesion of sealants. 

3.3 BACKING INSTALLATION 

A. Install back-up material, to form joints enclose d on three sides as 

required for specified depth of sealant. 

B. Where deep joints occur, install filler to fill space behind the back-

up rod and position the rod at proper depth. 

C. Cut fillers installed by others to proper depth for installation of 

back-up rod and sealants. 

D. Install back-up rod, without puncturing the mate rial, to a uniform 

depth, within plus or minus 3 mm (1/8 inch) for sea lant depths 

specified. 

E. Where space for back-up rod does not exist, inst all bond breaker tape 

strip at bottom (or back) of joint so sealant bonds  only to two 

opposing surfaces. 

F. Take all necessary steps to prevent three sided adhesion of sealants. 

3.4 SEALANT DEPTHS AND GEOMETRY 

A. At widths up to 6 mm (1/4 inch), sealant depth e qual to width. 

B. At widths over 6 mm (1/4 inch), sealant depth 1/ 2 of width up to 13 mm 

(1/2 inch) maximum depth at center of joint with se alant thickness at 

center of joint approximately 1/2 of depth at adhes ion surface. 
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3.5 INSTALLATION 

A. General:  

1. Apply sealants and caulking only when ambient te mperature is between  

5° C and 38 ° C (40 ° and 100 ° F).  

2. Do not use polysulfide base sealants where seala nt may be exposed to 

fumes from bituminous materials, or where water vap or in continuous 

contact with cementitious materials may be present.   

3. Do not use sealant type listed by manufacture as  not suitable for 

use in locations specified.  

4. Apply caulking and sealing compound in accordanc e with 

manufacturer's printed instructions.  

5. Avoid dropping or smearing compound on adjacent surfaces.  

6. Fill joints solidly with compound and finish com pound smooth.  

7. Tool joints to concave surface unless shown or s pecified otherwise.  

8. Finish paving or floor joints flush unless joint  is otherwise 

detailed.  

9. Apply compounds with nozzle size to fit joint wi dth.  

10. Test sealants for compatibility with each other  and substrate. Use 

only compatible sealant.  

B. For application of sealants, follow requirements  of ASTM C1193 unless 

specified otherwise.  

C. Where gypsum board partitions are of sound rated , fire rated, or smoke 

barrier construction, follow requirements of ASTM C 919 only to seal all 

cut-outs and intersections with the adjoining const ruction unless 

specified otherwise.  

1. Apply a 6 mm (1/4 inch) minimum bead of sealant each side of runners 

(tracks), including those used at partition interse ctions with 

dissimilar wall construction. 

2. Coordinate with application of gypsum board to i nstall sealant 

immediately prior to application of gypsum board. 

3. Partition intersections: Seal edges of face laye r of gypsum board 

abutting intersecting partitions, before taping and  finishing or 

application of veneer plaster-joint reinforcing.  

4. Openings: Apply a 6 mm (1/4 inch) bead of sealan t around all cut-

outs to seal openings of electrical boxes, ducts, p ipes and similar 

penetrations. To seal electrical boxes, seal sides and backs.  
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5. Control Joints: Before control joints are instal led, apply sealant 

in back of control joint to reduce flanking path fo r sound through 

control joint. 

3.6 FIELD QUALITY CONTROL 

A. Inspect joints for complete fill, for absence of  voids, and for joint 

configuration complying with specified requirements . Record results in 

a field adhesion test log.  

B. Inspect tested joints and report on following: 

1. Whether sealants in joints connected to pulled-o ut portion failed to 

adhere to joint substrates or tore cohesively. Incl ude data on pull 

distance used to test each type of product and join t substrate. 

2. Compare these results to determine if adhesion p asses sealant 

manufacturer’s field-adhesion hand-pull test criter ia. 

3. Whether sealants filled joint cavities and are f ree from voids. 

4. Whether sealant dimensions and configurations co mply with specified 

requirements. 

C. Repair sealants pulled from test area by applyin g new sealants 

following same procedures used to originally seal j oints. Ensure that 

original sealant surfaces are clean and new sealant  contacts original 

sealant.  

D. Evaluation of Field-Test Results: Sealants not e videncing adhesive 

failure from testing or noncompliance with other in dicated 

requirements, will be considered satisfactory. Remo ve sealants that 

fail to adhere to joint substrates during testing o r to comply with 

other requirements. Retest failed applications unti l test results prove 

sealants comply with indicated requirements.  

3.7 CLEANING 

A. Fresh compound accidentally smeared on adjoining  surfaces: Scrape off 

immediately and rub clean with a solvent as recomme nded by the caulking 

or sealant manufacturer. 

B. After filling and finishing joints, remove maski ng tape. 

C. Leave adjacent surfaces in a clean and unstained  condition. 
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3.8 LOCATIONS 

A. Exterior Building Joints, Horizontal and Vertica l: 

1. Metal to Metal: Type S-1, S-2 

2. Metal to Masonry or Stone: Type S-1 

3. Masonry to Masonry or Stone: Type S-1 

4. Stone to Stone: Type S-1 

5. Cast Stone to Cast Stone: Type S-1 

6. Threshold Setting Bed: Type S-1, S-3, S-4 

7. Masonry Expansion and Control Joints: Type S-6 

8. Wood to Masonry: Type S-1 

B. Metal Reglets and Flashings: 

1. Flashings to Wall: Type S-6 

2. Metal to Metal: Type S-6 

C. Sanitary Joints: 

1. Walls to Plumbing Fixtures: Type S-9 

2. Counter Tops to Walls: Type S-9 

3. Pipe Penetrations: Type S-9 

D. High Temperature Joints over 204 degrees C (400 degrees F): 

1. Exhaust Pipes, Flues, Breech Stacks: Type S-7 or  S-8 

E. Interior Caulking: 

1. Typical Narrow Joint 6 mm, (1/4 inch) or less at  Walls and Adjacent 

Components: Types C-1 and C-2. 

2. Perimeter of Doors, Windows, Access Panels which  Adjoin Concrete or 

Masonry Surfaces: Types C-1 and C-2. 

3. Joints at Masonry Walls and Columns, Piers, Conc rete Walls or 

Exterior Walls: Types C-1 and C-2. 

4. Perimeter of Lead-Faced Control Windows and Plas ter or Gypsum 

Wallboard Walls: Types C-1 and C-2. 

5. Exposed Isolation Joints at Top of Full Height W alls: Types C-1 and 

C-2. 

6. Exposed Acoustical Joint at Sound-Rated Partitio ns Type C-2. 

7. Concealed Acoustic Sealant Types S-4, C-1 and C- 2. 

 

 

- - - E N D - - - 
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SECTION 08 11 13 
HOLLOW METAL DOORS AND FRAMES 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies steel doors, steel frames  and related 

components. 

B. Terms relating to steel doors and frames as defi ned in ANSI A123.1 and 

as specified. 

1.2 RELATED WORK  

A. Access doors and frames: Section 08 31 13, ACCES S DOORS AND FRAMES. 

B. Patient transaction/receptionist windows: Sectio n 08 56 19, PASS 

WINDOWS. 

C. Door Hardware: Section 08 71 00, DOOR HARDWARE. 

D. Touch-less door operator sensors: Section 08 71 13.11, LOW ENERGY POWER 

ASSIST DOOR OPERATORS. 

E. Glazing: Section 08 80 00, GLAZING. 

1.3 TESTING 

A. An independent testing laboratory shall perform testing. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Manufacturers Literature and Data: 

1. Fire-rated doors and frames, showing conformance  with NFPA 80 and 

Underwriters Laboratory, Inc., or Intertek Testing Services or 

Factory Mutual fire rating requirements. 

2. Sound-rated doors, including test report from Te sting Laboratory. 

1.5 SHIPMENT  

A. Prior to shipment label each door and frame to s how location, size, 

door swing and other pertinent information. 

B. Fasten temporary steel spreaders across the bott om of each door frame. 

1.6 STORAGE AND HANDLING 

A. Store doors and frames at the site under cover.  

B. Protect from rust and damage during storage and erection until 

completion. 
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1.7 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to the 

extent referenced. Publications are referenced in t he text by the basic 

designation only. 

B. Federal Specifications (Fed. Spec.): 

L-S-125B................Screening, Insect, Nonmetal lic 

C. Door and Hardware Institute (DHI): 

A115 Series.............Steel Door and Frame Prepar ation for Hardware, 

Series A115.1 through A115.17 (Dates Vary) 

D. Steel Door Institute (SDI): 

113-01 (R2006)..........Thermal Transmittance of St eel Door and Frame 

Assemblies  

128-09..................Acoustical Performance for Steel Door and Frame 

Assemblies 

E. American National Standard Institute: 

A250.8-2003 (R2008).....Specifications for Standard  Steel Doors and 

Frames 

F. American Society for Testing and Materials (ASTM ): 

A167-99(R2009)..........Stainless and Heat-Resistin g Chromium-Nickel 

Steel Plate, Sheet, and Strip 

A568/568-M-11...........Steel, Sheet, Carbon, and H igh-Strength, Low-

alloy, Hot-Rolled and Cold-Rolled 

A1008-10................Steel, sheet, Cold-Rolled, Carbon, Structural, 

High Strength Low Alloy and High Strength Low 

Alloy with Improved Formability 

B209/209M-10............Aluminum and Aluminum-Alloy  Sheet and Plate 

B221/221M-12............Aluminum and Aluminum-Alloy  Extruded Bars, 

Rods, Wire, Profiles and Tubes 

D1621-10................Compressive Properties of R igid Cellular 

Plastics 

D3656-07................Insect Screening and Louver  Cloth Woven from 

Vinyl Coated Glass Yarns 

E90-09..................Laboratory Measurement of A irborne Sound 

Transmission Loss of Building Partitions  

G. The National Association Architectural Metal Man ufactures (NAAMM):  

Metal Finishes Manual (AMP 500-06) 
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H. National Fire Protection Association (NFPA):  

80-13...................Fire Doors and Fire Windows  

I. Underwriters Laboratories, Inc. (UL):  

Fire Resistance Directory 

J. Intertek Testing Services (ITS):  

Certifications Listings…Latest Edition 

K. Factory Mutual System (FM):  

Approval Guide 

 

PART 2 - PRODUCTS  

2.1 MATERIALS 

A. Stainless Steel: ASTM A167, Type 302 or 304; fin ish, NAAMM Number 4. 

B. Sheet Steel: ASTM A1008, cold-rolled for panels (face sheets) of doors. 

C. Anchors, Fastenings and Accessories: Fastenings anchors, clips 

connecting members and sleeves from zinc coated ste el.  

D. Insect Screening: ASTM D3656, 18 by 18 regular m esh. 

E. Aluminum Sheet: ASTM B209/209M. 

F. Aluminum, Extruded: ASTM B221/221M. 

G. Prime Paint: Paint that meets or exceeds the req uirements of A250.8. 

2.2 FABRICATION GENERAL 

A. GENERAL: 

1. Follow ANSI A250.8 for fabrication of standard s teel doors, except 

as specified otherwise. Doors to receive hardware s pecified in 

Sections 08 71 00, DOOR HARDWARE and 08 71 13.11, L OW ENERGY POWER 

ASSIST DOOR OPERATORS. Tolerances as per ANSI A250. 8. Thickness, 44 

mm (1-3/4 inches), unless otherwise shown. 

2. Close top edge of exterior doors flush and seal to prevent water 

intrusion. 

3. When vertical steel stiffeners are used for core  construction, fill 

spaces between stiffeners with mineral fiber insula tion. 

B. Standard-Duty Doors: ANSI A250.8, Level 1, Full flush seamless design 

of size and design shown. Use for interior location s only. Do not use 

for stairwell doors, security doors and detention d oors. 

C. Heavy-Duty Doors: ANSI A250.8, Level 2, Full flu sh seamless design of 

size and design shown. Core construction types a, d , or f, for interior 

doors, and, types b, c, e, or f, for exterior doors . 
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D. Extra Heavy-Duty Doors: ANSI A250.8, Level 3, Fu ll flush seamless 

design of size and design shown. Core construction Types d or f, for 

interior doors, and Types b, c, e, or f, for exteri or doors. Use for 

detention doors, stairwell doors and security doors . See additional 

requirements for detention doors, under paragraph “ Custom Hollow Metal 

Doors. 

 

Core 
Construction 

Type 

Door Core 
Description 

a Kraft honeycomb 

b Polyurethane 

c Polystyrene 

d Unitized steel grid 

e Mineral fiberboard 

f 
Vertical steel 

stiffeners 

    
 

E. Smoke Doors: 

1. Close top and vertical edges flush. 

2. Provide seamless vertical edges. 

3. Apply Steel astragal to the meeting style at the  active leaf of pair 

of doors or double egress doors. 

4. Provide clearance at head, jamb and sill as spec ified in NFPA 80. 

F. Fire-Rated Doors (Labeled): 

1. Conform to NFPA 80 when tested by Underwriters L aboratories, Inc., 

Inchcape Testing Services, or Factory Mutual for th e class of door 

or door opening shown. 

2. Fire-rated labels of metal, with raised or incis ed markings of 

approving laboratory shall be permanently attached to doors. 

3. Close top and vertical edges of doors flush. Ver tical edges shall be 

seamless. Apply steel astragal to the meeting stile  of the active 

leaf of pairs of fire-rated doors, except where ver tical rod exit 

devices are specified for both leaves swinging in t he same 

direction. 
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4. Construct fire-rated doors in stairwell enclosur es for maximum 

transmitted temperature rise of 230 °C (450 °F) above ambient 

temperature at end of 30 minutes of fire exposure w hen tested in 

accordance with ASTM E152. 

2.3 METAL FRAMES  

A. General:  

1. ANSI A250.8, 1.3 mm (0.053 inch) thick sheet ste el, types and styles 

as shown or scheduled.  

2. Frames for exterior doors: Fabricate from 1.7 mm  (0.067 inch) thick 

galvanized steel conforming to ASTM A525. 

3. Frames for labeled fire-rated doors and windows:  

a. Comply with NFPA 80. Test by Underwriters Labora tories, Inc., 

Inchcape Testing Services, or Factory Mutual. 

b. Fire-rated labels of approving laboratory perman ently attached to 

frames as evidence of conformance with these requir ements. 

Provide labels of metal or engraved stamp, with rai sed or incised 

markings. 

4. Knocked-down frames are not acceptable.  

B. Reinforcement and Covers:  

1. ANSI A250.8 for, minimum thickness of steel rein forcement welded to 

back of frames. 

2. Provide mortar guards securely fastened to back of hardware 

reinforcements except on lead-lined frames.  

C. Terminated Stops: ANSI A250.8. 

D. Glazed Openings:  

a. Integral stop on exterior, corridor, or secure s ide of door.  

b. Design rabbet width and depth to receive glazing  material or panel 

shown or specified.  

E. Frame Anchors:  

1. Floor anchors:  

a. Where floor fills occur, provide extension type floor anchors to 

compensate for depth of fill.  

b. At bottom of jamb use 1.3 mm (0.053 inch) thick steel clip angles 

welded to jamb and drilled to receive two 6 mm (1/4  inch) floor 

bolts. Use 50 mm x 50 mm (2 inch by 2 inch) 9 mm by  (3/8 inch) 
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clip angle for lead lined frames, drilled for 9 mm (3/8 inch) 

floor bolts.  

c. Where mullions  occur, provide 2.3 mm (0.093 inch) thick steel 

channel anchors, drilled for two 6 mm (1/4 inch) fl oor bolts and 

frame anchor screws.  

d. Where sill sections occur, provide continuous 1 mm (0.042 inch) 

thick steel rough bucks drilled for 6 mm (1/4 inch)  floor bolts 

and frame anchor screws. Space floor bolts at 50 mm  (24 inches) 

on center.  

2. Jamb anchors:  

a. Locate anchors on jambs near top and bottom of e ach frame, and at 

intermediate points not over 600 mm (24 inches) apa rt, except for 

fire-rated frames space anchors as required by labe ling 

authority.  

b. Form jamb anchors of not less than 1 mm (0.042 i nch) thick steel 

unless otherwise specified.  

c. Anchors set in masonry: Use adjustable anchors d esigned for 

friction fit against the frame and for extension in to the masonry 

not less than 250 mm (10 inches). Use one of follow ing type:  

1) Wire loop type of 5 mm (3/16 inch) diameter wire .  

2) T-shape or strap and stirrup type of corrugated or perforated 

sheet steel.  

d. Anchors for stud partitions: Either weld to fram e or use lock-in 

snap-in type. Provide tabs for securing anchor to t he sides of 

the studs. 

e. Anchors for frames set in prepared openings:  

1) Steel pipe spacers with 6 mm (1/4 inch) inside d iameter welded 

to plate reinforcing at jamb stops or hat shaped fo rmed strap 

spacers, 50 mm (2 inches) wide, welded to jamb near  stop.  

2) Drill jamb stop and strap spacers for 6 mm (1/4 inch) flat 

head bolts to pass thru frame and spacers.  

3) Two piece frames: Subframe or rough buck drilled  for 6 mm (1/4 

inch) bolts.  
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f. Anchors for observation windows and other contin uous frames set 

in stud partitions:  

1) In addition to jamb anchors, weld clip anchors t o sills and 

heads of continuous frames over 1200 mm (4 feet) lo ng.  

2) Anchors spaced 600 mm (24 inches) on centers max imum.  

g. Modify frame anchors to fit special frame and wa ll construction 

and provide special anchors where shown or required .  

2.4 TRANSOM PANELS  

A. Fabricate panels as specified for flush doors.  

B. Fabricate bottom edge with rabbet stop to fit to p of door where no 

transom bar occurs.  

2.5 LOUVERS 

A. General:  

1. Sight-proof type with stationary blades the full  thickness of the 

door. 

2. Design lightproof louvers to exclude passage of light but permit 

free ventilation.  

3. Provide insect screen and wire guards at exterio r doors, except 

where doors are located below completely enclosed a reaways, the wire 

guard is not required.  

B. Fabrication:  

1. Steel louvers 0.8 mm (0.032 inch) thick for inte rior doors, and 1.3 

mm (0.053 inch) inch thick for exterior doors.  

2. Fabricate louvers as complete units. Install in prepared cutouts in 

doors. 

3. Weld stationary blades to frames. Weld louvers i nto door openings.  

C. Screen frames:  

1. Frame of either extruded aluminum or tubular alu minum.  

2. Fabricate frame to hold wire fabric in a channel  with a retaining 

bar anchor and to mount on surface of door with scr ews.  

3. Do not lap frame over louver opening.  

4. Miter corners of frame members and join by conce aled mechanical 

fastenings extending about 57 mm (2-1/4 inches) int o ends of each 

member. 
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5. Drill frame and doors for screw attachment. Spac e screws 50 mm (2 

inches) from end of each leg of frame and not over 300 mm (12 

inches) on center between end screws.  

6. Finish: Clear anodized finish, 0.4 mils thick. 

7. Insect Screens: Fasten insect screens to interio r side of doors with 

retaining bar against door and not exposed to view.  

8. Wire Guards:  

a. Wire fabric shall be wire guard screen as specif ied.  

b. Fasten wire guard to exterior side of door with retaining bar 

against door and not exposed to view. 

2.6 SHOP PAINTING 

A. ANSI A250.8.  

 

PART 3 - EXECUTION  

3.1 INSTALLATION  

A. Plumb, align and brace frames securely until per manent anchors are set.  

1. Use triangular bracing near each corner on both sides of frames with 

temporary wood spreaders at midpoint.  

2. Use wood spreaders at bottom of frame if the shi pping spreader is 

removed.  

3. Protect frame from accidental abuse.  

4. Where construction will permit concealment, leav e the shipping 

spreaders in place after installation, otherwise re move the 

spreaders after the frames are set and anchored.  

5. Remove wood spreaders and braces only after the walls are built and 

jamb anchors are secured.  

B. Floor Anchors:  

1. Anchor the bottom of door frames to floor with t wo 6 mm (1/4 inch) 

diameter expansion bolts. Use 9 mm (3/8 inch) bolts  on lead lined 

frames.  

2. Power actuated drive pins may be used to secure frame anchors to 

concrete floors.  
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C. Jamb Anchors:  

1. Anchors in masonry walls: Embed anchors in morta r. Fill space 

between frame and masonry wall with grout or mortar  as walls are 

built. 

2. Coat frame back with a bituminous coating prior to lining of grout 

filling in masonry walls. 

3. Secure anchors to sides of studs with two fasten ers through anchor 

tabs. Use steel drill screws to steel studs.  

4. Frames set in prepared openings of masonry or co ncrete: Expansion 

bolt to wall with 6 mm (1/4 inch) expansion bolts t hrough spacers. 

Where subframes or rough bucks are used, 6 mm (1/4 inch) expansion 

bolts on 600 mm (24 inch) centers or power activate d drive pins 600 

mm (24 inches) on centers. Secure two piece frames to subframe or 

rough buck with machine screws on both faces.  

D. Install anchors for labeled fire rated doors to provide rating as 

required. 

E. Frames for Sound-Rated Doors: Coordinate to line  frames for sound rated 

doors with insulation. 

3.2 INSTALLATION OF DOORS AND APPLICATION OF HARDWARE 

A. Install doors and hardware as specified in Secti ons 08 14 00, INTERIOR 

WOOD DOORS; Section 08 71 00, DOOR HARDWARE; and Se ction 08 71 13.11, 

LOW ENERGY POWER ASSIST DOOR OPERATORS. 

 

  

- - - E N D - - - 





VA Project No. 528A5-13-532  Canandaigua VAMC 
AE Works Project No. 13035   Renovate B3 Basement 
  for Acupuncture/Chiropractic 
  Final Submission 
                    VA master 10-01-12 
 

INTERIOR WOOD DOORS 
08 14 00 - 1 

SECTION 08 14 00 
INTERIOR WOOD DOORS 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies interior flush doors with  prefinish, prefit 

option. 

B. Section includes fire-rated doors, and sound-ret ardant doors. 

1.2 RELATED WORK 

A. Metal door frames: Section 08 11 13, HOLLOW META L DOORS AND FRAMES. 

B. Door hardware including hardware location (heigh t): Sections 08 71 00, 

DOOR HARDWARE and 08 71 13.11, LOW ENERGY POWER ASS IST DOOR OPERATORS. 

C. Installation of doors and hardware: Section 08 1 1 13, HOLLOW METAL 

DOORS AND FRAMES; Section 08 14 00, INTERIOR WOOD D OORS; Section 08 71 

00, DOOR HARDWARE; or Section 08 71 13.11, LOW ENER GY POWER ASSIST DOOR 

OPERATORS. 

D. Glazing: Section 08 80 00, GLAZING. 

E. Finishes: Section 09 06 00, SCHEDULE FOR FINISHE S. 

F. Metal louvers: Section 08 90 00, LOUVERS AND VEN TS. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Samples: 

  2. Veneer sample 200 mm (8 inch) by 275 mm (11 in ch) by 6 mm (1/4 inch) 

showing specified wood species sanded to receive a transparent 

finish. Factory-finish veneer sample where the pref inished option is 

accepted.  

C. Shop Drawings: 

1. Show every door in project and schedule location  in building. 

2. Indicate type, grade, finish and size; include d etail of glazing, 

louvers, sound gasketing and pertinent details. 

3. Provide information concerning specific requirem ents not included in 

the manufacturer's literature and data submittal. 
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D. Manufacturer's Literature and Data: 

  1. Sound-rated doors, including test report indic ating STC rating per 

ASTM E90 from test laboratory.  

  2. Labeled fire-rated doors showing conformance w ith NFPA 80.  

E. Laboratory Test Reports: 

1. Screw holding capacity test report in accordance  with WDMA T.M.10.  

2. Split resistance test report in accordance with WDMA T.M.5. 

3. Cycle/Slam test report in accordance with WDMA T .M.7. 

4. Hinge-Loading test report in accordance with WDM A T.M.8. 

1.4 WARRANTY 

A. Doors are subject to terms of Article titled “Wa rranty of 

Construction”, FAR clause 52.246-21, except that wa rranty shall be as 

follows: 

1. For interior doors, manufacturer’s warranty for lifetime of original 

installation. 

  2. Specified STC RATING for sound-retardant rated  door assembly in 

place.  

1.5 DELIVERY AND STORAGE 

A. Factory-seal doors and accessories in minimum of  6 mill polyethylene 

bags or cardboard packages which shall remain unbro ken during delivery 

and storage. 

B. Store in accordance with WDMA I.S.1-A, Job Site Information. 

C. Label package for door opening where used. 

1.6 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. Window and Door Manufacturers Association (WDMA) : 

I.S.1A-11...............Architectural Wood Flush Do ors 

I.S.4-09................Water-Repellent Preservativ e Non-Pressure 

Treatment for Millwork 

I.S.6A-11...............Architectural Wood Stile an d Rail Doors 

T.M.6-08................Adhesive (Glue Bond) Durabi lity Test Method 

T.M.7-08................Cycle-Slam Test Method 

T.M.8-08................Hinge Loading Test Method 

T.M.10-08...............Screwholding Test Method 
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C. National Fire Protection Association (NFPA): 

80-10...................Protection of Buildings fro m Exterior Fire 

252-08..................Fire Tests of Door Assembli es 

D. ASTM International (ASTM): 

E90-09..................Laboratory Measurements of Airborne Sound 

Transmission Loss  

 
PART 2 - PRODUCTS 

2.1 FLUSH DOORS 

A. General: 

1. Meet requirements of WDMA I.S.1-A, Extra Heavy D uty. 

2. Adhesive: Type II 

3. Thickness: 45 mm (1-3/4 inches) unless otherwise  shown or specified. 

  4. Give exposed wood parts of exterior doors a wa ter-repellent 

preservative treatment in accordance with WDMA I.S. 4.  

B. Face Veneer: 

1. In accordance with WDMA I.S.1-A. 

2. One species throughout the project, unless sched uled or otherwise 

shown. 

3. For transparent finishes: Premium Grade, rotary cut, red oak. 

a. A grade face veneer standard optional. 

b. AA grade face veneer.  

c. Match face veneers for doors for uniform effect of color and 

grain at joints. 

d. Door edges shall be same species as door face ve neer except maple 

may be used for stile face veneer on birch doors. 

  e. On doors required to have transparent finish o n one side and 

paint finish on other side; use veneers as required  for 

transparent finish on both sides.  

  f. In existing buildings, where doors are require d to have 

transparent finish, use wood species and grade of f ace veneers to 

match adjacent existing doors. 

4. For painted finishes: Custom Grade, mill option close grained 

hardwood, premium or medium density overlay. Do not  use Lauan. 

5. Factory-sand doors for finishing. 
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C. Wood for stops, louvers, muntins and moldings of  flush doors required 

to have transparent finish: 

1. Solid Wood of same species as face veneer, excep t maple may be used 

on birch doors. 

2. Glazing: 

a. On non-labeled doors use applied wood stops nail ed tight on room 

side and attached on opposite side with flathead, c ountersunk 

wood screws, spaced approximately 125 mm (5 inches)  on centers. 

b. Use stainless steel or dull chrome plated brass screws for 

exterior doors. 

3. Wood Louvers: 

a. Door manufacturer's standard product, fabricated  of solid wood 

sections. 

b. Wood Slats: Not less than 5 mm (3/16 inch) thick . 

c. Stiles routed out to receive slats. 

d. Secure louvers in prepared cutouts with wood sto ps. 

D. Fire-rated wood doors: 

1. Fire Performance Rating: 

a. “B” label, 1-1/2 hours. 

b. “C” label, 3/4 hour. 

2. Labels: 

a. Doors shall conform to the requirements of ASTM E2074, or NFPA 

252, and, carry an identifying label from a qualifi ed testing and 

inspection agency for class of door or opening show n designating 

fire performance rating. 

b. Metal labels with raised or incised markings.  

3. Performance Criteria for Stiles of doors utilizi ng standard mortise 

leaf hinges: 

a. Hinge Loading: WDMA T.M.8. Average of 10 test sa mples for Extra 

Heavy Duty doors. 

b. Direct screw withdrawal: WDMA T.M.10 for Extra H eavy Duty doors. 

Average of 10 test samples using a steel, fully thr eaded #12 wood 

screw. 

c. Cycle Slam: 1,000,000 cycles with no loose hinge  screws or other 

visible signs of failure when tested in accordance with WDMA  

   T.M.7. 
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4. Additional Hardware Reinforcement: 

a. Provide fire rated doors with hardware reinforce ment blocking. 

b. Size of lock blocks as required to secure hardwa re specified. 

c. Top, bottom and intermediate rail blocks shall m easure not less 

than 125 mm (five inches) minimum by full core widt h. 

d. Reinforcement blocking in compliance with manufa cturer's labeling 

requirements. 

e. Mineral material similar to core is not acceptab le. 

5. Other Core Components: Manufacturer's standard a s allowed by the 

labeling requirements. 

6. Provide steel frame approved for use in labeled doors for vision 

panels. 

7. Provide steel astragal on pair of doors. 

E. Smoke Barrier Doors: 

1. For glazed openings use steel frames approved fo r use in labeled 

doors. 

2. Provide a steel astragal on one leaf of pairs of  doors, including 

double egress doors. 

F. Sound-Rated Doors: 

1. Fabricated as specified for flush wood doors wit h additional 

construction requirements to meet specified sound t ransmission class 

(STC). 

2. STC Rating of the door assembly in place when te sted in accordance 

with ASTM E90 by an independent nationally recogniz ed acoustical 

testing laboratory not less than 36. 

3. Accessories: 

a. Frame Gaskets: Continuous closed cell sponge neo prene with stop 

adjusters. 

b. Automatic Door Bottom Seal: 

1) Steel spring operated, closed cell sponge neopre ne metal 

mounted removable in extruded aluminum housing with  a medium 

matte 0.1 mm (4.0 mil) thick clear Anodized finish.  

2) Concealed or Surface-Mounted. 
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2.2 PREFINISH, PREFIT OPTION 

A. Flush doors may be factory-machined to receive h ardware, bevels, 

undercuts, cutouts, accessories and fitting for fra me. 

B. Factory-fitting to conform to specification for shop and field fitting, 

including factory application of sealer to edge and  routings. 

C. Flush doors to receive transparent finish (in ad dition to being prefit) 

shall be factory-finished as follows:  

1. WDMA I.S.1-A Section F-3 specification for Syste m TR-4, Conversion 

Varnish or System TR-5, Catalyzed Vinyl. 

2. Use stain when required to produce the finish sp ecified in Section 

09 06 00, SHEDULE FOR FINISHES. 

2.3 IDENTIFICATION MARK 

A. On top edge of door. 

B. Either a stamp, brand or other indelible mark, g iving manufacturer’s 

name, door’s trade name, construction of door, code  date of manufacture 

and quality. 

C. Accompanied by either of the following additiona l requirements: 

1. An identification mark or a separate certificati on including name of 

inspection organization. 

2. Identification of standards for door, including glue type. 

3. Identification of veneer and quality certificati on. 

4. Identification of preservative treatment for sti le and rail doors. 

2.4 SEALING 

A. Give top and bottom edge of doors two coats of c atalyzed polyurethane 

or water-resistant sealer before sealing in shippin g containers. 

 

PART 3 - EXECUTION 

3.1 DOOR PREPARATION 

A. Field, shop or factory preparation: Do not viola te the qualified 

testing and inspection agency label requirements fo r fire rated doors. 

B. Clearances between Doors and Frames and Floors: 

1. Maximum 3 mm (1/8 inch) clearance at the jambs, heads, and meeting 

stiles, and a 19 mm (3/4 inch) clearance at bottom,  except as 

otherwise specified. 
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2. Maximum clearance at bottom of sound rated doors , light-proofed 

doors, doors to operating rooms, and doors designat ed to be fitted 

with mechanical seal: 10 mm (3/8 inch). 

C. Provide cutouts for special details required and  specified. 

D. Rout doors for hardware using templates and loca tion heights specified 

in Section, 08 71 00 DOOR HARDWARE. 

E. Fit doors to frame, bevel lock edge of doors 3 m m (1/8 inch) for each 

50 mm (two inches) of door thickness undercut where  shown.  

F. Immediately after fitting and cutting of doors f or hardware, seal cut 

edges of doors with two coats of water resistant se aler. 

G. Finish surfaces, including both faces, top and b ottom and edges of the 

doors smooth to touch. 

H. Apply a steel astragal on the opposite side of a ctive door on pairs of 

fire-rated doors. 

I. Apply a steel astragal to meeting style of activ e leaf of pair of doors 

or double egress smoke doors. 

3.2 INSTALLATION OF DOORS APPLICATION OF HARDWARE 

A. Install doors and hardware as specified in this Section.  

3.3 DOOR PROTECTION 

A. As door installation is completed, place polyeth ylene bag or cardboard 

shipping container over door and tape in place. 

B. Provide protective covering over knobs and handl es in addition to 

covering door.  

C. Maintain covering in good condition until remova l is approved by  

Contacting Officer Representative. 

 

 

- - - E N D - - - 
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SECTION 08 31 13 
ACCESS DOORS AND FRAMES 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. Section specifies access doors or panels. 

1.2 RELATED WORK 

A. Lock Cylinders: Section 08 71 00, DOOR HARDWARE.  

B. Access doors in acoustical ceilings: Section 09 51 00, ACOUSTICAL 

CEILINGS. 

C. Locations of access doors for duct work cleanout s: Section 23 31 00, 

HVAC DUCTS AND CASINGS and Section 23 37 00, AIR OU TLETS AND INLETS. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Shop Drawings: Access doors, each type, showing construction, location 

and installation details. 

C. Manufacturer's Literature and Data: Access doors , each type. 

1.4 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to extent 

referenced. Publications are referenced in the text  by basic 

designation only. 

B. American Society for Testing and Materials (ASTM ): 

A167-99(R-2009).........Stainless and Heat-Resistin g Chromium-Nickel 

Steel Plate, Sheet and Strip 

A1008-10................Steel Sheet, Cold-Rolled, C arbon, Structural, 

High Strength Low-Alloy 

C. American Welding Society (AWS): 

D1.3-08.................Structural Welding Code She et Steel 

D. National Fire Protection Association (NFPA): 

80-10...................Fire Doors and Windows 

E. The National Association of Architectural Metal Manufacturers (NAAMM):  

AMP 500 Series..........Metal Finishes Manual 

F. Underwriters Laboratories, Inc. (UL): 

Fire Resistance Directory 
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PART 2 - PRODUCTS 

2.1 FABRICATION, GENERAL 

A. Fabricate components to be straight, square, fla t and in same plane 

where required.  

1. Slightly round exposed edges and without burrs, snags and sharp 

edges.  

2. Exposed welds continuous and ground smooth. 

3. Weld in accordance with AWS D1.3. 

B. Number of locks and non-continuous hinges as req uired to maintain 

alignment of panel with frame. For fire-rated doors , use hinges and 

locks as required by fire test.  

C. Provide anchors or make provisions in frame for anchoring to adjacent 

construction. Provide size, number and location of anchors on four 

sides to secure access door in opening. Provide anc hors as required by 

fire test.  

2.2 ACCESS DOORS, FIRE-RATED 

A. Shall meet requirements for "B" label 1-1/2 hour s with maximum 

temperature rise of 120 degree C (250 degrees F). 

B. Comply with NFPA 80 and have Underwriters Labora tories Inc., or other 

nationally recognized laboratory label for Class B opening. 

C. Door Panel: Form of 0.9 mm (0.0359 inch) thick s tainless steel sheet 

(wet areas or ceramic tile surfaces) and steel shee t (all other 

locations), insulated sandwich type construction. 

D. Frame: Form of 1.5 mm (0.0598 inch) thick steel sheet of depth and 

configuration to suit material and type of construc tion where 

installed. Provide frame flange at perimeter where installed in 

concrete masonry or gypsum board openings.  

1. Weld exposed joints in flange and grind smooth. 

2. Provide frame flange at perimeter where installe d in concrete 

masonry or gypsum board. 

 3. Provide expanded galvanized metal lath perimete r wings when 

installed in plaster except veneer plaster.  

E. Automatic Closing Device: Provide automatic clos ing device for door. 

F. Hinge: Continuous steel hinge with stainless ste el pin. 
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G. Locks:  

1. Self-latching, with provision for fitting flush a standard screw-in 

type lock cylinder. Lock cylinder specified in Sect ion 08 71 00, 

DOOR HARDWARE.  

2. Provide latch release device operable from insid e of door. Mortise 

case in door. 

2.3 ACCESS DOORS, FLUSH PANEL 

A. Door Panel:  

1. Form of 1.9 mm (0.0747 inch) thick steel/stainle ss steel sheet.  

2. Reinforce to maintain flat surface. 

B. Frame:  

1. Form of 1.5 mm (0.0598 inch) thick steel/stainle ss steel sheet of 

depth and configuration to suit material and type o f construction 

where installed. 

2. Provide surface mounted units having frame flang e at perimeter where 

installed in concrete, masonry, or gypsum board con struction.  

3. Weld exposed joints in flange and grind smooth. 

  4. Provide expanded galvanized metal lath perimet er wings when 

installed in plaster except veneer plaster.   

C. Hinge:  

1. Concealed spring hinge to allow panel to open 17 5 degrees.  

2. Provide removable hinge pin to allow removal of panel from frame. 

D. Lock:  

1. Flush, screwdriver operated cam lock.  

 2. Provide tamper proof screws (spanner head locks ) for access panels 

in Psychiatric Areas.  

2.4 FINISH 

A. Provide in accordance with NAAMM AMP 500 series on exposed surfaces. 

B. Steel Surfaces: Baked-on prime coat over a prote ctive phosphate 

coating. 

C. Stainless Steel: No. 4 for exposed surfaces. 

2.5 SIZE 

A. Minimum 600 mm (24 inches) square door unless ot herwise shown or 

required to suit opening in suspension system of ce iling.   
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PART 3 - EXECUTION  

3.1 LOCATION 

A. Provide access panels or doors wherever any valv es, traps, dampers, 

cleanouts, and other control items of mechanical, e lectrical and 

conveyor work are concealed in wall or partition, o r are above ceiling 

of gypsum board or plaster. 

B. Use fire-rated doors in fire rated partitions an d ceilings. 

C. Use flush panels in partitions and gypsum board or plaster ceilings, 

except lay-in acoustical panel ceilings or upward a ccess acoustical 

tile ceilings. 

3.2 INSTALLATION, GENERAL 

A. Install access doors in openings to have sides v ertical in wall 

installations, and parallel to ceiling suspension g rid or side walls 

when installed in ceiling.  

B. Set frames so that edge of frames without flange s will finish flush 

with surrounding finish surfaces.  

C. Set frames with flanges to overlap opening and s o that face will be 

uniformly spaced from the finish surface.  

D. Set recessed panel access doors recessed so that  face of surrounding 

materials will finish on the same plane, when finis h in door is 

installed. 

3.3 ANCHORAGE 

A. Secure frames to adjacent construction using anc hors attached to frames 

or by use of bolts or screws through the frame memb ers.  

B. Type, size and number of anchoring device suitab le for the material 

surrounding the opening, maintain alignment, and re sist displacement 

during normal use of access door.  

C. Anchors for fire rated access doors shall meet r equirements of 

applicable fire test. 

3.4 ADJUSTMENT 

A. Adjust hardware so that door panel will open fre ely.  

B. Adjust door when closed so door panel is centere d in the frame. 

 

 

- - - E N D - - - 
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SECTION 08 56 19 
PASS WINDOWS 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies sliding glass, counter-mounted pass windows. 

1.2 RELATED WORK 

A. Color of factory finish: Section 09 06 00, SCHEDULE FOR FINISHES. 

B. Glass and Glazing: Section 08 80 00, GLAZING. 

C. Countertops: Section 12 36 00, COUNTERTOPS. 

1.3 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this specification to extend 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Society for Testing and Materials (ASTM): 

B221/221M-08............Aluminum and Aluminum- Alloy Extruded Bars, 

Rods, Wire, Shapes and Tubes (Metric) 

C509-06.................Elastomeric Cellular Preformed Gasket and 

Sealing Material 

C. American Society of Mechanical Engineers (ASME): 

B18.6.4-98(R2005).......Thread Forming and Thread Cutting Tapping 

Screws and Metallic Drive Screws 

D. Master Painters Institute (MPI): 

MPI #18.................Organic Zinc Rich Coating 

E. National Association of Architectural Metal Manufacturers (NAAMM): 

AMP 500 Series..........Metal Finishes Manual 

AMP 500.................Introduction to Metal Finishing 

AMP 501.................Finishes for Aluminum 
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PART 2 - PRODUCTS 

2.1 MATERIAL 

A. Aluminum Extrusions: 

1. ASTM B 221 M. 

2. Alloy and temper recommended by window manufacturer for strength, 

corrosion resistance, and application of required finish, but not 

less than 150 MPa (22,000 psi) ultimate tensile strength, and yield 

of 110 MPa (16,000 psi). 

3. Aluminum alloy used for colored anodic coating as required to 

produce specified color. 

B. Paint: MPI #18. 

C. Glazing Gaskets: ASTM C 509. 

2.1 SLIDING GLASS PASS WINDOWS, COUNTER-MOUNTED 

A. Fabricate sliding glass sash and frames of extruded aluminum with 

corners mitered. 

B. Fabricate sash to receive 6 mm (1/4 inch) thick glass. 

C. Fabricate sliding sash of "H" channel molding at bottom edges including 

concealed nylon rollers at bottom set on track and guides at top set 

into track. 

D. Provide sash with pin tumbler lock and two keys. 

E. Provide sash with finger slot on vertical edge. 

F. Fabricate frame with channel sash slot, bottom roller track, and top 

guides. 

G. Sash may be factory or field glazed using glazing gaskets. 

H. Use concealed screws in assembly. 

I. Finish: 

1. Comply with NAAMM AMP 500 Series. 

2. Clear anodic coating, Class II Architectural 0.4 mills thick, AA-

C22A41. 

3. Colored anodic coating, Class II, Architectural, 0.4 mills thick, 

AA-C22A42. 
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PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Install in pass window opening level and plumb. 

B. Secure with screws to opening; ASME B18.6.4. 

1. Screw within 100 mm (4 inches) of ends. 

2. Space screws not over 600 mm (24 inches) between end screws. 

C. Coat aluminum in contact with steel with one coat of MPI No. 18. 

D. Clean unit of dust and markings. 

3.2 OPERATION 

A. Adjust to roll smoothly and stay in position where stopped. 

B. Demonstrate to Contracting Officer Representative operation and 

locking. 

C. Turn keys with key tags over to Contracting Officer Representatives. 

 

 

 

- - E N D - - - 
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SECTION 08 71 00 
DOOR HARDWARE 

PART 1 - GENERAL  

1.1 DESCRIPTION 

A. Door hardware and related items necessary for co mplete installation and 

operation of doors.  

1.2 RELATED WORK 

A. Caulking: Section 07 92 00 JOINT SEALANTS. 

B. Application of Hardware: Section 08 14 00, WOOD DOORS, Section 08 11 

13, HOLLOW METAL DOORS AND FRAMES. 

C. Low energy power-assisted door operators and tou chless, wireless door 

actuators: Section 08 71 13.11, LOW ENERGY POWER AS SIST DOOR OPERATORS.  

D. Finishes: Section 09 06 00, SCHEDULE FOR FINISHE S. 

E. Painting: Section 09 91 00, PAINTING. 

1.3 GENERAL 

A. All hardware shall comply with UFAS, (Uniform Fe deral Accessible 

Standards) unless specified otherwise. 

B. Provide rated door hardware assemblies where req uired by most current 

version of the International Building Code (IBC). 

C. Hardware for Labeled Fire Doors and Exit Doors: Conform to requirements 

of NFPA 80 for labeled fire doors and to NFPA 101 f or exit doors, as 

well as to other requirements specified. Provide ha rdware listed by UL, 

except where heavier materials, large size, or bett er grades are 

specified herein under paragraph HARDWARE SETS. In lieu of UL labeling 

and listing, test reports from a nationally recogni zed testing agency 

may be submitted showing that hardware has been tes ted in accordance 

with UL test methods and that it conforms to NFPA r equirements. 

D. Hardware for application on metal and wood doors  and frames shall be 

made to standard templates. Furnish templates to th e fabricator of 

these items in sufficient time so as not to delay t he construction.  

E. The following items shall be of the same manufac turer, except as 

otherwise specified:  

1. Mortise locksets.  

2. Hinges for hollow metal and wood doors.  

3. Surface-applied overhead door closers and power operators.  
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1.4 WARRANTY 

A. The Warranty period shall be two years in lieu o f one year for all 

items except as noted below: 

1. Locks, latchsets: 5 years. 

2. Door closers: 10 years. 

1.5 MAINTENANCE MANUALS 

A. In accordance with Section 01 00 00, GENERAL REQ UIREMENTS Article 

titled "INSTRUCTIONS", furnish maintenance manuals and instructions on 

all door hardware. Provide installation instruction s with the submittal 

documentation. 

1.6 SUBMITTALS 

A. Submittals shall be in accordance with Section 0 1 33 23, SHOP DRAWINGS, 

PRODUCT DATA AND SAMPLES.  

B. Hardware Schedule: Prepare and submit hardware s chedule in vertical 

format. 

C. Samples and Manufacturers' Literature:  

1. Samples: All hardware items (proposed for the pr oject) that have not 

been previously approved by Builders Hardware Manuf acturers 

Association shall be submitted for approval. Tag an d mark all items 

with manufacturer's name, catalog number and projec t number.  

2. Samples are not required for hardware listed in the specifications 

by manufacturer's catalog number, if the contractor  proposes to use 

the manufacturer's product specified. 

1.7 DELIVERY AND MARKING 

A. Deliver items of hardware to job site in their o riginal containers, 

complete with necessary appurtenances including scr ews, keys, and 

instructions.  

1.8 KEYING  

 A.  All cylinders shall be keyed into existing Best Gre at Grand Master Key 

System. Provide removable core cylinders that are r emovable only with a 

special key or tool without disassembly of lever or  lockset. Cylinders 

shall be 7 pin type. Keying information shall be fu rnished at a later 

date by the Resident Engineer. 
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1.9 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. In text, hardware items are  referred to by 

series, types, etc., listed in such specifications and standards, 

except as otherwise specified.  

B. American Society for Testing and Materials (ASTM ): 

C. American National Standards Institute/Builders H ardware Manufacturers 

Association (ANSI/BHMA): 

A156.1-06...............Butts and Hinges 

A156.2-03...............Bored and Pre-assembled Loc ks and Latches 

A156.3-08...............Exit Devices, Coordinators,  and Auto Flush 

Bolts 

A156.4-08...............Door Controls (Closers)  

A156.5-01...............Auxiliary Locks and Associa ted Products  

A156.6-05...............Architectural Door Trim  

A156.8-05...............Door Controls-Overhead Stop s and Holders  

A156.13-05..............Mortise Locks and Latches S eries 1000  

A156.16-08..............Auxiliary Hardware 

A156.17-04 .............Self-Closing Hinges and Piv ots 

A156.18-06..............Materials and Finishes  

A156.22-05..............Door Gasketing and Edge Sea l Systems 

A156.26-06..............Continuous Hinges 

A156.28-07 .............Master Keying Systems 

A250.8-03...............Standard Steel Doors and Fr ames 

D. National Fire Protection Association (NFPA):  

80-10...................Fire Doors and Fire Windows   

101-09..................Life Safety Code 

E. Underwriters Laboratories, Inc. (UL):  

 Building Materials Directory (2008) 
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PART 2 - PRODUCTS 

2.1 BUTT HINGES 

A. ANSI A156.1. Provide three-knuckle hinges. The f ollowing types of butt 

hinges shall be used for the types of doors listed,  except where 

otherwise specified: 

1. Interior Doors: Type A8112/A5112 for doors 900 m m (3 feet) wide or 

less and Type A8111/A5111 for doors over 900 mm (3 feet) wide.   

B. Provide quantity and size of hinges per door lea f as follows: 

1.  Doors up to 1210 mm (4 feet) high:  2 hinges. 

2.  Doors 1210 mm (4 feet) to 2260 mm (7 feet 5 inches)  high:  3 hinges 

minimum. 

3.  Doors up to 900 mm (3 feet) wide, standard weight:  114 mm x 114 mm 

(4-1/2 inches x 4-1/2 inches) hinges. 

4.  Doors over 1065 mm (3 feet 0 inches) to 1210 mm (4 feet), heavy 

weight:  127 mm x 114 mm (5 inches x 4-1/2 inches).  

5.  Provide heavy-weight hinges where specified. 

C. See Articles "MISCELLANEOUS HARDWARE" and "HARDW ARE SETS" for pivots 

and other than butts specified above. 

2.2 OVERHEAD CLOSERS 

A. Conform to ANSI A156.4, Grade 1. 

B. Closers shall conform to the following:  

1. The closer shall have minimum 50 percent adjusta ble closing force 

over minimum value for that closer and have adjusta ble hydraulic 

back check effective between 60 degrees and 85 degr ees of door 

opening. 

2. Where specified, closer shall have hold-open fea ture.  

3. Size Requirements: Provide multi-size closers, s izes 1 through 6, 

except where multi-size closer is not available for  the required 

application. 

4. Material of closer body shall be forged or cast.   

5. Arm and brackets for closers shall be steel, mal leable iron or high 

strength ductile cast iron.  

6. Closers shall have full size metal cover; plasti c covers will not be 

accepted. 

7. Closers shall have adjustable hydraulic back-che ck, separate valves 

for closing and latching speed, adjustable back-che ck positioning 

valve, and adjustable delayed action valve.  
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8. Closer arms or backcheck valve shall not be used  to stop the door 

from overswing, except in applications where a sepa rate wall, floor, 

or overhead stop cannot be used. 

9. Provide parallel arm closers with heavy duty rig id arm. 

10. Where closers are to be installed on the push s ide of the door, 

provide parallel arm type except where conditions r equire use of top 

jamb arm. 

11. Provide all surface closers with the same body attachment screw 

pattern for ease of replacement and maintenance. 

2.3 LOW ENERGY POWER ASSIST DOOR OPERATORS 

A. Refer to Section 08 71 13.11, LOW ENERGY POWER A SSIST DOOR OPERATORS. 

2.4 TOUCHLESS, WIRELESS DOOR ACTUATORS  

A. Refer to Section 08 71 13.11, LOW ENERGY POWER A SSIST DOOR OPERATORS. 

2.5 DOOR STOPS 

A. Conform to ANSI A156.16. 

B. Provide door stops wherever an opened door or an y item of hardware 

thereon would strike a wall, column, equipment or o ther parts of 

building construction. For concrete, masonry or qua rry tile 

construction, use lead expansion shields for mounti ng door stops.  

C. Where cylindrical locks with turn pieces or push buttons occur, equip 

wall bumpers Type L02251 (rubber pads having concav e face) to receive 

turn piece or button.  

D. Provide floor stops (Type L02141 or L02161 in of fice areas; Type L02121 

x 3 screws into floor elsewhere. Wall bumpers, wher e used, must be 

installed to impact the trim or the door within the  leading half of its 

width.  Floor stops, where used, must be installed within 4-inches of 

the wall face and impact the door within the leadin g half of its width. 

E. Where drywall partitions occur, use floor stops,  Type L02141 or L02161 

in office areas, Type L02121 elsewhere.  

F. Where the specified wall or floor stop cannot be  used, provide overhead 

stops. 

2.6 OVERHEAD DOOR STOPS AND HOLDERS 

A. Conform to ANSI Standard A156.8. Overhead stops shall be of sizes 

recommended by the manufacturer for each width of d oor. Set overhead 

stops for 110 degree opening, unless limited by bui lding construction 

or equipment.  
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2.7 LOCKS AND LATCHES 

A. Conform to ANSI A156.2. Locks and latches for do ors 45 mm (1-3/4 inch) 

thick or over shall have beveled fronts. Cylinders for all locksets 

shall be removable core type. Cylinders shall be fu rnished with 

construction removable cores and construction maste r keys. Cylinder 

shall be removable by special key or tool. Construc t all cores so that 

they will be interchangeable into the core housings  of all cylindrical 

locks, and any other type lock included in the Grea t Grand Master Key 

System. Disassembly of lever or lockset shall not b e required to remove 

core from lockset. Provide temporary keying device or construction core 

of allow opening and closing during construction an d prior to the 

installation of final cores.  

B. In addition to above requirements, locks and lat ches shall comply with 

following requirements:  

1. Cylindrical Lock and Latch Sets: levers shall me et ADA (Americans 

with Disabilities Act) requirements. Cylindrical lo cksets shall be 

series 4000 Grade I. All locks and latchsets shall be furnished with 

122.55 mm (4-7/8-inch) curved lip strike and wrough t box. Provide 

lever design to match Best 14D design.   

2. Privacy locks in non-mental-health patient rooms  shall have an 

inside thumbturn for privacy and an outside emergen cy release.  

Single occupancy patient toilets shall typically sw ing out; where 

such doors don’t swing out, provide center-pivoted doors with rescue 

hardware (see HW-8). 

2.8 KEYS 

A. Stamp all keys with change number and key set sy mbol. Furnish keys in 

quantities as follows:  

Locks/Keys Quantity 

Cylinder locks 2 keys each  

Master-keyed sets 6 keys each  

Grand Master sets 6 keys each  

Great Grand Master set 5 keys  

Control key 2 keys  
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2.9 KICK PLATES & MOP PLATES  

A. Conform to ANSI Standard A156.6. 

B. Provide protective plates as specified below:  

1. Kick plates & mop plates of metal, Type J100 ser ies. 

2. Provide kick plates and mop plates where specifi ed. Kick plates 

shall be 254 mm (10 inches) or 305 mm (12 inches) h igh. Mop plates 

shall be 152 mm (6 inches) high.  Both kick and mop  plates shall be 

minimum 1.27 mm (0.050 inches) thick.  Provide kick  and mop plates 

beveled on all 4 edges (B4E).  On push side of door s where jamb stop 

extends to floor, make kick plates 38 mm (1-1/2 inc hes) less than 

width of door, except pairs of metal doors which sh all have plates 

25 mm (1 inch) less than width of each door. Extend  all other kick 

and mop plates to within 6 mm (1/4 inch) of each ed ge of doors. For 

jamb stop requirements, see specification sections pertaining to 

door frames.  

2.10 MISCELLANEOUS HARDWARE 

A. Mutes: Conform to ANSI A156.16. Provide door mut es or door silencers 

Type L03011 or L03021, depending on frame material,  of white or light 

gray color, on each steel door frame, except at doo rs with Rescue 

Hardware. Furnish 3 mutes for single doors.  

2.11 FINISHES 

A. Exposed surfaces of hardware shall have ANSI A15 6.18, finishes as 

specified below. Finishes on all hinges, pivots, cl osers, thresholds, 

etc., shall be as specified.  

B. 626 or 630: All surfaces on exterior and interio r of buildings, except 

where other finishes are specified. 

C. Miscellaneous Finishes:  

1. Hinges --interior doors: 652.  

2. Pivots: 652.  

3. Locksets 652 

4. Door Closers: Factory-applied paint finish. Sati n Aluminum color. 
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2.12 BASE METALS 

A. Apply specified U.S. Standard finishes on differ ent base metals as 

following:  

Finish Base Metal  

652 Steel  

626 Brass or bronze  

630 Stainless steel  

 

 

PART 3 - EXECUTION  

3.1 HARDWARE HEIGHTS 

  A. For existing buildings locate hardware on door s at heights to match 

existing hardware. The Contractor shall visit the s ite, verify location 

of existing hardware and submit locations to VA Con tracting Officer 

Representativefor approval.  

B. Hardware Heights from Finished Floor:  

1. Locksets and latch sets centerline of strike 102 4 mm (40-5/16 

inches).  

3. Locate other hardware at standard commercial hei ghts.  

3.2 INSTALLATION 

A. Closer devices, including shall be equipped and mounted to provide 

maximum door opening permitted by building construc tion or equipment. 

Closers shall be mounted on side of door inside roo ms and away from 

corridors. Where closers are mounted on doors they shall be mounted 

with sex nuts and bolts; foot shall be fastened to frame with machine 

screws.  

B. Hinge leaves shall be sufficiently wide to allow  doors to swing clear 

of door frame trim and surrounding conditions.  

C. Fastenings: Suitable size and type and shall har monize with hardware as 

to material and finish. Provide machine screws and lead expansion 

shields to secure hardware to concrete, ceramic or quarry floor tile, 

or solid masonry. Fiber or rawl plugs and adhesives  are not permitted. 
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D. After locks have been installed; show in presenc e of Contracting 

Officer Representativethat keys operate their respe ctive locks in 

accordance with keying requirements. (All keys, Mas ter Key level and 

above shall be sent Registered Mail to the Medical Center Director 

along with the bitting list. Installation of locks which do not meet 

specified keying requirements shall be considered s ufficient 

justification for rejection and replacement of all locks installed on 

project. 

3.3 FINAL INSPECTION 

A. Installer to provide letter to VA Resident/Proje ct Engineer that upon 

completion, installer has visited the Project and h as accomplished the 

following: 

1. Re-adjust hardware. 

2. Evaluate maintenance procedures and recommend ch anges or additions, 

and instruct VA personnel. 

3. Identify items that have deteriorated or failed.  

4. Submit written report identifying problems. 

 

3.4 HARDWARE SETS 
 

 

HW-1 

 

Each Door to Have:       

3 Hinges    A8111 5” x 4-1/2”  

1 Classroom Lock   F84 

1 Power Operator   LCN 4640 – Top Jamb 

2 Actuators    MS SEDCO x 216TX-WT 

1 Kick Plate    J102  

1 Floor Stop    L02161 

1 Set Self-Adhesive Seals  R0Y154 
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HW-2 

 

Each Door to Have:          

3 Hinges    A8112 4-1/2” x 4-1/2” 

1 Storeroom Lock   F86 

1 Kick Plate    J102  

1 Wall Stop    L02101 CONVEX 

3 Silencers    L03011 

 

 

HW-3 

 

Each Door to Have:   

3 Hinges    A8112 4-1/2” x 4-1/2” 

1 Office Lock    F109 

1 Floor Stop    L02161 

1 Set Self-Adhesive Seals  R0Y154 

1 Coat Hook    L03121 

 

 

HW-4 

 

Each Door to Have:   

3 Hinges    A8111/A8112 TYPE AS REQUIRED 

1 Passage Set    F75 

1 Floor Stop    L02161 

1 Coat Hook    L03121 

3 Silencers    L03011 
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HW-5 

Each Door to Have:         

3 Hinges    A8112 4-1/2” x 4-1/2” 

1 Classroom Lock   F84 

1 Closer    C02011 

1 Kick Plate    J102 

1 Floor Stop    L02161 

1 Set Self-Adhesive Seals  R0Y154 

 

 

HW-6 

Each Door to Have:        

3 Hinges    A8111 5” x 4-1/2”  

1 Passage Set    F75 

1 Kick Plate    J102 

1 Floor Stop    L02161 

1 Set Self-Adhesive Seals  R0Y154 

 

 

HW-7 

 

Each Door to Have:          

3 Hinges    A8112 4-1/2” x 4-1/2” 

1 Storeroom Lock   F07 

1 Overhead Stop    C04541 

3 Silencers    L03011 
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HW-8 

 

Each Door to Have:         

3 Hinges    A8111 5” x 4-1/2”  

1 Privacy Lock   F76 

1 Power Operator   LCN 4640 – Top Jamb 

2 Actuators    MS SEDCO x 216TX-WT 

1 Kick Plate    J102 

1 Mop Plate    J103 

1 Wall Stop    L02251 

 

 

HW-9 

Each Door to Have:        

3 Hinges    A8112 4-1/2” x 4-1/2” 

1 Passage Set    F75 

1 Kick Plate    J102 

1 Floor Stop    L02161 

3 Silencers    L03011 

 

 

 

-  - - END - - - 
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SECTION 08 71 13.11 
LOW ENERGY POWER ASSIST DOOR OPERATORS 

PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies low-energy, power-assiste d automatic operation 

of swing doors. The door operator system shall be c omplete including 

operator, controls, door arm and operator enclosure  (header and cover). 

1.2 RELATED WORK 

A. Sealants; Section 07 92 00, JOINT SEALANTS. 

B. Wood doors; Section 08 14 00, INTERIOR WOOD DOOR S.  

C. Door hardware; Section 08 71 00, DOOR HARDWARE. 

D. Glass and glazing of doors and frames; Section 0 8 80 00, GLAZING. 

E. Finish Color, Section 09 06 00, SCHEDULE FOR FIN ISHES. 

F. Smoke detectors for control of fire/smoke doors to be wired per Section 

28 31 00, FIRE DETECTION AND ALARM. 

G. Electric general wiring, connections and equipme nt requirements; 

Division 26, ELECTRICAL. 

1.3 MANUFACTURER'S QUALIFICATIONS 

A. Power-assisted door operators, controls and othe r equipment shall be 

products of a manufacturer regularly engaged in man ufacturing such 

equipment for a minimum of three years. 

B. One manufacturer of automatic door equipment sha ll be used throughout 

the project. 

1.4 WARRANTY 

A. Power-assisted door operators, controls and othe r related equipment 

shall be subject to the terms of the "Warranty of C onstruction", FAR 

clause 52.246-21, except that the warranty period s hall be two years in 

lieu of one year. 

1.5 MAINTENANCE MANUALS 

A. In accordance with Section 01 00 00, GENERAL REQ UIREMENTS Article 

titled "INSTRUCTIONS," furnish three copies of main tenance manuals and 

instructions on automatic door operators. 
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1.6 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Manufacturer's literature and data describing op erators, power units, 

controls, door hardware and safety devices. 

C. Shop Drawings: 

 1. Showing location of controls and safety devices  in relationship to 

each automatically operated door. This includes tem plates, wiring 

diagrams, fabrication details, anchorage and other information to 

providers of related work to coordinate the proper installation of the 

door operators. 

1.7 DESIGN CRITERIA 

A. Power-assisted automatic door equipment shall ac commodate normal 

traffic as well as the weight of the doors. 

B. Equipment: UL-approved and complying with applic able codes. Motors 

shall be rated minimum one-quarter horsepower and s hall be single phase 

and 115 volts.  

C. Electrical Wiring; Provide wiring so that only a  single power supply is 

required. Equipment and wiring shall be as specifie d in Division 26, 

ELECTRICAL. 

1.8 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American National Standards Institute (ANSI): 

ICC/ANSI A117.1-03......Guideline for Accessible an d Usable Buildings 

and Facilities-Providing Accessibility and 

Usability for Physically Handicapped People  

C. Builders Hardware Manufacturers Association, Inc . (BHMA): 

156.19-07...............Power Assist and Low Energy  Power Operated 

Doors  
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PART 2 - PRODUCTS 

2.1 OPERATORS 

A. Basis-of-Design Product:  The design for low ene rgy power-assisted door 

operators is based on LCN 4600 Series Electronic Lo w Energy Door 

Operator.  Subject to compliance with specified req uirements, a 

comparable product by another manufacturer may be a cceptable. 

B. Automatic door operators shall be for commercial  doors, and shall be 

electromechanical and surface-mounted above the doo r to the header or 

transom bar. The opening force shall be generated b y a permanent magnet 

DC motor driving a combination spiral bevel/spur ge ar reducer and 

transmitted to the door through an arm linkage. Ope ning speed shall be 

adjustable, and feature dual backcheck control allo wing adjustment of 

backcheck speed and position. Closing shall be by s pring force 

generated by a metal compression spring. The spring  shall reduce manual 

opening force to not more than 67 N (15 lbf). The m inimum diameter of 

spring wire shall be .007mm (172 in.). Under the sp ecified design load 

of the door, the spring shall be capable of perform ing 2,000,000 cycles 

before fracture. Adjustable closing speed and fixed  latch speed shall 

control the door in the closing cycle. The doors sh all be operated 

manually at any time without damage to the operator  or components. 

C. All operators shall have checking mechanism prov iding cushioning action 

at last part of door travel, in both opening and cl osing cycle. 

Operators shall recycle doors instantaneously to fu ll open position 

from any point in closing cycle when control switch  is reactivated.  

D. Operator shall be swinging type enclosed in hous ing. Operator shall 

open door by energizing motor, and shall stop by el ectrically reducing 

voltage and stalling motor against mechanical stop.  Door shall close by 

means of spring energy, and close force shall be co ntrolled by gear 

system and motor being used as dynamic break withou t power. System 

shall operate as manual door control in event of po wer failure. Opening 

and closing speeds shall be adjustable: 

1. Swing Operator Housing: Housing shall be 140 mm (5-1/2 inches) wide 

by 150 mm (6 inches) high aluminum extrusions with enclosed end caps 

for application to 100 mm (4 inch) and larger frame  systems. All 

structural sections shall have a minimum thickness of 3.7 mm (0.146 

inch) and be fabricated of 6063-T5 aluminum alloy. 
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2. Swing Power Operator: Completely assembled and s ealed unit which 

shall include helical gear drive transmission, mech anical spring and 

bearings, all located in cast aluminum case and fil led with special 

lubricant for extreme temperature conditions. A "DC " shunt-wound 

permanent magnet motor with sealed ball bearings sh all be attached 

to transmission system. Complete unit shall be rubb er-mounted with 

provisions for easy maintenance and replacement, wi thout removing 

door from pivots or frame. 

3. Connecting hardware for swing overhead concealed  type power operator 

shall have drive arm attached to door with a pin li nkage rotating in 

a self-lubricating bearing and adjustable slide blo ck, traveling in 

an interconnected track and top pivot assembly. Top  track and pivot 

assembly shall be fabricated of steel. Door shall n ot pivot on shaft 

of operator. 

4. Electrical Control: Operator shall have a self-c ontained electrical 

control unit, including necessary transformers, rel ays, rectifiers, 

and other electronic components for proper operatio n and switching 

of power operator. Relays shall be plug-in type for  individual 

replacement, and all connecting harnesses shall hav e interlocking 

plugs. Control shall also include time delay for no rmal cycle. Swing 

door control shall include safe-swing circuit with optional 

switching which automatically limits power and slow s door when 

approached from the doors swing area. 

5. On pairs of doors, operators shall allow either door to be opened 

manually without the other door opening. 

2.2 MICROPROCESSOR CONTROLS  

A. The system shall include a multi-function microp rocessor control 

providing adjustable hold open time (1 – 30 sec.), LED indications for 

actual position unknown, system status, open obstru ction shutdown, 

activation signal, safety mat/sensor signal, Stop-a nd-Hold signal, and 

mode selector switches providing a means for easy f ield selection of 

the following functions: push-to-operate, latch ass ist and stack 

pressure. Control shall be capable of receiving act ivation signals from 

any device with normally open dry contact output.  
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1. With push-to-operate function enabled, the contr ol shall provide a 

means of initiating a self-start activation circuit  by slightly 

pushing the door open at any point in the door swin g.  

2. Latch Assist shall provide a two second impulse in the close 

direction to overcome restrictions with locking dev ices of pressure 

differentials, allowing the unit to operate in stan dard time delay 

mode, and permitting the door to close from the ful l open position 

after the hold time is satisfied. All activation mo des shall provide 

fully adjustable opening speed. 

B. The door shall be held open by low voltage appli ed to the continuous 

duty motor. The control shall include an adjustable  safety circuit that 

monitors door operation and shuts the motor off if an open obstruction 

is sensed. The control shall include a recycle feat ure the reopens the 

door if an obstruction is sensed at any point durin g its closing cycle. 

The control shall include a standard three position  toggle switch with 

functions for ON, OFF, and HOLD OPEN. 

2.3 ENCLOSURE 

A. Operator shall be completely self-contained with in an extruded aluminum 

housing (alloy 6063-T6) to conceal operator mechani sm and mounting 

brackets, and with removable access cover with an o verall maximum size 

of 140 mm (5-1/2 inches) wide by 150 mm (6 inches) deep. Header color 

shall be integral color anodized/painted to match a djacent 

storefront/frame finish. 

2.4 ACTIVATION DEVICES 

A. Basis-of-Design Product:  The design for infrare d wireless, touchless 

door actuator switches is based on the 216TX Series  (216TX-HT) as 

manufactured by MS SEDCO.  Subject to compliance wi th specified 

requirements, a comparable product by another manuf acturer may be 

acceptable. 

B. Automatic: Opening cycle shall be activated by p ressing switches with 

international symbol of accessibility and "WAVE TO OPEN" engraved on 

the faceplate. Switches shall be installed in a sta ndard 2-gang 

electrical wall box and placed in a location in com pliance with ANSI 

A117.1. Switches may be wall-mounted or mounted on a free-standing post 

or guard rail.  
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C. Manual: Push-to-operate; manually pushing the do or shall activate the 

automatic opening cycle. Door shall automatically c lose after timer 

delay expires. 

D. Opening and closing force, measured 25 mm (1 inc h) out from the lock 

stile of the door, shall not exceed 67 N (15 lbf) t o stop the door when 

operating in either direction or cycle. 

E. Opening Time: Doors shall be field adjusted so t hat opening time to 

back check or 80 degrees, whichever occurs first, s hall be 3 seconds or 

longer as required in Table 1. Backcheck shall not occur before 60 

degrees opening. 

Total opening time to fully open shall be as in Tab le II. 

F. Closing Time: 

Doors shall be field adjusted to close from 90 degr ees to 10 degrees in 

3 seconds or longer as required in Table 1. 

1. Doors shall be field-adjusted to close from 10 d egrees to fully 

close position in not less than 1.5 seconds. 

2. Doors shall be field-adjusted to remain fully op en for not less than 

5 seconds. 

3. Table 1 provides speed settings for various widt hs and weights of 

doors for obtaining results complying with this par agraph. 

G. Cycle Tests: 

1. Low Energy Power-Operated, Low Energy Power-Open  and Power Assist 

Operators shall be cycle tested for 300,000 cycles.  

2. Use the widest and heaviest door specified as a test specimen. 

Narrower or lighter doors of the same configuration s shall then be 

considered to meet the cycle test requirements.  
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Table 1 

Minimum Opening Time to Backcheck or 80 degrees, wh ichever occurs first 

and the Minimum Closing Time from 90 degrees to Lat ch Check or 10 

degrees. 

 

"D" Door Leaf 
Width- mm 
(inches)  

"W" Door Weight in kg (pounds) 

Matrix Values are in seconds 

 (100) 
45.4 

(56.7) 
125 

(68.0) 150 (79.4) 175 (90.7) 200 

(762) 30 3.0 3.0  3.0  3.0  3.5  

(914) 36 3.0 3.5  3.5  4.0  4.0  

(1067) 42 3.5 4.0  4.0  4.5  4.5  

 

Doors of other weights and widths can be calculated  using the formula; 

T = DvW/133 in US units  T = DvW/2260 in SI (metric ) units 

Where: T= Time, seconds 

  D= Door width, mm (inches) 

  W= Door weight, kg (lbs) 

The values for "T" time have been rounded up to the  nearest half second.  

These values are based on a kinetic energy of (1.25  lbf-ft). 

 

Table II 

Total Opening Time to Full Open Position 

 

Backcheck at 60 degrees Backcheck at 70 degrees Bac kcheck at 80 degrees 

Table 1 plus 2 seconds Table 1 plus 1.5 seconds Tab le 1 plus 1 second 

Note: To determine maximum times from close to full  open, the operator 

shall be adjusted as shown in the chart. Backcheck occurring at a point 

between positions in Table II shall use the lowest setting. For 

example, if the backcheck occurs at 75 degrees, the  full open shall be 

the time shown in Table 1 plus 1.5 seconds. 
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2.5 POWER UNITS 

A. Provide separate self-contained electric circuit s for automatic 

operators located on each floor of the building. In terruption or 

failure of power circuits for operators located on one floor of the 

building shall not interfere with continuous perfor mance of automatic 

operated doors located on other floors. Capacity an d size of power 

circuits shall be in accordance with automatic oper ator manufacturer's 

specifications. 

2.6 SAFETY DEVICES 

A. Time delay switches shall be adjustable between 5 to 60 seconds and 

shall control closing cycle of doors. 

B. Decals with sign "In" or "Do Not Enter" shall be  installed on both 

faces of each door where shown and shall conform to  the requirements of 

ANSI/BHMA A156.19. 

C. Each swing door shall have installed a motion se nsor to detect any 

person standing in the door swing path and prevent the door from 

opening. 

D. Motion sensors shall consist of detection module s, factory prepared to 

be attached to each side of the lock/strike stile, an armored flex link 

power cable and bracket assembly, factory prepared for attachment to 

the pivot stile; a logic board and a position encod er which shall mount 

to the operator. The detection modules shall contai n transmitting and 

receiving diodes and sense multidimensional zones f or detection of 

people and/or objects in the door area. Detection m odules shall be high 

impact, shock resistant zinc castings with tinted l enses. The swing 

door sensor system shall provide complete operate a nd safety zone 

coverage. These zones shall be fully adjusted to me et specific jobsite 

conditions (sidewalls, adjacent panels, etc.) The s ystem shall not be 

affected by ultrasonic, ambient light or radios fre quencies within the 

vicinity of the swing door. 

E. Each swing door shall have installed a re-activa tion sensor mounted on 

the push-side door face near the top detect any per son standing in the 

door swing path and prevent the door from closing. Wiring for the re-

activation sensor between the door and frame shall be concealed in a 

power transfer device, hinge or pivot provided unde r Section 08 71 00; 

wire chase in door provided under door section. 
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PART 3 - EXECUTION 

3.1 INSTALLATION 

A. Coordinate installation of equipment with other related work. Manual 

controls and power disconnect switches shall be rec essed or semi-flush 

mounted in partitions. Secure operator components t o adjacent 

construction with suitable fastenings. Conceal cond uits, piping, and 

electric equipment in finish work. 

B. Install power units in locations shown. Where un its are to be mounted 

on walls, provide metal supports or shelves for the  units. All 

equipment, including time delay switches, shall be accessible for 

maintenance and adjustment. 

C. Operators shall be adjusted and must function pr operly for the type o£ 

traffic (pedestrians) expected to pass through door s. Each door leaf of 

pairs of doors shall open and close in synchronizat ion. On pairs of 

doors, operators shall allow either door to be open ed manually without 

the other door opening. 

D. Install controls at positions shown, and make th em convenient for 

particular traffic expected to pass through opening s. Maximum height of 

push plate wall switches from finished floors shall  be 40 inches unless 

otherwise approved by the COR. 

 

 

- - - END - - - 
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SECTION 08 80 00 
GLAZING 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies glass, related glazing ma terials and 

accessories. Glazing products specified apply to fa ctory- or field- 

glazed items. 

1.2 RELATED WORK 

A. Factory-glazed by manufacturer in following unit s: 

1. Sound-resistant doors: Section 08 11 13, HOLLOW METAL DOORS AND 

FRAMES, and Section 08 14 00, INTERIOR WOOD DOORS. 

2. Mirrors: Section 10 28 00, TOILET AND BATH ACCES SORIES. 

 3. Patient/Receptionist transaction windows: Secti on 08 56 19, PASS 

WINDOWS. 

1.3 LABELS 

A. Temporary labels: 

1. Provide temporary label on each light of glass, identifying 

manufacturer or brand and glass type, quality and n ominal thickness. 

2. Label in accordance with NFRC (National Fenestra tion Rating Council) 

label requirements. 

3. Temporary labels shall remain intact until glass  is approved by 

Contracting Officer Representative. 

B. Permanent labels: 

1. Locate in corner for each pane. 

2. Label in accordance with ANSI Z97.1 and SGCC (Sa fety Glass 

Certification Council) label requirements. 

a. Tempered glass. 

b. Laminated glass or have certificate for panes wi thout permanent 

label. 

c. Organic coated glass. 
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1.4 PERFORMANCE REQUIREMENTS  

A. Building Enclosure Vapor Retarder and Air Barrie r: 

1. Utilize the inner pane of multiple pane sealed u nits for the 

continuity of the air barrier and vapor retarder se al. 

2. Maintain a continuous air barrier and vapor reta rder throughout the 

glazed assembly from glass pane to heel bead of gla zing sealant. 

B. Glass Thickness: 

1. Thicknesses listed are minimum. Coordinate thick nesses with framing 

system manufacturers. 

2. Test in accordance with ASTM E 1300. 

1.5 SUBMITTALS  

A. In accordance with Section 01 33 23, SHOP DRAWIN GS, PRODUCT DATA AND 

SAMPLES. 

B. Manufacturer's Certificates: 

1. Certificates stating that wire glass, meets requ irements for safety 

glazing material as specified in ANSI Z97.1. 

2. Certificate on shading coefficient. 

3. Certificate on "R" value when value is specified . 

C. Warranty: Submit written guaranty, conforming to  General Condition 

requirements, and to “Warranty of Construction” Art icle in this 

Section. 

D. Manufacturer's Literature and Data: 

1. Glass, each kind required. 

2. Transparent (one-way vision glass) mirrors. 

3. Elastic compound for metal sash glazing. 

4. Putty, for wood sash glazing. 

5. Glazing cushion. 

6. Sealing compound. 

E. Samples: 

1. Size: 150 mm by 150 mm (6 inches by 6 inches). 

2. Reflective glass. 

3. Transparent (one-way vision glass) mirrors. 

F. Preconstruction Adhesion and Compatibility Test Report: Submit glazing 

sealant manufacturer’s test report indicating glazi ng sealants were 

tested for adhesion to glass and glazing channel su bstrates and for 

compatibility with glass and other glazing material s. 
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1.6 DELIVERY, STORAGE AND HANDLING 

A. Delivery: Schedule delivery to coincide with gla zing schedules so 

minimum handling of crates is required. Do not open  crates except as 

required for inspection for shipping damage. 

B. Storage: Store cases according to printed instru ctions on case, in 

areas least subject to traffic or falling objects. Keep storage area 

clean and dry. 

C. Handling: Unpack cases following printed instruc tions on case. Stack 

individual windows on edge leaned slightly against upright supports 

with separators between each. 

D. Protect laminated security glazing units against  face and edge damage 

during entire sequence of fabrication, handling, an d delivery to 

installation location. Provide protective covering on exposed faces of 

glazing plastics, and mark inside as "INTERIOR FACE " or "PROTECTED 

FACE": 

1. Treat security glazing as fragile merchandise, a nd packaged and 

shipped in export wood cases with width end in upri ght position and 

blocked together in a mass. Storage and handling sh all comply with 

Manufacturer's directions and as required to preven t edge damage or 

other damage to glazing resulting from effects of m oisture, 

condensation, temperature changes, direct exposure to sun, other 

environmental conditions, and contact with chemical  solvents.  

2. Protect sealed-air-space insulating glazing unit s from exposure to 

abnormal pressure changes, as could result from sub stantial changes 

in altitude during delivery by air freight. Provide  temporary 

breather tubes which do not nullify applicable warr anties on 

hermetic seals.  

3. Temporary protections: The glass front and polyc arbonate back of 

glazing shall be temporarily protected with compati ble, peelable, 

heat-resistant film  which will be peeled for inspections and re-

applied and finally removed after doors and windows  are installed at 

destination. Since many adhesives will attack polyc arbonate, the 

film used on exposed polycarbonate surfaces shall b e approved and 

applied by manufacturer.  
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4. Edge protection: To cushion and protect glass cl ad, polycarbonate, 

and Noviflex edges from contamination or foreign ma tter, the four 

edges shall be sealed the depth of glazing with con tinuous standard-

thickness Santoprene tape. Alternatively, continuou s channel shaped 

extrusion of Santoprene shall be used, with flanges  extending into 

face sides of glazing.  

5. Protect "Constant Temperature" units including e very unit where 

glass sheet is directly laminated to or directly se aled with metal-

tube type spacer bar to polycarbonate sheet, from e xposures to 

ambient temperatures outside the range of 16 to 24 C, during the 

fabricating, handling, shipping, storing, installat ion, and 

subsequent protection of glazing.  

1.7 PROJECT CONDITIONS 

A. Field Measurements: Field measure openings befor e ordering tempered 

glass products. Be responsible for proper fit of fi eld measured 

products. 

1.8 WARRANTY 

A. Warranty: Conform to terms of "Warranty of Const ruction", FAR clause 

52.246-21, except extend warranty period for the fo llowing: 

1. Insulating glass units to remain sealed for 10 y ears. 

1.9 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to extent 

referenced.  Publications are referenced in text by  basic designation 

only. 

B. American National Standards Institute (ANSI): 

Z97.1-09................Safety Glazing Material Use d in Building - 

Safety Performance Specifications and Methods 

of Test. 

C. American Society for Testing and Materials (ASTM ): 

C542-05.................Lock-Strip Gaskets 

C716-06.................Installing Lock-Strip Gaske ts and Infill 

Glazing Materials. 

C794-10.................Adhesion-in-Peel of Elastom eric Joint Sealants 

C864-05.................Dense Elastomeric Compressi on Seal Gaskets, 

Setting Blocks, and Spacers 

C920-11.................Elastomeric Joint Sealants 
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C964-07.................Standard Guide for Lock-Str ip Gasket Glazing 

C1036-06................Flat Glass 

C1048-12................Heat-Treated Flat Glass-Kin d HS, Kind FT Coated 

and Uncoated Glass. 

C1376-10................Pyrolytic and Vacuum Deposi tion Coatings on 

Flat Glass 

D635-10.................Rate of Burning and/or Exte nt and Time of 

Burning of Self-Supporting Plastic in a 

Horizontal Position 

D4802-10................Poly (Methyl Methacrylate) Acrylic Plastic 

Sheet 

E84-10..................Surface Burning Characteris tics of Building 

Materials 

E119-10.................Standard Test Methods for F ire Test of Building 

Construction and Material 

E2190-10................Insulating Glass Unit 

D. Commercial Item Description (CID): 

A-A-59502...............Plastic Sheet, Polycarbonat e 

E. Code of Federal Regulations (CFR): 

 16 CFR 1201 - Safety Standard for Architectural Gl azing Materials; 2010 

F. National Fire Protection Association (NFPA): 

80-13...................Fire Doors and Windows. 

252-12..................Standard Method of Fire Tes t of Door Assemblies 

257-12..................Standard on Fire Test for W indow and Glass 

Block Assemblies 

G. National Fenestration Rating Council (NFRC) 

H. Safety Glazing Certification Council (SGCC) 2012 : 

 Certified Products Directory (Issued Semi-Annually ). 

I. Underwriters Laboratories, Inc. (UL): 

752-11..................Bullet-Resisting Equipment.  

J. Unified Facilities Criteria (UFC): 

4-010-01-2012...........DOD Minimum Antiterrorism S tandards for 

Buildings 

K. Glass Association of North America (GANA): 

 Glazing Manual (Latest Edition) 

 Sealant Manual (2009) 
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L. American Society of Civil Engineers (ASCE): 

ASCE 7-10...............Wind Load Provisions 

 

PART 2 - PRODUCTS 

2.1 GLASS 

A. Use thickness stated unless specified otherwise in assemblies. 

B. Clear Glass: 

1. ASTM C1036, Type I, Class 1, Quality q3. 

2. Thickness, 6 mm (1/4 inch). 

C. Patterned and Wired Flat Glass: 

1. ASTM C1036, Type II, Class 1,Form 1, Pattern Pl,  Finish F1, Quality  

m1. 

2. Thickness, 6 mm (1/4 inch). 

2.2 COATED GLASS 

A. Transparent Mirror (One-Way-Vision Glass): 

1. ASTM C1036, Type I, Class 1, Quality q2 or Class  3, Quality q3; Grey 

Glass. 

2. Thickness, 6 mm (1/4 inch). 

3. Coated one face with a hard adherent reflective film of chromium or 

other coating of proven equivalent durability. 

4. Visible light transmittance; eight percent, plus  or minus two 

percent. 

5. Visible reflectance; sixty percent, plus or minu s five percent. 

6. Light ratio; mirror side 10 or more; observer si de one or less. 

7. Assemble with coating covered and protected with  a layer of clear 

glass not less than 3 mm (1/8 inch) thick. 

8. Clean interface glass prior to assembly. 

9. Tape edge to seal interface and hold panes toget her. 

2.3 FIRE-RESISTANT GLASS WITHOUT WIRE MESH 

A. Type 1 (Transparent float glass), Class 1 (Clear ). 

B. Fire-protective glass products used to protect a gainst smoke and flames 

only shall be rated for 20 minutes as required by l ocal building code 

and shall be tested in accordance with NFPA 252 (St andard Methods of 

Fire Tests of Door Assemblies) and NFPA 257 (Standa rd on Fire Test for 

Window and Glass Block Assemblies) 
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C. Fire-resistive products used to protect against smoke, flame, and the 

transmission of radiant heat shall be rated for 60 minutes and shall be 

tested in accordance with NFPA 252, NFPA 257, and A STM E119 (Standard 

Test Methods for Fire Tests of Building Constructio n and Materials). 

D. Fire-rated glass or glass assembly shall be clas sified by Underwriters 

Laboratory (UL), Intertek Testing Services- Warnock  Hersey (ITS-WHI) or 

any other OSHA certified testing laboratory. All gl ass shall bear a 

permanent mark of classification in accordance with  local building 

code. 

E. Maximum size is per the manufacturer’s test agen cy listing for doors, 

transoms, side lights, borrowed lights, and windows . 

F. Where safety glazing is required by local buildi ng code, fire-rated 

glass shall be tested in accordance with CPSC 16 CF R 1201 Category I or 

II and bear a permanent mark of classification. 

1. Category I products are limited to 0.84 m2 – 9 f t2 and tested to no 

less than 203 Nm-150 ft-lbs impact loading. 

2. Category II products are greater than 0.84 m 2 – 9 ft 2 and tested to no 

less than 542 Nm-400 ft-lbs impact loading. Categor y II products can 

be used in lieu of Category I products. 

2.4 GLAZING ACCESSORIES 

A. As required to supplement the accessories provid ed with the items to be 

glazed and to provide a complete installation. Ferr ous metal 

accessories exposed in the finished work shall have  a finish that will 

not corrode or stain while in service. 

B. Setting Blocks: ASTM C864: 

1. Channel shape; having 6 mm (1/4 inch) internal d epth. 

2. Shore a hardness of 80 to 90 Durometer. 

3. Block lengths: 50 mm (two inches) except 100 to 150 mm (four to six 

inches) for insulating glass. 

4. Block width: Approximately 1.6 mm (1/16 inch) le ss than the full 

width of the rabbet. 

5. Block thickness: Minimum 4.8 mm (3/16 inch). Thi ckness sized for 

rabbet depth as required. 
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C. Spacers: ASTM C864: 

1. Channel shape having a 6 mm (1/4 inch) internal depth. 

2. Flanges not less 2.4 mm (3/32 inch) thick and we b 3 mm (1/8 inch) 

thick. 

3. Lengths: One to 25 to 76 mm (one to three inches ). 

4. Shore a hardness of 40 to 50 Durometer. 

D. Sealing Tapes: 

1. Semi-solid polymeric based material exhibiting p ressure-sensitive 

adhesion and withstanding exposure to sunlight, moi sture, heat, 

cold, and aging. 

2. Shape, size and degree of softness and strength suitable for use in 

glazing application to prevent water infiltration. 

E. Spring Steel Spacer: Galvanized steel wire or st rip designed to 

position glazing in channel or rabbeted sash with s tops. 

F. Glazing Gaskets: ASTM C864: 

1. Firm dense wedge shape for locking in sash. 

2. Soft, closed cell with locking key for sash key.  

3. Flanges may terminate above the glazing-beads or  terminate flush 

with top of beads. 

G. Lock-Strip Glazing Gaskets: ASTM C542, shape, si ze, and mounting as 

indicated. 

H. Glazing Sealants: ASTM C920, silicone neutral cu re: 

1. Type S. 

2. Class 25 

3. Grade NS. 

4. Shore A hardness of 25 to 30 Durometer. 

I. Neoprene, EPDM, or Vinyl Glazing Gasket: ASTM C8 64. 

1. Channel shape; flanges may terminate above the g lazing channel or 

flush with the top of the channel. 

2. Designed for dry glazing. 
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J. Color: 

1. Color of glazing compounds, gaskets, and sealant s used for aluminum 

color frames shall match color of the finished alum inum and be 

nonstaining. 

2. Color of other glazing compounds, gaskets, and s ealants which will 

be exposed in the finished work and unpainted shall  be black, gray, 

or neutral color. 

K. Smoke Removal Unit Targets: Adhesive targets aff ixed to glass to 

identify glass units intended for removal for smoke  control. Comply 

with requirements of local Fire Department. 

 

PART 3 - EXECUTION 

3.1 EXAMINATION 

A. Verification of Conditions: 

1. Examine openings for glass and glazing units; de termine they are 

proper size; plumb; square; and level before instal lation is 

started.   

2. Verify that glazing openings conform with detail s, dimensions and 

tolerances indicated on manufacturer’s approved sho p drawings. 

B. Advise Contractor of conditions which may advers ely affect glass and 

glazing unit installation, prior to commencement of  installation: Do 

not proceed with installation until unsatisfactory conditions have been 

corrected. 

C. Verify that wash down of adjacent masonry is com pleted prior to 

erection of glass and glazing units to prevent dama ge to glass and 

glazing units by cleaning materials. 

3.2 PREPARATION 

A. For sealant glazing, prepare glazing surfaces in  accordance with GANA-

02 Sealant Manual. 

B. Determine glazing unit size and edge clearances by measuring the actual 

unit to receive the glazing. 

C. Shop-fabricate and cut glass with smooth, straig ht edges of full size 

required by openings to provide GANA recommended ed ge clearances. 

D. Verify that components used are compatible. 

E. Clean and dry glazing surfaces. 
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F. Prime surfaces scheduled to receive sealants, as  determined by 

preconstruction sealant-substrate testing. 

3.3 INSTALLATION - GENERAL 

A. Install in accordance with GANA-01 Glazing Manua l and GANA-02 Sealant 

Manual unless specified otherwise. 

B. Glaze in accordance with recommendations of glaz ing and framing 

manufacturers, and as required to meet the Performa nce Test 

Requirements specified in other applicable sections  of specifications. 

C. Set glazing without bending, twisting, or forcin g of units. 

D. Do not allow glass to rest on or contact any fra ming member. 

E. Glaze doors and operable sash, in a securely fix ed or closed and locked 

position, until sealant, glazing compound, or putty  has thoroughly set. 

 
F. Patterned Glass: 

1. Install units with one patterned surface with sm ooth surface on the 

weather side. 

2. Install units in interior partitions with patter n in same direction 

in all openings. 

G. Transparent (One-Way Vision Glass) Mirror: Use c ontinuous channel 

glazing gasket. 

H. Fire-Resistant Glass: 

1. Wire glass: Glaze in accordance with NFPA 80. 

2. Other fire resistant glass: Glaze in accordance with UL design 

requirements. 

3.8 INSTALLATION - INTERIOR WET/DRY METHOD (TAPE AND SEALANT) 

A. Cut glazing tape to length and install against p ermanent stops, 

projecting 1.6 mm (1/16 inch) above sight line. 

B. Place setting blocks at 1/4 points with edge blo ck no more than 150 mm 

(6 inches) from corners. 

C. Rest glazing on setting blocks and push against tape to ensure full 

contact at perimeter of pane or unit. 

D. Install removable stops, spacer shims inserted b etween glazing and 

applied stops at 600 mm (24 inch) intervals, 6 mm ( 1/4 inch) below 

sight line. 
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E. Fill gaps between pane and applied stop with sea lant to depth equal to 

bite on glazing, to uniform and level line. 

F. Trim protruding tape edge. 

3.11 REPLACEMENT AND CLEANING 

A. Clean new glass surfaces removing temporary labe ls, paint spots, and 

defacement after approval by Contracting Officer Re presentative. 

B. Replace cracked, broken, and imperfect glass, or  glass which has been 

installed improperly. 

C. Leave glass, putty, and other setting material i n clean, whole, and 

acceptable condition.   

3.12 PROTECTION 

A. Protect finished surfaces from damage during ere ction, and after 

completion of work. Strippable plastic coatings on colored anodized 

finish are not acceptable. 

3.13 GLAZING SCHEDULE 

A. Fire-Resistant Glass: 

1. Install clear wire glass in interior fire-rated or labeled doors and 

windows. 

2. Install clear wire glass in doors indicated to r eceive wire glass. 

 3. Install patterned (obscure) wire glass in bath,  toilet, and locker 

room windows, except where indicated to receive cle ar wire glass.  

B. Clear Glass: 

1. Interior observation windows not specified other wise. 

2. Interior pane of dual glazed windows not receivi ng tempered, 

laminated or organic coated glass, or other special  glass indicated 

or specified. 

C. Transparent Mirror (One-Way-Vision Glass): Insta ll in observation 

windows where indicated. 

 

 

 
- - - E N D - - - 
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SECTION 08 90 00 
LOUVERS AND VENTS 

PART 1 - GENERAL  

1.1 DESCRIPTION 

A. This section specifies fixed and operable wall l ouvers, door louvers and 

wall vents. 

1.2 RELATED WORK  

A. Louvers in steel doors: Section 08 11 13, HOLLOW  METAL DOORS AND FRAMES. 

B. Color of finish: Section 09 06 00, SCHEDULE FOR FINISHES. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Shop Drawings: 

 Each type, showing material, finish, size of membe rs, method of 

assembly, and installation and anchorage details. 

C. Manufacturer's Literature and Data: 

 1. Each type of louver and vent. 

1.4 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. The Master Painters Institute (MPI): 

Approved Product List – September 2011 

C. American Society for Testing and Materials (ASTM ): 

B209/B209M-03(R2007)....Aluminum and Aluminum Alloy , Sheet and Plate 

B221-08.................Aluminum and Aluminum Alloy  Extruded Bars, Rods, 

Wire, Shapes, and Tubes 

B221M-07................Aluminum and Aluminum Alloy  Extruded Bars, Rods, 

Wire Shapes, and Tubes 

D. National Association of Architectural Metal Manu facturers (NAAMM): 

AMP 500-06..............Metal Finishes Manual 

 

E. National Fire Protection Association (NFPA): 

90A-09..................Installation of Air Conditi oning and Ventilating 

Systems  

G. American Architectural Manufacturers Association  (AAMA): 

2605-11.................High Performance Organic Co atings on 

Architectural Extrusions and Panels 
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H. Air Movement and Control Association, Inc. (AMCA ): 

500-L-07................Testing Louvers 

 

PART 2 - PRODUCTS  

2.1 MATERIALS 

A. Aluminum, Extruded: ASTM B221/B221M. 

B. Aluminum, Plate and Sheet: ASTM B209/B209M. 

C. Fasteners: Fasteners for securing louvers and wa ll vents to adjoining 

construction, except as otherwise specified or show n, shall be toggle or 

expansion bolts, of size and type as required for e ach specific type of 

installation and service condition. 

1. Where type, size, or spacing of fasteners is not  shown or specified, 

submit shop drawings showing proposed fasteners, an d method of 

installation. 

2. Fasteners for louvers, louver frames, and wire g uards shall be of 

stainless steel or aluminum. 

D. Inorganic Zinc Primer: MPI No. 19. 

2.2 AIR INTAKE VENTS 

A. Fabricate exterior louvered wall ventilators for  fresh air intake for 

air conditioning units from extruded aluminum, ASTM  B221. Form with 

integral horizontal louvers and frame, with drip ex tending beyond face 

of wall and integral water stops. 

B. Provide aluminum closures where shown for inside  face of dummy vents.  

C. Provide 0.8 m (0.032-inch) thick aluminum sleeve s in cavity walls where 

shown. 

2.3 FINISH 

A. In accordance with NAAMM Metal Finishes Manual: AMP 500-505 

B. Aluminum Louvers, Air Intake Vents, Wire Guards:  

1. Anodized finish  

a. AA-M1X Mill finish, as fabricated.  

C. Aluminum Wall Vents and Brick Vents: Sand-blaste d satin finish. 

2.4 PROTECTION 

A. Provide protection for aluminum against galvanic  action wherever 

dissimilar materials are in contact, by painting th e contact surfaces of 

the dissimilar material with a heavy coat of bitumi nous paint (complete 

coverage), or by separating the contact surfaces wi th a performed 

synthetic rubber tape having pressure sensitive adh esive coating on one 

side. 
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B. Isolate the aluminum from plaster, concrete and masonry by coating 

aluminum with zinc-chromate primer. 

C. Protect finished surfaces from damage during fab rication, erection, and 

after completion of the work.  

 

PART 3 - EXECUTION  

3.1 INSTALLATION 

A. Set work accurately, in alignment and where show n. Items shall be plumb, 

level, free of rack and twist, and set parallel or perpendicular as 

required to line and plane of surface. 

B. Furnish setting drawings and instructions for in stallation of anchors 

and for the positioning of items having anchors to be built into masonry 

construction. Provide temporary bracing for such it ems until masonry is 

set.  

C. Provide anchoring devices and fasteners as shown  and as necessary for 

securing louvers and vents to building construction  as specified. Power 

actuated drive pins may be used, except for removal  items and where 

members would be deformed or substrate damaged by t heir use. 

D. Generally, set wall louvers and vents in masonry  walls during progress 

of the work. If wall louvers and vents are not deli vered to job in time 

for installation in prepared openings, make provisi on for later 

installation. Set in cast-in-place concrete in prep ared openings. 

3.2 CLEANING AND ADJUSTING  

A. After installation, all exposed prefinished and plated items and all 

items fabricated from stainless steel and aluminum shall be cleaned as 

recommended by the manufacturer and protected from damage until 

completion of the project. 

B. All movable parts, including hardware, shall be cleaned and adjusted to 

operate as designed without binding or deformation of the members, so as 

to be centered in the opening of frame, and where a pplicable, to have 

all contact surfaces fit tight and even without for cing or warping the 

components. 

 

  

- - - E N D - - - 
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SECTION 09 22 16 
NON-STRUCTURAL METAL FRAMING 

 
PART 1 - GENERAL  

1.1 DESCRIPTION  

A. This section specifies steel studs wall systems,  shaft wall systems, 

ceiling or soffit suspended or furred framing, wall  furring, fasteners, 

and accessories for the screw attachment of gypsum board, plaster bases 

or other building boards.  

1.2 RELATED WORK  

A. Support for wall-mounted items: Section 05 50 00 , METAL FABRICATIONS.  

B. Ceiling suspension systems for acoustical tile o r panels: Section 09 51 

00, ACOUSTICAL CEILINGS. 

1.3 TERMINOLOGY  

A. Description of terms shall be in accordance with  ASTM C754, ASTM C11, 

ASTM C841 and as specified.  

B. Underside of Structure Overhead: In spaces where  steel trusses or bar 

joists are shown, the underside of structure overhe ad shall be the 

underside of the floor or roof construction support ed by beams, trusses, 

or bar joists. In interstitial spaces with walk-on floors the underside 

of the walk-on floor is the underside of structure overhead.  

C. Thickness of steel specified is the minimum bare  (uncoated) steel 

thickness.  

1.4 SUBMITTALS  

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES.  

B. Manufacturer's Literature and Data:  

1. Studs, runners and accessories.  

2. Hanger inserts.  

3. Channels (Rolled steel).  

4. Furring channels.  

5. Screws, clips and other fasteners. 

 

 

 

 

 

  

C. Shop Drawings:  
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1. Typical ceiling suspension system.  

2. Typical metal stud and furring construction syst em including details 

around openings and corner details.  

3. Typical shaft wall assembly.  

4. Typical fire rated assembly and column fireproof ing showing details 

of construction same as that used in fire rating te st.  

D. Test Results: Fire rating test designation, each  fire rating required 

for each assembly.  

1.5 DELIVERY, IDENTIFICATION, HANDLING AND STORAGE  

A. In accordance with the requirements of ASTM C754 .  

1.6 APPLICABLE PUBLICATIONS  

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only.  

B. American Society For Testing And Materials (ASTM )  

A641-09.................Zinc-Coated (Galvanized) Ca rbon Steel Wire  

C11-10..................Terminology Relating to Gyp sum and Related 

Building Materials and Systems  

C635-07.................Manufacture, Performance, a nd Testing of Metal 

Suspension System for Acoustical Tile and Lay-in 

Panel Ceilings  

C636-08.................Installation of Metal Ceili ng Suspension Systems 

for Acoustical Tile and Lay-in Panels  

C645-09.................Non-Structural Steel Framin g Members  

C754-11.................Installation of Steel Frami ng Members to Receive 

Screw-Attached Gypsum Panel Products  

C841-03(R2008)..........Installation of Interior La thing and Furring  

C954-10.................Steel Drill Screws for the Application of Gypsum 

Panel Products or Metal Plaster Bases to Steel 

Studs from 0.033 in. (0.84 mm) to 0.112 in. 

(2.84 mm) in Thickness 

E580-11.................Application of Ceiling Susp ension Systems for 

Acoustical Tile and Lay-in Panels in Areas 

Requiring Moderate Seismic Restraint. 

PART 2 - PRODUCTS  

2.1 PROTECTIVE COATING  

A. Galvanize steel studs, runners (track), rigid (h at section) furring 

channels, "Z" shaped furring channels, and resilien t furring channels, 

with coating designation of G-60 minimum, per ASTM 123. 
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2.2 STEEL STUDS AND RUNNERS (TRACK)  

A. ASTM C645, modified for thickness specified and sizes as shown.  

1. Use ASTM A525 steel, 0.8 mm (0.0329-inch) thick bare metal (33 mil).  

2. Runners same thickness as studs.  

B. Provide not less than two cutouts in web of each  stud, approximately 300 

mm (12 inches) from each end, and intermediate cuto uts on approximately 

600 mm (24-inch) centers.  

C. Doubled studs for openings and studs for support ing concrete 

backer-board. 

D. Studs 3600 mm (12 feet) or less in length shall be in one piece.  

E. Shaft Wall Framing: 

1. Conform to rated wall construction. 

2. C-H Studs. 

3. E Studs. 

4. J Runners. 

5. Steel Jamb-Strut. 

2.3 FURRING CHANNELS  

A. Rigid furring channels (hat shape): ASTM C645.  

B. Resilient furring channels:  

1. Not less than 0.45 mm (0.0179-inch) thick bare m etal.  

2. Semi-hat shape, only one flange for anchorage wi th channel web leg 

slotted on anchorage side, channel web leg on other  side stiffens 

fastener surface but shall not contact anchorage su rface other 

channel leg is attached to.  

C. "Z" Furring Channels:  

1. Not less than 0.45 mm (0.0179-inch)-thick bare m etal, with 32 mm 

(1-1/4 inch) and 19 mm (3/4-inch) flanges.  

2. Web furring depth to suit thickness of insulatio n with slotted 

perforations.  

D. Rolled Steel Channels: ASTM C754, cold rolled; o r, ASTM C841, cold 

rolled. 

 

2.4 FASTENERS, CLIPS, AND OTHER METAL ACCESSORIES  

A. ASTM C754, except as otherwise specified.  

B. For fire rated construction: Type and size same as used in fire rating 

test.  

C. Fasteners for steel studs thicker than 0.84 mm ( 0.033-inch) thick.  Use 

ASTM C954 steel drill screws of size and type recom mended by the 

manufacturer of the material being fastened.  
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D. Clips:  ASTM C841 (paragraph 6.11), manufacturer ’s standard items. Clips 

used in lieu of tie wire shall have holding power e quivalent to that 

provided by the tie wire for the specific applicati on.  

E. Concrete ceiling hanger inserts (anchorage for h anger wire and hanger 

straps): Steel, zinc-coated (galvanized), manufactu rers standard items, 

designed to support twice the hanger loads imposed and the type of 

hanger used.  

F. Tie Wire and Hanger Wire:  

1. ASTM A641, soft temper, Class 1 coating.  

2. Gage (diameter) as specified in ASTM C754 or AST M C841. 

G. Attachments for Wall Furring:  

 1. Manufacturers standard items fabricated from zi nc-coated 

(galvanized) steel sheet.  

 2. For concrete or masonry walls: Metal slots with  adjustable inserts 

or adjustable wall furring brackets.  Spacers may b e fabricated from 1 

mm (0.0396-inch) thick galvanized steel with corrug ated edges.  

H. Power Actuated Fasteners: Type and size as recom mended by the 

manufacturer of the material being fastened.  

2.5 SUSPENDED CEILING SYSTEM FOR GYPSUM BOARD (OPTION)  

A. Conform to ASTM C635, heavy duty, with not less than 35 mm (1-3/8 inch) 

wide knurled capped flange face designed for screw attachment of gypsum 

board.  

B. Wall track channel with 35 mm (1-3/8 inch) wide flange. 

 

 

 

 

PART 3 - EXECUTION  

3.1 INSTALLATION CRITERIA  

A. Where fire-rated construction is required for wa lls, partitions, 

columns, beams and floor-ceiling assemblies, the co nstruction shall be 

same as that used in fire rating test. 

B. Construction requirements for fire rated assembl ies and materials shall 

be as shown and specified, the provisions of the Sc ope paragraph (1.2) 

of ASTM C754 and ASTM C841 regarding details of con struction shall not 

apply. 

3.2 INSTALLING STUDS  

A. Install studs in accordance with ASTM C754, exce pt as otherwise shown or 

specified.  
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B. Space studs not more than 610 mm (24 inches) on center.  

C. Cut studs 6 mm to 9 mm (1/4 to 3/8-inch) less th an floor to underside of 

structure overhead when extended to underside of st ructure overhead.  

D. Where studs are shown to terminate above suspend ed ceilings, provide 

bracing as shown or extend studs to underside of st ructure overhead. 

E. Extend studs to underside of structure overhead for fire-rated 

partitions, smoke partitions, shafts, and sound rat ed partitions and 

insulated exterior wall furring.   

F. Openings:  

1. Frame jambs of openings in stud partitions and f urring with two studs 

placed back to back or as shown.  

2. Fasten back to back studs together with 9 mm (3/ 8-inch) long Type S 

pan head screws at not less than 600 mm (two feet) on center, 

staggered along webs.  

3. Studs fastened flange to flange shall have splic e plates on both 

sides approximately 50 X 75 mm (2 by 3 inches) scre wed to each stud 

with two screws in each stud.  Locate splice plates  at 600 mm (24 

inches) on center between runner tracks.  

G. Fastening Studs:  

1. Fasten studs located adjacent to partition inter sections, corners and 

studs at jambs of openings to flange of runner trac ks with two screws 

through each end of each stud and flange of runner.  

2. Do not fasten studs to top runner track when stu ds extend to 

underside of structure overhead.  

 

 

H. Chase Wall Partitions:  

1. Locate cross braces for chase wall partitions to  permit the 

installation of pipes, conduits, carriers and simil ar items.  

2. Use studs or runners as cross bracing not less t han 63 mm (2-1/2 

inches wide).  

I. Form building seismic or expansion joints with d ouble studs back to back 

spaced 75 mm (three inches) apart plus the width of  the seismic or 

expansion joint. 

J. Form control joint, with double studs spaced 13 mm (1/2-inch) apart.  

3.3 INSTALLING WALL FURRING FOR FINISH APPLIED TO ONE SIDE ONLY  

A. In accordance with ASTM C754, or ASTM C841 excep t as otherwise specified 

or shown.  

B. Wall furring-Stud System:  
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1. Framed with 63 mm (2-1/2 inch) or narrower studs , 600 mm (24 inches) 

on center.  

2. Brace as specified in ASTM C754 for Wall Furring -Stud System or brace 

with sections or runners or studs placed horizontal ly at not less 

than three foot vertical intervals on side without finish.  

3. Securely fasten braces to each stud with two Typ e S pan head screws 

at each bearing.  

C. Direct attachment to masonry or concrete; rigid channels or "Z" 

channels:  

1. Install rigid (hat section) furring channels at 600 mm (24 inches) on 

center, horizontally or vertically.  

2. Install "Z" furring channels vertically spaced n ot more than 600 mm 

(24 inches) on center.  

3. At corners where rigid furring channels are posi tioned horizontally, 

provide mitered joints in furring channels.  

4. Ends of spliced furring channels shall be nested  not less than 200 mm 

(8 inches).  

5. Fasten furring channels to walls with power-actu ated drive pins or 

hardened steel concrete nails. Where channels are s pliced, provide 

two fasteners in each flange.  

6. Locate furring channels at interior and exterior  corners in 

accordance with wall finish material manufacturers printed erection 

instructions. Locate "Z" channels within 100 mm (4 inches) of corner.  

D. Installing Wall Furring-Bracket System: Space fu rring channels not more 

than 400 mm (16 inches) on center.  

3.4 INSTALLING SUPPORTS REQUIRED BY OTHER TRADES  

A. Provide for attachment and support of electrical  outlets, plumbing, 

laboratory or heating fixtures, recessed type plumb ing fixture 

accessories, access panel frames, wall bumpers, woo d seats, toilet stall 

partitions, dressing booth partitions, urinal scree ns, chalkboards, 

tackboards, wall-hung casework, handrail brackets, recessed fire 

extinguisher cabinets and other items like auto doo r buttons and auto 

door operators supported by stud construction.  

B. Provide additional studs where required.  Instal l metal backing plates, 

or special metal shapes as required, securely faste ned to metal studs.  

3.6 INSTALLING FURRED AND SUSPENDED CEILINGS OR SOFFITS  

A. Install furred and suspended ceilings or soffits  in accordance with ASTM 

C754 or ASTM C841 except as otherwise specified or shown for screw 

attached gypsum board ceilings and for plaster ceil ings or soffits.  
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1. Space framing at 400 mm (16-inch) centers for me tal lath anchorage. 

2. Space framing at 600 mm (24-inch) centers for gy psum board anchorage. 

B. New exposed concrete slabs:  

1. Use metal inserts required for attachment and su pport of hangers or 

hanger wires with tied wire loops for embedding in concrete.  

2. Furnish for installation under Division 03, CONC RETE.  

3. Suspended ceilings under concrete rib constructi on shall have runner 

channels at right angles to ribs and be supported f rom ribs with 

hangers at ends and at 1200 mm (48-inch) maximum in tervals along 

channels. Stagger hangers at alternate channels.  

C. Concrete slabs on steel decking composite constr uction:  

1. Use pull down tabs when available.  

2. Use power activated fasteners when direct attach ment to structural 

framing can not be accomplished.  

D. Where bar joists or beams are more than 1200 mm (48 inches) apart, 

provide intermediate hangers so that spacing betwee n supports does not 

exceed 1200 mm (48 inches). Use clips, bolts, or wi re ties for direct 

attachment to steel framing. 

  E. Existing concrete construction exposed or conc rete on steel decking:  

1. Use power actuated fasteners either eye pin, thr eaded studs or drive 

pins for type of hanger attachment required.  

2. Install fasteners at approximate mid height of c oncrete beams or 

joists.  Do not install in bottom of beams or joist s. 

   

F. Steel decking without concrete topping:  

1. Do not fasten to steel decking 0.76 mm (0.0299-i nch) or thinner.  

2. Toggle bolt to decking 0.9 mm (0.0359-inch) or t hicker only where 

anchorage to steel framing is not possible.  

G. Installing suspended ceiling system for gypsum b oard (ASTM C635 Option):  

1. Install only for ceilings to receive screw attac hed gypsum board.  

2. Install in accordance with ASTM C636.  

a. Install main runners spaced 1200 mm (48 inches) on center.  

b. Install 1200 mm (four foot) tees not over 600 mm  (24 inches) on 

center; locate for edge support of gypsum board.  

c. Install wall track channel at perimeter.  

H. Installing Ceiling Bracing System:  

1. Construct bracing of 38 mm (1-1/2 inch) channels  for lengths up to 

2400 mm (8 feet) and 50 mm (2 inch) channels for le ngths over 2400 mm 

(8 feet) with ends bent to form surfaces for anchor age to carrying 
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channels and over head construction. Lap channels n ot less than 600 

mm (2 feet) at midpoint back to back. Screw or bolt  lap together with 

two fasteners.  

2. Install bracing at an approximate 45 degree angl e to carrying 

channels and structure overhead; secure as specifie d to structure 

overhead with two fasteners and to carrying channel s with two 

fasteners or wire ties.  

3.7 TOLERANCES  

A. Fastening surface for application of subsequent materials shall not vary 

more than 3 mm (1/8-inch) from the layout line.  

B. Plumb and align vertical members within 3 mm (1/ 8-inch.)  

C. Level or align ceilings within 3 mm (1/8-inch.)  

 

 

- - - E N D - - - 
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SECTION 09 29 00 
GYPSUM BOARD 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies installation and finishin g of gypsum board. 

1.2 RELATED WORK 

A. Installation of steel framing members for walls,  partitions, furring, 

soffits, and ceilings: Section 09 22 16, NON-STRUCT URAL METAL FRAMING. 

B. Sound-deadening board: Section 07 21 13, THERMAL  INSULATION. 

C. Acoustical Sealants: Section 07 92 00, JOINT SEA LANTS. 

D. Lay-in gypsum board ceiling panels: Section 09 5 1 00, ACOUSTICAL 

CEILINGS. 

1.3 TERMINOLOGY 

A. Definitions and description of terms shall be in  accordance with ASTM 

C11, C840, and as specified. 

B. Underside of Structure Overhead: In spaces where  steel trusses or bar 

joists are shown, the underside of structure overhe ad shall be the 

underside of the floor or roof construction support ed by the trusses or 

bar joists. 

C. "Yoked": Gypsum board cut out for opening with n o joint at the opening 

(along door jamb or above the door). 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Manufacturer's Literature and Data: 

1. Cornerbead and edge trim. 

2. Finishing materials. 

3. Laminating adhesive. 

4. Gypsum board, each type. 

C. Shop Drawings: 

1. Typical gypsum board installation, showing corne r details, edge trim 

details and the like. 

2. Typical sound rated assembly, showing treatment at perimeter of 

partitions and penetrations at gypsum board. 

3. Typical shaft wall assembly. 

4. Typical fire rated assembly and column fireproof ing, indicating 

details of construction same as that used in fire r ating test. 

D. Samples: 
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1. Cornerbead. 

2. Edge trim. 

3. Control joints. 

E. Test Results: 

1. Fire rating test, each fire rating required for each assembly. 

2. Sound rating test. 

1.5 DELIVERY, IDENTIFICATION, HANDLING AND STORAGE 

A. In accordance with the requirements of ASTM C840 . 

1.6 ENVIRONMENTAL CONDITIONS 

A. In accordance with the requirements of ASTM C840 . 

1.7 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society for Testing And Materials (ASTM ): 

C11-08..................Terminology Relating to Gyp sum and Related 

Building Materials and Systems 

C475-02.................Joint Compound and Joint Ta pe for Finishing 

Gypsum Board 

C840-08.................Application and Finishing o f Gypsum Board 

C919-08.................Sealants in Acoustical Appl ications 

C954-07.................Steel Drill Screws for the Application of Gypsum 

Board or Metal Plaster Bases to Steel Stud from 

0.033 in. (0.84mm) to 0.112 in. (2.84mm) in 

thickness 

C1002-07................Steel Self-Piercing Tapping  Screws for the 

Application of Gypsum Panel Products or Metal 

Plaster Bases to Wood Studs or Steel Studs 

C1047-05................Accessories for Gypsum Wall board and Gypsum 

Veneer Base 

C1177-06................Glass Mat Gypsum Substrate for Use as Sheathing 

C1658-06................Glass Mat Gypsum Panels 

C1396-06................Gypsum Board 

E84-08..................Surface Burning Characteris tics of Building 

Materials 

C. Underwriters Laboratories Inc. (UL): 

Latest Edition..........Fire Resistance Directory 

D. Inchcape Testing Services (ITS): 

Latest Editions.........Certification Listings 
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PART 2 - PRODUCTS 

2.1 GYPSUM BOARD 

A. Gypsum Board: ASTM C1396, Type X, 16 mm (5/8 inc h) thick unless shown 

otherwise. Shall contain a minimum of 20-percent re cycled gypsum. 

B. Coreboard or Shaft Wall Liner Panels. 

1. ASTM C1396, Type X. 

2. ASTM C1658: Glass Mat Gypsum Panels,  

3. Coreboard for shaft walls 300, 400, 600 mm (12, 16, or 24 inches) 

wide by required lengths 25 mm (one inch) thick wit h paper faces 

treated to resist moisture. 

C. Water-Resistant Gypsum Backing Board: ASTM C620,  Type X, 16 mm (5/8 

inch) thick. 

D. Gypsum cores shall contain maximum percentage of  post industrial 

recycled gypsum content available in the area (a mi nimum of 95 percent 

post industrial recycled gypsum content). Paper fac ings shall contain 

100 percent post-consumer recycled paper content. 

2.2 GYPSUM SHEATHING BOARD 

A. ASTM C1396, Type X, water-resistant core, 16 mm (5/8 inch) thick. 

B. ASTM C1177, Type X. 

2.3 ACCESSORIES 

A. ASTM C1047, except form of 0.39 mm (0.015 inch) thick zinc coated steel 

sheet or rigid PVC plastic. 

B. Flanges not less than 22 mm (7/8 inch) wide with  punchouts or 

deformations as required to provide compound bond. 

2.4 FASTENERS 

A. ASTM C1002 and ASTM C840, except as otherwise sp ecified. 

B. ASTM C954, for steel studs thicker than 0.04 mm (0.33 inch). 

C. Select screws of size and type recommended by th e manufacturer of the 

material being fastened. 

D. For fire rated construction, type and size same as used in fire rating 

test. 

E. Clips: Zinc-coated (galvanized) steel; gypsum bo ard manufacturer's 

standard items. 

2.5 FINISHING MATERIALS AND LAMINATING ADHESIVE 

A. ASTM C475 and ASTM C840. Free of antifreeze, vin yl adhesives, 

preservatives, biocides and other VOC. Adhesive sha ll contain a maximum 

VOC content of 50 g/l. 
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PART 3 - EXECUTION 

3.1 GYPSUM BOARD HEIGHTS 

A. Extend all layers of gypsum board from floor to underside of structure 

overhead on following partitions and furring: 

1. Two sides of partitions: 

a. Fire-rated partitions. 

b. Smoke partitions. 

c. Sound-rated partitions. 

d. Full height partitions shown (FHP). 

e. Corridor partitions. 

2. One side of partitions or furring: 

a. Inside of exterior wall furring or stud construc tion. 

b. Room side of room without suspended ceilings. 

c. Furring for pipes and duct shafts, except where fire rated shaft 

wall construction is shown. 

3. Extend all layers of gypsum board construction u sed for fireproofing 

of columns from floor to underside of structure ove rhead, unless 

shown otherwise. 

B. In locations other than those specified, extend gypsum board from floor 

to heights as follows: 

1. Not less than 100 mm (4 inches) above suspended acoustical ceilings. 

2. At ceiling of suspended gypsum board ceilings. 

3. At existing ceilings. 

3.2 INSTALLING GYPSUM BOARD 

A. Coordinate installation of gypsum board with oth er trades and related 

work. 

B. Install gypsum board in accordance with ASTM C84 0, except as otherwise 

specified. 

C. Moisture and Mold–Resistant Assemblies: Provide and install moisture and 

mold-resistant glass mat gypsum wallboard products with moisture-

resistant surfaces complying with ASTM C1658 where shown and in 

locations which might be subject to moisture exposu re during 

construction.  

D. Use gypsum boards in maximum practical lengths t o minimize number of end 

joints. 

E. Bring gypsum board into contact, but do not forc e into place. 

F. Ceilings: 

1. For single-ply construction, use perpendicular a pplication. 

2. For two-ply assembles: 
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a. Use perpendicular application. 

b. Apply face ply of gypsum board so that joints of  face ply do not 

occur at joints of base ply with joints over framin g members. 

G. Walls (Except Shaft Walls): 

1. When gypsum board is installed parallel to frami ng members, space 

fasteners 300 mm (12 inches) on center in field of the board, and 200 

mm (8 inches) on center along edges. 

2. When gypsum board is installed perpendicular to framing members, 

space fasteners 300 mm (12 inches) on center in fie ld and along 

edges. 

3. Stagger screws on abutting edges or ends. 

4. For single-ply construction, apply gypsum board with long dimension 

either parallel or perpendicular to framing members  as required to 

minimize number of joints except gypsum board shall  be applied 

vertically over "Z" furring channels. 

5. For two-ply gypsum board assemblies, apply base ply of gypsum board 

to assure minimum number of joints in face layer. A pply face ply of 

wallboard to base ply so that joints of face ply do  not occur at 

joints of base ply with joints over framing members . 

6. For three-ply gypsum board assemblies, apply pli es in same manner as 

for two-ply assemblies, except that heads of fasten ers need only be 

driven flush with surface for first and second plie s. Apply third ply 

of wallboard in same manner as second ply of two-pl y assembly, except 

use fasteners of sufficient length enough to have t he same 

penetration into framing members as required for tw o-ply assemblies. 

7. No offset in exposed face of walls and partition s will be permitted 

because of single-ply and two-ply or three-ply appl ication 

requirements. 

 

 

8. Installing Two Layer Assembly Over Sound Deadeni ng Board: 

a. Apply face layer of wallboard vertically with jo ints staggered 

from joints in sound deadening board over framing m embers. 

b. Fasten face layer with screw, of sufficient leng th to secure to 

framing, spaced 300 mm (12 inches) on center around  perimeter, and 

400 mm (16 inches) on center in the field. 

9. Control Joints ASTM C840 and as follows: 

a. Locate at both side jambs of openings if gypsum board is not 

"yoked". Use one system throughout. 



VA Project No. 528A5-13-532  Canandaigua VAMC 
AE Works Project No. 13035   Renovate B3 Basement 
  for Acupuncture/Chiropractic 
  Final Submission 

                      VA master 02-01-13 
 

GYPSUM BOARD 
09 29 00 - 6 

b. Not required for wall lengths less than 9000 mm (30 feet). 

c. Extend control joints the full height of the wal l or length of 

soffit/ceiling membrane. 

H. Acoustical or Sound-Rated Partitions, Fire and S moke Partitions: 

1. Cut gypsum board for a space approximately 3 mm to 6 mm (1/8 to 1/4 

inch) wide around partition perimeter. 

2. Coordinate for application of caulking or sealan ts to space prior to 

taping and finishing. 

3. For sound-rated partitions, use sealing compound  (ASTM C919) to fill 

the annular spaces between all receptacle boxes and  the partition 

finish material through which the boxes protrude to  seal all holes 

and/or openings on the back and sides of the boxes.  STC minimum 

values as shown. 

I. Electrical and Telecommunications Boxes: 

1. Seal annular spaces between electrical and telec ommunications 

receptacle boxes and gypsum board partitions. 

J. Accessories: 

1. Set accessories plumb, level and true to line, n eatly mitered at 

corners and intersections, and securely attach to s upporting surfaces 

as specified. 

2. Install in one piece, without the limits of the longest commercially 

available lengths. 

3. Corner Beads: 

a. Install at all vertical and horizontal external corners and where 

shown. 

b. Use screws only.  Do not use crimping tool. 

 

 

 

4. Edge Trim (casings Beads): 

a. At both sides of expansion and control joints un less shown 

otherwise. 

b. Where gypsum board terminates against dissimilar  materials and at 

perimeter of openings, except where covered by flan ges, casings or 

permanently built-in equipment. 

c. Where gypsum board surfaces of non-load bearing assemblies abut 

load bearing members. 

d. Where shown. 
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3.3 INSTALLING GYPSUM SHEATHING 

A. Install in accordance with ASTM C840, except as otherwise specified or 

shown. 

B. Use screws of sufficient length to secure sheath ing to framing. 

C. Space screws 9 mm (3/8 inch) from ends and edges  of sheathing and 200 mm 

(8 inches) on center. Space screws a maximum of 200  mm (8 inches) on 

center on intermediate framing members. 

D. Apply 600 mm by 2400 mm (2 foot by 8 foot) sheat hing boards horizontally 

with tongue edge up. 

E. Apply 1200 mm by 2400 mm or 2700 mm (4 ft. by 8 ft. or 9 foot) gypsum 

sheathing boards vertically with edges over framing . 

3.4 CAVITY SHAFT WALL 

A. Coordinate assembly with Section 09 22 16, NON-S TRUCTURAL METAL FRAMING, 

for erection of framing and gypsum board. 

B. Conform to UL Design No. U438 or FM WALL CONSTRU CTION 12-2/HR 

(Nonbearing for two-hour fire rating.  Conform to F M WALL CONSTRUCTION 

25-1/HR (Non-loadbearing) for one-hour fire rating where shown.  

C. Cut coreboard (liner) panels 25 mm (one inch) le ss than floor-to-ceiling 

height, and erect vertically between J-runners on s haft side. 

1. Where shaft walls exceed 4300 mm (14 feet) in he ight, position panel 

end joints within upper and lower third points of w all. 

2. Stagger joints top and bottom in adjacent panels . 

  3. After erection of J-struts of opening frames, fasten panels to J-

struts with screws of sufficient length to secure t o framing 

staggered from those in base, spaced 300 mm (12 inc hes) on center.  

D. Gypsum Board: 

1. Two-hour wall: 

a. Erect base layer (backing board) vertically on f inish side of wall 

with end joints staggered. Fasten base layer panels  to studs with 

25 mm (one inch) long screws, spaced 600 mm (24 inc hes) on center. 

b. Use laminating adhesive between plies in accorda nce with UL or FM 

if required by fire test. 

c. Apply face layer of gypsum board required by fir e test vertically 

over base layer with joints staggered and attach wi th screws of 

sufficient length to secure to framing staggered fr om those in 

base, spaced 300 mm (12 inches) on center. 

2. One hour wall with one layer on finish side of w all: Apply face layer 

of gypsum board vertically. Attach to studs with sc rews of sufficient 
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length to secure to framing, spaced 300 mm (12 inch es) on center in 

field and along edges. 

3. Where coreboard is covered with face layer of gy psum board, stagger 

joints of face layer from those in the coreboard ba se. 

E. Treat joints, corners, and fasteners in face lay er as specified for 

finishing of gypsum board. 

F. Elevator Shafts: 

1. Protrusions including fasteners other than flang e of shaft wall 

framing system or offsets from vertical alignments more than 3 mm 

(1/8-inch) are not permitted unless shown. 

2. Align shaft walls for plumb vertical flush align ment from top to 

bottom of shaft. 

3.5 FINISHING OF GYPSUM BOARD 

A. Finish joints, edges, corners, and fastener head s in accordance with 

ASTM C840. Use Level 4 finish for al finished areas  open to public view. 

B. Before proceeding with installation of finishing  materials, assure the 

following: 

1. Gypsum board is fastened and held close to frami ng or furring. 

2. Fastening heads in gypsum board are slightly bel ow surface in dimple 

formed by driving tool. 

 

 

 

 

C. Finish joints, fasteners, and all openings, incl uding openings around 

penetrations, on that part of the gypsum board exte nding above suspended 

ceilings to seal surface of non-decorated smoke bar rier, fire-rated and 

sound rated gypsum board construction.  After the i nstallation of hanger 

rods, hanger wires, supports, equipment, conduits, piping and similar 

work, seal remaining openings and maintain the inte grity of the smoke 

barrier, fire-rated and sound rated construction. S anding is not 

required of non-decorated surfaces. 

3.6 REPAIRS 

A. After taping and finishing has been completed, a nd before decoration, 

repair all damaged and defective work, including no ndecorated surfaces. 

B. Patch holes or openings 13 mm (1/2 inch) or less  in diameter, or 

equivalent size, with a setting type finishing comp ound or patching 

plaster. 
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C. Repair holes or openings over 13 mm (1/2 inch) d iameter, or equivalent 

size, with 16 mm (5/8 inch) thick gypsum board secu red in such a manner 

as to provide solid substrate equivalent to undamag ed surface. 

D. Tape and refinish scratched, abraded or damaged finish surfaces 

including cracks and joints in non-decorated surfac e to provide smoke 

tight construction and fire protection equivalent t o the fire-rated 

construction and STC equivalent to the sound rated construction. 

3.7 INACCESSIBLE CEILINGS 

A. At Mental Health and Behavioral Nursing Units, a reas accessible to 

patients and not continuously observable by staff ( e.g., patient 

bedrooms, day rooms), ceilings should be a solid ma terial such as gypsum 

board. This will limit patient access. Access doors  are needed to access 

electrical and mechanical equipment above the ceili ng. These doors 

should be locked to prevent unauthorized access and  secured to ceiling 

using tamper-resistant fasteners. 

 

 

- - - E N D - - - 
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SECTION 09 30 13 
CERAMIC/PORCELAIN TILING 

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

A. This section specifies ceramic and porcelain til e, marble thresholds, 

waterproofing membranes for thin-set applications, crack isolation 

membranes, and tile backer board. 

1.2 RELATED WORK  

A. Sealing of joints where specified: Section 07 92  00, JOINT SEALANTS. 

B. Color, texture and pattern of field tile and tri m shapes, size of field 

tile, trim shapes, and color of grout specified: Se ction 09 06 00, 

SCHEDULE FOR FINISHES. 

C. Metal and resilient edge strips at joints with n ew resilient flooring: 

Section 09 65 16, RESILIENT SHEET FLOORING. 

1.3 SUBMITTALS  

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Samples: 

1. Base tile, each type, each color, each size. 

2. Mosaic floor tile panels, 225 mm by 225 mm (9 in ches by 9 inches), 

each type, color, size and pattern. 

3. Porcelain tile, each type, color, patterns and s ize. 

4. Wall (or wainscot) tile, each color, size and pa ttern. 

5. Trim shapes, bullnose cap and cove including bul lnose cap and base 

pieces at internal and external corners of vertical  surfaces, each 

type, color, and size. 

C. Product Data: 

1. Ceramic and porcelain tile, marked to show each type, size, and shape 

required. 

2. Chemical-resistant mortar and grout (Epoxy and F uran). 

3. Cementitious backer unit. 

4. Dry-set Portland cement mortar and grout. 

5. Divider strip. 

6. Elastomeric membrane and bond coat. 

7. Reinforcing tape. 

8. Leveling compound. 

9. Latex-Portland cement mortar and grout. 

10. Commercial Portland cement grout. 
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11. Organic adhesive. 

12. Slip-resistant tile. 

13. Waterproofing isolation membrane. 

14. Fasteners. 

D. Certification: 

1. Master grade, ANSI A137.1. 

2. Manufacturer's certificates indicating that the following materials 

comply with specification requirements: 

a. Chemical resistant mortar and grout (epoxy and f uran). 

b. Modified epoxy emulsion. 

c. Commercial Portland cement grout. 

d. Cementitious backer unit. 

e. Dry-set Portland cement mortar and grout. 

f. Elastomeric membrane and bond coat. 

g. Reinforcing tape. 

h. Latex-Portland cement mortar and grout. 

i. Leveling compound. 

j. Organic adhesive. 

k. Waterproof isolation membrane. 

l. Factory-mounted tile suitability for application  in wet area 

specified under 2.1, A, 3 with list of successful i n-service 

performance locations. 

1.4 DELIVERY AND STORAGE  

A. Deliver materials in containers with labels legi ble and intact and 

grade-seals unbroken. 

B. Store material to prevent damage or contaminatio n. 

1.5 APPLICABLE PUBLICATIONS  

A. Publications listed below form a part of this sp ecification to the 

extent referenced. Publications are referenced in t ext by basic 

designation only. 

B. American National Standards Institute (ANSI): 

A108.1A-11..............Installation of Ceramic Til e in the Wet-Set 

Method with Portland Cement Mortar 

A108.1B-11..............Installation of Ceramic Til e on a Cured Portland 

Cement Mortar Setting Bed with dry-Set or latex-

Portland Cement Mortar 

A108.1C-11..............Contractors Option; Install ation of Ceramic Tile 

in the Wet-Set method with Portland Cement 

Mortar or Installation of Ceramic Tile on a 



VA Project No. 528A5-13-532  Canandaigua VAMC 
AE Works Project No. 13035   Renovate B3 Basement 
  for Acupuncture/Chiropractic 
  Final Submission 

                      VA master 05-01-12 

CERAMIC/PORCELAIN TILING 
09 30 13 - 3 

Cured Portland Cement Mortar Setting Bed with 

Dry-Set or Latex-Portland Cement Mortar 

A137.1-08...............Ceramic Tile 

C.  American Society For Testing And Materials (ASTM):  

A185-07.................Steel Welded Wire Fabric, P lain, for Concrete 

Reinforcing  

C109/C109M-11...........Standard Test Method for Co mpressive Strength of 

Hydraulic Cement Mortars (Using 2 inch. or [50-

mm] Cube Specimens) 

C241-09.................Abrasion Resistance of Ston e Subjected to Foot 

Traffic 

C348-08.................Standard Test Method for Fl exural Strength of 

Hydraulic-Cement Mortars 

C627-10.................Evaluating Ceramic Floor Ti le Installation 

Systems Using the Robinson-Type Floor Tester 

C954-11.................Steel Drill Screws for the Application of Gypsum 

Board on Metal Plaster Base to Steel Studs from 

0.033 in (0.84 mm) to 0.112 in (2.84 mm) in 

thickness 

C979-10.................Pigments for Integrally Col ored Concrete 

C1002-07................Steel Self-Piercing Tapping  Screws for the 

Application of Panel Products 

C1027-09................Determining “Visible Abrasi on Resistance on 

Glazed Ceramic Tile” 

C1028-07................Determining the Static Coef ficient of Friction 

of Ceramic Tile and Other Like Surfaces by the 

Horizontal Dynamometer Pull Meter Method 

C1127-09................Standard Guide for Use of H igh Solids Content, 

Cold Liquid-Applied Elastomeric Waterproofing 

Membrane with an Integral Wearing Surface 

C1178/C1178M-11.........Standard Specification for Coated Glass Mat 

Water-Resistant Gypsum Backing Panel 

C1325-08................Non-Asbestos Fiber-Mat Rein forced Cementitious 

Backer Units 

D4397-10................Standard Specification for Polyethylene Sheeting 

for Construction, Industrial and Agricultural 

Applications 
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D5109-99(R2004).........Standard Test Methods for C opper-Clad 

Thermosetting Laminates for Printed Wiring 

Boards 

D. Marble Institute of America (MIA): Design Manual  III-2007  

E. Tile Council of America, Inc. (TCA): 

2007....................Handbook for Ceramic Tile I nstallation 

 

PART 2 - PRODUCTS  

2.1 TILE  

A. Comply with ANSI A137.1, Standard Grade, except as modified: 

1. Inspection procedures listed under the Appendix of ANSI A137.1. 

2. Abrasion Resistance Classification: 

a. Tested in accordance with values listed in Table  1, ASTM C 1027. 

b. Class V, 12000 revolutions for floors in Corrido rs, Kitchens, 

Storage including Refrigerated Rooms  

c. Class IV, 6000 revolutions for remaining areas. 

3. Slip-Resistant Tile for Floors: 

a. Coefficient of friction, when tested in accordan ce with ASTM 

C1028, required for level of performance: 

1) Not less than 0.7 (wet condition) for bathing ar eas. 

2) Not less than 0.8 on ramps for wet and dry condi tions. 

3) Not less than 0.6, except 0.8 on ramps as stated  above, for wet 

and dry conditions for other areas. 

b. Tile Having Abrasive Grains: 

1. Unglazed Ceramic Mosaic Tile: Abrasive grains th roughout body 

of the tile. 

2. Quarry Tile: Abrasive grains uniformly embedded in face at rate 

of approximately 7.5 percent of surface area. 

c. Porcelain Paver Tile: Matte surface finish.  

4. Mosaic tile may be mounted or joined together by  a resinous bonding 

material along tile edges. 

5. Do not use back-mounted tiles in showers, unless  certified by 

manufacturer as noted in paragraph 1.3.D. 

 

6. Factory-Blending: For tile with color variations , within the ranges 

selected during sample submittals blend tile in the  factory and 

package so tile units taken from one package show t he same range in 

colors as those taken from other packages and match  approved samples. 

7. Factory-Applied Temporary Protective Coating:  
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a. Protect exposed face surfaces (top surface) of t ile against 

adherence of mortar and grout by pre-coating with a  continuous 

film of petroleum paraffin wax, applied hot. 

b. Do not coat unexposed tile surfaces. 

c. Pre-wax tiles set or grouted with furan, epoxy o r latex-modified 

mortars.  

B. Unglazed Ceramic Mosaic Tile: Nominal 6 mm (1/4 inch) thick with cushion 

edges.  

C. Glazed Wall Tile: Cushion edges, glazing, as spe cified in Section 09 06 

00, SCHEDULE FOR FINISHES. 

D. Trim Shapes: 

1. Conform to applicable requirements of adjoining floor and wall tile. 

2. Use trim shapes sizes conforming to size of adjo ining field wall 

tile, unless detailed or specified otherwise in Sec tion 09 06 00, 

SCHEDULE FOR FINISHES. 

4. Internal and External Corners: 

a. Square internal and external corner joints are n ot acceptable. 

b. External corners including edges: Use bullnose s hapes. 

c. Internal corners: Use cove shapes. 

d. Base to floor internal corners: Use special shap es providing 

integral cove vertical and horizontal joint. 

e. Base to floor external corners: Use special shap es providing 

bullnose vertical edge with integral cove horizonta l joint. Use 

stop at bottom of openings having bullnose return t o wall. 

f. Wall top edge internal corners: Use special shap es providing 

integral cove vertical joint with bullnose top edge . 

g. Wall top edge external corners: Use special shap es providing 

bullnose vertical and horizontal joint edge. 

h. For unglazed ceramic mosaic and glazed wall tile  installed in 

Portland cement mortar setting bed, use cove and bu llnose shapes 

as applicable. When ceramic mosaic wall and base ti le is required, 

use C Series cove and bullnose shapes. 

 

i. For unglazed ceramic mosaic and glazed wall tile  installed in 

dry-set Portland cement mortar, latex-Portland ceme nt mortar, and 

organic adhesive (thin set methods), use cove and s urface bullnose 

shapes as applicable. 

k. Provide cove and bullnose shapes where shown or otherwise required 

to complete tile work. 
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2.2 CEMENTITIOUS BACKER UNITS  

A. Use in showers or wet areas. 

B. ASTM C1325. 

C. Use Cementitious backer units in maximum availab le lengths. 

2.3 JOINT MATERIALS FOR CEMENTITIOUS BACKER UNITS  

A. Reinforcing Tape: Vinyl coated woven glass fiber  mesh tape, open weave, 

50 mm (2 inches) wide. Tape with pressure sensitive  adhesive backing 

will not be permitted. 

B. Tape Embedding Material: Latex-Portland cement m ortar complying with 

ANSI A108.1. 

C. Joint material, including reinforcing tape, and tape embedding material, 

shall be as specifically recommended by the backer unit manufacturer. 

2.4 FASTENERS  

A. Screws for Cementitious Backer Units: 

1. Standard screws for gypsum board are not accepta ble. 

2. Minimum 11 mm (7/16 inch) diameter head, corrosi on resistant coated, 

with washers. 

3. ASTM C954 for steel 1 mm (0.033 inch) thick. 

4. ASTM C1002 for steel framing less than 0.0329 in ch thick.  

B. Washers: Galvanized steel, 13 mm (1/2 inch) mini mum diameter. 

2.5 GLASS MAT WATER-RESISTANT GYPSUM BACKER BOARD 

A. Confirm to ASTM C1178/C1178M, Optional System fo r Cementious Backer 

Units. 

2.6 SETTING MATERIALS OR BOND COATS  

A. Conform to TCA Handbook for Ceramic Tile Install ation. 

B. Portland Cement Mortar: ANSI A108.1. 

C. Latex-Portland Cement Mortar: ANSI A108.1. 

1. For wall applications, provide non-sagging, late x-Portland cement 

mortar complying with ANSI A108.1. 

 

 

2. Prepackaged Dry-Mortar Mix: Factory-prepared mix ture of Portland 

cement; dry, redispersible, ethylene vinyl acetate additive; and 

other ingredients to which only water needs to be a dded at Project 

site. 

D. Dry-Set Portland Cement Mortar: ANSI A108.1. For  wall applications, 

provide non-sagging, latex-Portland cement mortar c omplying with ANSI 

A108.4. 

E. Organic Adhesives: ANSI A108.1, Type 1. 
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F. Chemical-Resistant Bond Coat: 

1. Epoxy Resin Type: ANSI A108.1. 

2. Furan Resin Type: ANSI A108.1. 

G. Elastomeric Waterproofing Membrane and Bond Coat :  

1. TCA F122-02. 

2. ANSI A108.1. 

3. One component polyurethane, liquid applied mater ial having the 

following additional physical properties:  

a. Hardness: Shore "A" between 40-60.  

b. Elongation: Between 300-600 percent.  

c. Tensile strength: Between 40-60 psig. 

d. No volatile compounds.  

4. Coal tar modified urethanes are not acceptable. 

H. Waterproofing Isolation Membrane: 

1. Sheet System TCA F122-02. 

2. Optional System to elastomeric waterproof membra ne. 

3. Composite sheet consisting of ASTM D5109, Type I I, Grade I 

Chlorinated Polyethylene (CM) sheet reinforced on b oth sides with a 

non-woven polyester fiber. 

4. Designed for use in wet areas as an isolation an d positive 

waterproofing membranes for thin-set bonding of she et to substrate 

and thin-set bonding of ceramic and porcelain tile or marble to 

sheet. Suited for both horizontal and vertical appl ications. 

 

 

 

 

 

 

 

5. Conform to the following additional physical pro perties: 

 

Property Units Results Test Method 

Hardness 
Shore A 

Points 70-80 ASTM D2240 (10 
Second Reading) 

Shrinkage Percent 5 maximum ASTM D1204 

Brittleness  No crack remains 
flexible at 
temperature-37 
degrees C (-25 

ASTM D2497 13 mm 
(1/2- inch) 
Mandrel Bend 
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degrees F) 

Retention of 
Properties 
after Heat 
Aging 

Percent of 
original 

80 Tensile 

80 Breaking 

80 Elongation 

ASTM D3045, 90 
degrees C (194 
degrees F) for 168 
hours 

 

6. Manufacturer’s standard sheet size with prefabri cated or preformed 

inside and outside corners. 

7. Sheet manufacturer’s solvent welding liquid or x ylene and edge 

sealant. 

2.7 GROUTING MATERIALS  

A. Coloring Pigments:  

1. Pure mineral pigments, limeproof and nonfading, complying with ASTM 

C979. 

2. Add coloring pigments to grout by the manufactur er.  

3. Job colored grout is not acceptable. 

4. Use is required in Commercial Portland Cement Gr out, Dry-Set Grout, 

and Latex-Portland Cement Grout. 

B. White Portland Cement Grout:  

1. ANSI A108.1. 

2. Use one part white Portland cement to one part w hite sand passing a 

number 30 screen. 

3. Color additive not permitted. 

C. Commercial Portland Cement Grout: ANSI A108.1 co lor as specified. 

D. Dry-Set Grout: ANSI A108.1 color as specified. 

E. Latex-Portland Cement Grout: ANSI A108.1 color a s specified. 

1. Unsanded grout mixture for joints 3.2 mm (1/8 in ch) and narrower. 

2. Sanded grout mixture for joints 3.2 mm (1/8 inch ) and wider. 

F. Chemical-Resistant Grout: 

1. Epoxy grout, ANSI A108.1. 

2. Furan grout, ANSI A108.1. 

2.8 PATCHING AND LEVELING COMPOUND  

A. Portland cement base, polymer-modified, self-lev eling compound, 

manufactured specifically for resurfacing and level ing concrete floors. 

Products containing gypsum are not acceptable. 

B. Shall have minimum following physical properties :  

1. Compressive strength - 25 MPa (3500 psig) per AS TM C109/C109M. 

2. Flexural strength - 7 MPa (1000 psig) per ASTM C 348 (28 day value). 

3. Tensile strength - 600 psi per ANSI 118.7. 

4. Density – 1.9.  
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C. Capable of being applied in layers up to 38 mm ( 1-1/2 inches) thick 

without fillers and up to 100 mm (four inches) thic k with fillers, being 

brought to a feather edge, and being trowelled to a  smooth finish. 

D. Primers, fillers, and reinforcement as required by manufacturer for 

application and substrate condition. 

E. Ready for use in 48 hours after application. 

2.9 MARBLE 

A. Soundness Classification in accordance with MIA Design Manual III 

Groups. 

B. Thresholds: 

1. Group A, Minimum abrasive hardness (Ha) of 10.0 per ASTM C241. 

2. Honed finish on exposed faces. 

3. Thickness and contour as shown. 

4. Fabricate from one piece without holes, cracks, or open seams; full 

depth of wall or frame opening by full width of wal l or frame 

opening; 19 mm (3/4-inch) minimum thickness and 6 m m (1/4-inch) 

minimum thickness at beveled edge. 

5. Set not more than 13 mm (1/2-inch) above adjoini ng finished floor 

surfaces, with transition edges beveled on a slope of no greater than 

1:2. On existing floor slabs provide 13 mm (1/2-inc h) above ceramic 

tile surface with bevel edge joint top flush with a djacent floor. 

6. One piece full width of door opening. Notch thre sholds to match 

profile of door jambs. 

2.10 WATER  

A. Clean, potable and free from salts and other inj urious elements to 

mortar and grout materials. 

2.11 CLEANING COMPOUNDS  

A. Specifically designed for cleaning masonry and c oncrete and which will 

not prevent bond of subsequent tile setting materia ls including patching 

and leveling compounds and elastomeric waterproofin g membrane and coat. 

B. Materials containing acid or caustic material no t acceptable. 

2.12 FLOOR MORTAR BED REINFORCING  

A. ASTM A185 welded wire fabric without backing, MW 3 x MW3 (2 x 2-W0.5 x 

W0.5). 

2.13 POLYETHYLENE SHEET  

A. Polyethylene sheet conforming to ASTM D4397. 

B. Nominal thickness: 0.15 mm (six mils). 

C. Use sheet width to minimize joints. 
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PART 3 - EXECUTION  

3.1 ENVIRONMENTAL REQUIREMENTS  

A. Maintain ambient temperature of work areas at no t less than 16 degree C 

(60 degrees F), without interruption, for not less than 24 hours before 

installation and not less than three days after ins tallation. 

B. Maintain higher temperatures for a longer period  of time where required 

by manufacturer's recommendation and ANSI Specifica tions for 

installation. 

C. Do not install tile when the temperature is abov e 38 degrees C (100 

degrees F). 

D. Do not install materials when the temperature of  the substrate is below 

16 degrees C (60 degrees F). 

E. Do not allow temperature to fall below 10 degree s C (50 degrees F) after 

fourth day of completion of tile work. 

3.2 ALLOWABLE TOLERANCES  

A. Variation in plane of sub-floor, including concr ete fills leveling 

compounds and mortar beds: 

1. Not more than 1 in 500 (1/4 inch in 10 feet) fro m required elevation 

where Portland cement mortar setting bed is used. 

2. Not more than 1 in 1000 (1/8 inch in 10 feet) wh ere dry-set Portland 

cement, and latex-Portland cement mortar setting be ds and chemical-

resistant bond coats are used. 

 

 

 

B. Variation in Plane of Wall Surfaces: 

1. Not more than 1 in 400 (1/4 inch in eight feet) from required plane 

where Portland cement mortar setting bed is used. 

2. Not more than 1 in 800 (1/8 inch in eight feet) where dry-set or 

latex-Portland cement mortar or organic adhesive se tting materials is 

used. 

3.3 SURFACE PREPARATION  

A. Cleaning New Concrete or Masonry: 

1. Chip out loose material, clean off all oil, grea se dirt, adhesives, 

curing compounds, and other deterrents to bonding b y mechanical 

method, or by using products specifically designed for cleaning 

concrete and masonry. 

2. Use self-contained power blast cleaning systems to remove curing 

compounds and steel trowel finish from concrete sla bs where ceramic 
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tile will be installed directly on concrete surface  with thin-set 

materials. 

3. Steam cleaning or the use of acids and solvents for cleaning will not 

be permitted. 

B. Patching and Leveling:  

1. Mix and apply patching and leveling compound in accordance with 

manufacturer's instructions. 

2. Fill holes and cracks and align concrete floors that are out of 

required plane with patching and leveling compound.  

a. Thickness of compound as required to bring finis h tile system to 

elevation shown. 

b. Float finish, except finish smooth for elastomer ic waterproofing.  

c. At substrate expansion, isolation, and other mov ing joints, allow 

joint of same width to continue through underlaymen t. 

3. Apply patching and leveling compound to concrete  and masonry wall 

surfaces that are out of required plane. 

4. Apply leveling coats of material compatible with  wall surface and 

tile setting material to wall surfaces, other than concrete and 

masonry that are out of required plane. 

 

 

 

 

C. Mortar Bed for Slopes to Drains: 

1. Slope compound to drain where drains are shown. 

2. Install mortar bed in depressed slab sloped to d rains not less than 1 

in 200 (1/16 inch per foot). 

3. Allow not less than 50 mm (2 inch) depression at  edge of depressed 

slab. 

4. Screed for slope to drain and float finish. 

5. Cure mortar bed for not less than seven days. Do  not use curing 

compounds or coatings. 

D. Additional preparation of concrete floors for ti le set with epoxy, or 

furan-resin shall be in accordance with the manufac turer's printed 

instructions. 

E. Cleavage Membrane: 

1. Install polythene sheet as cleavage membrane in depressed slab when 

waterproof membrane is not scheduled or indicated. 

2. Turn up at edge of depressed floor slab to top o f floor. 



VA Project No. 528A5-13-532  Canandaigua VAMC 
AE Works Project No. 13035   Renovate B3 Basement 
  for Acupuncture/Chiropractic 
  Final Submission 

                      VA master 05-01-12 

CERAMIC/PORCELAIN TILING 
09 30 13 - 12 

F. Walls:  

1. In showers or other wet areas cover studs with p olyethylene sheet. 

2. Apply patching and leveling compound to concrete  and masonry surfaces 

that are out of required plane. 

3. Apply leveling coats of material compatible with  wall surface and 

tile setting material to wall surfaces, other than concrete and 

masonry that are out of required plane. 

4. Apply metal lath to framing in accordance with A NSI A108.1: 

a. Use fasteners specified in paragraph "Fasteners. " Use washers when 

lath opening is larger than screw head. 

b. Apply scratch and leveling coats to metal lath i n accordance with 

ANSI A108.1.C. 

c. Total thickness of scratch and leveling coats:  

1) Apply 9 mm to 16 mm (3/8 inch to 5/8 inch) thick  over solid 

backing. 

2) 16 mm to 19 mm (5/8 to 3/4 inch) thick on metal lath over 

studs. 

3) Where wainscots are required to finish flush wit h wall surface 

above, adjust thickness required for flush finish. 

d. Apply scratch and leveling coats more than 19 mm  (3/4 inch) thick 

in two coats. 

 

 

G. Existing Floors and Walls: 

1. Remove existing composition floor finishes and a dhesive. Prepare 

surface by grinding, chipping, self-contained power  blast cleaning or 

other suitable mechanical methods to completely exp ose uncontaminated 

concrete or masonry surfaces. Follow safety require ments of ANSI 

A10.20. 

2. Remove existing concrete fill or topping to stru ctural slab. Clean 

and level the substrate for new setting bed and wat erproof membrane 

or cleavage membrane. 

3. Where new tile bases are required to finish flus h with plaster above 

or where they are extensions of similar bases in co njunction with 

existing floor tiles cut channel in floor slab and expose rough wall 

construction sufficiently to accommodate new tile b ase and setting 

material. 
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3.4 CEMENTITIOUS BACKER UNITS  

A. Remove polyethylene wrapping from cementitious b acker units and separate 

to allow for air circulation. Allow moisture conten t of backer units to 

dry down to a maximum of 35 percent before applying  joint treatment and 

tile. 

B. Install in accordance with ANSI A108.1 except as  specified otherwise. 

C. Install units horizontally or vertically to mini mize joints with end 

joints over framing members. Units with rounded edg es; face rounded edge 

away from studs to form a V joint for joint treatme nt. 

D. Secure cementitious backer units to each framing  member with screws 

spaced not more than 200 mm (eight inches) on cente r and not closer than 

13 mm (1/2 inch) from the edge of the backer unit o r as recommended by 

backer unit manufacturer. Install screws so that th e screw heads are 

flush with the surface of the backer unit. 

E. Where backer unit joins shower pans or waterproo fing, lap backer unit 

over turned up waterproof system. Install fasteners  only through top 

one-inch of turned up waterproof systems. 

F. Do not install joint treatment for seven days af ter installation of 

cementitious backer unit. 

 

 

G. Joint Treatment:  

1. Fill horizontal and vertical joints and corners with latex-Portland 

cement mortar. Apply fiberglass tape over joints an d corners and 

embed with same mortar. 

2. Leave 6 mm (1/4 inch) space for sealant at lips of tubs, sinks, or 

other plumbing receptors. 

3.5 GLASS MAT WATER-RESISTANT GYPSUM BACKER BOARD 

A. Install in accordance with manufacturer’s instru ctions. TCA Systems 

W245-01. 

B. Treat joints with tape and latex-Portland cement  mortar or adhesive. 

3.6 MARBLE  

A. Secure thresholds in position with minimum of tw o stainless steel 

dowels. 

B. Set in dry-set Portland cement mortar or latex-P ortland cement mortar 

bond coat. 

C. Set threshold to finish 12mm (1/2 inch) above ce ramic tile floor unless 

shown otherwise, with bevel edge joint top flush wi th adjacent floor 

similar to TCA detail TR611-02. 
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3.7 METAL DIVIDER STRIPS  

A. Install metal divider strips in floor joints bet ween ceramic and quarry 

tile floors, and between tile floors and adjacent f looring of other 

materials where the finish floors are flush unless shown otherwise. 

B. Set divider strip in mortar bed to line and leve l centered under doors 

or in openings. 

  C. At preformed sealant joint:  

1. Comply with recommendations in TCA "Handbook for  Ceramic Tile 

Installation" Vertical and Horizontal Joint Design Essentials. TCA 

System EJ 171-02. 

a. Locate joint in tile surfaces directly above joi nt in sub-floor or 

where indicated when used with isolation membranes to allow off-

setting of joint location from sub-floor joint.  

b. Fasten full length to sub-floor using a construc tion adhesive.  

c. Trowel setting material with full coverage over the entire leg.  

2. Set tile up against the joint ensuring that the top edge of the joint 

is flush or slightly below the top of the tile.  

3.8 CERAMIC TILE - GENERAL  

A. Comply with ANSI A108 series of tile installatio n standards in 

"Specifications for Installation of Ceramic Tile" a pplicable to methods 

of installation. 

B. Comply with TCA Installation Guidelines: 

C. Installing Mortar Beds for Floors: 

1. Install mortar bed to not damage cleavage or wat erproof membrane; 32 

mm (1-1/2 inch) minimum thickness. 

2. Install floor mortar bed reinforcing centered in  mortar fill. 

3. Screed finish to level plane or slope to drains where shown, float 

finish. 

4. For thin set systems cure mortar bed not less th an seven days. Do not 

use curing compounds or coatings. 

5. For tile set with Portland cement paste over pla stic mortar bed 

coordinate to set tile before mortar bed sets. 

D. Setting Beds or Bond Coats: 

1. Where recessed or depressed floor slabs are fill ed with Portland 

cement mortar bed, set ceramic mosaic floor tile in  either Portland 

cement paste over plastic mortar bed or latex-Portl and cement mortar 

over cured mortar bed except as specified otherwise , ANSI A108-1C, 

TCA System F121-02 or F111-02. 
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2. Set floor tile in elastomeric bond coat over ela stomeric membrane 

ANSI 108. 13, TCA System F122 where scheduled.  

3. Set wall tile installed over concrete or masonry  in dry-set Portland 

cement mortar, or latex-Portland cement mortar, ANS I 108.1B.and TCA 

System W211-02, W221-02 or W222-02. 

4. Set wall tile installed over concrete backer boa rd in latex-Portland 

cement mortar, ANSI A108.1B. 

5. Set wall tile installed over Portland cement mor tar bed on metal lath 

base in Portland cement paste over plastic mortar b ed, or dry-set 

Portland cement mortar or latex-Portland cement mor tar over a cured 

mortar bed, ANSI A108.1C, TCA System W231-02, W241- 02. 

6. Set tile over concrete in therapeutic pools in P ortland cement paste 

or dry set Portland cement mortar, ANSI A108.1C, TC A System S151-02 

7. Set tile installed over gypsum board and gypsum plaster in organic 

adhesive, ANSI A108.1, TCA System W242-02. 

 8. Set trim shapes in same material specified for setting adjoining 

tile. 

E. Workmanship:  

1. Lay out tile work so that no tile less than one- half full size is 

used. Make all cuts on the outer edge of the field.   

2. Set tile firmly in place with finish surfaces in  true planes. Align 

tile flush with adjacent tile unless shown otherwis e. 

3. Form intersections and returns accurately. 

4. Cut and drill tile neatly without marring surfac e. 

5. Cut edges of tile abutting penetrations, finish,  or built-in items:  

a. Fit tile closely around electrical outlets, pipi ng, fixtures and 

fittings, so that plates, escutcheons, collars and flanges will 

overlap cut edge of tile. 

b. Seal tile joints water tight as specified in Sec tion 07 92 00, 

JOINT SEALANTS, around electrical outlets, piping f ixtures and 

fittings before cover plates and escutcheons are se t in place. 

6. Completed work shall be free from hollow soundin g areas and loose, 

cracked or defective tile. 

7. Remove and reset tiles that are out of plane or misaligned. 

8. Floors: 

a. Extend floor tile beneath casework and equipment , except those 

units mounted in wall recesses. 

b. Align finish surface of new tile work flush with  other and 

existing adjoining floor finish where shown. 
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c. In areas where floor drains occur, slope to drai ns where shown. 

d. Shove and vibrate tiles over 200 mm (8 inches) s quare to achieve 

full support of bond coat. 

9. Walls: 

a. Cover walls and partitions, including pilasters,  furred areas, and 

freestanding columns from floor to ceiling, or from  floor to 

nominal wainscot heights shown with tile. 

b. Finish reveals of openings with tile, except whe re other finish 

materials are shown or specified. 

c. At window openings, provide tile stools and reve als, except where 

other finish materials are shown or specified. 

d. Finish wall surfaces behind and at sides of case work and 

equipment, except those units mounted in wall reces ses, with same 

tile as scheduled for room proper. 

 

 

 

10. Joints: 

a. Keep all joints in line, straight, level, perpen dicular and of 

even width unless shown otherwise. 

b. Make joints 2 mm (1/16 inch) wide for glazed wal l tile and mosaic 

tile work. 

c. Make joints in quarry tile work not less than 6 mm (1/4 inch) nor 

more than 9 mm (3/8 inch) wide. Finish joints flush  with surface 

of tile. 

d. Make joints in Paver tile, porcelain type; maxim um 3 mm (1/8 inch) 

wide. 

11. Back Buttering: For installations indicated bel ow, obtain 100 percent 

mortar coverage by complying with applicable specia l requirements for 

back buttering of tile in referenced ANSI A108 seri es of tile 

installation standards: 

a. Tile wall installations in wet areas, including showers, tub 

enclosures, laundries and swimming pools. 

b. Tile installed with chemical-resistant mortars a nd grouts. 

c. Tile wall installations composed of tiles 200 by  200 mm (8 by 8 

inches or larger. 

d. Exterior tile wall installations. 
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3.9 CERAMIC TILE INSTALLED WITH PORTLAND CEMENT MORTAR  

A. Mortar Mixes for Floor, Wall And Base Tile: ANSI  A108.1.except specified 

otherwise. 

B. Installing Wall and Base Tile: ANSI A108.1, exce pt specified otherwise. 

C. Installing Floor Tile: ANSI A108.1, except as sp ecified otherwise. Slope 

mortar beds to floor drains a minimum of 1 in 100 ( 1/8 inch per foot). 

3.10 PORCELAIN TILE INSTALLED WITH LATEX PORTLAND CEMENT BONDONG MORTAR 

Due to the denseness of porcelain tile use latex Po rtland cement bonding 

mortar that meets the requirements of ANSI A108.1.B onding mortars shall 

be mixed in accordance with manufacturer’s instruct ions. Improper liquid 

ratios and dwell time before placement of bonding m ortar and tile shall 

affect bond. 

3.11 THIN SET CERAMIC AND PORCELAIN TILE INSTALLED WITH DRY-SET PORTLAND 
CEMENT AND LATEX-PORTLAND CEMENT MORTAR  

A. Installation of Tile: ANSI A108.1, except as spe cified otherwise.  

B. Slope tile work to drains not less than 1 in 100  (1/8 inch per foot).  

3.12 THIN SET CERAMIC AND PORCELAIN TILE INSTALLED WITH ORGANIC ADHESIVE  

A. Installation of Tile: ANSI A108.1.  

3.13 THIN SET CERAMIC AND PORCELAIN TILE INSTALLED WITH CHEMICAL-RESISTANT 
BOND COAT  

A. Epoxy Resin Type: Install tile in accordance wit h Installation of Tile 

with Epoxy Mortar; ANSI A108.1. 

B. Furan Resin Type: Proportion, mix and place in a ccordance with the 

manufacturer's printed instructions. Set tile in ac cordance with ANSI 

A108.1. 

3.14 CERAMIC AND PORCELAIN TILE INSTALLED WITH ELASTOMERIC BOND COAT  

A. Surface Preparation: Prepare surfaces as specifi ed in paragraph 3.3G  

B. Installation of Elastomeric Membrane: ANSI A108. 1 and TCA F122-02. 

1. Prime surfaces, where required, in accordance wi th manufacturer's 

instructions. 

2. Install first coat of membrane material in accor dance with 

manufacturer's instructions, in thickness of 0.75 t o 1.3 mm (30 to 50 

mils). 

3. Extend material over flashing rings of drains an d turn up vertical 

surfaces not less than 100 mm (four inches) above f inish floor 

surface. 

4. When material has set, recoat areas with a secon d coat of elastomeric 

membrane material for a total thickness of 1.3 to 1 .9 mm (50 to 75 

mils). 
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5. After curing test for leaks with 25 mm (one inch ) of water for 24 

hours. 

C. Installation of Tile in Elastomeric Membrane:  

1. Spread no more material than can be covered with  tile before material 

starts to set. 

2. Apply tile in second coat of elastomeric membran e material in 

accordance with the coating manufacturer's instruct ions in lieu at 

aggregate surfacing specified in ASTM C1127. Do not  install top coat 

over tile. 

3.15 GROUTING 

A. Grout Type and Location: 

1. Grout for glazed wall and base tile, paver tile and unglazed mosaic 

tile: Portland cement grout, latex-Portland cement grout, dry-set 

grout, or commercial Portland cement grout. 

B. Workmanship:  

1. Install and cure grout in accordance with the ap plicable standard. 

2. Portland Cement grout: ANSI A108.1. 

3. Epoxy Grout: ANSI A108.1. 

4. Furan and Commercial Portland Cement Grout: ANSI  A108.1 and in 

accordance with the manufacturer's printed instruct ions. 

5. Dry-set grout: ANSI A108.1. 

3.16 MOVEMENT JOINTS 

A. Prepare tile expansion, isolation, construction and contraction joints 

for installation of sealant. Refer to Section 07 92  00, JOINT SEALANTS. 

B. TCA details EJ 171-02. 

C. At expansion joints, rake out joint full depth o f tile and setting bed 

and mortar bed. Do not cut waterproof or isolation membrane.  

D. Rake out grout at joints between tile, not less than 6 mm (1/4 inch) 

deep.  

3.17 CLEANING  

A. Thoroughly sponge and wash tile. Polish glazed s urfaces with clean dry 

cloths. 

B. Methods and materials used shall not damage or i mpair appearance of tile 

surfaces. 

C. The use of acid or acid cleaners on glazed tile surfaces is prohibited. 

D. Clean tile grouted with epoxy, furan and commerc ial Portland cement 

grout and tile set in elastomeric bond coat as reco mmended by the 

manufacturer of the grout and bond coat. 
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3.18 PROTECTION  

A. Keep traffic off tile floor, until grout and set ting material is firmly 

set and cured. 

B. Where traffic occurs over tile floor, cover tile  floor with not less 

than 9 mm (3/8 inch) thick plywood, wood particle b oard, or hardboard 

securely taped in place. Do not remove protective c over until time for 

final inspection. Clean tile of any tape, adhesive and stains. 

3.19 TESTING FINISH FLOOR 

A. Test floors in accordance with ASTM C627 to show  compliance with codes 1 

through 10. 

 

 

- - - E N D - - - 
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SECTION 09 51 00 
ACOUSTICAL CEILINGS 

PART 1- GENERAL 

1.1 DESCRIPTION 

A. Metal ceiling suspension system for acoustical c eilings. 

B. Acoustical units. 

C. Adhesive application. 

1.2 RELATED WORK 

A. Color, pattern, and location of each type of aco ustical unit: 

 Section 09 06 00, SCHEDULE FOR FINISHES. 

  B. Access doors in adhesively-applied tile: Secti on 08 31 13, ACCESS DOORS 

AND FRAMES. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Samples: 

1. Acoustical units, each type, with label indicati ng conformance to 

specification requirements.  

2. Colored markers for units providing access. 

C. Manufacturer's Literature and Data: 

1. Ceiling suspension system, each type, showing co mplete details of 

installation.  

2. Acoustical units, each type 

D. Manufacturer's Certificates: Acoustical units, e ach type, in accordance 

with specification requirements. 

1.4 DEFINITIONS 

A. Standard definitions as defined in ASTM C634. 

B. Terminology as defined in ASTM E1264. 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to extent 

referenced.  Publications are referenced in the tex t by basic 

designation only. 

B. American Society for Testing and Materials (ASTM ): 

A641/A641M-09...........Zinc-coated (Galvanized) Ca rbon Steel Wire  

A653/A653M-11...........Steel Sheet, Zinc-Coated (G alvanized) or Zinc-

Iron Alloy-coated (Galvannealed) by the Hot-Dip 

Process 
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C423-09.................Sound Absorption and Sound Absorption 

Coefficients by the Reverberation Room Method 

C634-11.................Standard Terminology Relati ng to Environmental 

Acoustics 

C635-13.................Metal Suspension Systems fo r Acoustical Tile and 

Lay-in Panel Ceilings 

C636-13.................Installation of Metal Ceili ng Suspension Systems 

for Acoustical Tile and Lay-in Panels 

E84-13..................Surface Burning Characteris tics of Building 

Materials 

E119-12.................Fire Tests of Building Cons truction and 

Materials 

E413-10.................Classification for Rating S ound Insulation. 

E580-11.................Application of Ceiling Susp ension Systems for 

Acoustical Tile and Lay-in Panels in Areas 

Requiring Seismic Restraint 

E1264-08e1..............Classification for Acoustic al Ceiling Products 

C. International Organization for Standardization ( ISO) 

ISO 14644-1.............Classification of Air Clean liness 

 

PART 2- PRODUCTS 

2.1 METAL SUSPENSION SYSTEM 

A. ASTM C635, heavy-duty system, except as otherwis e specified. 

1. Ceiling suspension system members may be fabrica ted from either of 

the following unless specified otherwise: 

a. Galvanized cold-rolled steel, bonderized. 

b. Extruded aluminum. 

c. Fire-resistant plastic (glass fiber) having a fl ame spread and 

smoke developed rating of not more than 25 when tes ted in 

accordance with ASTM E84. 

2. Use same construction for cross runners as main runners.  Use of 

lighter-duty sections for cross runners is not acce ptable. 

3. Use aluminum suspension in kitchens and aluminum  or fire-resistant 

plastic in toilets adjacent to shower areas, hydrot herapy, and 

swimming pools. 

 

B. Exposed grid suspension system for support of la y-in panels: 

1. Exposed grid width not less than 22 mm (7/8 inch ) with not less than 

8 mm (5/16 inch) panel bearing surface. 
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2. Fabricate wall molding and other special molding  from the same 

material with same exposed width and finish as the exposed grid 

members. 

3. On exposed metal surfaces apply baked-on enamel flat texture finish 

in color to match adjacent acoustical units unless specified 

otherwise in Section 09 06 00, SCHEDULE FOR FINISHE S. 

C. Concealed grid suspension system for support of mineral base acoustical 

tile: 

1. Concealed grid upward access suspension system t o provide an initial 

opening of 300 mm by 600 mm (12 by 24 inches) and f or removal of 

adjacent runners and tile without the use of specia l tools, and 

without damage to suspension system and acoustical tile. 

2. Minimum flange width of 22 mm (7/8 inch) except for access hook and 

angle. 

3. Minimum flange width of 11 mm (7/16 inch) for ac cess hook and angle. 

D. Suspension system for support of Metal Type V, V I, and VII tiles: 

Concealed grid type having runners designed for the  snap-in attachment 

of metal tile (pans). 

2.2 PERIMETER SEAL 

A. Vinyl, polyethylene or polyurethane open cell sp onge material having 

density of 1.3 plus or minus 10 percent, compressio n set less than 10 

percent with pressure sensitive adhesive coating on  one side. 

B. Thickness as required to fill voids between back  of wall molding and 

finish wall. 

C. Not less than 9 mm (3/8 inch) wide strip. 

2.3 WIRE 

A. ASTM A641. 

B. For wire hangers: Minimum diameter 2.68 mm (0.10 55 inch). 

C. For bracing wires: Minimum diameter 3.43 mm (0.1 350 inch). 

2.4 ANCHORS AND INSERTS 

A. Use anchors or inserts to support twice the load s imposed by hangers 

attached thereto. 

B. Hanger Inserts: 

1. Fabricate inserts from steel, zinc-coated (galva nized after 

fabrication). 

2. Nailing type option for wood forms: 

a. Upper portion designed for anchorage in concrete  and positioning 

lower portion below surface of concrete approximate ly 25 mm (one 

inch). 
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b. Lower portion provided with not less than 8 mm ( 5/16 inch) hole to 

permit attachment of hangers. 

3. Flush ceiling insert type: 

a. Designed to provide a shell covered opening over  a wire loop to 

permit attachment of hangers and keep concrete out of insert 

recess. 

b. Insert opening inside shell approximately 16 mm (5/8 inch) wide by 

9 mm (3/8 inch) high over top of wire. 

c. Wire 5 mm (3/16 inch) diameter with length to pr ovide positive 

hooked anchorage in concrete. 

C. Clips: 

1. Galvanized steel. 

2. Designed to clamp to steel beam or bar joists, o r secure framing 

member together. 

3. Designed to rigidly secure framing members toget her. 

4. Designed to sustain twice the loads imposed by h angers or items 

supported. 

D. Tile Splines: ASTM C635. 

2.5 CARRYING CHANNELS FOR SECONDARY FRAMING 

A. Fabricate from cold-rolled or hot-rolled steel, black asphaltic paint 

finish, free of rust. 

B. Weighing not less than the following, per 300 m (per thousand linear 

feet): 

Size mm Size 
Inches 

Cold-rolled 

Kg Pound 

Hot-rolled 
Kg Pound 

38 1 1/2 215.4 475 508 1120 

50 2 267.6 590 571.5 1260 

 

2.6 ADHESIVE 

A. ASTM D1779, having flame spread index of 25 or l ess when tested in 

accordance with ASTM E84. 

B. Developing minimum strength of 7 kg/m 2 (one psi) of contact surface 48 

hours after installation in temperature of 21 °C (70 °F). 

2.7 ACOUSTICAL UNITS 

A. General: 

1. Ceiling Tile shall meet minimum 37% bio-based co ntent in accordance 

with USDA Bio-Preferred Product requirements. 
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2. ASTM E1264, weighing 3.6 kg/m 2 (3/4 psf) minimum for mineral fiber 

panels or tile. 

3. Class A Flame Spread: ASTM 84 

4. Minimum NRC (Noise Reduction Coefficient): 0.55 unless specified 

otherwise: ASTM C423. 

5. Minimum CAC (Ceiling Attenuation Class): 40-44 r ange unless specified 

otherwise: ASTM E413. 

6. Manufacturer’s standard finish, minimum Light Re flectance (LR) 

coefficient of 0.75 on the exposed surfaces, except  as specified 

otherwise in Section 09 06 00, SCHEDULE FOR FINISHE S.  

7. Lay-in panels: Sizes as shown, with reveal edges . 

B. Special-faced acoustical tile units AT(SP)shall be used for 

surgery/clean areas, kitchens, SPD and wet areas as  per referenced in 

PG-18-14, Room Finishes, Door, & Hardware Schedule.  AT(SP) Special-faced 

acoustical tile units shall provide anti-microbial coated surfaces 

suitable for use in Class 5 Clean Rooms per ISO 146 44-1. Special faced 

acoustical tile units shall meet all general requir ements stated in this 

specification. 

C. Type III Units - Mineral base with water-based p ainted finish less than 

10 g/l VOC, Form 2 - Water felted, minimum 16 mm (5 /8 inch) thick. 

Mineral base to contain minimum 65 percent recycled  content. 

D. Type IV Units - Mineral base with membrane-faced  overlay, Form 2 - Water 

felted, minimum 16 mm (5/8 inch) thick.  Apply over  the paint coat on 

the face of the unit a poly (vinyl) chloride oversp ray having a flame 

spread index of 25 or less when tested in accordanc e with ASTM E84. 

E. Type III-A Units - Mineral base with painted fin ish. 

1. Form 1, modular, cast or molded. 

2. Minimum NRC of 0.75. 

3. Minimum thickness of 19 mm (3/4 inch) and weight  of 4.9 Kg/sq m (one 

pound per square foot). 

 

 

 

F. Type XX-B Units - Combination mineral base and g lass fiber with fabric 

finish. 

1. Back half of panel: Perforated water felted mine ral fiber. 

2. Face half of panel: Glass fiber with glass cloth  face. 

3. Minimum NRC of 0.75. 

4. Minimum thickness of 28 mm (1 1/8 inches). 
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2.8 ACCESS IDENTIFICATION 

A. Markers: 

1. Use colored markers with pressure sensitive adhe sive on one side. 

2. Make colored markers of paper of plastic, 6 to 9  mm (1/4 to 3/8 inch) 

in diameter. 

B. Use markers of the same diameter throughout buil ding. 

C. Color Code: Use following color markers for serv ice identification: 

Color...................Service 

Red.....................Sprinkler System: Valves an d Controls 

Green...................Domestic Water: Valves and Controls 

Yellow..................Chilled Water and Heating W ater 

Orange..................Ductwork: Fire Dampers 

Blue....................Ductwork: Dampers and Contr ols 

Black...................Gas: Laboratory, Medical, A ir and Vacuum 

 

PART 3 EXECUTION 

3.1 CEILING TREATMENT 

A. Treatment of ceilings shall include sides and so ffits of ceiling beams, 

furred work 600 mm (24 inches) wide and over, and v ertical surfaces at 

changes in ceiling heights unless otherwise shown. Install acoustic 

tiles after wet finishes have been installed and so lvents have cured. 

B. Lay out acoustical units symmetrically about cen ter lines of each room 

or space unless shown otherwise on reflected ceilin g plan. 

C. Moldings: 

1. Install metal wall molding at perimeter of room,  column, or edge at 

vertical surfaces. 

2. Install special shaped molding at changes in cei ling heights and at 

other breaks in ceiling construction to support aco ustical units and 

to conceal their edges. 

 

 

 

D. Perimeter Seal: 

1. Install perimeter seal between vertical leg of w all molding and 

finish wall, partition, and other vertical surfaces . 

2. Install perimeter seal to finish flush with expo sed faces of 

horizontal legs of wall molding. 

3.2 CEILING SUSPENSION SYSTEM INSTALLATION 

A. General: 
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1. Install metal suspension system for acoustical t ile and lay-in panels 

in accordance with ASTM C636, except as specified o therwise. 

2. Use direct or indirect hung suspension system or  combination thereof 

as defined in ASTM C635. 

3. Support a maximum area of 1.48 m 2 (16 sf) of ceiling per hanger. 

4. Prevent deflection in excess of 1/360 of span of  cross runner and 

main runner. 

5. Provide extra hangers, minimum of one hanger at each corner of each 

item of mechanical, electrical and miscellaneous eq uipment supported 

by ceiling suspension system not having separate su pport or hangers. 

6. Provide not less than 100 mm (4 inch) clearance from the exposed face 

of the acoustical units to the underside of ducts, pipe, conduit, 

secondary suspension channels, concrete beams or jo ists; and steel 

beam or bar joist unless furred system is shown, 

7. Use main runners not less than 1200 mm (48 inche s) in length. 

8. Install hanger wires vertically. Angled wires ar e not acceptable 

except for seismic restraint bracing wires. 

B. Anchorage to Structure: 

1. Concrete: 

a. Install hanger inserts and wire loops required f or support of 

hanger and bracing wire in concrete forms before co ncrete is 

placed. Install hanger wires with looped ends throu gh steel deck 

if steel deck does not have attachment device. 

b. Use eye pins or threaded studs with screw-on eye s in existing or 

already-placed concrete structures to support hange r and bracing 

wire. Install in sides of concrete beams or joists at mid height. 

 

 

 

 

 

2. Steel: 

a. When steel framing does not permit installation of hanger wires at 

spacing required, install carrying channels for att achment of 

hanger wires. 

(1) Size and space carrying channels to insure that  the maximum 

deflection specified will not be exceeded. 
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(2) Attach hangers to steel carrying channels, spac ed four feet on 

center, unless area supported or deflection exceeds  the amount 

specified. 

b. Attach carrying channels to the bottom flange of  steel beams 

spaced not 1200 mm (4 feet) on center before fire p roofing is 

installed. Weld or use steel clips to attach to bea m to develop 

full strength of carrying channel. 

c. Attach hangers to bottom chord of bar joists or to carrying 

channels installed between the bar joists when hang er spacing 

prevents anchorage to joist. Rest carrying channels  on top of the 

bottom chord of the bar joists, and securely wire t ie or clip to 

joist. 

B. Direct-Hung Suspension System: 

1. As illustrated in ASTM C635. 

2. Support main runners by hanger wires attached di rectly to the 

structure overhead. 

3. Maximum spacing of hangers, 1200 mm (4 feet) on centers unless 

interference occurs by mechanical systems.  Use ind irect hung 

suspension system where not possible to maintain ha nger spacing. 

C. Indirect Hung Suspension System: 

1. As illustrated in ASTM C635. 

2. Space carrying channels for indirect hung suspen sion system not more 

than 1200 mm (4 feet) on center.  Space hangers for  carrying channels 

not more than 2400 mm (8 feet) on center or for car rying channels 

less than 1200 mm (4 feet) or center so as to insur e that specified 

requirements are not exceeded. 

3. Support main runners by specially designed clips  attached to carrying 

channels. 

 

 

3.3 ACOUSTICAL UNIT INSTALLATION 

A. Cut acoustic units for perimeter borders and pen etrations to fit tight 

against penetration for joint not concealed by mold ing. 

B. Install lay-in acoustic panels in exposed grid w ith not less than 6 mm 

(1/4 inch) bearing at edges on supports. 

1. Install tile to lay level and in full contact wi th exposed grid. 

2. Replace cracked, broken, stained, dirty, or tile  not cut for minimum 

bearing. 

C. Markers: 
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1. Install markers of color code specified to ident ify the various 

concealed piping, mechanical, and plumbing systems.  

2. Attach colored markers to exposed grid on opposi te sides of the units 

providing access. 

3. Attach marker on exposed ceiling surface of upwa rd access acoustical 

unit. 

3.4 CLEAN-UP AND COMPLETION 

A. Replace damaged, discolored, dirty, cracked and broken acoustical units. 

B. Leave finished work free from defects. 

 

 

- - - E N D - - - 
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SECTION 09 65 13 
RESILIENT BASE AND ACCESSORIES 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies the installation of vinyl  or rubber base. 

1.2 RELATED WORK 

A. Color and texture: Section 09 06 00, SCHEDULE FO R FINISHES. 

B. Resilient tile flooring: Section 09 65 19, RESIL IENT TILE FLOORING. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Manufacturer's Literature and Data: 

1. Description of each product. 

2. Material manufacturer's recommendations for adhe sives. 

3. Application and installation instructions. 

C. Samples: 

1. Base:  150 mm (6 inches) long, each type and col or. 

2. Sheet Rubber Flooring: 300 mm (12 inches) square . 

3. Adhesive: Literature indicating each type. 

1.4 DELIVERY 

A. Deliver materials to the site in original sealed  packages or containers, 

clearly marked with the manufacturer's name or bran d, type and color, 

production run number and date of manufacture. 

B. Materials from containers which have been distor ted, damaged or opened 

prior to installation will be rejected. 

1.5 STORAGE 

A. Store materials in weather tight and dry storage  facility. 

B. Protect material from damage by handling and con struction operations 

before, during, and after installation. 
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1.6 APPLICABLE PUBLICATIONS 

A. The publication listed below form a part of this  specification to the 

extent referenced.  The publications are referenced  in the text by the 

basic designation only. 

B. American Society for Testing and Materials (ASTM ): 

F1344-10................Rubber Floor Tile 

F1859-10................Rubber Sheet Floor Covering  without Backing 

F1860-10................Rubber Sheet Floor Covering  with Backing 

F1861-08................Resilient Wall Base 

C. Federal Specifications (Fed. Spec.): 

RR-T-650E...............Treads, Metallic and Non-Me tallic, Nonskid 

 

PART 2 - PRODUCTS 

2.1 GENERAL 

A. Use only products by the same manufacturer and f rom the same production 

run. 

2.2 RESILIENT BASE 

A. ASTM F1861, 3 mm (1/8 inch) thick, 100 mm (4 inc hes) high, 

Thermoplastics, Group 2-layered. Style B-cove. 

B. Where carpet occurs, use Style A-straight. 

C. Use only one type of base throughout. 

2.3 PRIMER (FOR CONCRETE FLOORS) 

A. As recommended by the adhesive and tile manufact urer. 

2.4 LEVELING COMPOUND (FOR CONCRETE FLOORS) 

A. Provide products with latex or polyvinyl acetate  resins in the mix. 

2.5 ADHESIVES 

A. Use products recommended by the material manufac turer for the conditions 

of use. 

B. Use low-VOC adhesive during installation. Water- based adhesive with low 

VOC is preferred over solvent-based adhesive. 

 

 

 

 

PART 3 - EXECUTION 

3.1 PROJECT CONDITIONS 

A. Maintain temperature of materials above 21 o C (70 °F), for 48 hours 

before installation. 
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B. Maintain temperature of rooms where work occurs,  between 21 o C and 27 o C 

(70 oF and 80 oF) for at least 48 hours, before, during, and after  

installation. 

C. Do not install materials until building is perma nently enclosed and wet 

construction is complete, dry, and cured. 

3.2 INSTALLATION REQUIREMENTS 

A. The respective manufacturer's instructions for a pplication and 

installation will be considered for use when approv ed by the Contracting 

Officer Representative. 

B. Submit proposed installation deviation from this  specification to the 

Contracting Officer Representative indicating the d ifferences in the 

method of installation. 

C. The Contracting Officer Representative reserves the right to have test 

portions of material installation removed to check for non-uniform 

adhesion and spotty adhesive coverage. 

3.3 PREPARATION 

A. Examine surfaces on which material is to be inst alled. 

B. Fill cracks, pits, and dents with leveling compo und. 

C. Level to 3 mm (1/8 inch) maximum variations. 

D. Do not use adhesive for leveling or filling. 

E. Grind, sand, or cut away protrusions; grind high  spots. 

F. Clean substrate area of oil, grease, dust, paint , and deleterious 

substances. 

G. Substrate area dry and cured. Perform manufactur er’s recommended bond 

and moisture test. 

H. Preparation of existing installation: 

1. Remove existing base and stair treads including adhesive. 

2. Do not use solvents to remove adhesives. 

3. Prepare substrate as specified. 

 

 

 

 

3.4 BASE INSTALLATION 

A. Locations: 

1. Unless otherwise specified or shown, where base is scheduled, install 

base over toe space of base of casework, lockers, l aboratory, 

pharmacy furniture island cabinets and where other equipment occurs. 
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2. Extend base scheduled for room into adjacent clo set, alcoves, and 

around columns. 

B. Application: 

1. Apply adhesive uniformly with no bare spots. 

2. Set base with joints aligned and butted to touch  for entire height. 

3. Before starting installation, layout base materi al to provide the 

minimum number of joints with no strip less than 60 0 mm (24 inches) 

length. 

a. Short pieces to save material will not be permit ted. 

b. Locate joints as remote from corners as the mate rial lengths or 

the wall configuration will permit. 

C. Form corners and end stops as follows: 

1. Score back of outside corner. 

2. Score face of inside corner and notch cove. 

D. Roll base for complete adhesion. 

3.5 CLEANING AND PROTECTION 

A. Clean all exposed surfaces of base and adjoining  areas of adhesive 

spatter before it sets. 

B. Keep traffic off resilient material for at least  72 hours after 

installation. 

C. Clean and polish materials in the following orde r: 

1. After two weeks, scrub resilient base, sheet rub ber and treads 

materials with a minimum amount of water and a mild  detergent.  Leave 

surfaces clean and free of detergent residue.  Poli sh resilient base 

to a gloss finish. 

2. Do not polish tread and sheet rubber materials. 

 

 

 

 

 

D. When construction traffic is anticipated, cover materials with 

reinforced kraft paper and plywood or hardboard pro perly secured and 

maintained until removal is directed by the Contrac ting Officer 

Representative. 

E. Where protective materials are removed and immed iately prior to 

acceptance, replace damaged materials and re-clean resilient materials. 

Damaged materials are defined as having cuts, gouge s, scrapes or tears 

and not fully adhered. 
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SECTION 09 65 16 
RESILIENT SHEET FLOORING 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This Section specifies the installation of sheet  flooring with backing. 

B. Grades of resilient sheet vinyl floor covering w ithout backing having 

vinyl plastic wearlayer with backing. 

C. Installation of sheet flooring including followi ng: 

1. Heat-welded seams. 

1.2 RELATED WORK 

A. Concrete floors: Section 03 30 53, CAST-IN-PLACE  CONCRETE. 

B. Color, pattern and texture: Section 09 06 00, SC HEDULE FOR FINISHES. 

C. Resilient base over base of lockers, equipment a nd casework: Section 09 

65 13, RESILIENT BASE AND ACCESSORIES.  

1.3 QUALITY CONTROL-QUALIFICATIONS 

A. The Contracting Officer shall approve products o r service of proposed 

manufacturer, suppliers, and installers, and the Co ntractor shall submit 

certification that: 

1. Heat welded seaming is manufacturer's prescribed  method of 

installation. 

2. Installer is approved by manufacturer of materia ls and has technical 

qualifications, experience, trained personnel, and facilities to 

install specified items. 

3. Manufacturer's product submitted has been in sat isfactory operation, 

on three installations similar and equivalent in si ze to this project 

for three years. Submit list of installations. 

B. The sheet vinyl floor coverings shall meet fire performance 

characteristics as determined by testing products, per ASTM test method, 

indicated below by Underwriters Laboratories, Inc. (UL) or another 

recognized testing and inspecting agency acceptable  to authorities 

having jurisdiction. 

1. Critical Radiant Flux: 0.45 watts per sq. cm or more, Class I, per 

ASTM E648. 

2. Smoke Density: Less than 450 per ASTM E662. 

C. The floor covering manufacturer shall certify th at products supplied for 

installation comply with local regulations controll ing use of volatile 

organic compounds (VOC’s). 
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1.4 SUBMITTALS 

A. In accordance with Section 01 33 23, SHOP DRAWIN GS, PRODUCT DATA AND 

SAMPLES, submit following:  

B. Manufacturer's Literature and Data: 

1. Description of resilient material and accessorie s to be provided.  

2. Resilient material manufacturer's recommendation s for adhesives, weld 

rods, sealants, and underlayment.  

3. Application and installation instructions.  

C. Samples: 

1. Sheet material, 38 mm by 300 mm (1-1/2 inch by 1 2 inch), of each 

color and pattern with a welded seam using proposed  welding rod 300 

mm (12 inches) square for each type, pattern and co lor.  

2. Shop Drawings and Certificates: Layout of joints  showing patterns 

where joints are expressed, and type and location o f obscure type 

joints. Indicate orientation of directional pattern s. 

3. Certificates: Quality Control Certificate Submit tals and lists 

specified in paragraph, QUALIFICATIONS.  

4. Edge strips: 150 mm (6 inches) long each type.  

5. Adhesive, underlayment and primer: Pint containe r, each type.  

1.5 PROJECT CONDITIONS 

A. Maintain temperature of floor materials and room , where work occurs, 

above 18 ° C (65 °F) and below 38 °C (100 °F) for 48 hours before, during 

and for 48 hours after installation. After above pe riod, room 

temperature shall not fall below 13 °C (55 °F). 

B. Construction in or near areas to receive floorin g work shall be 

complete, dry and cured. Do not install resilient f looring over slabs 

until they have been cured and are sufficiently dry  to achieve a bond 

with adhesive. Follow flooring manufacturer’s recom mendations for bond 

and moisture testing. 

C. Building shall be permanently enclosed. Schedule  construction so that 

floor receives no construction traffic when complet ed. 

1.6 DELIVERY, STORAGE AND HANDLING 

A. Deliver materials to site in original sealed pac kages or containers; 

labeled for identification with manufacturer's name  and brand. 

B. Deliver sheet flooring full width roll, complete ly enclosed in factory 

wrap, clearly marked with the manufacturer's number , type and color, 

production run number and manufacture date. 
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C. Store materials in weathertight and dry storage facility. Protect from 

damage due to handling, weather, and construction o perations before, 

during and after installation. Store sheet flooring  on end with ambient 

temperatures maintained as recommended by manufactu rer. 

D. Store sheet flooring on end. 

E. Move sheet vinyl floor coverings and installatio n accessories into 

spaces where they will be installed at least 48 hou rs in advance of 

installation. 

1.7 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to extent 

referenced. Publications are referenced in text by basic designation 

only. 

B. American Society For Testing Materials (ASTM): 

E648-10.................Critical Radiant Flux of Fl oor-Covering Systems 

Using a Radiant Energy Source. 

E662-12.................Specific Optical Density of  Smoke Generated by 

Solid Materials. 

F710-08.................Practice for Preparing Conc rete Floors and Other 

Monolithic Floors to Receive Resilient Flooring. 

F1303-04(2009)..........Sheet Vinyl Floor Covering with Backing. 

F1869-10................Moisture Vapor Emission Rat e of Concrete 

Subfloor using Anhydrous Calcium Chloride 

F1913-04(2010)..........Sheet Vinyl Flooring withou t Backing 

F2170-09................Determining Relative Humidi ty in Concrete Floor 

Slabs using In-situ Probes 

C. Resilient Floor Covering Institute (RFCI): 

 Recommended Work Practices for Removal of Resilien t Floor Coverings.  

1.8 SCHEDULING  

A. Interior finish work such as plastering, drywall  finishing, concrete, 

terrazzo, ceiling work, and painting work shall be complete and dry 

before installation. Mechanical, electrical, and ot her work above 

ceiling line shall be completed. Heating, ventilati ng, and air 

conditioning systems shall be installed and operati ng in order to 

maintain temperature and humidity requirements. 

1.9 WARRANTY  

A. Submit written warranty, in accordance with FAR clause 52.246-21, 

Warranty of Construction requirements except that w arranty period shall 

be extended to include two (2) years. 
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PART 2 - PRODUCTS 

2.1 SHEET VINYL FLOOR COVERINGS  

A. Sheet Vinyl Floor Coverings: Smooth face, minimu m thickness nominal  

2 mm (0.08 inch). Sheet flooring shall conform to A STM F1913 and 

material requirements specified in ASTM F1303, Type  II, Grade 1, backing 

classification not applicable. Foam backed sheet fl ooring is not 

acceptable.  

B. Size: Provide maximum size sheet vinyl material produced by manufacturer 

to provide minimum number of joints. Minimum size w idth acceptable - 

1200 mm (48 inches). 

C. Each color and pattern of sheet flooring shall b e of same production 

run. 

2.2 WELDING ROD  

A. Product of floor covering manufacturer in color shall match field color 

of sheet vinyl covering. 

2.3 APPLICATION MATERIALS AND ACCESSORIES 

A. Floor and Base Adhesive: Type recommended by she et flooring material 

manufacturer for conditions of use. 

B. Mastic Underlayment (for concrete floors): Provi de products with latex 

or polyvinyl acetate resins in mix. Condition to be  corrected shall 

determine type of underlayment selected for use. 

C. Base Accessories:  

1. Fillet Strip: 19 mm (3/4 inch) radius fillet str ip compatible with 

resilient sheet material. 

2. Cap Strip: Extruded flanged zero edge vinyl redu cer strip 

approximately 25 mm (one inch) exposed height with 13 mm (1/2 inch) 

flange.  

2.4 SHEET FLOORING 

A. ASTM F1303, Type II, Grade 1, except for backing  requirements. Foam 

backed sheet flooring is not acceptable. 

B. Minimum nominal thickness 2 mm (0.08 inch); 1800  mm (6 ft) minimum 

width. 

C. Critical Radiant Flux: 0.45 watts per sq.cm or m ore, Class I, per ASTM 

E648.  

D. Smoke density: less than 450 per ASTM E662.  

E. Color and pattern of sheet flooring of the same production run.  

2.5 ADHESIVES 

A. Water resistant type recommended by the sheet fl ooring manufacturer for 

the conditions of use. VOC not to exceed 50g/L. 
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2.6 LEVELING COMPOUND (FOR CONCRETE FLOORS) 

A. Provide cementitious products with latex or poly vinyl acetate resins in 

the mix. 

2.7 PRIMER (FOR CONCRETE SUBFLOORS) 

A. As recommended by the adhesive or sheet flooring  manufacturer. 

2.8 EDGE STRIPS 

A. Extruded aluminum, mill finish, mechanically cle aned.  

B. 28 mm (1-l/8 inch) wide, 6 mm (1/4 inch) thick, bevel one edge to 3 mm 

(1/8 inch) thick.  

C. Drill and counter sink edge strips for flat head  screws. Space holes 

near ends and approximately 225 mm (9 inches) on ce nter in between.  

2.9 SEALANT 

A. As specified in Section 07 92 00, JOINT SEALANTS . 

B. Compatible with sheet flooring. 

 

PART 3 - EXECUTION 

3.1 PROJECT CONDITIONS 

A. Maintain temperature of sheet flooring above 36 °C (65 °F), for 48 hours 

before installation. 

B. Maintain temperature of rooms where sheet floori ng work occurs above  

36 °C (65 °F), for 48 hours, before installation and during 

installation. 

C. After installation, maintain temperature at or a bove 36 °C (65 °F.) 

D. Building is permanently enclosed. 

E. Wet construction in or near areas to receive she et flooring is complete, 

dry and cured. 

3.2 SUBFLOOR PREPARATION 

A. Concrete Subfloors: Verify that concrete slabs c omply with ASTM F710.  

1. Installer shall examine surfaces on which resili ent sheet flooring is 

to be installed, and shall advise Contractor, in wr iting, of areas 

which are unacceptable for installation of flooring  material. 

Installer shall advise Contractor which methods are  to be used to 

correct conditions that will impair proper installa tion. Installation 

shall not proceed until unsatisfactory conditions h ave been 

corrected. 

2. Slab substrates dry, free of curing compounds, s ealers, hardeners, 

and other materials which would interfere with bond ing of adhesive. 

Determine adhesion and dryness characteristics by p erforming bond and 
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moisture tests recommended by Resilient Floor Cover ing Institute 

recommendations in manual RFCI-MRP. 

B. Broom or vacuum clean substrates to be covered b y sheet vinyl floor 

coverings immediately before installation. Followin g cleaning, examine 

substrates to determine if there is visually any ev idence of moisture, 

alkaline salts, carbonation, or dust. 

C. Primer: If recommended by flooring manufacturer,  prior to application of 

adhesive, apply concrete slab primer in accordance with manufacturer’s 

directions. 

D. Correct conditions which will impair proper inst allation, including 

trowel marks, pits, dents, protrusions, cracks or j oints. 

E. Fill cracks, joints, depressions, and other irre gularities in concrete 

with leveling compound.  

1. Do not use adhesive for filling or leveling purp oses.  

2. Do not use leveling compound to correct imperfec tions which can be 

corrected by spot grinding.  

3. Trowel to smooth surface free of trowel marks, p its, dents, 

protrusions, cracks or joint lines. 

F. Clean floor of oil, paint, dust and deleterious substances. Leave floor 

dry and cured free of residue from existing curing or cleaning agents.  

G. Moisture Testing: Perform moisture and pH test a s recommended by the 

flooring and adhesive manufacturers. Perform test l ocations starting on 

the deepest part of the concrete structure. Proceed  with installation 

only after concrete substrates meet or exceed the m anufacturer’s 

requirements. In the absence of specific guidance f rom the flooring or 

adhesive manufacturer the following requirements ar e to be met: 

1. Perform moisture vapor emission tests in accorda nce with ASTM F1869. 

Proceed with installation only after substrates hav e a maximum 

moisture-vapor-emission rate of 1.36 kg of water/92 .9 sq. m (3lb of 

water/1000 sq. ft.) in 24 hours. 

2. Perform concrete internal relative humidity test ing using situ probes 

in accordance with ASTM F2170. Proceed with install ation only after 

concrete reaches maximum 75 percent relative humidi ty level 

measurement. 

   H. Preparation shall include the removal of exis ting resilient floor and 

existing adhesive. Do not use solvents to remove ad hesives. Coordinate 

with Asbestos Abatement Section if asbestos abateme nt procedures will be 

involved.  
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   I. Remove existing resilient flooring and adhesi ve completely in accordance 

with Resilient Floor Covering Institute recommendat ions in manual RFCI-

WP. Solvents shall not be used. 

3.3 INSTALLATION OF FLOORING 

A. Install work in strict compliance with manufactu rer's instructions and 

approved layout drawings. 

B. Maintain uniformity of sheet vinyl floor coverin g direction and avoid 

cross seams. 

C. Arrange for a minimum number of seams and place them in inconspicuous 

and low traffic areas, but in no case less than 150  mm (6 inches) away 

from parallel joints in flooring substrates. 

D. Match edges of resilient floor coverings for col or shading and pattern 

at seams. 

E. Where resilient sheet flooring abuts other floor ing material floors 

shall finish level. 

F. Extend sheet vinyl floor coverings into toe spac es, door reveals, 

closets, and similar openings. 

G. Inform the Contracting Officer Representative of  conflicts between this 

section and the manufacturer's instructions or reco mmendations for 

auxiliary materials, or installation methods, befor e proceeding. 

H. Install sheet in full coverage adhesives. 

1. Air pockets or loose edges will not be accepted.   

2. Trim sheet materials to touch in the length of i ntersection at pipes 

and vertical projections; seal joints at pipe with waterproof cement 

or sealant.  

I. Keep joints to a minimum; avoid small filler pie ces or strips. 

J. Follow manufacturer’s recommendations for seams at butt joints. Do not 

leave any open joints that would be readily visible  from a standing 

position. 

K. Follow manufacturer’s recommendations regarding pattern match, if 

applicable. 

 

 

 

 

L. Installation of Edge Strips:  

1. Locate edge strips under center lines of doors u nless otherwise 

indicated.  
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2. Set aluminum strips in adhesive, anchor with lea d anchors and 

stainless steel Phillips screws. 

3.4 WELDING 

A. Heat weld all joints of flooring and base using equipment and procedures 

recommended by flooring manufacturer. 

B. Welding shall consist of routing joint, insertin g a welding rod into 

routed space, and terminally fusing into a homogene ous joint. 

C. Upon completion of welding, surface across joint  shall finish flush, 

free from voids, and recessed or raised areas. 

D. Fusion of Material: Joint shall be fused a minim um of 65 percent through 

thickness of material, and after welding shall meet  specified 

characteristics for flooring. 

3.5 CLEANING 

A. Clean small adhesive marks during application of  sheet flooring and base 

before adhesive sets, excessive adhesive smearing w ill not be accepted. 

B. Remove visible adhesive and other surface blemis hes using methods and 

cleaner recommended by floor covering manufacturers . 

C. Clean and polish materials per flooring manufact urer’s written 

recommendations. 

D. Vacuum floor thoroughly. 

E. Do not wash floor until after period recommended  by floor covering 

manufacturer and then prepare in accordance with ma nufacturer’s 

recommendations. 

F. Upon completion, Contracting Officer Representat ive shall inspect floor 

and base to ascertain that work was done in accorda nce with 

manufacturer's printed instructions. 

G. Perform initial maintenance according to floorin g manufacturer’s written 

recommendations. 

 

 

 

 

3.6 PROTECTION  

A. Protect installed flooring as recommended by flo oring manufacturer 

against damage from rolling loads, other trades, or  placement of 

fixtures and furnishings. 

B. Keep traffic off sheet flooring for 24 hours aft er installation.  
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C. Where construction traffic is anticipated, cover  sheet flooring with 

reinforced kraft paper properly secured and maintai ned until removal is 

authorized by the Contracting Officer Representativ e.  

D. Where protective materials are removed and immed iately prior to 

acceptance, repair any damage, re-clean sheet floor ing, lightly re-apply 

polish and buff floor. 

 

  

- - - E N D - - - 
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SECTION 09 91 00 
PAINTING 

 
PART 1-GENERAL 

1.1 DESCRIPTION 

A. Section specifies field-painting. 

B. Section specifies prime coats which may be appli ed in shop under other 

sections. 

C. Painting includes shellacs, stains, varnishes, c oatings specified, and 

striping or markers and identity markings. 

1.2 RELATED WORK 

A. Shop-prime painting of steel and ferrous metals:   Division 05 - METALS, 

Division 08 - OPENINGS, Division 10 - SPECIALTIES, Division 11 - 

EQUIPMENT, Division 12 - FURNISHINGS, Division 21 –  FIRE SUPPRESSION, 

Division 22 - PLUMBING, Division 23 – HEATING, VENT ILATION AND AIR-

CONDITIONING, Division 26 - ELECTRICAL, Division 27  - COMMUNICATIONS, and 

Division 28 – ELECTRONIC SAFETY AND SECURITY sectio ns. 

B. Contractor option: Prefinished flush doors with transparent finishes:  

Section 08 14 00, INTERIOR WOOD DOORS. 

C. Type of Finish, Color, and Gloss Level of Finish  Coat: Section 09 06 00, 

SCHEDULE FOR FINISHES. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Manufacturer's Literature and Data: 

Before work is started, or sample panels are prepar ed, submit 

manufacturer's literature, the current Master Paint ers Institute (MPI) 

"Approved Product List" indicating brand label, pro duct name and product 

code as of the date of contract award, will be used  to determine 

compliance with the submittal requirements of this specification. The 

Contractor may choose to use subsequent MPI "Approv ed Product List", 

however, only one list may be used for the entire c ontract and each 

coating system is to be from a single manufacturer.  All coats on a 

particular substrate must be from a single manufact urer. No variation from 

the MPI "Approved Product List" where applicable is  acceptable.  

 

C. Sample Panels: 

1. After painters' materials have been approved and  before work is started 

submit sample panels showing each type of finish an d color specified. 
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2. Panels to show color: Composition board, 100 by 250 by 3 mm (4 inch by 

10 inch by 1/8 inch). 

3. Panel to show transparent finishes: Wood of same  species and grain 

pattern as wood approved for use, 100 by 250 by 3 m m (4 inch by 10 inch 

face by 1/4 inch) thick minimum, and where both fla t and edge grain 

will be exposed, 250 mm (10 inches) long by suffici ent size, 50 by 50 

mm (2 by 2 inch) minimum or actual wood member to s how complete finish.  

4. Attach labels to panel stating the following: 

a. Federal Specification Number or manufacturers na me and product 

number of paints used. 

b. Specification code number specified in Section 0 9 06 00, SCHEDULE 

FOR FINISHES. 

c. Product type and color. 

d. Name of project. 

5. Strips showing not less than 50 mm (2 inch) wide  strips of undercoats 

and 100 mm (4 inch) wide strip of finish coat. 

D. Sample of identity markers if used. 

E. Manufacturers' Certificates indicating complianc e with specified 

requirements: 

1. Manufacturer's paint substituted for Federal Spe cification paints meets 

or exceeds performance of paint specified. 

2. High temperature aluminum paint. 

3. Epoxy coating. 

4. Intumescent clear coating or fire retardant pain t. 

5. Plastic floor coating. 

1.4 DELIVERY AND STORAGE 

A. Deliver materials to site in manufacturer's seal ed container marked to 

show following: 

1. Name of manufacturer. 

2. Product type. 

3. Batch number. 

4. Instructions for use. 

5. Safety precautions. 

 

B. In addition to manufacturer's label, provide a l abel legibly printed as 

following: 

1. Federal Specification Number, where applicable, and name of material. 

2. Surface upon which material is to be applied. 

3. If paint or other coating, state coat types; pri me, body or finish. 
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C. Maintain space for storage, and handling of pain ting materials and 

equipment in a neat and orderly condition to preven t spontaneous 

combustion from occurring or igniting adjacent item s. 

D. Store materials at site at least 24 hours before  using, at a temperature 

between 18 and 30 degrees C (65 and 85 degrees F). 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to the extent 

referenced. Publications are referenced in the text  by basic designation 

only. 

B. American Conference of Governmental Industrial H ygienists (ACGIH): 

ACGIH TLV-BKLT-2012.....Threshold Limit Values (TLV ) for Chemical 

Substances and Physical Agents and Biological 

Exposure Indices (BEIs) 

ACGIH TLV-DOC-2012......Documentation of Threshold Limit Values and 

Biological Exposure Indices, (Seventh Edition) 

C. American National Standards Institute (ANSI): 

A13.1-07................Scheme for the Identificati on of Piping Systems 

D. American Society for Testing and Materials (ASTM ): 

D260-86..........Boiled Linseed Oil 

E. Commercial Item Description (CID): 

A-A-1555................Water Paint, Powder (Cement itious, White and 

Colors) (WPC) (cancelled) 

A-A-3120................Paint, For Swimming Pools ( RF) (cancelled) 

F. Federal Specifications (Fed Spec): 

TT-P-1411A..............Paint, Copolymer-Resin, Cem entitious (For 

Waterproofing Concrete and Masonry Walls) (CEP) 

G. Master Painters Institute (MPI): 

No. 1-12................Aluminum Paint (AP) 

No. 4-12................Interior/ Exterior Latex Bl ock Filler 

No. 5-12................Exterior Alkyd Wood Primer 

No. 7-12................Exterior Oil Wood Primer 

No. 8-12................Exterior Alkyd, Flat MPI Gl oss Level 1 (EO) 

No. 9-12................Exterior Alkyd Enamel MPI G loss Level 6 (EO) 

No. 10-12...............Exterior Latex, Flat (AE) 

No. 11-12...............Exterior Latex, Semi-Gloss (AE) 

No. 18-12...............Organic Zinc Rich Primer 

No. 22-12...............Aluminum Paint, High Heat ( up to 590% - 1100F) 

(HR) 

No. 26-12...............Cementitious Galvanized Met al Primer 
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No. 27-12...............Exterior / Interior Alkyd F loor Enamel, Gloss (FE) 

No. 31-12...............Polyurethane, Moisture Cure d, Clear Gloss (PV) 

No. 36-12...............Knot Sealer 

No. 43-12...............Interior Satin Latex, MPI G loss Level 4 

No. 44-12...............Interior Low Sheen Latex, M PI Gloss Level 2 

No. 45-12...............Interior Primer Sealer 

No. 46-12...............Interior Enamel Undercoat 

No. 47-12...............Interior Alkyd, Semi-Gloss,  MPI Gloss Level 5 (AK) 

No. 48-12...............Interior Alkyd, Gloss, MPI Gloss Level 6 (AK) 

No. 49-12...............Interior Alkyd, Flat, MPI G loss Level 1 (AK) 

No. 50-12...............Interior Latex Primer Seale r 

No. 51-12...............Interior Alkyd, Eggshell, M PI Gloss Level 3 

No. 52-12...............Interior Latex, MPI Gloss L evel 3 (LE) 

No. 53-12...............Interior Latex, Flat, MPI G loss Level 1 (LE) 

No. 54-12...............Interior Latex, Semi-Gloss,  MPI Gloss Level 5 (LE) 

No. 59-12...............Interior/Exterior Alkyd Por ch & Floor Enamel, Low 

Gloss (FE) 

No. 60-12...............Interior/Exterior Latex Por ch & Floor Paint, Low 

Gloss 

No. 66-12...............Interior Alkyd Fire Retarda nt, Clear Top-Coat (ULC 

Approved) (FC) 

No. 67-12...............Interior Latex Fire Retarda nt, Top-Coat (ULC 

Approved) (FR) 

No. 68-12...............Interior/ Exterior Latex Po rch & Floor Paint, 

Gloss 

No. 71-12...............Polyurethane, Moisture Cure d, Clear, Flat (PV) 

No. 74-12...............Interior Alkyd Varnish, Sem i-Gloss 

No. 77-12...............Epoxy Cold Cured, Gloss (EC ) 

No. 79-12...............Marine Alkyd Metal Primer 

No. 90-12...............Interior Wood Stain, Semi-T ransparent (WS) 

No. 91-12...............Wood Filler Paste 

No. 94-12...............Exterior Alkyd, Semi-Gloss (EO) 

No. 95-12...............Fast Drying Metal Primer 

No. 98-12...............High Build Epoxy Coating 

No. 101-12..............Epoxy Anti-Corrosive Metal Primer 

No. 108-12..............High Build Epoxy Coating, L ow Gloss (EC) 

No. 114-12..............Interior Latex, Gloss (LE) and (LG) 

No. 119-12..............Exterior Latex, High Gloss (acrylic) (AE) 

No. 135-12..............Non-Cementitious Galvanized  Primer 
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No. 138-12..............Interior High Performance L atex, MPI Gloss Level 2 

(LF) 

No. 139-12..............Interior High Performance L atex, MPI Gloss Level 3 

(LL) 

No. 140-12..............Interior High Performance L atex, MPI Gloss Level 4 

No. 141-12..............Interior High Performance L atex (SG) MPI Gloss 

Level 5 

H. Steel Structures Painting Council (SSPC): 

SSPC SP 1-04 (R2004)....Solvent Cleaning 

SSPC SP 2-04 (R2004)....Hand Tool Cleaning 

SSPC SP 3-04 (R2004)....Power Tool Cleaning 

 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Cementitious Paint (CEP): TT-P-1411A [Paint, Cop olymer-Resin, Cementitious 

(CEP)], Type 1 for exterior use, Type II for interi or use. 

B. Wood Sealer: MPI 31 (gloss) or MPI 71 (flat) thi nned with thinner 

recommended by manufacturer at rate of about one pa rt of thinner to four 

parts of varnish. 

C. Plastic Tape: 

1. Pigmented vinyl plastic film in colors as specif ied in Section 09 06 

00, SCHEDULE FOR FINISHES or specified. 

2. Pressure sensitive adhesive back. 

3. Widths as shown. 

D. Identity markers options: 

1. Pressure sensitive vinyl markers. 

2. Snap-on coil plastic markers. 

E. Aluminum Paint (AP): MPI 1. 

F. Interior/Exterior Latex Block Filler: MPI 4. 

G. Exterior Alkyd Wood Primer: MPI 5. 

H. Exterior Oil Wood Primer: MPI 7. 

I. Exterior Alkyd, Flat (EO): MPI 8. 

J. Exterior Alkyd Enamel (EO): MPI 9. 

K. Exterior Latex, Flat (AE): MPI 10. 

L. Exterior Latex, Semi-Gloss (AE): MPI 11. 

M. Organic Zinc rich Coating (HR): MPI 22. 

N. High Heat Resistant Coating (HR): MPI 22. 

O. Cementitious Galvanized Metal Primer: MPI 26. 

P. Exterior/ interior Alkyd Floor Enamel, Gloss (FE ): MPI 27. 



VA Project No. 528A5-13-532  Canandaigua VAMC 
AE Works Project No. 13035   Renovate B3 Basement 
  for Acupuncture/Chiropractic 
  Final Submission 

    VA master 07-01-13  
 

PAITNING 
09 91 00 - 6 

Q. Knot Sealer: MPI 36. 

R. Interior Satin Latex: MPI 43. 

S. Interior Low Sheen Latex: MPI 44. 

T. Interior Primer Sealer: MPI 45. 

U. Interior Enamel Undercoat: MPI 47. 

V. Interior Alkyd, Semi-Gloss (AK): MPI 47. 

W. Interior Alkyd, Gloss (AK): MPI 49. 

x. Interior Latex Primer Sealer: MPI 50. 

Y. Interior Alkyd, Eggshell: MPI 51 

Z. Interior Latex, MPI Gloss Level 3 (LE): MPI 52. 

AA. Interior Latex, Flat, MPI Gloss Level 1 (LE): M PI 53. 

BB. Interior Latex, Semi-Gloss, MPI Gloss Level 5 ( LE): MPI 54. 

DD. Interior / Exterior Alkyd Porch & Floor Enamel,  Low Gloss (FE): MPI 59. 

EE. Interior/ Exterior Latex Porch & Floor Paint, L ow Gloss: MPI 60. 

FF. Interior Alkyd Fire Retardant, Clear Top-Coat ( ULC Approved) (FC): MPI 66. 

GG. Interior Latex Fire Retardant, Top-Coat (ULC Ap proved) (FR): MPI 67. 

HH. Interior/ Exterior Latex Porch & Floor Paint, g loss: MPI 68. 

II. Epoxy Cold Cured, Gloss (EC): MPI 77. 

JJ. Marine Alkyd Metal primer: MPI 79. 

KK. Interior Wood Stain, Semi-Transparent (WS): MPI  90. 

LL. Wood Filler Paste: MPI 91. 

MM. Exterior Alkyd, Semi-Gloss (EO): MPI 94. 

NN. Fast Drying Metal Primer: MPI 95. 

OO. High Build Epoxy Coating: MPI 98. 

PP. Epoxy Anti-Corrosive Metal Primer: MPI 101. 

QQ. High Build Epoxy Marine Coating (EC): MPI 108. 

RR. Interior latex, Gloss (LE) and (LG): MPI 114. 

SS. Exterior Latex, High Gloss (acrylic) (AE): MPI 119. 

TT. Waterborne Galvanized Primer: MPI 134. 

UU. Non-Cementitious Galvanized Primer: MPI 135. 

VV. Interior High Performance Latex, MPI Gloss Leve l 2(LF): MPI 138. 

WW. Interior High Performance Latex, MPI Gloss Leve l 3 (LL): MPI 139. 

XX. Interior High Performance Latex, MPI Gloss Leve l 4: MPI 140. 

YY. Interior High Performance Latex (SG), MPI Gloss  Level 5: MPI 141. 

2.2 PAINT PROPERTIES 

A. Use ready-mixed (including colors), except two c omponent epoxies, 

polyurethanes, polyesters, paints having metallic p owders packaged 

separately and paints requiring specified additives . 
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B. Where no requirements are given in the reference d specifications for 

primers, use primers with pigment and vehicle, comp atible with substrate 

and finish coats specified. 

2.3 REGULATORY REQUIREMENTS/QUALITY ASSURANCE 

A. Paint materials shall conform to the restriction s of the local 

Environmental and Toxic Control jurisdiction. 

1. Volatile Organic Compounds (VOC): VOC content of  paint materials shall 

not exceed 10g/l for interior latex paints/primers and 50g/l for 

exterior latex paints and primers. 

2. Lead-Base Paint: 

a. Comply with Section 410 of the Lead-Based Paint Poisoning Prevention 

Act, as amended, and with implementing regulations promulgated by 

Secretary of Housing and Urban Development. 

b. Regulations concerning prohibition against use o f lead-based paint 

in federal and federally assisted construction, or rehabilitation of 

residential structures are set forth in Subpart F, Title 24, Code of 

Federal Regulations, Department of Housing and Urba n Development. 

c. For lead-paint removal, see Section 02 83 33.13,  LEAD-BASED PAINT 

REMOVAL AND DISPOSAL. 

3. Asbestos:  Materials shall not contain asbestos.  

4. Chromate, Cadmium, Mercury, and Silica: Material s shall not contain 

zinc-chromate, strontium-chromate, Cadmium, mercury  or mercury 

compounds or free crystalline silica. 

5. Human Carcinogens: Materials shall not contain a ny of the ACGIH-BKLT 

and ACGHI-DOC confirmed or suspected human carcinog ens. 

6. Use high performance acrylic paints in place of alkyd paints, where 

possible. 

7. VOC content for solvent-based paints shall not e xceed 250g/l and shall 

not be formulated with more than one percent aromat ic hydro carbons by 

weight. 

PART 3 - EXECUTION 

3.1 JOB CONDITIONS 

A. Safety: Observe required safety regulations and manufacturer's warning and 

instructions for storage, handling and application of painting materials. 

1. Take necessary precautions to protect personnel and property from 

hazards due to falls, injuries, toxic fumes, fire, explosion, or other 

harm. 
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2. Deposit soiled cleaning rags and waste materials  in metal containers 

approved for that purpose. Dispose of such items of f the site at end of 

each days work. 

B. Atmospheric and Surface Conditions: 

1. Do not apply coating when air or substrate condi tions are: 

a. Less than 3 degrees C (5 degrees F) above dew po int. 

b. Below 10 degrees C (50 degrees F) or over 35 deg rees C (95 degrees 

F), unless specifically pre-approved by the Contrac ting Officer and 

the product manufacturer. Under no circumstances sh all application 

conditions exceed manufacturer recommendations. 

2. Maintain interior temperatures until paint dries  hard. 

3. Do no exterior painting when it is windy and dus ty. 

4. Do not paint in direct sunlight or on surfaces t hat the sun will soon 

warm. 

5. Apply only on clean, dry and frost free surfaces  except as follows: 

a. Apply water thinned acrylic and cementitious pai nts to damp (not 

wet) surfaces where allowed by manufacturer's print ed instructions. 

b. Dampened with a fine mist of water on hot dry da ys concrete and 

masonry surfaces to which water thinned acrylic and  cementitious 

paints are applied to prevent excessive suction and  to cool surface. 

6. Varnishing: 

a. Apply in clean areas and in still air. 

b. Before varnishing vacuum and dust area. 

c. Immediately before varnishing wipe down surfaces  with a tack rag. 

 
 
 
 
 
 
 

3.2 SURFACE PREPARATION 

A. Method of surface preparation is optional, provi ded results of finish 

painting produce solid even color and texture speci fied with no overlays. 

B. General: 

1. Remove prefinished items not to be painted such as lighting fixtures, 

escutcheon plates, hardware, trim, and similar item s for reinstallation 

after paint is dried. 

2. Remove items for reinstallation and complete pai nting of such items and 

adjacent areas when item or adjacent surface is not  accessible or 

finish is different. 
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3. See other sections of specifications for specifi ed surface conditions 

and prime coat. 

4. Clean surfaces for painting with materials and m ethods compatible with 

substrate and specified finish. Remove any residue remaining from 

cleaning agents used. Do not use solvents, acid, or  steam on concrete 

and masonry. 

C. Wood: 

1. Sand to a smooth even surface and then dust off.  

2. Sand surfaces showing raised grain smooth betwee n each coat. 

3. Wipe surface with a tack rag prior to applying f inish. 

4. Surface painted with an opaque finish: 

a. Coat knots, sap and pitch streaks with MPI 36 (K not Sealer) before 

applying paint. 

b. Apply two coats of MPI 36 (Knot Sealer) over lar ge knots. 

5. After application of prime or first coat of stai n, fill cracks, nail 

and screw holes, depressions and similar defects wi th wood filler 

paste. Sand the surface to make smooth and finish f lush with adjacent 

surface.  

6. Before applying finish coat, reapply wood filler  paste if required, and 

sand surface to remove surface blemishes. Finish fl ush with adjacent 

surfaces. 

7. Fill open grained wood such as oak, walnut, ash and mahogany with MPI 

91 (Wood Filler Paste), colored to match wood color . 

a. Thin filler in accordance with manufacturer's in structions for 

application. 

b. Remove excess filler, wipe as clean as possible,  dry, and sand as 

specified.  

D. Ferrous Metals: 

1. Remove oil, grease, soil, drawing and cutting co mpounds, flux and other 

detrimental foreign matter in accordance with SSPC- SP 1 (Solvent 

Cleaning). 

2. Remove loose mill scale, rust, and paint, by han d or power tool 

cleaning, as defined in SSPC-SP 2 (Hand Tool Cleani ng) and SSPC-SP 3 

(Power Tool Cleaning). Exception: where high temper ature aluminum paint 

is used, prepare surface in accordance with paint m anufacturer's 

instructions. 

3. Fill dents, holes and similar voids and depressi ons in flat exposed 

surfaces of hollow steel doors and frames, access p anels, roll-up steel 

doors and similar items specified to have semi-glos s or gloss finish 
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with TT-F-322D (Filler, Two-Component Type, For Den ts, Small Holes and 

Blow-Holes). Finish flush with adjacent surfaces. 

a. This includes flat head countersunk screws used for permanent 

anchors. 

b. Do not fill screws of item intended for removal such as glazing 

beads. 

4. Spot prime abraded and damaged areas in shop pri me coat which expose 

bare metal with same type of paint used for prime c oat. Feather edge of 

spot prime to produce smooth finish coat.  

5. Spot prime abraded and damaged areas which expos e bare metal of factory 

finished items with paint as recommended by manufac turer of item. 

E. Zinc-Coated (Galvanized) Metal, Aluminum, Copper  and Copper Alloy  

Surfaces Specified to be Painted: 

1. Clean surfaces to remove grease, oil and other d eterrents to paint 

adhesion in accordance with SSPC-SP 1 (Solvent Clea ning). 

2. Spot coat abraded and damaged areas of zinc-coat ing which expose base 

metal on hot-dip zinc-coated items with MPI 18 (Org anic Zinc Rich 

Coating). Prime or spot prime with MPI 134 (Waterbo rne Galvanized 

Primer) or MPI 135 (Non- Cementitious Galvanized Pr imer) depending on 

finish coat compatibility. 

F. Masonry, Concrete, Cement Board, Cement Plaster and Stucco: 

1. Clean and remove dust, dirt, oil, grease efflore scence, form release 

agents, laitance, and other deterrents to paint adh esion. 

2. Use emulsion type cleaning agents to remove oil,  grease, paint and 

similar products.  Use of solvents, acid, or steam is not permitted. 

3. Remove loose mortar in masonry work. 

4. Replace mortar and fill open joints, holes, crac ks and depressions with 

new mortar specified in Section 04 05 13, MASONRY M ORTARING. Do not 

fill weep holes. Finish to match adjacent surfaces.  

5. Neutralize Concrete floors to be painted by wash ing with a solution of 

1.4 Kg (3 pounds) of zinc sulfate crystals to 3.8 L  (1 gallon) of 

water, allow to dry three days and brush thoroughly  free of crystals. 

6. Repair broken and spalled concrete edges with co ncrete patching 

compound to match adjacent surfaces as specified in  CONCRETE Sections. 

Remove projections to level of adjacent surface by grinding or similar 

methods. 

G. Gypsum Plaster and Gypsum Board: 

1. Remove efflorescence, loose and chalking plaster  or finishing 

materials. 
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2. Remove dust, dirt, and other deterrents to paint  adhesion. 

3. Fill holes, cracks, and other depressions with C ID-A-A-1272A [Plaster, 

Gypsum (Spackling Compound) finished flush with adj acent surface, with 

texture to match texture of adjacent surface. Patch  holes over 25 mm 

(1-inch) in diameter as specified in Section for pl aster or gypsum 

board. 

3.3 PAINT PREPARATION 

A. Thoroughly mix painting materials to ensure unif ormity of color, complete 

dispersion of pigment and uniform composition. 

B. Do not thin unless necessary for application and  when finish paint is used 

for body and prime coats. Use materials and quantit ies for thinning as 

specified in manufacturer's printed instructions. 

C. Remove paint skins, then strain paint through co mmercial paint strainer to 

remove lumps and other particles. 

D. Mix two component and two part paint and those r equiring additives in such 

a manner as to uniformly blend as specified in manu facturer's printed 

instructions unless specified otherwise. 

E. For tinting required to produce exact shades spe cified, use color pigment 

recommended by the paint manufacturer. 

3.4 APPLICATION 

A. Start of surface preparation or painting will be  construed as acceptance 

of the surface as satisfactory for the application of materials. 

B. Unless otherwise specified, apply paint in three  coats; prime, body, and 

finish. When two coats applied to prime coat are th e same, first coat 

applied over primer is body coat and second coat is  finish coat. 

C. Apply each coat evenly and cover substrate compl etely. 

D. Allow not less than 48 hours between application  of succeeding coats, 

except as allowed by manufacturer's printed instruc tions, and approved by 

Contracting Officer Representative. 

E. Finish surfaces to show solid even color, free f rom runs, lumps, 

brushmarks, laps, holidays, or other defects. 

F. Apply by brush, roller or spray, except as other wise specified. 

G. Do not spray paint in existing occupied spaces u nless approved by 

Contracting Officer Representative, except in space s sealed from existing 

occupied spaces. 

1. Apply painting materials specifically required b y manufacturer to be 

applied by spraying. 

2. In areas, where paint is applied by spray, mask or enclose with 

polyethylene, or similar air tight material with ed ges and seams 
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continuously sealed including items specified in WO RK NOT PAINTED, 

motors, controls, telephone, and electrical equipme nt, fronts of 

sterilizes and other recessed equipment and similar  prefinished items. 

H. Do not paint in closed position operable items s uch as access doors and 

panels, window sashes, overhead doors, and similar items except overhead 

roll-up doors and shutters. 

3.5 PRIME PAINTING 

A. After surface preparation prime surfaces before application of body and 

finish coats, except as otherwise specified. 

B. Spot prime and apply body coat to damaged and ab raded painted surfaces 

before applying succeeding coats. 

C. Additional field applied prime coats over shop o r factory applied prime 

coats are not required except for exterior exposed steel apply an 

additional prime coat. 

D. Prime rebates for stop and face glazing of wood,  and for face glazing of 

steel. 

E. Wood and Wood Particleboard: 

1. Use same kind of primer specified for exposed fa ce surface. 

a. Exterior wood: MPI 7 (Exterior Oil Wood Primer) for new construction 

and MPI 5(Exterior Alkyd Wood Primer) for repaintin g bare wood 

primer except where MPI 90 (Interior Wood Stain, Se mi-Transparent 

(WS)) is scheduled. 

b. Interior wood except for transparent finish:  MP I 45 (Interior 

Primer Sealer) or MPI 46 (Interior Enamel Undercoat ), thinned if 

recommended by manufacturer. 

c. Transparent finishes as specified under Transpar ent Finishes on Wood 

except Floors. 

2. Apply two coats of primer MPI 7 (Exterior Oil Wo od Primer) or MPI 5 

(Exterior Alkyd Wood Primer) or sealer MPI 45 (Inte rior Primer Sealer) 

or MPI 46 (Interior Enamel Undercoat) to surfaces o f wood doors, 

including top and bottom edges, which are cut for f itting or for other 

reason. 

3. Apply one coat of primer MPI 7 (Exterior Oil Woo d Primer) or MPI 5 

(Exterior Alkyd Wood Primer) or sealer MPI 45 (Inte rior Primer Sealer) 

or MPI 46 (Interior Enamel Undercoat) as soon as de livered to site to 

surfaces of unfinished woodwork, except concealed s urfaces of shop 

fabricated or assembled millwork and surfaces speci fied to have 

varnish, stain or natural finish. 
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4. Back prime and seal ends of exterior woodwork, a nd edges of exterior 

plywood specified to be finished. 

5. Apply MPI 67 (Interior Latex Fire Retardant, Top -Coat (ULC Approved) 

(FR)  to wood for fire retardant finish. 

F. Metals except boilers, incinerator stacks, and e ngine exhaust pipes: 

1. Steel and iron: MPI 79 (Marine Alkyd Metal Prime r). Use MPI 101 (Cold 

Curing Epoxy Primer) where MPI 77 (Epoxy Cold Cured , Gloss (EC)) finish 

is specified. 

2. Zinc-coated steel and iron: MPI 134 (Waterborne Galvanized Primer). 

3. Aluminum scheduled to be painted: MPI 95 (Fast D rying Metal Primer). 

4. Terne Metal: MPI 79 (Marine Alkyd Metal Primer).  

5. Copper and copper alloys scheduled to be painted : MPI 95 (Fast Drying 

Metal Primer). 

6. Machinery not factory finished: MPI 9 (Exterior Alkyd Enamel (EO)). 

7. Asphalt coated metal: MPI 1 (Aluminum Paint (AP) ). 

8. Metal over 94 degrees C. (200 degrees F), Boiler s, Incinerator Stacks, 

and Engine Exhaust Pipes: MPI 22 (High Heat Resista nt Coating (HR)). 

G. Gypsum Board: 

1. Surfaces scheduled to have MPI 10 (Exterior Late x, Flat (AE)); MPI 11 

(Exterior Latex, Semi-Gloss (AE)); MPI 119 (Exterio r Latex, High Gloss 

(acrylic) (AE)); or MPI 53 (Interior Latex, Flat), MPI Gloss Level 1 

LE)), MPI 52 (Interior Latex, MPI Gloss Level 3 (LE )), MPI 54 (Interior 

Latex, Semi-Gloss, MPI Gloss Level 5 (LE)), MPI 114  (Interior Latex, 

Gloss (LE) and (LG)) finish: Use MPI 10 (Exterior L atex, Flat (AE)); 

MPI 11 (Exterior Latex, Semi-Gloss (AE)); MPI 119 ( Exterior Latex, High 

Gloss (acrylic)(AE)) or MPI 53 (Interior Latex, MPI  Gloss Level 3 

(LE)); MPI 52 (Interior Latex, MPI Gloss Level 3 (L E)); MPI 54 

(Interior Latex, Semi-Gloss, MPI Gloss Level 5 (LE) ); MPI 114 (Interior 

Latex, Gloss (LE) and (LG)), respectively. 

2. Primer: MPI 50(Interior Latex Primer Sealer) exc ept use MPI 45 

(Interior Primer Sealer) in shower and bathrooms. 

3. Surfaces scheduled to receive vinyl coated fabri c wallcovering:  

Use MPI 45 (Interior Primer Sealer). 

4. Use MPI 101 (Cold Curing Epoxy Primer) for surfa ces scheduled to 

receive MPI 77 (Epoxy Cold Cured, Gloss (EC)) finis h. 

H. Gypsum Plaster and Veneer Plaster: 

1. Surfaces scheduled to receive vinyl coated fabri c wallcovering: 

Use MPI 45 (Interior Primer Sealer). 
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2. MPI 45 (Interior Primer Sealer), except use MPI 50 (Interior Latex 

Primer Sealer) when an alkyd flat finish is specifi ed. 

3. Surfaces scheduled to have MPI 10 (Exterior Late x, Flat (AE)); MPI 11 

(Exterior Latex, Semi-Gloss (AE)); MPI 119 (Exterio r Latex, High Gloss 

(acrylic) (AE)) or MPI 53 (Interior Latex, Flat, MP I Gloss Level 1 LE)) 

finish: Use MPI 10 (Exterior Latex, Flat (AE)); MPI  11 (Exterior Latex, 

Semi-Gloss (AE)); MPI 119 (Exterior Latex, High Glo ss (acrylic) (AE)) 

or MPI 53 (Interior Latex, Flat, MPI Gloss Level 1 LE)); MPI 52 Latex, 

MPI Gloss Level 3 (LE)); MPI 54 (Interior Latex, Se mi-Gloss, MPI Gloss 

Level 5 (LE)); MPI 114 (Interior Latex, Gloss (LE) and (LG)),  

respectively. 

4. Use MPI 101 (Cold Curing Epoxy Primer) for surfa ces scheduled to 

receive MPI 77 (Epoxy Cold Cured, Gloss (EC))finish . 

I. Concrete Masonry Units except glazed or integral ly colored and decorative 

units:  

1. MPI 4 (Block Filler) on interior surfaces. 

2. Prime exterior surface as specified for exterior  finishes. 

J. Cement Plaster or stucco, Concrete Masonry, Bric k Masonry and Cement board 

Interior Surfaces of Ceilings and Walls: 

1. MPI 53 (Interior Latex, Flat, MPI Gloss Level 1 LE)), except use two 

coats where substrate has aged less than six months . 

2. Use MPI 138 (Interior High Performance Latex, MP I Gloss Level 2 (LF)); 

MPI 139 (Interior High Performance Latex, MPI Gloss  level 3 (LL)); MPI 

140 (Interior High Performance latex, MPI Gloss Lev el 4); MPI 141 

(Interior High Performance Latex (SG) MPI Gloss Lev el 5); MPI 114 

(Interior Latex, Gloss (LE) and (LG)); TT-P-1411A ( Paint, Copolymer 

Resin, Cementitious (CEP)) Type II; MPI 77 (Epoxy C old Cured, Gloss 

(EC); MPI 98 (High Build Epoxy Coating); MPI 108 (H igh Build Epoxy 

Marine Coating (EC)); or CID-A-A-1555 (Water, Paint , Powder) as 

scheduled. 

K. Concrete Floors: MPI 68 (Interior/ Exterior Late x Porch & Floor Paint, 

Gloss). 

3.6 INTERIOR FINISHES 

A. Apply following finish coats over prime coats in  spaces or on surfaces 

specified in Section 09 06 00, SCHEDULE FOR FINISHE S. 

B. Metal Work: 

1. Apply to exposed surfaces. 

2. Omit body and finish coats on surfaces concealed  after installation 

except electrical conduit containing conductors ove r 600 volts. 
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3. Ferrous Metal, Galvanized Metal, and Other Metal s Scheduled:  

a. Apply two coats of MPI 47 (Interior Alkyd, Semi- Gloss (AK)) unless 

specified otherwise. 

b. Two coats of MPI 48 (Interior Alkyd Gloss (AK)).   

c. One coat of MPI 46 (Interior Enamel Undercoat) p lus one coat of MPI 

47 (Interior Alkyd, Semi-Gloss (AK)) on exposed int erior surfaces of 

alkyd-amine enamel prime finished windows. 

d. Machinery: One coat MPI 9 (Exterior Alkyd Enamel  (EO)). 

e. Asphalt-Coated Metal: One coat MPI 1 (Aluminum P aint (AP)). 

C. Gypsum Board: 

1. One coat of MPI 45 (Interior Primer Sealer) plus  one coat of MPI 139 

(Interior High Performance Latex, MPI Gloss level 3  (LL)). 

2. Two coats of MPI 138 (Interior High Performance Latex, MPI Gloss Level 

2 (LF)). 

3. One coat of MPI 45 (Interior Primer Sealer) plus  one coat of MPI 54 

(Interior Latex, Semi-Gloss, MPI Gloss Level 5 (LE) ) or MPI 114 

(Interior Latex, Gloss (LE) and (LG)). 

4. One coat of MPI 45 (Interior Primer Sealer) plus  one coat of MPI 48 

(Interior Alkyd Gloss (AK)). 

D. Plaster: 

1. One coat of MPI 45 (Interior Primer Sealer) plus  one coat of MPI 139 

(Interior High Performance Latex, MPI Gloss level 3  (LL)). 

2. Two coats of MPI 51 (Interior Alkyd, Eggshell) ( AK)). 

3. One coat of MPI 45 (Interior Primer Sealer) plus  one coat of 139 

(Interior High Performance Latex, MPI Gloss level 3  (LL)). 

4. One coat MPI 101 (Cold Curing Epoxy Prime (EC)).  

E. Masonry and Concrete Walls: 

1. Over MPI 4 (Interior/Exterior Latex Block Filler ) on CMU surfaces. 

2. Two coats of MPI 53 (Interior Latex, Flat, MPI G loss Level 1 (LE)). 

3. Two coats of MPI 138 (Interior High Performance Latex, MPI Gloss Level 

2 (LF)). 

F. Wood: 

1. Sanding: 

a. Use 220-grit sandpaper. 

b. Sand sealers and varnish between coats. 

c. Sand enough to scarify surface to assure good ad hesion of subsequent 

coats, to level roughly applied sealer and varnish,  and to knock off 

"whiskers" of any raised grain as well as dust part icles. 

2. Sealers: 
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a. Apply sealers specified except sealer may be omi tted where 

pigmented, penetrating, or wiping stains containing  resins are used. 

b. Allow manufacturer's recommended drying time bef ore sanding, but not 

less than 24 hours or 36 hours in damp or muggy wea ther. 

c. Sand as specified. 

3. Paint Finish: 

a. One coat of MPI 45 (Interior Primer Sealer) plus  one coat of MPI 47 

(Interior Alkyd, Semi-Gloss (AK)) (SG). 

b. One coat MPI 66 (Interior Alkyd Fire retardant, Clear Top-Coat (ULC 

Approved) (FC) MPI 67 (Interior Latex Fire Retardan t, Top-Coat (ULC 

Approved) (FR), intumescent type (FR), on exposed w ood. 

c. One coat of MPI 45 Interior Primer Sealer) plus one coat of MPI 48 

(Interior Alkyd Gloss (AK)). 

d. Two coats of MPI 51 (Interior Alkyd, Eggshell) ( AK)). 

4. Transparent Finishes on Wood Except Floors. 

a. Natural Finish: 

1) One coat of sealer as written in 2.1 E. 

2) Two coats of MPI 71 (Polyurethane, Moisture Cure d, Clear Flat 

(PV). 

G. Cement Board: One coat of MPI 138 (Interior High  Performance Latex, MPI 

Gloss Level 2 (LF)). 

H. Concrete Floors: One coat of MPI 68 (Interior/ E xterior Latex Porch & 

Floor Paint, Gloss (FE)). 

I. Miscellaneous: 

1. Apply where specified in Section 09 06 00, SCHED ULE FOR FINISHES. 

2. MPI 1 (Aluminum Paint): Two coats of aluminum pa int. 

3.7 REFINISHING EXISTING PAINTED SURFACES 

A. Clean, patch and repair existing surfaces as spe cified under surface 

preparation. 

B. Remove and reinstall items as specified under su rface preparation. 

C. Remove existing finishes or apply separation coa ts to prevent non 

compatible coatings from having contact. 

D. Patched or Replaced Areas in Surfaces and Compon ents: Apply spot prime and 

body coats as specified for new work to repaired ar eas or replaced 

components. 

E. Except where scheduled for complete painting app ly finish coat over plane 

surface to nearest break in plane, such as corner, reveal, or frame. 

F. In existing rooms and areas where alterations oc cur, clean existing 

stained and natural finished wood, retouch abraded surfaces, and then give 
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entire surface one coat of MPI 31 (Polyurethane, Mo isture Cured, Clear 

Gloss). 

G. Refinish areas as specified for new work to matc h adjoining work unless 

specified or scheduled otherwise. 

H. Coat knots and pitch streaks showing through old  finish with MPI 36 (Knot 

Sealer) before refinishing. 

I. Sand or dull glossy surfaces prior to painting. 

J. Sand existing coatings to a feather edge so that  transition between new 

and existing finish will not show in finished work.  

3.8 PAINT COLORS 

A. Color and gloss of finish coats is specified in Section 09 06 00, SCHEDULE 

FOR FINISHES.  

B. For additional requirements regarding color see Articles, REFINISHING 

EXISTING PAINTED SURFACE and MECHANICAL AND ELECTRI CAL FIELD PAINTING 

SCHEDULE. 

C. Coat Colors: 

1. Color of priming coat: Lighter than body coat. 

2. Color of body coat:  Lighter than finish coat. 

3. Color prime and body coats to not show through t he finish coat and to 

mask surface imperfections or contrasts. 

D. Painting, Caulking, Closures, and Fillers Adjace nt to Casework: 

1. Paint to match color of casework where casework has a paint finish. 

2. Paint to match color of wall where casework is s tainless steel, plastic 

laminate, or varnished wood. 

3.9 MECHANICAL AND ELECTRICAL WORK FIELD PAINTING SCHEDULE 

A. Field painting of mechanical and electrical cons ists of cleaning, 

touching-up abraded shop prime coats, and applying prime, body and finish 

coats to materials and equipment if not factory fin ished in space 

scheduled to be finished. 

B. In spaces not scheduled to be finish painted in Section 09 06 00, SCHEDULE 

FOR FINISHES paint as specified under paragraph H, colors. 

C. Paint various systems specified in Division 02 –  EXISTING CONDITIONS, 

Division 21 – FIRE SUPPRESSION, Division 22 - PLUMB ING, Division 23 – 

HEATING, VENTILATION AND AIR-CONDITIONING, Division  26 - ELECTRICAL, 

Division 27 - COMMUNICATIONS, and Division 28 – ELE CTRONIC SAFETY AND 

SECURITY. 

D. Paint after tests have been completed. 

E. Omit prime coat from factory prime-coated items.   
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F. Finish painting of mechanical and electrical equ ipment is not required 

when located in interstitial spaces, above suspende d ceilings, in 

concealed areas such as pipe and electric closets, pipe basements, pipe 

tunnels, trenches, attics, roof spaces, shafts and furred spaces except on 

electrical conduit containing feeders 600 volts or more. 

G. Omit field painting of items specified in paragr aph, Building and 

Structural WORK NOT PAINTED. 

H. Color: 

1. Paint items having no color specified in Section  09 06 00, SCHEDULE FOR 

FINISHES to match surrounding surfaces.  

2. Paint colors as specified in Section 09 06 00, S CHEDULE FOR FINISHES 

except for following: 

 
a. White ....................Exterior unfinished su rfaces of enameled 

plumbing fixtures.  Insulation coverings on breechi ng and uptake 

inside boiler house, drums and drum-heads, oil heat ers, condensate 

tanks and condensate piping.  

b. Gray: ......................Heating, ventilating , air conditioning 

and refrigeration equipment (except as required to match surrounding 

surfaces), and water and sewage treatment equipment  and sewage 

ejection equipment. 

c. Aluminum Color: Ferrous metal on outside of boil ers and in 

connection with boiler settings including supportin g doors and door 

frames and fuel oil burning equipment, and steam ge neration system 

(bare piping, fittings, hangers, supports, valves, traps and 

miscellaneous iron work in contact with pipe). 

d. Federal Safety Red: Exposed fire protection pipi ng hydrants, post 

indicators, electrical conducts containing fire ala rm control 

wiring, and fire alarm equipment. 

e. Federal Safety Orange: .Entire lengths of electr ical conduits 

containing feeders 600 volts or more. 

f. Color to match brickwork sheet metal covering on  breeching outside 

of exterior wall of boiler house. 

I. Apply paint systems on properly prepared and pri med surface as follows: 

1. Exterior Locations: 

a. Apply two coats of MPI 8 (Exterior Alkyd, Flat ( EO)) to the 

following ferrous metal items: 

Vent and exhaust pipes with temperatures under 94 d egrees C 
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(200 degrees F), roof drains, fire hydrants, post i ndicators, yard 

hydrants, exposed piping and similar items. 

b. Apply two coats of MPI 10 (Exterior Latex, Flat (AE)) to the 

following metal items: 

Galvanized and zinc-copper alloy metal. 

c. Apply one coat of MPI 22 (High Heat Resistant Co ating (HR)), 650 

degrees C (1200 degrees F) to incinerator stacks, b oiler stacks, and 

engine generator exhaust. 

2. Interior Locations: 

a. Apply two coats of MPI 47 (Interior Alkyd, Semi- Gloss (AK)) to 

following items: 

1) Metal under 94 degrees C (200 degrees F) of item s such as bare 

piping, fittings, hangers and supports. 

2) Equipment and systems such as hinged covers and frames for 

control cabinets and boxes, cast-iron radiators, el ectric 

conduits and panel boards. 

3) Heating, ventilating, air conditioning, plumbing  equipment, and 

machinery having shop prime coat and not factory fi nished. 

b. Apply one coat of MPI 50 (Interior Latex Primer Sealer) and one coat 

of MPI 53 (Interior Latex, Flat, MPI Gloss Level 1 (LE)) on finish 

of insulation on boiler breeching and uptakes insid e boiler house, 

drums, drumheads, oil heaters, feed water heaters, tanks and piping. 

c. Apply two coats of MPI 22 (High Heat Resistant C oating (HR)) to 

ferrous metal surface over 94 degrees K (200 degree s F) of following 

items: 

1) Garbage and trash incinerator. 

2) Medical waste incinerator. 

3) Exterior of boilers and ferrous metal in connect ion with boiler 

settings including supporting members, doors and do or frames and 

fuel oil burning equipment. 

4) Steam line flanges, bare pipe, fittings, valves,  hangers and 

supports over 94 degrees K (200 degrees F). 

5) Engine generator exhaust piping and muffler. 

d. Paint electrical conduits containing cables rate d 600 volts or more 

using two coats of MPI 9 (Exterior Alkyd Enamel (EO )) in the Federal 

Safety Orange color in exposed and concealed spaces  full length of 

conduit. 
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3. Other exposed locations: 

a. Metal surfaces, except aluminum, of cooling towe rs exposed to view, 

including connected pipes, rails, and ladders: Two coats of MPI 1 

(Aluminum Paint (AP)). 

b. Cloth jackets of insulation of ducts and pipes i n connection with 

plumbing, air conditioning, ventilating refrigerati on and heating 

systems:  One coat of MPI 50 (Interior Latex Primer  Sealer) and one 

coat of MPI 10 (Exterior Latex, Flat (AE)). 

3.11 BUILDING AND STRUCTURAL WORK FIELD-PAINTING 

A. Painting and finishing of interior and exterior work except as specified 

under paragraph 3.11 B. 

1. Painting and finishing of new and existing work,  including colors and 

gloss of finish selected is specified in Finish Sch edule, Section 09 06 

00, SCHEDULE FOR FINISHES. 

2. Painting of disturbed, damaged and repaired or p atched surfaces when 

entire space is not scheduled for complete repainti ng or refinishing. 

3. Painting of ferrous metal and galvanized metal. 

4. Painting of wood with fire-retardant paint expos ed in attics, when used 

as mechanical equipment space. 

5. Identity painting and safety painting. 

B. Building and Structural Work not Painted: 

1. Prefinished items: 

a. Casework, doors, elevator entrances and cabs, me tal panels, wall 

covering, and similar items specified factory finis hed under other 

sections. 

b. Factory finished equipment and pre-engineered me tal building 

components such as metal roof and wall panels. 

2. Finished surfaces: 

a. Hardware except ferrous metal. 

b. Anodized aluminum, stainless steel, chromium pla ting, copper, and 

brass, except as otherwise specified. 

c. Signs, fixtures, and other similar items integra lly finished. 

3. Concealed surfaces: 

a. Inside dumbwaiter, elevator and duct shafts, int erstitial spaces, 

pipe basements, crawl spaces, pipe tunnels, above c eilings, attics, 

except as otherwise specified. 

b. Inside walls or other spaces behind access doors  or panels. 

c. Surfaces concealed behind permanently installed casework and 

equipment. 



VA Project No. 528A5-13-532  Canandaigua VAMC 
AE Works Project No. 13035   Renovate B3 Basement 
  for Acupuncture/Chiropractic 
  Final Submission 

    VA master 07-01-13  
 

PAITNING 
09 91 00 - 21 

4. Moving and operating parts: 

a. Shafts, chains, gears, mechanical and electrical  operators, 

linkages, and sprinkler heads, and sensing devices.  

b. Tracks for overhead or coiling doors, shutters, and grilles. 

5. Labels: 

a. Code required label, such as Underwriters Labora tories Inc., 

Inchcape Testing Services, Inc., or Factory Mutual Research 

Corporation. 

b. Identification plates, instruction plates, perfo rmance rating, and 

nomenclature. 

6. Galvanized metal: 

a. Exterior chain link fence and gates, corrugated metal areaways, and 

gratings. 

b. Gas Storage Racks. 

c. Except where specifically specified to be painte d. 

7. Metal safety treads and nosings. 

8. Gaskets. 

9. Concrete curbs, gutters, pavements, retaining wa lls, exterior exposed 

foundations walls and interior walls in pipe baseme nts. 

10. Face brick. 

11. Structural steel encased in concrete, masonry, or other enclosure. 

12. Structural steel to receive sprayed-on fire pro ofing. 

13. Ceilings, walls, columns in interstitial spaces . 

14. Ceilings, walls, and columns in pipe basements.  

15. Wood Shingles. 

3.12 IDENTITY PAINTING SCHEDULE 

A. Identify designated service in accordance with A NSI A13.1, unless 

specified otherwise, on exposed piping, piping abov e removable ceilings, 

piping in accessible pipe spaces, interstitial spac es, and piping behind 

access panels. 

1. Legend may be identified using 2.1 G options or by stencil 

applications. 

2. Apply legends adjacent to changes in direction, on branches, where 

pipes pass through walls or floors, adjacent to ope rating accessories 

such as valves, regulators, strainers and cleanouts  a minimum of 12 000 

mm (40 feet) apart on straight runs of piping. Iden tification next to 

plumbing fixtures is not required. 

3. Locate Legends clearly visible from operating po sition. 

4. Use arrow to indicate direction of flow. 
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5. Identify pipe contents with sufficient additiona l details such as 

temperature, pressure, and contents to identify pos sible hazard. Insert 

working pressure shown on drawings where asterisk a ppears for High, 

Medium, and Low Pressure designations as follows: 

a. High Pressure - 414 kPa (60 psig) and above. 

b. Medium Pressure - 104 to 413 kPa (15 to 59 psig) . 

c. Low Pressure - 103 kPa (14 psig) and below. 

d. Add Fuel oil grade numbers. 

6. Legend name in full or in abbreviated form as fo llows: 

 

 COLOR OF  COLOR OF COLOR OF LEGEND 

PIPING  EXPOSED PIPING BACKGROUND LETTERS BBREVIATI ONS 

 

Blow-off      Yellow  Black  Blow-off 

Boiler Feedwater    Yellow  Black  Blr Feed 

A/C Condenser Water Supply  Green  White  A/C Cond Wtr Sup 

A/C Condenser Water Return  Green  White  A/C Cond Wtr Ret 

Chilled Water Supply   Green  White  Ch. Wtr Sup 

Chilled Water Return   Green  White  Ch. Wtr Ret 

Shop Compressed Air   Yellow  Black  Shop Air 

Air-Instrument Controls   Green  White  Air-Inst Co nt 

Drain Line     Green  White  Drain 

Emergency Shower    Green  White  Emg Shower 

High Pressure Steam   Yellow  Black  H.P. ______* 

High Pressure Condensate Return Yellow  Black  H.P.  Ret ____* 

Medium Pressure Steam    Yellow  Black  M. P. Stm _ ___* 

Medium Pressure Condensate Return Yellow  Black  M. P. Ret _____* 

Low Pressure Steam    Yellow  Black  L.P. Stm _____ * 

Low Pressure Condensate Return  Yellow  Black  L.P.  Ret _____* 

High Temperature Water Supply  Yellow  Black  H. Te mp Wtr Sup 

High Temperature Water Return  Yellow  Black  H. Te mp Wtr Ret 

Hot Water Heating Supply   Yellow  Black  H. W. Htg  Sup 

Hot Water Heating Return   Yellow  Black  H. W. Htg  Ret 

Gravity Condensate Return  Yellow  Black  Gravity C ond Ret 

Pumped Condensate Return   Yellow  Black  Pumped Co nd Ret 

Vacuum Condensate Return   Yellow  Black  Vac Cond Ret 

Fuel Oil - Grade    Brown  White  Fuel Oil-Grade __ * 

(Diesel Fuel included under Fuel Oil) 



VA Project No. 528A5-13-532  Canandaigua VAMC 
AE Works Project No. 13035   Renovate B3 Basement 
  for Acupuncture/Chiropractic 
  Final Submission 

    VA master 07-01-13  
 

PAITNING 
09 91 00 - 23 

Boiler Water Sampling   Yellow  Black  Sample 

Chemical Feed    Yellow  Black  Chem Feed 

Continuous Blow-Down   Yellow  Black  Cont. B D 

Pumped Condensate     Black    Pump Cond  

Pump Recirculating    Yellow  Black  Pump-Recirc. 

Vent Line     Yellow  Black  Vent 

Alkali      Yellow  Black  Alk 

Bleach      Yellow  Black  Bleach 

Detergent     Yellow  Black  Det 

Liquid Supply    Yellow  Black  Liq Sup 

Reuse  Water     Yellow  Black  Reuse Wtr 

Cold Water (Domestic) White  Green  White  C.W. Dom  

Hot Water (Domestic)  

  Supply   White  Yellow  Black  H.W. Dom 

  Return   White  Yellow  Black  H.W. Dom Ret 

  Tempered Water  White  Yellow  Black  Temp. Wtr 

Ice Water 

  Supply   White  Green  White  Ice Wtr 

  Return   White  Green  White  Ice Wtr Ret 

Reagent Grade Water   Green  White  RG 

Reverse Osmosis    Green  White  RO 

Sanitary Waste    Green  White  San Waste 

Sanitary Vent    Green  White  San Vent 

Storm Drainage    Green  White  St Drain 

Pump Drainage    Green  White  Pump Disch 

Chemical Resistant Pipe 

  Waste     Yellow  Black  Acid Waste 

  Vent      Yellow  Black  Acid Vent 

Atmospheric Vent    Green  White  ATV 

Silver Recovery    Green  White  Silver Rec 

Oral Evacuation    Green  White  Oral Evac 

Fuel Gas     Yellow  Black  Gas 

Fire Protection Water 

  Sprinkler     Red  White  Auto Spr 

  Standpipe     Red  White  Stand 

  Sprinkler     Red  White  Drain 
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7. Electrical Conduits containing feeders over 600 volts, paint legends 

using 50 mm (2 inch) high black numbers and letters , showing the 

voltage class rating. Provide legends where conduit s pass through walls 

and floors and at maximum 6100 mm (20 foot) interva ls in between.  Use 

labels with yellow background with black border and  words Danger High 

Voltage Class, // 5000 // 15000 // 25000 //.  

8. See Sections for methods of identification, lege nds, and abbreviations 

of the following: 

a. Conduits containing high voltage feeders over 60 0 volts: Section 26 

05 33, RACEWAY AND BOXES FOR ELECTRICAL SYSTEMS and  Section 27 05 

33, RACEWAYS AND BOXES FOR COMMUNICATIONS SYSTEMS. 

B. Fire and Smoke Partitions: 

1. Identify partitions above ceilings on both sides  of partitions except 

within shafts in letters not less than 64 mm (2 1/2  inches) high. 

2. Stenciled message: "SMOKE BARRIER" or, "FIRE BAR RIER" as applicable. 

3. Locate not more than 6100 mm (20 feet) on center  on corridor sides of 

partitions, and with a least one message per room o n room side of 

partition. 

4. Use semigloss paint of color that contrasts with  color of substrate. 

C. Identify columns in pipe basements and interstit ial space: 

1. Apply stenciled number and letters to correspond  with grid numbering 

and lettering shown. 

2. Paint numbers and letters 100 mm (4 inches) high , locate 450 mm (18 

inches) below overhead structural slab. 

3. Apply on four sides of interior columns and on i nside face only of 

exterior wall columns. 

4. Color: 

a. Use black on concrete columns. 

b. Use white or contrasting color on steel columns.  

3.14 PROTECTION CLEAN UP, AND TOUCH-UP 

A. Protect work from paint droppings and spattering  by use of masking, drop 

cloths, removal of items or by other approved metho ds. 

B. Upon completion, clean paint from hardware, glas s and other surfaces and 

items not required to be painted of paint drops or smears. 

C. Before final inspection, touch-up or refinished in a manner to produce 

solid even color and finish texture, free from defe cts in work which was 

damaged or discolored. 
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APPENDIX 

Coordinate the following abbreviations used in Sect ion 09 91 00, PAINTING, 

with other Sections, especially Section 09 06 00, S CHEDULE FOR FINISHES 

and other COATING SECTIONS listed. Use the same abb reviation and terms 

consistently. 

 

Paint or coating  Abbreviation 

Acrylic Emulsion AE (MPI 10 – flat/MPI 11 – semiglo ss/MPI 119 - gloss) 

Alkyd Flat Ak (MPI 49) 

Alkyd Gloss Enamel G (MPI 48) 

Alkyd Semigloss Enamel SG (MPI 47) 

Aluminum Paint AP (MPI 1) 

Cementitious Paint CEP (TT-P-1411) 

Exterior Latex EL??(MPI 10 / 11 / 119)?? 

Exterior Oil EO (MPI 9 – gloss/MPI 8 – flat/MPI 94 – semigloss) 

Epoxy Coating EC (MPI 77 – walls, floors/MPI 108 – CMU, concrete) 

Fire Retardant Paint FR (MPI 67) 

Fire Retardant Coating (Clear) FC (MPI 66, intumesc ent type) 

Floor Enamel FE (MPI 27 – gloss/MPI 59 – eggshell) 

Heat Resistant Paint HR (MPI 22) 

Latex Emulsion LE (MPI 53, flat/MPI 52, eggshell/MP I 54, semigloss/MPI 

   114, gloss Level 6 

Latex Flat LF (MPI 138) 

Latex Gloss LG (MPI 114) 

Latex Semigloss SG (MPI 141) 

Latex Low Luster LL (MPI 139) 

Plastic Floor Coating PL 
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Polyurethane Varnish PV (MPI 31 – gloss/MPI 71 - fl at) 

Rubber Paint RF (CID-A-A-3120 - Paint for Swimming Pools (RF)). 

Water Paint, Cement WPC (CID-A-A-1555 - Water Paint , Powder). 

Wood Stain WS (MPI 90) 

Verify abbreviations used in the following coating sections: 

Section 09 96 59, HIGH-BUILD GLAZED COATINGS  GC 

Section 09 94 19, MULTICOLOR INTERIOR FINISHING  MC  

 

 

- - - E N D - - - 
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SECTION 10 14 00 
SIGNAGE 

PART 1 - GENERAL 

1.1 DESCRIPTION  

A. This section specifies interior signage for room  numbers, directional 

signs, code-required signs, telephone identificatio n signs and temporary 

interior signs. 

1.2 RELATED WORK 

A. Electrical: Related Electrical Specification Sec tions. 

B. Lighted EXIT signs for egress purposes are speci fied under Division 26, 

ELECTRICAL. 

C. Section 10 13 00, DIRECTORIES and Section 10 14 00, SIGNAGE. 

D. Color Finish: Section 09 06 00, SCHEDULE FOR FIN ISHES. 

1.3 MANUFACTURER'S QUALIFICATIONS 

A. Sign manufacturer shall provide evidence that th ey regularly and 

presently manufacture signs similar to those specif ied in this section 

as one of their principal products. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 00, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Samples: Sign panels and frames, with letters an d symbols, each type. 

Submit 2 sets. One set of samples will be retained by Contracting 

Officer Representative, other returned to Contracto r. 

1. Sign Panel, 200 mm x 250 mm (8 inches x 10 inche s), with letters. 

2. Color samples of each color, 150 mm x 150 mm (6 inches x 6 inches. 

Show anticipated range of color and texture. 

3. Sample of typeface, arrow and symbols in a typic al full size layout. 

C. Manufacturer's Literature:  

1. Showing the methods and procedures proposed for the concealed 

anchorage of the signage system to each surface typ e. 

2. Manufacturer’s printed specifications, anchorage  details, 

installation and maintenance instructions. 

D. Samples: Sign location plan, showing location, t ype and total number of 

signs required.  

E. Shop Drawings: Scaled for manufacture and fabric ation of sign types. 

Identify materials, show joints, welds, anchorage, accessory items, 

mounting and finishes. 

F. Full size layout patterns for dimensional letter s. 
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1.5 DELIVERY AND STORAGE 

A. Deliver materials to job in manufacturer's origi nal sealed containers 

with brand name marked thereon. Protect materials f rom damage.  

B. Package to prevent damage or deterioration durin g shipment, handling, 

storage and installation.  Maintain protective cove ring in place and in 

good repair until removal is necessary. 

C. Deliver signs only when the site and mounting se rvices are ready for 

installation work to proceed. 

D. Store products in dry condition inside enclosed facilities. 

1.6 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society for Testing and Materials (ASTM ): 

B209-07.................Aluminum and Aluminum-Alloy  Sheet and Plate 

B221-08.................Aluminum and Aluminum-Alloy  Extruded Bars, Rods, 

Wire, Shapes, and tubes. 

C. Federal Specifications (Fed Spec): 

MIL-PRF-8184F...........Plastic Sheet, Acrylic, Mod ified. 

MIL-P-46144C............Plastic Sheet, Polycarbonat e 

1.7 MINIMUM SIGN REQUIREMENTS 

A. Permanent Rooms and Spaces: 

1. Tactile and Braille Characters, raised minimum 0 .793 mm (1/32 in). 

Characters shall be accompanied by Grade 2 Braille.  

2. Type Styles: Characters shall be uppercase, Helv etica Medium, 

Helvetica Medium Condensed and Helvetica Regular. 

3. Character Height: Minimum 16 mm (5/8 in) high, M aximum 50 mm (2 in). 

4. Symbols (Pictograms): Equivalent written descrip tion shall be placed 

directly below symbol, outside of symbol's backgrou nd field. Border 

dimensions of symbol background shall be minimum 15 0 mm (6 in) high. 

5. Finish and Contrast: Characters and background s hall be eggshell, 

matte or other non-glare finish with adequate contr ast with 

background. 

6. Mounting Location and Height: As shown. Mounted on wall adjacent to 

the latch side of the door and to avoid door swing and protruding 

objects. 

 

 



VA Project No. 528A5-13-532  Canandaigua VAMC 
AE Works Project No. 13035   Renovate B3 Basement 
  for Acupuncture/Chiropractic 
  Final Submission 

                      VA master 11-11 
 

SIGNAGE 
10 14 00 - 3 

1.8 COLORS AND FINISHES 

A. Section 09 06 00, SCHEDULE FOR FINSIHES. 

 

PART 2 - PRODUCTS 

2.1 GENERAL 

A. Signs of type, size and design shown on the draw ings and as specified. 

B. Signs complete with lettering, framing and relat ed components for a 

complete installation. 

C. Provide graphics items as completed units produc ed by a single 

manufacturer, including necessary mounting accessor ies, fittings and 

fastenings. 

D. Do not scale drawings for dimensions. Contractor  to verify and be 

responsible for all dimensions and conditions shown  by these drawings.  

Contracting Officer Representative to be notified o f any discrepancy in 

drawing, in field directions or conditions, and/or of any changes 

required for all such construction details. 

E. The Sign Contractor, by commencing work of this section, assumes overall 

responsibility, as part of his warranty of work, to  assure that 

assemblies, components and parts shown or required within the work of 

the section, comply with the Contract Documents. Th e Contractor shall 

further warrant: That all components, specified or required to 

satisfactorily complete the installation are compat ible with each other 

and with conditions of installations. 

2.2 PRODUCTS 

A. Aluminum: 

1. Sheet and Plate: ASTM B209. 

2. Extrusions and Tubing: ASTM B221. 

B. Cast Acrylic Sheet: MIL-PRF-8184F; Type II, clas s 1, Water white non-

glare optically clear. Matt finish water white clea r acrylic shall not 

be acceptable. 

C. Polycarbonate: MIL-P-46144C; Type I, class 1. 

D. Vinyl: 0.1 mm thick machine cut, having a pressu re sensitive adhesive 

and integral colors. 
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2.3 SIGN STANDARDS 

A. Topography: 

1. Type Style: Helvetica Medium and Helvetica Mediu m Condensed. Initial 

caps or all caps as indicated in Sign Message Sched ule. 

2. Arrow: See graphic standards in drawings. 

3. Letter spacing: See graphic standards on drawing s. 

4. Letter spacing: See graphic standards on drawing s. 

5. All text, arrows, and symbols to be provided in size, colors, 

typefaces and letter spacing shown. Text shall be a  true, clean, 

accurate reproduction of typeface(s) shown. Text sh own in drawings 

are for layout purposes only; final text for signs is listed in Sign 

Message Schedule. 

B. Project Colors and Finishes: See Section 09 06 0 0, SCHEDULE FOR 

FINISHES. 

2.4 SIGN TYPES 

A. General: 

1. The interior sign system is comprised of sign ty pes families that are 

identified by a letter and number which identify a particular group 

of signs. An additional number identifies a specifi c type of sign 

within that family. 

B. Interchangeable Component System: 

1. Sign Type Families: 03, 04, 05, 06, 07, 08, 09 1 0, 11 12, 13, 14, 15, 

16 and 17. 

2. Interior sign system capable of being arranged i n a variety of 

configurations with a minimum of attachments, devic es and connectors. 

a. Interchangeable nature of the system shall allow  for changes of 

graphic components of the installed sign, without c hanging sign in 

its entirety. 

b. Component Sign System is comprised of the follow ing primary 

components:  

1) Rail Back utilizing horizontal rails, spaced to allow for 

uniform, modular sizing of sign types. 

2) Rail Insert mounted to back of Copy Panels to al low for 

attachment to Rail Back. 

3) Copy Panels, made of a variety of materials to a llow for 

different graphic needs. 

4) End Caps which interlock to Rail Back to enclose  and secure 

changeable Copy Panels. 
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5) Joiners and Accent Joiners connect separate Rail  Backs 

together.  

6) Top Accent Bars which provide decorative trim ca p that encloses 

the top of sign or can connect the sign to a Type 0 3 Room 

Number Sign. 

c. Rail Back, Rail Insert and End Caps in anodized extruded aluminum 

to allow for tight tolerances and consistent qualit y of fit and 

finish. 

d. Signs in system shall be convertible in the fiel d to allow for 

enlargement from one size to another in height and width through 

use of Joiners or Accent Joiners, which connect Rai l Back panels 

together blindly, providing a butt joint between Co py Panels. 

Accent Joiners shall connect Rail Backs together wi th a visible 3 

mm (1/8") horizontal rib, flush to the adjacent cop y insert 

surfaces. 

e. Sign configurations shall vary in width from 225  mm (9 inches) to 

2050 mm (80 inches), and have height dimensions of 50 mm (2 

inches), 75 mm (3 inches), 150 mm (6 inches), 225 m m (9 inches) 

and 300 mm (12 inches). Height shall be increased b eyond 300 mm 

(12 inches), by repeating height module in full or in part. 

3. Rail Back functions as internal structural membe r of sign using 

6063T5 extruded aluminum and anodized black. 

a. Shall accept an extruded aluminum or plastic ins ert on one sign or 

on both sides, depending upon sign type. 

b. Shall be convertible in field to allow for conne ction to other 

Rail Back panels, so that additive changes can be m ade to sign 

unit. 

c. Rail shall allow for a variety of mounting devic es including wall 

mounting for screw-on applications, using pressure sensitive tape, 

freestanding mount, ceiling mount and other mountin g devices as 

needed. 

4. Rail Insert functions as a mounting device for C opy Panels on to the 

Rail Back. The Rail Insert mounts to the back of th e Copy Panel with 

adhesive suitable for use with the particular copy insert material. 

a. Shall allow Copy Panels to slide or snap into th e horizontal Rail 

Back for ease of changeability.  

b. Shall mount to the back of the Copy Panel with a dhesive suitable 

for use with particular Copy Panel material. 
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5. Copy Panels shall accept various forms of copy a nd graphics, and 

attaches to the Rail Back with the Rail Insert. Cop y Panels shall be 

either ABS plastic with integral color or an acryli c lacquer finish; 

photo polymer; or, acrylic. 

a. Interchangeable by sliding horizontally from eit her side of sign, 

and to other signs in system of equal or greater wi dth or height.  

b. Cleanable without use of special chemicals or cl eaning solutions.  

c. Copy Insert Materials. 

1) ABS Inserts - 2.3 mm (.090 inches) extruded ABS plastic core 

with .07 mm (.003 inches) acrylic cap bonded during  

extrusion/texturing process. Pressure bonded to ext ruded Rail 

Insert using adhesive. Background color is either i ntegral or 

painted in acrylic lacquer. ABS inserts finished in  a chromium 

industries #HM335RA texture pattern to prevent glar e. 

2) Photo polymer Inserts - 3 mm (.125 inches) pheno lic photo 

polymer with raised copy etched to 2.3 mm (.0937 in ches), 

bonded to an ABS plastic or extruded aluminum inser t with 

adhesive. Background color is painted in acrylic en amel. 

3) Changeable Paper/ Insert Holder - Extruded inser t holder with 

integral Rail Insert for connection with structural  back panel 

in 6063T5 aluminum with a black anodized finish. In serts into 

holder are paper with a clear 0.7 mm (.030 inches) textured 

cover. Background color is painted in acrylic lacqu er. 

4) Acrylic - 2 mm (.080 inches) non-glare acrylic. Pressure bonded 

to extruded Rail Insert using adhesive. Background color is 

painted in acrylic lacquer or acrylic enamel. 

5) Extruded 6063T5 aluminum with a black anodized f inish Insert 

Holder with integral Rail Insert for connection wit h Structural 

Back Panel to hold a 0.7 mm (.030 inches) textured 

polycarbonate insert and a Sliding Tile which mount s in the 

Inset Holder and slides horizontally. 

6) End Caps - Extruded using 6063T5 aluminum with a  black 

anodized. End Caps interlock with Rail Back with cl ips to form 

an integral unit, enclosing and securing the change able Copy 

Panels, without requiring tools for assembly. 

a) Shall be interchangeable to either end of sign a nd to other 

signs in the system of equal height. 

b) Mechanical fasteners can be added to the End Cap s that will 

secure it to Rail Back to make sign tamper resistan t. 
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7) Joiners - Extruded using 6063T5 aluminum with a black anodized 

finish. Rail Joiners connect Rail Backs together bl indly, 

providing a butt joint between Copy Inserts. 

8) Accent Joiners - Extruded using 6063T5 aluminum with a mirror 

polished finish. Joiner shall connect Rail Backs to gether with 

a visible 3 mm (.125 inches) horizontal rib, flush to the 

adjacent Copy Panel surfaces. 

9) Top Accent Rail - Extruded using 6063T5 aluminum  with a mirror 

polished finish. Rail shall provide 3 mm (.125 inch es) high 

decorative trim cap, which butts flush to adjacent Copy Panel 

and encloses top of Rail Back and Copy Panel. 

10) Typography  

a) Vinyl First Surface Copy (non-tactile) - Applied  Vinyl copy.  

b) Subsurface Copy Inserts - Textured 1 mm (.030 in ches) clear 

polycarbonate face with subsurface applied Vinyl co py. Face 

shall be back sprayed with paint and laminated to a n 

extruded aluminum carrier insert. 

c) Integral Tactile Copy Inserts - phenolic photo p olymer 

etched with 2.3 mm (.0937 inches) raised copy. 

d) Silk-screened First Surface Copy (non-tactile) -  Injection 

molded or extruded ABS plastic or aluminum insert w ith first 

surface applied enamel silk-screened copy. 

C. Sign Type Family 01, 02.01 thru 02.05, 08, 09 an d 20: 

1. All text and graphics are to be first surface si lk-screened. 

2. IN-01.12 & IN-01.13: Refer to Sign Type 03 speci fication for tactile 

and Braille portion of sign. 

3. IN-02.4: All text and graphics are to be first s urface vinyl letters. 

4. IN-01.1: Preparation of artwork for reproduction  of "fire and 

emergency evacuation maps" is by manufacturer.  

D. Sign Type Families 03: 

1. Tactile sign is to be made from a material that provides for letters, 

numbers and Braille to be integral with sign plaque  material such as: 

photosensitive polyamide resin, etched metal, sandb lasted phenolic or 

embossed material. Do not apply letters, numbers an d Braille with 

adhesive. 

2. Numbers, letters and Braille to be raised 0.793 mm (.0312 inches) 

from the background surface. The draft of the lette rs, numbers and 

Braille to be tapered, vertical and clean. 
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3. Braille dots are to conform with standard dimens ions for literary 

Braille; (a) Dot base diameter: 1.5 mm (.059 inches ) (b) Inter-dot 

spacing: 2.3 mm (.090 inches) (c) Horizontal separa tion between 

cells: 6.0 mm (.241 inches) (d) Vertical separation  between cells: 

10.0 mm (.395 inches) 

4. Entire assembly is painted in specified color. A fter painting, apply 

white or other specified color to surface of the nu mbers and letters. 

Entire sign is to have a protective clear coat seal ant applied. 

5. Complete sign is to have an eggshell finish (11 to 19 degree on a 60 

degree glossmeter). 

E. Sign Type Family 04 and 11: 

1. All text and graphics are to be first surface ap plied vinyl letters. 

2. IN-04: When a Type IN-04 is to be mounted under a Type IN03, a 

connecting Accent Joiner is to be used to create a singular 

integrated sign. 

F. Sign Type 05: 

1. Text if added to Copy Insert module to be first surface applied vinyl 

letters. 

G. Sign Type Family 06 and 07: 

1. A11 text and graphics are to be first surface ap plied vinyl letters 

except for under sliding tile. 

2. Protect text, which is covered by sliding tile, so tile does not wear 

away letters. 

H. Sign Type Family 10: 

1. Pocket depth is to be 0.3 mm (.0150 inches). 

I. Sign Type Family 12 and 13: 

1. A11 text and graphics are to be first surface ap plied vinyl letters. 

2. IN-12: Provide felt, cork or similar material on  bottom of desk 

mounting bracket to protect counter surfaces. 

J. Sign Type Family 14, 15 and 16: 

1. A11 text and graphics are to be first surface ap plied vinyl letters. 

2. IN-14.06: When added to top of IN-14.01, IN-14.0 4, or IN-14.05 a 

connecting Accent Joiner is to be used to create a singular 

integrated sign. 

3. Ceiling-mounted signs required mounting hardware  on the sign that 

allows for sign disconnection, removal and reinstal lation and 

reconnection. 

K. Sign Type Family 17: 

1. A11 text and graphics are to be first surface ap plied vinyl letters. 
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2. IN-17: Directory constructed using elements of t he Component System. 

L. Sign Type Family 18: 

1. A11 text and graphics are to be first surface ap plied stylus cut 

vinyl letters. 

2. Provide in specified typeface, color and spacing , with each message 

or message group on a single quick release backing sheet. 

M. Sign Type Family 19: 

1. Dimensional letters are mill or laser cut acryli c in the size and 

thickness noted in the drawings. 

2. Draft of letters is perpendicular to letters fac e. 

3. All corners such as where a letter stem and bar intersect are to be 

square so the letter form is accurately reproduced.  

4. Paint letters with acrylic polyurethane in speci fied color and 

finish. 

N. Sign Type Family (See Specialty Signs Section) 2 1: 

1. IN-21.01: 57 mm (2.25 inches) polished aluminum tube mounted to 

weighted 356 mm (14 inches) diameter polished alumi num base. Sign 

bracket to hold a 6 mm (.25 inches) sign plaque. 

2. IN-21.02: 57 mm (2.25 inches) polished aluminum tube vertical support 

mounted to a weighted polished 57 mm (2.25 inches) aluminum tubular 

base. Rail Back mechanically connected to vertical supports with Copy 

Panel attached to front and back. 

3. IN-21.03 & 21.04: IN-21.02: 57 mm (2.25 inches) polished aluminum 

tube vertical support mounted to a weighted polishe d 57 mm (2.25 

inches) aluminum tubular base. Rail Back mechanical ly connected to 

vertical supports with hinged locking glass door. B lack felt covered 

changeable letter board or tan vinyl impregnated co rk tack surface as 

background within case. 

O. Sign Type Family 22: 

1. IN-22.01: Extruded aluminum clip anodized black containing rollers to 

pinch and release paper. End caps are black plastic . 

2. IN-22.02: Patient Information holder constructed  of 18 gauge formed 

sheet metal painted in specified color. Polished al uminum connecting 

rods and buttons. Button covers for mounting screws  are to 

permanently attach and securely conceal screws. 

P. Temporary Interior Signs: 

1. Fabricated from 50 kg (110 pound) matte finished  white paper cut to 

100 mm (4 inch) wide by 300 mm (12 inch) long. Punc hed 3 mm (.125 

inch) hole with edge of hole spaced 13 mm (.5 inch)  in from edge and 
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centered on 100 mm (4 inch) side. Reinforce hole on  both sides with 

suitable material that prevents tie form pulling th rough hole. Ties 

are steel wire 0.3 mm (0.120 inch) thick attached t o tag with twist 

leaving 150 mm (6 inch) long free ends.  

2. Mark architectural room number on sign, with bro ad felt marker in 

clearly legible numbers or letters that identify ro om, corridor or 

space as shown on floor plans.  

3. Install temporary signs to all rooms that have a  room, corridor or 

space number. Attach to door frame, door knob or do or pull.  

a. Doors that do not require signs are: corridor do ors in corridor 

with same number, folding doors or partitions, toil et doors, 

bathroom doors within and between rooms, closet doo rs within 

rooms, communicating doors in partitions between ro oms with 

corridor entrance doors. 

b. Replace and missing damaged or illegible signs. 

2.5 FABRICATION 

A. Design components to allow for expansion and con traction for a minimum 

material temperature range of 56 °C (100 °F), witho ut causing buckling, 

excessive opening of joints or over stressing of ad hesives, welds and 

fasteners. 

B. Form work to required shapes and sizes, with tru e curve lines and 

angles. Provide necessary rebates, lugs and bracket s for assembly of 

units. Use concealed fasteners whenever and whereve r possible. 

C. Shop-fabricate so far as practicable. Joints fas tened flush to conceal 

reinforcement, or welded where thickness or section  permits. 

D. Contact surfaces of connected members be true. A ssembled so joints will 

be tight and practically unnoticeable, without use of filling compound. 

E. Signs shall have fine, even texture and be flat and sound. Lines and 

miters sharp, arises unbroken, profiles accurate an d ornament true to 

pattern. Plane surfaces be smooth flat and without oil-canning, free of 

rack and twist. Maximum variation from plane of sur face plus or minus 

0.3 mm (0.015 inches). Restore texture to filed or cut areas. 

F. Level or straighten wrought work. Members shall have sharp lines and 

angles and smooth su1rfaces. 

G. Extruded members to be free from extrusion marks . Square turns and 

corners sharp, curves true. 

H. Drill holes for bolts and screws. Conceal fasten ings where possible. 

Exposed ends and edges mill smooth, with corners sl ightly rounded. Form 

joints exposed to weather to exclude water. 
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I. Finish hollow signs with matching material on al l faces, tops, bottoms 

and ends. Edge joints tightly mitered to give appea rance of solid 

material. 

J. All painted surfaces properly primed. Finish coa ting of paint to have 

complete coverage with no light or thin application s allowing substrate 

or primer to show. Finished surface smooth, free of  scratches, gouges, 

drips, bubbles, thickness variations, foreign matte r and other 

imperfections. 

K. Movable parts, including hardware, are be cleane d and adjusted to 

operate as designed without binding of deformation of members. Doors and 

covers centered in opening or frame. All contact su rfaces fit tight and 

even without forcing or warping components. 

L. Pre-assemble items in shop to greatest extent po ssible to minimize field 

splicing and assembly. Disassemble units only as ne cessary for shipping 

and handling limitations. Clearly mark units for re -assembly and 

coordinated installation. 

M. No signs are to be manufactured until final sign  message schedule and 

location review has been completed by the Contracti ng Officer 

Representative & forwarded to contractor. 

 

PART 3 - EXECUTION  

3.1 INSTALLATION 

A. Protect products against damage during field han dling and installation. 

Protect adjacent existing and newly placed construc tion, landscaping and 

finishes as necessary to prevent damage during inst allation. Paint and 

touch up any exposed fasteners and connecting hardw are to match color 

and finish of surrounding surface. 

B. Mount signs in proper alignment, level and plumb  according to the sign 

location plan and the dimensions given on elevation  and sign location 

drawings. Where otherwise not dimensioned, signs sh all be installed 

where best suited to provide a consistent appearanc e throughout the 

project. When exact position, angle, height or loca tion is in doubt, 

contact Contracting Officer Representative for clar ification. 

C. Contractor shall be responsible for all signs th at are damaged, lost or 

stolen while materials are on the job site and up u ntil the completion 

and final acceptance of the job. 

D. Remove or correct signs or installation work Con tracting Officer 

Representative determines as unsafe or as an unsafe  condition. 
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E. At completion of sign installation, clean expose d sign surfaces. Clean 

and repair any adjoining surfaces that became soile d or damaged as a 

result of installation of signs. 

F. Certain signs may be installed on glass. A blank  glass back up is 

required to be placed on opposite side of glass exa ctly behind sign 

being installed. This blank glass back up is to be the same size as sign 

being installed. 

G. Contractor will be responsible for verifying tha t behind each sign 

location there are no utility lines that will be af fected by 

installation of signs. Any damage during installati on of signs to 

utilities will be the sole responsibility of the Co ntractor to correct 

and repair. 

H. Furnish inserts and anchoring devices which must  be set in concrete or 

other material for installation of signs. Provide s etting drawings, 

templates, instructions and directions for installa tion of anchorage 

devices which may involve other trades. 

 

 

- - - END - - - 
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SECTION 10 21 23 
CUBICLE CURTAIN TRACKS 

 
PART 1 - GENERAL  

1.1 DESCRIPTION  

A. This section specifies cubicle curtain tracks (C .C.T.). 

1.2 RELATED WORK  

A. Steel shapes for suspending track assembly: Sect ion 05 50 00, METAL 

FABRICATIONS and Section 09 51 00, ACOUSTICAL CEILI NGS. 

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Samples: 

 1. One 300 mm (12 inch) long piece of cubicle curt ain track with carrier 

access and end stop.  

 2. One clip anchor for fastening track to grid sys tem of acoustical 

ceilings. One curtain carrier.   

C. Shop Drawings: Showing layout of tracks and meth od of anchorage. 

D. Manufacturer's Literature and Data: 

 1. Cubicle curtain track.   

1.4 DELIVERY, STORAGE AND HANDLING 

A. Deliver material in original package marked to i dentify the contents, 

brand name, and the name of the manufacturer or sup plier. 

B. Store in dry and protected location. Store so as  to not bend or warp the 

tracks. 

C. Do not open packages until contents are needed f or installation, unless 

verification inspection is required. 

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society for Testing and Materials (ASTM ): 

B221-08.................Aluminum and Aluminum-Alloy  Extruded Bars, Rods, 

Wire, Shapes, and Tubes. 

B456-03(R2009)..........Electrodeposited Coatings f or Copper Plus Nickel 

Plus Chromium and Nickel Plus Chromium 

C. The National Association of Architectural Metal Manufacturers (NAAMM): 

AMP 500 Series..........Metal Finishes Manual 
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PART 2 - PRODUCTS  

2.1 CUBICLE CURTAIN TRACKS 

A. Surface-mounted: 

1. Channel Tracks (Surface-Mounted Type): Extruded aluminum, ASTM B221, 

alloy 6063, temper T5 or T6, channel shaped, with s mooth inside 

raceway for curtain carriers. 

B. Curtain Carriers: Nylon or delrin carriers, with  either nylon or delrin 

wheels on metal, delrin, or nylon axles. Equip each  carrier with either 

stainless steel, chromium plated brass or steel hoo ks with swivel, or 

nickel chromium plated brass or stainless steel bea d chain and hook 

assembly, or delrin carriers may have moulded on de lrin hooks. Hook for 

bead chain may be the same material and finish as t he bead chain or may 

be chromium plated steel. Provide 2.2 carriers for every 300 mm (one 

foot) of each section of each track length, plus on e additional carrier. 

C. End Stop Connectors, Ceiling Flanges and Other A ccessories: Fabricate 

from the same material with the same finish as the tracks or from nylon. 

D. Hangers and Fittings: Fabricate from the same ma terial with the same 

finish as the tracks. Hangers may be round or squar e for channel tracks 

and round for tubular tracks. Design fittings to be  compatible with 

design of tracks and to safely transmit the track l oad to the hangers. 

E. At end of each section of track, make provision for insertion and 

removal of carriers. Design to prevent accidental r emoval of carrier. 

Any operating mechanism shall be removable with com mon tools. 

2.2 FASTENERS 

A. Exposed Fasteners, Screws and Bolts: Stainless s teel or chromium/nickel 

plated brass. 

B. Concealed Fasteners, Screws and Bolts: Hot-dip g alvanized (except in 

high moisture areas use stainless steel). 

C. Metal Clips: Anchor curtain tracks to exposed gr id of lay-in acoustical 

tile ceilings, with concealed metal (butterfly) typ e or two piece snap 

locking type ceiling clip of high strength spring s teel. When it is not 

possible to install the metal ceiling clip, the cub icle curtain track 

may be screwed to the ceiling grid. 

2.3 FINISHES 

A. Aluminum: Finish numbers for aluminum specified are in accordance with 

The Aluminum Association's Designation System. AA-C 22A31 finish  

Chemically etched medium matte, with clear anodic c oating, Class II 

Architectural, 0.4 mils thick. 
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2.4 FABRICATION  

A. Weld and grind smooth joints of fabricated compo nents. 

B. Form tracks and bends of lengths that will produ ce the minimum number of 

joints. Make track sections up to 4800 mm (16 feet)  without joints. Form 

corner bend on a 300 mm (12 inch) radius. 

C. Provide steel anchor plates, supports, and ancho rs for securing 

components to building construction. 

D. Form flat surface without distortion. 

E. Shop-assemble components and package complete wi th anchors and fittings. 

 

PART 3 - EXECUTION  

3.1 INSTALLATION  

A. Install tracks after finish painting and ceiling  finishing operations 

are complete. 

B. Install track level and hangers plumb and secure ly anchor to the ceiling 

to form a rigid installation. 

C. Anchor surface mounted curtain tracks directly t o exposed grid of lay-in 

acoustical tile ceilings with suitable fasteners, s paced approximately 

600 mm (24 inches) on center. 

D. Anchor surface-mounted curtain tracks to concret e, plaster and gypsum 

board ceilings with a minimum of 3 mm (1/8-inch) di ameter fastenings or 

concealed clips spaced not more than 900 mm (three feet) on center. 

E. Securely fasten end stop caps to prevent their b eing forced out by the 

striking weight of carriers. 

F. Remove damaged or defective components and repla ce with new components 

or repair to the original condition. 

3.2 ACCEPTANCE 

A. Track shall be installed neat, rigid, plumb, lev el and true, and 

securely anchored to the overhead construction. 

B. Carrier units shall operate smoothly and easily over the full range of 

travel. 

 

 

- - - E N D - - - 
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SECTION 10 26 00 
WALL AND DOOR PROTECTION 

 
PART 1 - GENERAL  

1.1 DESCRIPTION  

A. This section specifies wall guards (crash rails or bumper guards), 

handrail/wall guard combinations, corner guards and  door/door frame 

protectors. 

1.2 RELATED WORK 

A. Structural steel corner guards: Section 05 50 00 , METAL FABRICATIONS. 

B. Armor plates and kick plates not specified in th is section: Section 08 

71 00, DOOR HARDWARE.  

C. Color and texture of aluminum and resilient mate rial: Section 09 06 00, 

SCHEDULE FOR FINISHES.  

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES.  

B. Shop Drawings: Show design and installation deta ils.  

C. Manufacturer's Literature and Data:  

1. Handrail/Wall Guard Combinations. 

2. Wall Guards.  

3. Corner Guards.  

4. Door/Door Frame Protectors.  

D. Test Report: Showing that resilient material com plies with specified 

fire and safety code requirements.  

1.4 DELIVERY AND STORAGE  

A. Deliver materials to the site in original sealed  packages or containers 

marked with the name and brand, or trademark of the  manufacturer.  

B. Protect from damage from handling and constructi on operations before, 

during and after installation.  

C. Store in a dry environment of approximately 21° C (70 degrees F) for at 

least 48 hours prior to installation. 

 

 

 

1.5 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to extent 

referenced. Publications are referenced in text by basic designation 

only. 
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B. American Society for Testing and Materials (ASTM ): 

A167-99(R2009)..........Stainless and Heat-Resistin g Chromium-Nickel 

Steel Plate, Sheet, and Strip 

B221-08.................Aluminum and Aluminum-Alloy  Extruded Bars, Rods, 

Wire, Shapes, and Tubes 

D256-06.................Impact Resistance of Plasti cs  

D635-06.................Rate of Burning and/or Exte nt and Time of 

Burning of Self-Supporting Plastics in a 

Horizontal Position 

E84-09..................Surface Burning Characteris tics of Building 

Materials 

C. The National Association of Architectural Metal Manufacturers (NAAMM):  

AMP 500-06..............Metal Finishes Manual 

D. National Fire Protection Association (NFPA): 

80-10...................Standard for Fire Doors and  Windows 

E. Society of American Automotive Engineers (SAE): 

J 1545-05...............Instrumental Color Differen ce Measurement for 

Exterior Finishes. 

F. Underwriters Laboratories Inc. (UL): 

Annual Issue............Building Materials Director y 

  

PART 2 - PRODUCTS  

2.1 MATERIALS  

A. Stainless Steel: ASTM A167, Type 302B. 

B. Aluminum Extruded: ASTM B221, Alloy 6063, Temper  T5 or T6. Aluminum 

alloy used for colored anodizing coating shall be a s required to produce 

specified color.   

C. Resilient Material: 

1. Extruded and injection molded acrylic vinyl or e xtruded polyvinyl 

chloride meeting following requirements:  

a. Minimum impact resistance of 1197 ps (25 ft lbs per sq.ft) when 

tested in accordance with ASTM D256 (Izod impact, f t.lbs. per inch 

notch). 

b. Class 1 fire rating when tested in accordance wi th ASTM E84, 

having a maximum flame spread of 25 and a smoke dev eloped rating 

of 450 or less. 

c. Rated self extinguishing when tested in accordan ce with ASTM D635. 

d. Material shall be labeled and tested by Underwri ters Laboratories 

or other approved independent testing laboratory.  
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e. Integral color with all colored components match ed in accordance 

with SAE J 1545 to within plus or minus 1.0 on the CIE-LCH scales.  

f. Same finish on exposed surfaces.  

2.2 CORNER GUARDS 

A. Resilient, Shock-Absorbing Corner Guards: Surfac e-mounted type of 30 mm 

(1-1/4 inch radius) formed to profile shown.  

1. Snap-on corner guard formed from resilient mater ial, minimum 2 mm 

(0.078-inch) thick, free floating on a continuous 1 .6 mm (0.063-inch) 

thick extruded aluminum retainer. Provide appropria te mounting 

hardware, cushions and base plates as required.  

2. Provide factory-fabricated end closure caps at t op and bottom of 

surface-mounted corner guards.  

3. Flush-mounted corner guards installed on any fir e-rated wall shall 

maintain the fire rating of the wall. Provide fire test of proposed 

corner guard system to verify compliance.  

a. Where insulating materials are an integral part of the corner 

guard system, the insulating materials shall be pro vided by the 

manufacturer of the corner guard system.  

b. All exposed metal in fire rated assemblies shall  have a paintable 

finish.  

B. Stainless Steel Corner Guards: Fabricate of 1.6 mm (0.0625-inch) thick 

stainless steel. Form guards of dimensions and to c ontour shown.  

2.3 WALL GUARDS AND HANDRAILS  

A. Resilient Wall Guards and Handrails: 

1. Handrail/Wall Guard Combination: Snap-on covers of resilient 

material, minimum 2 mm (0.078-inch) thick, shall be  free-floated on a 

continuous, extruded aluminum retainer, minimum 1.8  mm (0.072-inch) 

thick, anchored to wall at maximum 760 mm (30 inche s) on center. 

2. Wall Guards (Crash Rails): Snap-on covers of res ilient material, 

minimum 2.8 mm (0.110-inch) thick, shall be free-fl oated over 50 mm 

(two-inch) wide aluminum retainer clips, minimum 2. 3 mm (0.090-inch) 

thick, anchored to wall at maximum 600 mm (24 inche s) on center, 

supporting a continuous aluminum retainer, minimum 1.6 mm (0.062-

inch) thick; or, shall be free-floated over a conti nuous extruded 

aluminum retainer, minimum 2.3 (0.090-inch) thick a nchored to wall at 

maximum 600 mm (24 inches) on center. 

3. Provide handrails and wall guards (crash rails) with prefabricated 

and closure caps, inside and outside corners, conce aled splices, 

cushions, mounting hardware and other accessories a s required. End 
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caps and corners shall be field adjustable to assur e close alignment 

with handrails and wall guards (crash rails). Screw  or bolt closure 

caps to aluminum retainer. 

B. Aluminum Wall Guards: Extruded aluminum, closed tubular bumper assembly 

mounted on wall brackets as shown. 

1. Provide wall bumper with factory fabricated end closure caps, and 

inside and outside corner assemblies, concealed spl ice plates, and 

other accessories standard with the manufacturer.  

2. Fabricate tubular wall guards from material with  a nominal wall 

thickness of 6 mm (0.250-inch), form grooves for an d provide two 

strips of continuous polyvinyl chloride cushion bum per inserts.  

3. Fabricate adjustable wall brackets from aluminum  having a nominal 

wall thickness of 5 mm (0.20-inch). Fasten bumper t o brackets with 6 

mm (1/4-inch) diameter aluminum or stainless steel bolts with 

locknuts.  

C. Stainless Steel Wall Guards: Construct wall guar d, including brackets, 

of minimum 4.75 mm (0.1875-inch) thick stainless st eel to design shown. 

2.4 DOOR AND DOOR FRAME PROTECTION 

A. Fabricate door and door frame protection items f rom vinyl acrylic or 

polyvinyl chloride resilient material, minimum 1.5 mm (0.060-inch) 

thick, for doors and 0.9 mm (0.035-inch) thick for door frames, as 

shown.  

B. Coordinate door and door frame protection materi al requirements with 

door and frame suppliers to insure fit for all comp onents, and color as 

specified.  

C. Provide adhesive as recommended by resilient mat erial manufacturer.  

2.5 FASTENERS AND ANCHORS 

A. Provide fasteners and anchors as required for ea ch specific type of 

installation.  

B. Where type, size, spacing or method of fastening  is not shown or 

specified, submit shop drawings showing proposed in stallation details.  

2.6 FINISH  

A. In accordance with NAAMM AMP 500 series. 

B. Aluminum: 

1. Exposed aluminum: AA-C22A32 chemically-etched me dium matte with 

integrally colored anodic coating, Class II Archite ctural 0.4 mil 

thick.  

2. Concealed aluminum: Mill finish as fabricated, u niform in color and 

free from surface blemishes.  
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C. Stainless Steel: NAAMM finish Number 4. 

D. Resilient Material: Embossed texture and color i n accordance with SAE J 

1545 and as specified in Section 09 06 00, SCHEDULE  FOR FINISHES. 

  

PART 3 - INSTALLATION  

3.1 RESILIENT CORNER GUARDS  

A. Install corner guards on walls in accordance wit h manufacturer's 

instructions. 

3.2 STAINLESS STEEL CORNER GUARDS  

A. Mount guards on external corners of interior wal ls, partitions and 

columns as shown. 

B. Where corner guards are installed on walls, part itions or columns 

finished with plaster or ceramic tile, provide cont inuous 16 gage 

perforated, galvanized Z-shape steel anchors welded  to back edges of 

corner guards and expansion-bolted to concrete or m asonry with four 9.5 

mm (3/8-inch) diameter bolts, spaced 400 mm (16 inc hes) on centers. Coat 

back surfaces of corner guards, where shown, with a  non-flammable, sound 

deadening material. Corner guards shall overlap fin ish plaster surfaces. 

1. Where corner guards are installed on exposed str uctural glazed facing 

tile units or masonry wall, partitions or columns, anchor corner 

guards to existing walls with 6 mm (1/4-inch) oval head stainless 

steel countersunk expansion or toggle bolts. Grout spaces solid 

between guards and backing with Portland cement and  sand mortar. 

2. Where corner guards are installed on gypsum boar d, clean surface and 

anchor guards with a neoprene solvent-type contact adhesive 

specifically manufactured for use on gypsum board c onstruction. 

Remove excess adhesive from around edge of guard an d allow to cure 

undisturbed for 24 hours. 

3.3 RESILIENT HANDRAIL, WALL GUARD COMBINATIONS AND RESILIENT WALL GUARDS 
(CRASH RAIL)   

A. Secure guards to walls with mounting cushions, b rackets and fasteners in 

accordance with manufacturer's details and instruct ions.  

3.4 ALUMINUM WALL GUARDS  

A. Secure brackets to walls with fasteners, spaced in accordance with 

manufacturer's installation instructions. 

3.5 STAINLESS STEEL WALL GUARDS  

A. Space brackets at not more than three feet on ce nters, and anchor to the 

wall in accordance with manufacturer's installation  instructions.  
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3.6 DOOR, DOOR FRAME PROTECTION AND HIGH-IMPACT WALL COVERING 

A. Surfaces to receive protection shall be clean, s mooth and free of 

obstructions. 

B. Install protectors after frames are in place but  preceding installation 

of doors in accordance with approved shop drawings and manufacturers 

specific instructions.  

C. Apply with adhesive in controlled environment ac cording to manufacture’s 

recommendations.  

D. Protection installed on fire rated doors and fra mes shall be installed 

according to NFPA 80 and installation procedures li sted in UL Building 

Materials Directory; or, equal listing by other app roved independent 

testing laboratory establishing the procedures. 

 

 

- - - E N D - - - 
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SECTION 10 28 00 
TOILET AND BATH ACCESSORIES 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies manufactured items usuall y used in dressing 

rooms, toilets, baths, locker rooms and at sinks in  related spaces. 

B. Items Specified: 

1. Paper towel dispensers (Owner-furnished, Contrac tor-installed). 

2. Waste receptacles (Owner-furnished, Contractor-i nstalled). 

3. Toilet tissue dispensers (Owner-furnished, Contr actor-installed). 

4. Grab Bars: (10800-1.DWG). 

5. Clothes hooks (for robes or coats). 

6. Towel bars. 

7. Metal-framed mirrors: (10800-7.DWG). 

 8. Soap dishes. 

 9. Paper cup dispensers. 

10. Stainless steel shelves at wheelchair lavatory.  

C. This section also specifies custom-fabricated it ems used in toilets and 

related spaces. 

1.2 RELATED WORK 

A. Color of finishes: Section 09 06 00, SCHEDULE FO R FINISHES.   

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Shop Drawings: 

1. Each product specified. 

2. Metal-framed mirrors, showing shelf where requir ed, fillers, and 

design and installation of units when installed on ceramic tile 

wainscots and offset surfaces. 

3. Grab bars, showing design and each different typ e of anchorage. 

C. Samples: 

1. One of each type of accessory specified. 

2. After approval, samples may be used in the work.  

D. Manufacturer's Literature and Data: 

1. All accessories specified. 

2. Show type of material, gages or metal thickness in inches, finishes, 

and when required, capacity of accessories. 
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1.4 QUALITY ASSURANCE 

A. Each product shall meet, as a minimum, the requi rements specified, and 

shall be a standard commercial product of a manufac turer regularly 

presently manufacturing items of type specified. 

B. Each accessory type shall be the same and be mad e by the same 

manufacturer. 

C. Each accessory shall be assembled to the greates t extent possible before 

delivery to the site. 

D. Include additional features, which are not speci fically prohibited by 

this specification, but which are a part of the man ufacturer's standard 

commercial product.   

1.5 PACKAGING AND DELIVERY 

A. Pack accessories individually to protect finish.  

B. Deliver accessories to the project only when ins tallation work in rooms 

is ready to receive them. 

C. Deliver inserts and rough-in frames to site at a ppropriate time for 

building-in. 

D. Deliver products to site in sealed packages of c ontainers; labeled for 

identification with manufacturer's name, brand, and  contents. 

1.6 STORAGE 

A. Store products in weathertight and dry storage f acility. 

B. Protect from damage from handling, weather and c onstruction operations 

before, during and after installation in accordance  with manufacturer's 

instructions. 

1.7 APPLICABLE PUBLICATIONS 

A. Publications listed below form a part of this sp ecification to the 

extent referenced. Publications are referenced in t he text by the basic 

designation only. 

B. American Society for Testing and Materials (ASTM ): 

A167-99(R2009)..........Stainless and Heat-Resistin g Chromium-Nickel 

Steel Plate, Sheet and Strip. 

A176-99(R2009)..........Stainless and Heat-Resistin g Chromium Steel 

Plate, Sheet, and Strip 

A269-10.................Seamless and Welded Austeni tic Stainless Steel 

Tubing for General Service 

A312/A312M-09...........Seamless and Welded Austeni tic Stainless Steel 

Pipes 
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A653/A653M-10...........Steel Sheet, Zinc-Coated (G alvanized) or Zinc-

Iron Alloy-Coated (Galvannealed) by the Hot-Dip 

Process 

B221-08.................Aluminum and Aluminum-Alloy  Extruded Bars, Rods, 

Wire, Shapes, and Tubes 

B456-03(R2009)..........Electrodeposited Coatings o f Copper Plus Nickel 

Plus Chromium and Nickel Plus Chromium 

C1036-06................Flat Glass 

C1048-04................Heat-Treated Flat Glass-Kin d HS, Kind FT Coated 

and Uncoated Glass 

D635-10.................Rate of Burning and/or Exte nt and Time of 

Burning of Self Supporting Plastics in a 

Horizontal Position 

F446-85(R2009)..........Consumer Safety Specificati on for Grab Bars and 

Accessories Installed in the Bathing Area. 

D3453-07................Flexible Cellular Materials  - Urethane for 

Furniture and Automotive Cushioning, Bedding, 

and Similar Applications 

D3690-02(R2009).........Vinyl-Coated and Urethane-C oated Upholstery 

Fabrics 

C. The National Association of Architectural Metal Manufacturers (NAAMM): 

AMP 500 Series..........Metal Finishes Manual 

D. American Welding Society (AWS): 

D10.4-86 (R2000)........Welding Austenitic Chromium -Nickel Stainless 

Steel Piping and Tubing  

E. Federal Specifications (Fed. Specs.): 

A-A-3002................Mirrors, Glass 

FF-S-107C (2)...........Screw, Tapping and Drive 

FF-S-107C...............Screw, Tapping and Drive. 

WW-P-541E(1)............Plumbing Fixtures (Accessor ies, Land Use) Detail 

Specification 

 

 

 

 

 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Aluminum: ASTM B221, alloy 6063-T5 and alloy 646 3-T5. 
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B. Stainless Steel:  

1. Plate or sheet: ASTM A167, Type 302, 304, or 304 L, except ASTM A176 

where Type 430 is specified, 0.0299-inch thick unle ss otherwise 

specified. 

2. Tube: ASTM A269, Alloy Type 302, 304, or 304L. 

C. Stainless Steel Tubing: ASTM A269, Grade 304 or 304L, seamless or 

welded. 

D. Stainless Steel Pipe: ASTM A312; Grade TP 304 or  TP 304L. 

E. Steel Sheet: ASTM A653, zinc-coated (galvanized)  coating designation 

G90. 

F. Glass: 

1. ASTM C1036, Type 1, Class 1, Quality q2, for mir rors, and for mirror 

doors in medicine cabinets. 

2. ASTM C1036, Type 1 Class 1 Quality q3, for shelv es in medicine 

cabinets. 

3. ASTM C1048, Kind FT, Condition A, Type 1, Class 1 (use in Mental 

Health and Behavior Nursing Unit Psychiatric Patien t Areas and 

Security Examination Rooms where mirrors and glass are specified).  

G. Foam Rubber: ASTM D3453, Grade BD, Type 2. 

H. Vinyl Covering: ASTM D3690, Vinyl coated fabric,  Class A. 

I. Plywood: PS1, Grade CD. 

2.2 FASTENERS 

A. Exposed Fasteners: Stainless steel or chromium p lated brass, finish to 

match adjacent surface. 

B. Concealed Fasteners: Steel, hot-dip galvanized ( except in high moisture 

areas such as showers or bath tubs use stainless st eel). 

C. Toggle Bolts: For use in hollow masonry or frame  construction. 

D. Hex bolts: For through bolting on thin panels. 

E. Expansion Shields: Lead or plastic as recommende d by accessory 

manufacturer for component and substrate for use in  solid masonry or 

concrete. 

F. Screws:  

1. ASME B18.6.4. 

2. Fed Spec. FF-S-107, Stainless steel Type A. 

G. Adhesive: As recommended by manufacturer for pro ducts to be joined. 

2.3 FINISH 

A. In accordance with NAAMM AMP 500 series. 

B. Anodized Aluminum: 
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1. AA-C22A41 Chemically etched medium matte, with c lear anodic coating, 

Class I Architectural, 0.7-mil thick. 

C. AA-M32 Mechanical finish, medium satin.  

1. Chromium Plating: ASTM B456, satin or bright as specified, Service 

Condition No. SC2. 

2. Stainless Steel: NAAMM AMP 503, finish number 4.  

3. Ferrous Metal: 

a. Shop Prime: Clean, pretreat and apply one coat o f primer and bake. 

b. Finish: Over primer apply two coats of alkyd or phenolic resin 

enamel, and bake. 

4. Nylon-Coated Steel: Nylon coating powder formula ted for a fluidized 

bonding process to steel to provide a hard smooth, medium gloss 

finish, not less than 0.3 mm (0.012-inch) thick, ra ted as self-

extinguishing when tested in accordance with ASTM D 635. 

2.4 FABRICATION - GENERAL 

A. Welding, AWS D10.4. 

B. Grind dress, and finish welded joints to match f inish of adjacent 

surface. 

C. Form exposed surfaces from one sheet of stock, f ree of joints. 

D. Provide steel anchors and components required fo r secure installation. 

E. Form flat surfaces without distortion. Keep expo sed surfaces free from 

scratches and dents. Reinforce doors to prevent war p or twist. 

F. Isolate aluminum from dissimilar metals and from  contact with building 

materials as required to prevent electrolysis and c orrosion. 

G. Hot-dip galvanized steel, except stainless steel , anchors and fastening 

devices. 

H. Shop-assemble accessories and package with all c omponents, anchors, 

fittings, fasteners and keys. 

I. Key items alike. 

J. Provide templates and rough-in measurements as r equired. 

K. Round and deburr edges of sheets to remove sharp  edges. 

2.5 PAPER TOWEL DISPENSERS  

A. Owner-furnished, Contractor-installed. 

2.6 WASTE RECEPTACLES 

A. Owner-furnished, Contractor-installed. 

2.7 TOILET TISSUE DISPENSERS 

A. Owner-furnished, Contractor-installed. 
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2.8 GRAB BARS 

A. Fed. Spec WW-P-541/8B, Type IV, bars, surface mo unted, Class 2, grab 

bars and ASTM F446. 

B. Fabricate of either stainless steel or nylon coa ted steel, except use 

only one type throughout the project: 

1. Stainless steel: Grab bars, flanges, mounting pl ates, supports, 

screws, bolts, and exposed nuts and washers. 

C. Concealed mount, except grab bars mounted at flo or, swing up and on 

metal toilet partitions. 

D. Bars: 

1. Fabricate from 38 mm (1-1/2 inch) outside diamet er tubing. 

a. Stainless steel, minimum 1.2 mm (0.0478 inch) th ick. 

2. Fabricate in one continuous piece with ends turn ed toward walls, 

except swing up and where grab bars are shown conti nuous around three 

sides of showers, bars may be fabricated in two sec tions, with 

concealed slip joint between. 

3. Continuous weld intermediate support to the grab  bar. 

4. Swing up bars manually operated.  Designed to pr event bar from 

falling when in raised position. 

E. Flange for Concealed Mounting: 

1. Minimum of 2.65 mm (0.1046 inch) thick, approxim ately 75 mm (3 inch) 

diameter by 13 mm (1/2 inch) deep, with provisions for not less than 

three set screws for securing flange to back plate.  

2. Insert grab bar through center of the flange and  continuously weld 

perimeter of grab bar flush to back side of flange.  

F. Flange for Exposed Mounting: 

1. Minimum 5 mm (3/16 inch) thick, approximately 75  mm (3 inch) 

diameter. 

2. Insert grab bar through flange and continuously weld perimeter of 

grab bar flush to backside of flange. 

3. Where mounted on metal toilet partitions, provid e three equally 

spaced, countersunk holes, sized to accommodate 5 m m (3/16 inch) 

diameter bolts. 

4. Where mounted on floor, provide four equally spa ced holes, sized to 

accommodate 5 mm (3/8 inch) diameter bolts, not mor e than 5 mm (3/8 

inch) from edge of flange. 

G. In lieu of providing flange for concealed mounti ng, and back plate as 

specified, grab rail may be secured by being welded  to a back plate and 

be covered with flange. 
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H. Back Plates: 

1. Minimum 2.65 mm (0.1046 inch) thick metal. 

2. Fabricate in one piece, approximately 6 mm (1/4 inch) deep, with 

diameter sized to fit flange. Provide slotted holes  to accommodate 

anchor bolts. 

3. Furnish spreaders, through bolt fasteners, and c ap nuts, where grab 

bars are mounted on metal partitions. 

2.9 CLOTHES HOOKS (FOR ROBE OR COAT) 

A. Fabricate hook units either of chromium plated b rass with a satin 

finish, or stainless steel, using 6 mm (1/4 inch) m inimum thick stock, 

with edges and corners rounded smooth to the thickn ess of the metal, or 

3 mm (1/8 inch) minimum radius. 

B. Fabricate each unit as a double hook on a single  shaft, integral with or 

permanently fastened to the wall flange, provided w ith concealed 

fastenings. 

2.10 TOWEL BARS 

A. Fed. Spec. WW-P-541/8B, Type IV, Bar, Surface mo unted; Class 1, towel. 

B. Either stainless steel, or chromium plated coppe r alloy. 

C. Bar Length: 450 and 600 mm (18 and 24 inches) as  shown. 

D. Finish of brackets or supports same as bar. 

2.11 METAL-FRAMED MIRRORS 

A. Fed. Spec. A-A-3002 metal frame; chromium finish ed steel, anodized 

aluminum or stainless steel, type 302 or 304.  

B. Mirror Glass: 

1. Minimum 6 mm (1/4 inch) thick. 

2. Set mirror in a protective vinyl glazing tape. 

3. Use tempered glass for mirrors in Mental Health and Behavioral 

Nursing units. 

C. Frames: 

1. Channel or angle shaped section with face of fra me not less than 9 mm 

(3/8 inch) wide. Fabricate with square corners. 

2. Use either 0.9 mm (0.0359 inch) thick stainless steel, chrome 

finished steel, or extruded aluminum, with clear an odized finish 0.4 

mils thick. 

 

3. Filler: 

a. Where mirrors are mounted on walls having cerami c tile wainscots 

not flush with wall above, provide fillers at void between back of 

mirror and wall surface. 
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b. Fabricate fillers from same material and finish as the mirror 

frame, contoured to conceal the void behind the mir ror at sides 

and top. 

4. Attached Shelf for Mirrors: 

a. Fabricate shelf of the same material and finish as the mirror 

frame. 

b. Make shelf approximately 125 mm (five inches) in  depth, and extend 

full width of the mirror. 

c. Close the ends and the front edge of the shelf t o the same 

thickness as the mirror frame width. 

d. Form shelf for aluminum framed mirror as an inte gral part of the 

bottom frame member. Form stainless steel shelf wit h concealed 

brackets to attach to mirror frame. 

D. Back Plate: 

1. Fabricate backplate for concealed wall hanging o f either zinc-coated, 

or cadmium plated 0.9 mm (0.036 inch) thick sheet s teel, die cut to 

fit face of mirror frame, and furnish with theft re sistant concealed 

wall fastenings. 

2. Use set screw type theft resistant concealed fas tening system for 

mounting mirrors. 

E. Mounting Bracket:  

1. Designed to support mirror tight to wall. 

2. Designed to retain mirror with concealed set scr ew fastenings. 

2.12 SOAP DISHES 

A. Fed. Spec. WW-P-541/8B, Type VI, Holder. 

B. Class 1, Surface-Mounted: 

1. One piece with provisions for exposed fasteners.  

2. Fabricate from chromium plated brass approximate ly 115 by 95 mm (4 

1/2 by 3-3/4 inches) overall size with drainage ope nings at bottom. 

C. Class 2, Recessed: 

1. One piece seamless shell and flange with provisi ons for concealed 

fasteners. 

2. Fabricate from either chromium plated brass, or 0.8 mm (0.0329 inch) 

thick stainless steel. 

3. Form surface of soap tray with raised ridges or patterned dimples to 

provide gripping surface for soap bar, or provide f lush soap tray 

with a retaining lip. Plastic soap trays or tray in serts are not 

acceptable. 



VA Project No. 528A5-13-532  Canandaigua VAMC 
AE Works Project No. 13035   Renovate B3 Basement 
  for Acupuncture/Chiropractic 
  Final Submission 

                      VA master 11-11 
 

TOILET AND BATH ACCESSORIES 
10 28 00 - 9 

2.13 PAPER CUP DISPENSERS 

A. Fabricate of stainless steel. 

B. Provide door with either concealed stainless ste el pivoting rod or piano 

hinge, and either spring tension cam lock, or tumbl er lock, keyed alike 

when more than one accessory unit is provided and w ith a cup level 

refill sight slot in the door front. 

C. Fabricate for flat bottom cups. 

D. 90 milliliters ounce dispenser unit: 

1. Surface mounted single stack dispenser unit havi ng a capacity of 

approximately one hundred cups. 

2. Form door from one piece to cover front and side s warp free. 

E. 120 milliliters (4 ounce) dispenser unit: 

1. Recessed type single stack dispenser unit having  a capacity of 

approximately one hundred cups. 

2. Form face frame in one piece. 

3. Fabricate door double-pan, warp-free. 

F. Combination (3 to 6 ounce) 90 to 180 milliliters  ounce dispenser and 

disposal unit: 

1. Recessed type, having a capacity of approximatel y one hundred and 

seventy cups. 

2. Fabricate as twin stack dispenser unit with an a djustable dispensing 

mechanism to dispense any size cup. 

3. Fabricate face frames in one piece and doors dou ble pan warp free. 

4. Fabricate recessed disposal unit with a removabl e waste receptacle 

having a capacity of not less than 11 liters (3.1 g allons). 

2.14 STAINLESS STEEL SHELVES (AT WHEELCHAIR LAVATORY) 

A. Side-wall-mounted: 

1. Fabricate to size and shape shown of 1.2 mm (0.0 478 inch) thick 

sheet. 

2. Turn up edges and weld corners closed. 

3. Fabricate brackets and weld to shelf. Drill brac kets for 6 mm (1/4 

inch) anchor bolts. 

 

 

B. Back-wall-mounted: 

1. Fabricate to size and shape shown of plate and t ube. 

2. Turn up edges and weld corners of shelf. 

3. Weld tube to back plate and shelf, weld back pla te to shelf, filler 

plate to tube, and corners of shelf with continuous  welds. 
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TOILET AND BATH ACCESSORIES 
10 28 00 - 10 

4. Drill back plate for 6 mm (1/4 inch) anchor bolt s. 

 

PART 3 - EXECUTION 

3.1 PREPARATION 

A. Before starting work notify Contracting Officer Representative in 

writing of any conflicts detrimental to installatio n or operation of 

units. 

B. Verify with the Contracting Officer Representati ve the exact location of 

accessories. 

3.2 INSTALLATION 

A. Set work accurately, in alignment and where show n. Items shall be plumb, 

level, free of rack and twist, and set parallel or perpendicular as 

required to line and plane of surface. 

B. Toggle bolt to steel anchorage plates in frame p artitions or hollow 

masonry. Expansion bolt to concrete or solid masonr y.  

C. Install accessories in accordance with the manuf acturer's printed 

instructions and ASTM F446. 

D. Install accessories plumb and level and securely  anchor to substrate. 

E. Install accessories in a manner that will permit  the accessory to 

function as designed and allow for servicing as req uired without 

hampering or hindering the performance of other dev ices. 

F. Position and install dispensers, and other devic es in countertops, clear 

of drawers, permitting ample clearance below counte rtop between devices, 

and ready access for maintenance as needed. 

G. Align mirrors, dispensers and other accessories even and level, when 

installed in battery. 

H. Install accessories to prevent striking by other  moving, items or 

interference with accessibility. 

I. Install wall mirrors with tamper-resistant screw s that are flush-

mounted, so that they will not support a rope or ma terial for hanging. 

3.3 CLEANING 

A. After installation, clean as recommended by the manufacturer and protect 

from damage until completion of the project. 

 

- - - E N D - - - 
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SECTION 10 44 13 
FIRE EXTINGUISHER CABINETS 

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

A. This section covers recessed fire extinguisher c abinets. 

1.2 RELATED WORK 

A. Acrylic glazing: Section 08 80 00, GLAZING. 

B. Field Painting: Section 09 91 00, PAINTING.  

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Manufacturer's Literature and Data: Fire extingu isher cabinet including 

installation instruction and rough opening required . 

1.4 APPLICATION PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by the 

basic designation only. 

B. American Society of Testing and Materials (ASTM) : 

D4802-10................Poly (Methyl Methacrylate) Acrylic Plastic Sheet 

 

PART 2 - PRODUCTS  

2.1 FIRE EXTINGUISHER CABINET 

A. Recessed type with flat trim of size and design shown.  

2.2 FABRICATION 

A. Form body of cabinet from 0.9 mm (0.0359 inch) t hick sheet steel.  

B. Fabricate door and trim from 1.2 mm (0.0478 inch ) thick sheet steel with 

all face joints fully welded and ground smooth. 

1. Glaze doors with 6 mm (1/4 inch) thick ASTM D480 2, clear acrylic 

sheet, Category B-1, Finish 1. 

2. Design doors to open 180 degrees. 

3. Provide continuous hinge, pull handle, and adjus table roller catch. 

2.3 FINISH 

A. Finish interior of cabinet body with baked-on se mi-gloss white enamel. 

B. Finish door, frame with manufacturer's standard baked-on prime coat 

suitable for field painting. 
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PART 3 - EXECUTION 

A. Install fire extinguisher cabinets in prepared o penings and secure in 

accordance with manufacturer's instructions. 

B. Install cabinet so that bottom of cabinet is 975  mm (39 inches) above 

finished floor. 

 

 

- - - E N D - - - 
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SECTION 10 51 26 
PLASTIC LOCKERS 

 
PART 1 - GENERAL 

1.1 DESCRIPTION 

A. This section specifies lockers made of solid pla stic panels. 

1.2 RELATED WORK 

A. Concealed wood support base, furring, blocking, shims, and hanging 

strips required for installing lockers and conceale d within other 

construction before locker installation:  Section 0 6 10 00, ROUGH 

CARPENTRY. 

B. Door hardware: Section 08 71 00, DOOR HARDWARE. 

B. Color of finishes: Section 09 06 00, SCHEDULE FO R FINISHES.   

1.3 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Shop Drawings: 

1. Include plans, elevations, sections, details, an d attachments to 

other Work. 

2. Show locations and sizes of furring, blocking, a nd hanging strips, 

including concealed blocking and reinforcement spec ified in other 

Sections. 

3. Show locations and sizes of cutouts and holes fo r items installed in 

lockers. 

4. Show locker fillers, trim, base, sloping tops, a nd accessories. 

5. Show locker numbering sequence. 

C. Samples for Initial Selection: 

1. Solid plastic panel, 12 x 12-inches. 

D. Samples for Verification: 

1. Solid plastic panel, 12 x 12-inches. 

2. Exposed cabinet hardware and accessories, one un it for each type and 

finish. 

E. Manufacturer's Literature and Data: 

1. Include construction details, material descripti ons, dimensions of 

individual components and profiles, and finishes fo r lockers. 
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F. Qualification Data:  For installer and manufactu rer. 

G. Maintenance Data:  For adjusting, repairing, and  replacing locker doors 

and latching mechanisms to include in maintenance m anuals. 

1.4 QUALITY ASSURANCE 

A. Installer Qualifications:  An employer of worker s trained and approved 

by manufacturer. 

B. Source Limitations:  Obtain all lockers through one source from a single 

manufacturer. 

C. Product Options:  Drawings indicate size, profil es, and dimensional 

requirements of lockers. 

 1. Do not modify intended aesthetic effects, as ju dged solely by the 

Contracting Officer Representative, except with the  Contracting Officer 

Representative's approval.  If modifications are pr oposed, submit 

comprehensive explanatory data to the Contracting O fficer Representative 

for review. 

D. Regulatory Requirements:  Where lockers are indi cated to comply with 

accessibility requirements, comply with FED-STD-795 , "Uniform Federal 

Accessibility Standards." 

1. Provide not less than one shelf located within r equired reach ranges. 

2. Provide hardware that does not require tight gra sping, pinching, or 

twisting of the wrist, and that operates with a for ce of not more 

than 5 lbf (22.2 N). 

D. Fire-Test-Response Characteristics:  Where fire- retardant materials are 

indicated, provide materials with specified fire-te st-response 

characteristics as determined by a testing and insp ecting agency 

acceptable to authorities having jurisdiction.  Ide ntify materials with 

appropriate markings of applicable testing and insp ecting agency on 

surfaces of materials that will be concealed from v iew after 

installation. 

1.5 PACKAGING AND DELIVERY 

A. Pack products individually to protect finish. 

B. Deliver products to the project only when instal lation work in rooms is 

ready to receive them. 

C. Deliver products to site in sealed packages of c ontainers; labeled for 

identification with manufacturer's name, brand, and  contents. 
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1.6 STORAGE 

A. Store products in weathertight and dry storage f acility. 

B. Protect from damage from handling, weather and c onstruction operations 

before, during and after installation in accordance  with manufacturer's 

instructions. 

1.7 PROJECT CONDITIONS 

A. Environmental Limitations:  Do not deliver or in stall lockers until wet 

work is complete, and HVAC system is operating and will maintain 

temperature between 60 and 90 deg F (16 and 32 deg C) and relative 

humidity between 25 and 55 percent during the remai nder of the 

construction period. 

B. Field Measurements:  Verify concealed framing, b locking, and 

reinforcements that support lockers by field measur ements before being 

enclosed and before locker fabrication, and indicat e measurements on 

Shop Drawings. 

1.8 COORDINATION 

A. Coordinate size and location of concealed wood s upport bases, in 

accordance with requirements of Section 06 10 00, R OUGH CARPENTRY. 

B. Coordinate sizes and locations of framing, block ing, furring, 

reinforcements, and other related units of Work spe cified in other 

Sections to ensure that lockers can be supported an d installed as 

indicated. 

C. Hardware Coordination:  Distribute copies of app roved hardware schedule 

specified in Section 08 71 00, DOOR HARDWARE to fab ricator of lockers; 

coordinate Shop Drawings and fabrication with hardw are requirements. 

1.9 WARRANTY 

A. Special Warranty:  Manufacturer's standard form in which manufacturer 

agrees to repair or replace components of lockers t hat fail in materials 

or workmanship within specified warranty period.  F ailures include, but 

are not limited to, the following: 

1. Structural failures. 

2. Faulty operation of locks or hardware. 

3. Deterioration of wood, wood finishes, and other materials beyond 

normal use. 

B. Warranty Period:  Three years from date of Subst antial Completion. 

1.10 EXTRA MATERIALS 

A. Furnish extra materials described below, before construction begins, 

that match products installed and that are packaged  with protective 

covering for storage and identified with labels des cribing contents. 
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1. Full-size locker doors, complete with specified door hardware.  

Furnish not less than 3 doors of each type and colo r installed. 

2. Full-size units of the following locker hardware  items equal to 10 

percent of amount installed for each type and finis h installed, but 

no fewer than 3 units. 

 a. Hinges. 

 b. Pulls. 

 c. Shelf rests. 

 d. Cylinder locks. 

 

PART 2 - PRODUCTS 

2.1 MATERIALS 

A. Colors:  As selected by Architect from manufactu rer’s full range. 

B. Panel Core: Solid high-density polyethylene. 

C. Panel Sizes: As indicated on Drawings.  

1. Panel Thickness:  1/2 inch (13 mm). 

2. Smoke Development Index: 5. 

3. Cleanability: Resists dirt pickup. Easily cleane d. 

D. Concealed Wood Support Base:  2-by-4-inch nomina l- (38-by-89-mm actual-) 

size, preservative-treated lumber. 

2.2 LOCKER HARDWARE 

A. General:  Provide manufacturer's standard locker  hardware and 

accessories complying with the following: 

1. Semi-concealed Hinges:  Full-length, stainless s teel piano-type 

hinges; back mounted, powder-coated to match locker  panel. 

2. Pulls:  Integral plastic pull. 

3. Shelf Rests:  BHMA A156.9, B04013. 

2.3 DOOR LOCKS 

A. General:  Fabricate lockers to receive locking d evices.  Provide one 

locking device for each locker door, unless otherwi se indicated. 

B. Cam Padlock Hasp:  Surface-mounted, steel; finis hed to match other 

locker hardware. 

 

2.4 SOLID PLASTIC LOCKERS 

A. Construction Style:  Flush overlay. 

B. Locker Body and Doors:  Fabricated from solid pl astic panels. 

C. End Panels:  Match style, material, construction , and finish of doors. 

D. Shelves:  Fabricated from solid plastic panels; fixed. 

1. Thickness:  5/8 inch (16 mm). 
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2. Exposed Edges:  Plastic core, exposed. 

E. Corners and Filler Panels:  Solid plastic panel that matches door faces. 

F. Colors, Patterns, and Finishes:  

1. As selected by Architect from plastic manufactur er's full range for 

solid colors. 

2.5 LOCKER ACCESSORIES 

A. Hooks:  Manufacturer's standard ball-pointed, al uminum or steel; 

finished to match other locker hardware.  Attach ho oks with at least two 

fasteners. 

1. Provide one double-prong ceiling hook and two si ngle-prong wall hooks 

for each locker. 

B. Number Plates:  1-1/2-inch- (38-mm-) diameter, e tched, embossed, or 

stamped, aluminum plates with black numbers and let ters at least 1/2 

inch (13 mm) high.  Identify lockers in sequence. 

C. Continuous Finish Base:  3/4-inch- (19-mm-) thic k panel that matches 

door faces; fabricated in lengths as long as practi cable to enclose base 

and base ends of lockers. 

2.6 LOCKER FABRICATION 

A. Unit Principle:  Fabricate each locker with an i ndividual door and 

frame, individual top, bottom, back, and shelves, a nd common 

intermediate uprights separating compartments. 

1. Fabricate lockers to dimensions, profiles, and d etails indicated. 

B. Fabricate components square, rigid, without warp , and with finished 

faces flat and free of scratches and chips.  Accura tely machine 

components for attachments in factory, with no chip s.  Make joints tight 

and true. 

1. Fabricate lockers using manufacturer's standard construction with 

joints made with dowels, dados, or rabbets.  Dado s ide panels to 

receive shelving, except where indicated to be adju stable. 

C. Venting:  Fabricate lockers with space between d oors and locker assembly 

of not less than 1/4 inch (6 mm). 

D. Number Plates:  Inlay number plates flush in eac h locker door, near top, 

centered. 

E. Complete fabrication, including assembly and har dware application, to 

maximum extent possible, before shipment to Project  site.  Disassemble 

components only as necessary for shipment and insta llation.  Where 

necessary for fitting at site, provide ample allowa nce for scribing, 

trimming, and fitting. 

1. Trial-fit assemblies at fabrication shop that ca nnot be shipped 

completely assembled.  Install dowels, screws, bolt ed connectors, and 



VA Project No. 528A5-13-532  Canandaigua VAMC 
AE Works Project No. 13035   Renovate B3 Basement 
  for Acupuncture/Chiropractic 
  Final Submission 

                      

PLASTIC LOCKERS 
10 51 26 - 6 

other fastening devices that can be removed after t rial fitting.  

Verify that various parts fit as intended and check  measurements of 

assemblies against field measurements indicated on Shop Drawings 

before disassembling for shipment. 

F. Shop cut openings, to maximum extent possible, t o receive hardware, 

electrical work, and similar items.  Locate opening s accurately and use 

templates or roughing-in diagrams to produce accura tely sized and shaped 

openings.  Sand edges of cutouts to remove splinter s and burrs. 

 

PART 3 - EXECUTION 

3.1 GENERAL 

A. Before starting work notify Contracting Officer Representative in 

writing of any conflicts detrimental to installatio n or operation of 

units. 

B. Verify with the Contracting Officer Representati ve the exact location of 

lockers. 

3.2 EXAMINATION 

A. Examine walls, floors, and wood bases for suitab le conditions where 

lockers will be installed. 

B. Verify that furring is attached to concrete and masonry walls that are 

to receive lockers. 

C. Proceed with installation only after unsatisfact ory conditions have been 

corrected. 

3.2 PREPARATION 

A. Condition lockers to average prevailing humidity  conditions in 

installation areas before installation. 

B. Before installing lockers, examine factory-fabri cated work for 

completeness and complete work as required, includi ng removal of 

packing. 

 

 

3.3 INSTALLATION 

A. Install concealed wood support base with 1/2-inc h- (13-mm-) thick 

plywood top. 

B. Assemble knocked-down lockers with manufacturer' s standard fasteners, 

with no exposed fasteners on face frames.  

C. Install level, plumb, and true; shim as required , using concealed shims. 

D. Connect groups of lockers together with manufact urer's standard 

fasteners, through predrilled holes, with no expose d fasteners on face 
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frames.  Fit lockers accurately together to form fl ush, tight, hairline 

joints. 

E. Install lockers without distortion so doors fit openings properly and 

are accurately aligned.  Adjust hardware to center doors and drawers in 

openings and to provide unencumbered operation.  Co mplete installation 

of hardware and accessory items as indicated. 

1. Installation Tolerance:  No more than 1/8 inch i n 96-inch (3 mm in 

2400-mm) sag, bow, or other variation from a straig ht line.  Shim as 

required with concealed shims. 

2. Fasten lockers through back, near top and bottom , at ends with No. 8 

pan-head sheet metal screws through metal backing o r metal framing 

behind wall finish spaced not more than 16 inches ( 400 mm) o.c. 

3. Fasten lockers through locker base, at ends and not more than 36 

inches (910 mm) o.c. with No. 8 flush-head wood scr ews sized for 1-

inch (25-mm) penetration into wood base. 

F. Scribe and cut corner and filler panels to fit a djoining work using 

fasteners concealed where practical.  Repair damage d finish at cuts. 

G. Number Plates and Nameplates:  Install plates af ter lockers are in 

place. 

1. Attach number plate on each locker door, near to p, centered, with at 

least two screws with finish matching number plate.  

2. Insert nameplate into matching nameplate holder on each door, 

centered below number plate.  Attach nameplate hold er with at least 

two screws. 

 

 

 

 

 

 

 

3.4 ADJUSTING AND CLEANING 

A. Clean, lubricate, and adjust hardware.  Adjust d oors to operate easily 

without binding.  Verify that integral locking devi ces operate properly. 

B. Protect lockers from damage, abuse, dust, dirt, stain, or paint.  Do not 

permit locker use during construction.  

C. Touch up marred finishes, or replace lockers tha t cannot be restored to 

factory-finished appearance.  Use only materials an d procedures 

recommended or furnished by locker manufacturer. 

  



VA Project No. 528A5-13-532  Canandaigua VAMC 
AE Works Project No. 13035   Renovate B3 Basement 
  for Acupuncture/Chiropractic 
  Final Submission 

                      

PLASTIC LOCKERS 
10 51 26 - 8 

 

- - - E N D - - - 
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SECTION 11 73 00 
CEILING-MOUNTED PATIENT LIFT SYSTEM 

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

A. Ceiling-Mounted Patient Lift Systems for the tra nsfer of physically 

challenged patients are specified in this section.  

1.2 RELATED WORK  

A. Section 01 00 00, GENERAL REQUIREMENTS: Requirem ents for pre-test of 

equipment. 

B. Acoustical ceilings: Section 09 51 00, ACOUSTICA L CEILINGS. 

C. Section 26 05 11, REQUIREMENTS FOR ELECTRICAL IN STALLATIONS: General 

Electrical Requirements and items, which are common  to sections of 

Division 26. 

1.3 QUALITY ASSURANCE 

A. Certification for compliance is required for Cei ling-Mounted Patient 

Lift Systems. Certifications shall be provided by a n independent third 

party who will conduct testing to ensure that the c eiling lift and 

charging system are safe and in compliance with ISO  10535 & UL 60601-1  

1.4 SUBMITTALS 

A. Submit in accordance with specification Section 01 33 23, SHOP DRAWINGS, 

PRODUCT DATA AND SAMPLES. 

B. Certificates of Compliance 

C. Manufacturer's Literature and Data: 

1. Lifting Capacity 

2. Lifting Speed 

3. Horizontal Displacement Speeds 

4. Horizontal Axis Motor 

5. Vertical Axis Motor 

6. Emergency Brake 

7. Emergency Lowering Device 

8. Emergency Stopping Device 

9. Electronic Soft-Start and Soft-Stop Motor Contro l 

10. Current Limiter for Circuit Protection 

11. Low Battery Disconnect System 

12. Strap Length 
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13. All equipment anchors and supports.  Submittals  shall include 

weights, dimensions, center of gravity, standard co nnections, 

manufacturer's recommendations and behavior problem s (e.g., 

vibration, thermal expansion,) associated with equi pment or piping so 

that the proposed installation can be properly revi ewed.   

D. Individual Room layouts showing location of lift  system installation 

shall be approved before proceeding with installati on of lifts. 

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are listed in t he text by the basic 

designation only. 

B. International Organization for Standardization ( IOS):  

10535-06................Hoist for the Transfer of D isabled Persons-

Requirements and Test Methods  

C. Underwriters Laboratories (UL):  

60601-1(2003)...........Medical Electrical Equipmen t: General 

Requirements for Safety 

94-2013.................UL Standards for Safety Tes t for Flammability of 

Plastic Materials for Parts in Devices and 

Appliances-Fifth Edition 

D. International Electromagnetic Commission (IEC):  

801-2(1991).............Electromagnetic Compatibili ty for Industrial-

Process Measurement and Control Equipment-Part 

2: Electromagnetic Discharge Requirements 

 

PART 2 - PRODUCTS  

2.1 CEILING TRACK SYSTEM 

A. The Ceiling Track shall be made from high streng th extruded aluminum 

T66081-T5 at a thickness of 3/16” (4.8mm). Provide anchor supports at a 

minimum 3 per linear foot at ceiling substrate. The  ceiling track shall 

be finished with baked enamel paint. 

2.2 LIFT UNIT 

A. The Lift Unit shall be constructed of a steel fr ame system (2205lbs / 

1000kg tested) driven by a gear-reduced, high-torqu e motor. 

B. The Lift system shall have the following feature s: 

1. Lifting capacity: 440 lbs (200 kg) 

2. Electronic soft-start and soft-stop motor contro l 

3. Emergency lowering device 

4. Emergency stopping device 
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5. Current limiter for circuit protection in case o f overload. 

6. Safety device that stops the motor to lift when batteries are low. 

7. Lifting speed: 2.3in/s (6 cm/s), 1.6in/s (3.5cm)  in full capacity 

8. Horizontal displacement speed: 5.9in/s (150mm/s)  

9. Horizontal axis motor: 24VDC at 62 watts and ver tical axis motor at 

110 watts 

10. Emergency brake (in case of mechanical failure)  

11. Strap length up to 90in (2.3m) tested for 2998l bs (1360kg) 

12. Cab: VO plastic–fire retardant, UL 94 

13. Wireless remote control  

2.3 MOTORS 

A. Vertical Movement-DC Motor 

1. Type: Class A, fully enclosed, permanent magnet.  

2. Rating: 24Vdc, 1.1A, 110W, 4000RPM, 0.3N-m. 

3. Mounting: Secured to chassis. 

B. Horizontal Movement-DC Motor 

1. Type: Fully enclosed, permanent magnet, integral  reducer. 

2. Rating: 24Vdc, 1.8A, 62W, 260RPM, 1.0N-m. 

3. Mounting: Secured to chassis.  

2.4 BATTERIES 

A. The life cycle (number of charging cycles) for b atteries shall be in 

compliance with IEC 801-2. 

B. Provide rechargeable batteries with up to 120 tr ansfers with a load of 

200lbs (74kg) and up to 70 transfers with its maxim um load of 440lbs 

(200kg).  

2.5 CHARGER 

A. Charger Input: 100-240 Vac, 50/60 Hz. 

B. Charger Output: 27 Vdc, 1 A max. 

C. Supplemental to the charger provide a clip on ch arging station with 

indicator lights. 

2.6 STRAPS AND SLING 

A. The straps shall be made of threaded nylon. The straps shall ensure the 

patient’s safety by preventing the patient from fal ling out of the 

sling. 

B. The sling shall be made from a polyester/nylon n et material that is 

pliable, breathable and easy to use. The sling shal l cradle the body of 

the patient. 
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PART 3 - EXECUTION  

3.1 INSTALLATION 

A. Install ceiling mounted patient lift system as p er manufacturer's 

instruction and under the supervision of manufactur er's qualified 

representative and as shown on drawings.  

B. If the distance in between the suspended ceiling  and anchors is more 

than 18” consult with manufacturer to determine if lateral braces will 

be required. 

3.2 INSTRUCTION AND PERSONNEL TRAINING 

A. Training shall be provided for the required pers onnel to educate them on 

proper operation and maintenance for the lift syste m equipment. 

3.3 TEST 

A. Conduct performance test, in the presence of the  Contracting Officer 

Representative and a manufacturer's field represent ative, to show that 

the patient lift system equipment and control devic es operate properly 

and in accordance with design and specification req uirements. 

 

 

- - - E N D - - - 
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SECTION 12 24 00 
WINDOW SHADES 

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

A. Cloth shades, vertical blinds and venetian blind s are specified in this 

section. Window shades shall be furnished complete,  including brackets, 

fittings and hardware.  

1.2 RELATED WORK  

A. Color of shade cloth: Section 09 06 00, SCHEDULE  FOR FINISHES.  

1.3 QUALITY CONTROL 

A. Manufacturer's Qualification: Blind manufacturer  shall provide evidence 

that the manufacture of blinds are a major product,  and that the blinds 

have performed satisfactorily on similar installati ons. 

1.4 SUBMITTALS 

A. Submit in accordance with Section 01 33 23, SHOP  DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Samples: 

1. Shade cloth, each type, 600 mm (24 inch) square,  including cord and 

ring, showing color, finish and texture. 

C. Manufacturer's literature and data; showing deta ils of construction and 

hardware for: 

 Cloth and window shades  

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced to in the text by the 

basic designation only. 

B. Federal Specifications (Fed. Spec.): 

AA-V-00200B.............Venetian Blinds, Shade, Rol ler, Window, Roller, 

Slat, Cord, and Accessories  

C. American Society for Testing and Materials (ASTM ): 

A167-99(R2009)..........Stainless and heat-Resistin g Chromium-Nickel 

Steel Plate, Sheet and Strip 

B221/B221M-08...........Aluminum-Alloy Extruded Bar s, Rods, Wire, 

Shapes, and Tubes 

D635-10.................Rate of Burning and/or Exte nt and Time of 

Burning of Self-Supporting Plastics in a 

Horizontal Position  
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D648-07.................Deflection Temperature of P lastics Under 

Flexural Load in the Edgewise Position 

D1784-08................Rigid Poly (Vinyl Chloride)  (PVC) Compounds and 

Chlorinated Poly (Vinyl Chloride) (CPVC) 

Compounds 

PART 2 - PRODUCTS  

2.1 MATERIALS 

A. Shade Cloth: translucent. 

B. Staples (For Cloth Window Shades): Nonferrous me tal or zinc-coated 

steel. 

C. Stainless Steel: ASTM A167  

D. Extruded Aluminum: ASTM B221/B221M. 

2.2 FASTENINGS 

A. Zinc-coated or cadmium plated metal, aluminum or  stainless steel 

fastenings of proper length and type. Except as oth erwise specified, 

fastenings for use with various structural material s shall be as 

follows: 

 

Type of Fastening Structural Material  

Wood screw Wood  

Tap screw Metal  

Case-hardened, self-
tapping screw 

Sheet Metal  

Screw or bolt in 
expansion shields 

Solid masonry  

Toggle bolts Hollow blocks, 
wallboard and plaster 

 

2.3 FABRICATION 

A. Fabricate cloth shades to fit measurements of fi nished openings obtained 

at site. 

B. Cloth Window Shades: Rolling type, constructed o f shade cloth mounted on 

rollers. Shade cloth shall have plain sides, and wi th hem at bottom to 

accommodate wood slat. Separate shades are required  for each individual 

sash within opening. Length of shades shall exceed height of window 

approximately 300 mm (12 inches) measured from head  to sill, in addition 

to material required to make-up hem: 

1. Provide rollers with spindles, nylon bearings, t empered steel 

springs, and all other related accessories required  for positive 
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action. Provide rollers of diameter recommended by shade 

manufacturer. Staple shade cloth to wood rollers to  prevent wrinkling 

or folding, and on line parallel to axis of rollers  so that shade 

will hang plumb. Space staples not over 90 mm (3-1/ 2 inches) on 

centers. Use of tacks is prohibited. 

2. Wood slats shall be smooth, tapered, and inserte d in the bottom hem 

of the shade cloth. 

3. Eyelets shall have clear openings large enough t o accommodate cords. 

Edges of eyelets shall not cut into cloth when set.  

4. Cords shall be of sufficient length to permit sh ades to be drawn to 

bottom of opening with ends looped and held with co rd rings. Attach 

cords to hems through metal eyelets in center of sl ats in bottom 

hems. 

 

PART 3 - EXECUTION  

3.1 INSTALLATION  

A. Cloth Window Shades: Mount window shades on end of face brackets, set on 

metal gussets, or casing of windows as required. Pr ovide extension face 

brackets where necessary at mullions.  

1. Locate rollers in level position as high as prac ticable at heads of 

windows to prevent infiltration of light over rolle rs. 

2. Where extension brackets are necessary, on mulli ons or elsewhere, for 

alignment of shades, provide metal lugs, and rigidl y anchor lugs and 

brackets. 

3. Place brackets and rollers so that shades will n ot interfere with 

window and screen hardware. 

4. Shade installation methods not specifically desc ribed, are subject to 

approval of Contracting Officer Representative. 

 

 

 

- - - E N D - - - 
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SECTION 12 32 00 
MANUFACTURED WOOD CASEWORK 

 
PART 1 - GENERAL  

1.1 DESCRIPTION 

A. This section specifies plastic laminate casework  as detailed on the 

drawings, including related components and accessor ies required to form 

integral units. Wood casework items shown on the dr awings, but not 

specified below shall be included as part of the wo rk under this 

section, and applicable portions of the specificati on shall apply to 

these items. Each like item of casework shall be of  the same design and 

by one manufacturer.  

1. Section includes stone countertops, backsplashes  and window stools. 

1.2 RELATED WORK  

A. Color and Finish of Plastic Laminate and Stone C ountertops: Section 09 

06 00, SCHEDULE FOR FINISHES.  

B. Lavatories and Plumbing in Casework: Section 22 40 00, PLUMBING 

FIXTURES.  

1.3 MANUFACTURER'S QUALIFICATIONS 

A. The fabrication of casework shall be by a manufa cturer who produces 

casework similar to the casework specified and show n.  

1.4 SUBMITTALS 

A. Submit in accordance with Section `01 33 23, SHO P DRAWINGS, PRODUCT DATA 

AND SAMPLES. 

B. Manufacturer's Literature and Data:  

1. For cabinets, countertop material, cabinet hardw are, locks for doors 

and drawers, and adhesive cements. 

C. Samples: 

1. Counter top, quartz, 150 mm (six inch) square. 

2. Wood Face Veneer or Hardwood Plywood. 

D. Shop Drawings (1/2 full size):  

1. All casework, showing details of construction, i ncluding materials, 

hardware and accessories. 

2. Cabinets and counters showing faucets in connect ion with sink bowls, 

and electrical fixtures and receptacles which are m ounted on cabinets 

and counters.  

3. Fastenings and method of installation. 



VA Project No. 528A5-13-532  Canandaigua VAMC 
AE Works Project No. 13035   Renovate B3 Basement 
  for Acupuncture/Chiropractic 
  Final Submission 

                      VA master 11-11 
 

MANUFACTURED WOOD CASEWORK 
12 32 00 - 2 

  E. Mock-Up: Where required for special casework a nd where four or more 

similar units are involved, submit a mock-up of a t ypical unit for 

approval by Contracting Officer Representative.  

1.5 APPLICABLE PUBLICATIONS 

A. The publications listed below form a part of thi s specification to the 

extent referenced. The publications are referenced in the text by basic 

designation only.  

B. American Society for Testing and Materials (ASTM ): 

A167-99 (R2009).........Stainless and Heat-Resistin g chromium-Nickel 

Steel Plate, Sheet and Strip 

A1008-10................Steel, Sheet, Cold-Rolled, Carbon, Structural, 

High Strength Low Alloy 

C1036-06................Flat Glass 

C. Composite Panel Association (CPA): 

A208.1-09...............Particleboard 

D. U.S. Department of Commerce Product Standards (P rod. Std): 

PS1-95..................Construction and Industrial  Plywood 

E. Hardwood, Plywood and Veneer Association (HPVA):  

HP-1-09.................Hardwood and Decorative Ply wood 

F. Architectural Woodwork Institute (AWI): 

Architectural Woodwork Quality Standards, Guide Spe cifications Quality 

Certification Program - 1999 

G. American Society of Mechanical Engineers (ASME):  

A112.18.1-05............Plumbing Fixture Fittings 

H. National Electrical Manufacturers Association (N EMA): 

LD3-05..................High Pressure Decorative La minates 

LD3.1-95................Performance, Application Fa brication and 

Installations of High-Pressure Decorative 

Laminates 

PART 2 - PRODUCTS  

2.1 PLASTIC LAMINATE 

A. NEMA LD-3. 

B. Exposed decorative surfaces, both sides of cabin et doors, and for items 

having plastic laminate finish. General purpose Typ e HGL. 

C. Cabinet Interiors Including Shelving: Both of fo llowing options to 

comply with NEMA, LD3.1 as a minimum. 

1. Plastic laminate clad plywood or particle board.  

2. Resin-impregnated decorative paper thermally-fus ed to particle board. 
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D. Backing sheet on bottom of plastic laminate cove red wood tops. Backer 

Type BKL. 

E. Post Forming Fabrication, Decorative Surface: Po st forming Type HGP. 

2.2 PLYWOOD, SOFTWOOD 

A. Prod. Std. PS1, five ply construction from 13 mm  to 28 mm (1/2 inch to 

1-1/8 inch) thickness, and seven ply for 31 mm (1 1 /4 inch) thickness.  

2.3 PARTICLEBOARD 

A. CPA A208.1, Type 1, Grade 1-M-3. 

2.4 RUBBER OR VINYL BASE 

A. Straight (for carpet), cove (for resilient floor ); 100 mm (4 inch) high, 

3 mm (1/8 inch) thick, flexible to conform to irreg ularities in walls, 

partitions and floors.  

2.5 GLASS: ASTM C1036  

A. For Doors: Type I, Class 1, Quality q4.  

2.6 SHEET STEEL 

A. ASTM A1008. 

2.7 STAINLESS STEEL 

A. ASTM A167, with No. 4 finish. 

2.8 STONE COUNTERTOPS AND WINDOW STOOLS 

A. Colors, Patterns and Finishes:  

1. Section 09 06 00, SCHEDULE FOR FINISHES.  

2. Finish: polished. Provide sealer on completed st one work as 

recommended by manufacturer.   

B. Sizes and Shapes:  

1. Size: 32 mm (1-1/4 inches) thick, custom cut to sizes shown on 

Drawings or required by existing conditions.  

2. Provide single pieces to align joints in stone w ith joints in 

woodwork.  

3. Front and back edges of stone counter shall be c urved to match 

cabinetwork curve in plan. 

4. Front edge of stone counter shall be 1/ 4-inch radius. 

5. Joints between stone sections shall be 1/ 16-inch maximum. 

 

 

 

2.9 STONE ACCESSORIES 

A. Sealant Products:  Provide manufacturer's standa rd chemically-curing, 

elastomeric sealants that are compatible with joint  fillers, joint 
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substrates, and other related materials and that co mply with 

requirements in Division 7 Section "Joint Sealants"  for products 

corresponding to those indicated below:  

1. Sealant for Joints in Stone Countertops and Wind ow Stools: 

 a.  Single-component, non-sag, urethane sealant. 

2. Initial Sealing of Stone (Basis-of-Design): Mira cle Sealants Company 

“511 Impregnator”. 

3. Colors: 

 a.  Provide color as selected by Architect from ma nufacturer's full 

range. 

2.10 HARDWARE 

A. Where pin tumbler locks are specified, disc tumb ler lock "Duo A", with 

brass working parts and case, as manufactured by th e Illinois Lock 

Company will be an acceptable substitute. Locks for  each type casework, 

shall be keyed differently and shall be master-keye d for each type 

service, such as Nurses, Psychiatric, and Administr ation. Provide two 

keys for each lock. Exposed hardware, except as oth erwise specified, 

shall be satin finished chromium plated brass or ni ckel plated brass.  

B. Marking of Locks and Keys:  

1. The name of the manufacturer, or trademark by wh ich manufacturer can 

readily be identified, legibly marked on each lock.   

2. The key change number marked on the exposed face  of lock, and also 

stamped on each key.  

3. Key change numbers shall provide sufficient info rmation for 

replacement of the key by the manufacturer. 

C. Hinged Doors:  

1. Doors 900 mm (36 inches) and more in height shal l have three hinges 

and doors less than 900 mm (36 inches) in height sh all have two 

hinges. Each door shall close against two rubber bu mpers.  

2. Hinges: Fabricate hinges with minimum 2 mm (0.07 2 inch) thick 

chromium plated steel leaves, and with minimum 3.5 mm (0.139 inch) 

diameter stainless steel pin. Hinges shall be five knuckle design 

with 63 mm (2-1/2 inch) high leaves and hospital ty pe tips.  

3. Fasteners: Provide full thread wood screws to fa sten hinge leaves to 

door and cabinet frame. Finish screws to match fini sh of hinges.  

D. Door Catches:  

1. Friction or Magnetic type, fabricated with metal  housing.  

2. Provide one catch for cabinet doors 1200 mm (48 inches) high and 

under, and two for doors over 1200 mm (48 inches) h igh.  
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E. Locks:  

1. Cylinder type pin tumbler.  

2. Equip doors and drawers where shown with locks.  

F. Drawer and Door Pulls:  

1. Doors and drawers shall have flush pulls, fabric ated of either 

chromium-plated brass, chromium-plated steel, stain less steel, or 

anodized aluminum.  

G. Drawer Slides:  

1. Full extension steel slides with nylon ball-bear ing rollers.  

2. Slides shall have positive stop.  

3. Equip drawers with rubber bumpers.  

H. Sliding Doors:  

1. Each door shall be supported by two ball bearing  bronze or nylon 

rollers, or sheaves riding on a stainless steel tra ck at top or 

bottom, and shall be restrained by a nylon or stain less steel guide 

at the opposite end.  

2. Plastic guides are not acceptable.  

3. Each door shall have rubber silencers set near t op and bottom of each 

jamb. 

I. Shelf Standards (Except For Fixed Shelves):  

 Bright zinc-plated steel for recessed mounting wit h screws, 16 mm (5/8 

inch) wide by 5 mm (3/16 inch) high providing 13 mm  (1/2 inch) 

adjustment, complete with shelf supports.  

2.11 FABRICATION 

A. Casework shall be of the flush overlay design an d, except as otherwise 

specified, be of premium grade construction and of component thickness 

in conformance with AWI Quality Standards. 

B. Fabricate casework of plastic laminated covered plywood or particleboard 

as follows:  

1. Where shown, all semi-concealed surfaces shall b e plastic-laminated.  

  2. Horizontal and vertical reveals between doors and drawer for reveal 

overlay design shall be 19 mm (3/4 inch) unless oth erwise shown.   

  3. Glazed doors shall have 5 mm (3/16 inch) thick  glass, set in glazing 

compound.  

  4. Sliding doors shall have stops to prohibit byp ass and be removable 

without use of tools.   

C. Electrical fixtures, receptacles, wiring and jun ction boxes required for 

fixtures and receptacles:  

1. Factory-installed in casework. 
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2. For electrical lighting fixtures, see drawings. 

3. For electric receptacles and lighting fixtures i nstalled below or 

adjacent to wall cabinets or above counter tops, se e electrical 

sections or specifications. 

4. Install wiring in built-in raceways and terminat e at junction box 

mounted on rear of cabinet and counter.  

5. For final hook-up at junction box, see electrica l sections of 

specifications. 

D. Base:  

1. Provide rubber or vinyl base with close, flush j oints; set with 

adhesive. 

2. Remove adhesive from exposed surfaces. 

3. Install base at floor line after casework has be en accurately 

leveled.  

4. Rub base to glossy finish.  

E. Countertops:  

1. Backsplashes shall be finished 19 mm (3/4 inch) thick, and be secured 

to countertops with concealed metal fastenings and with contact 

surfaces set in waterproof adhesive. 

2. Provide cut-outs for plumbing trim where shown.  

F. Support Members for Tops of Tables:  

1. Construct as detailed.  

2. Provide miscellaneous steel members and anchor a s shown.  

G. Legs For Counters:  

1. Fabricate legs for counters of 1.6 mm (0.0635 in ch) thick, 38 mm 

(1-1/2 inch) square tubular stainless steel where s hown.  

2. Secure legs to counter tops and provide legs at bottom with shoes not 

less than 25 mm (one inch) in height.  

3. Fabricate shoes of either stainless steel, alumi num or chromium 

plated brass. 

  

PART 3 - EXECUTION  

3.1 INSTALLATION 

A. Set casework in place; level, plumb and accurate ly scribe and secure to 

walls, and/or floors.  

B. The installation shall be complete including all  trim and hardware. 

Leave the casework clean and free from defects.  
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3.2 FASTENINGS 

A. Fastenings for securing casework to adjoining co nstruction shall be as 

detailed on the drawings or approved shop drawings.  

B. See Section 05 50 00, METAL FABRICATIONS for rei nforcement of walls and 

partitions for casework anchorage. 

 

 

 

- - - E N D - - - 
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